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EXECUTIVE SUMMARY  

The Energy, Infrastructure and ICT (EII) Sector plays a central role in accelerating 

Kenyaôs socio-economic development by driving and facilitating growth across all 

sectors of the economy. The Sector is dedicated to developing sustainable, efficient, 

and resilient infrastructure in line with the Bottom -Up Economic Transformation 

Agenda (BETA), the Fourth Medium-Term Plan (MTP IV) 2023ï2027 under Kenya 

Vision 2030, regional infrastructure commitments, the African Union Agenda 2063, and 

the Sustainable Development Goals (SDGs). 

The Sector comprises ten sub-sectors, namely: Roads; Transport; Aviation and 

Aerospace; Shipping and Maritime Affairs; Housing and Urban Development; Public 

Works; Information, Communication Technology and Digital Economy; Broadcasting 

and Telecommunications; Energy; and Petroleum. The Sector Vision  is óA world-class 

provider of cost-effective public utilities, infrastructure facilities and services in 

Energy, Transport, ICT, Maritime industry and built environmentô while the Mission  is 

óTo provide efficient, affordable and reliable infrastructure and service for sustainable 

economic growth and developmentô.   

This Report provides: a review of the Sector performance during the period 2022/23 - 

2024/25; Priorities and financial plan for the Medium -Term Expenditure Framework 

(MTEF) period 2026/27 - 2028/29; Linkages between EII Sector and other Sectors of 

the economy; challenges and emerging issues facing the Sector in execution of its 

mandate; and gives recommendations that will help improve the operations of the 

Sector. 

During the period under review (2022/23 ï 2024/25), The approved budget increased 

by 35 per cent from KSh.343,764 million in FY 2022/23 to KSh.462,369 million in FY 

2023/24. It decreased by 6 per cent to KSh.435,853 million in FY2024/25. The 

expenditures increased by 13 per cent from KSh.310,830 million in FY 2022/23 to 

KSh.351,830 million in FY 2023/24 and it further increased by 14 per cent to 

KSh.401,617 million in FY 2024/25. 

The actual recurrent expenditure by the sector decreased by 7 percent from 

KSh.167,144 million in FY 2022/23 to KSh.155,682 in FY 2023/24 and further decreased 

by 13 per cent to KSh.135,763 million in FY2024/25. The absorption levels were 98%, 

93% and 92% for FY 2022/23, 2023/24 and 2024/25 respectively.  The actual AIA for 

the sector increased by 5 percent from KSh. 108,776 million in FY 2022/23 to KSh. 

114,433 million in FY 2023/24 and increased by a further 5 per cent to KSh. 119,901 

million in FY 2024/25.  

The Sector utilized KSh.605,688 million against an approved Development Budget of 

KSh.756,400 million over the period under review translating to an absorption rate of 

80%. The approved Development budget for the Sector increased by 69% from KSh. 

173,648 million in FY 2022/23 to KSh.  294,053 million in FY 2023/24 and decreased by 

2% to KSh. 288,699 million in FY 2024/25. The actual Development expenditure by the 
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sector increased by 37% from KSh. 143,686 million in FY 2022/23 to KSh. 196,148 

million in FY 2023/24 and further increased by 36% to KSh.  265,855 million in FY 

2024/25. This translates to an absorption level of 83%, 67% and 92% for FY 2022/23, 

2023/24 and 2024/25  

During the FY2022/23ï2024/25 period, the Sector realized the following achievements: 

1,798.25 kilometres of roads were constructed against a target of 1,350.35 kilometres, 

while 305.87 kilometres were rehabilitated. Routine maintenance covered 102,561.61 

kilometres of roads, surpassing the target of 96,728 kilometres, contributing to 

enhanced domestic connectivity and reduced urban congestion. Additionally, 2,111.3 

kilometres underwent periodic maintenance, improving accessibility and supporting 

regional trade. 

Key transport infrastructure milestones were realized, including the acquisition of the 

MV Uhuru II wagon ferry to enhance inland water transport and completion of the 

MiritiniïMombasa Terminus railway link to improve last-mile connectivity for SGR 

passengers; equipped Berth 16 in Mombasa Port with 4 Quay Cranes and The Port of 

Lamu Berth 1 with 3 Quay Cranes; Completed construction of Homabay Pier. The 

refurbishment of Terminals 1B and 1C at Jomo Kenyatta International Airport and 

extension of Ukunda Airport runway by 200 metres further enhanced aviation capacity 

and passenger experience.  

The maritime sub-sector enhanced safety and capacity through the inspection of all 

eligible ships docking at the Port of Mombasa and 3,242 small vessels. A total of 13,455 

youths were trained in maritime courses, with 4,821 seafarers recruited into 

international shipping lines. In addition, the National Maritime Transport Policy and 

Maritime Education and Training Policy were developed to guide sustainable maritime 

sector growth.  

The Affordable Housing Programme completed 2,185 housing units across various 

counties, including 605 in Bondeni, 1,080 in Mukuru,110 Housing units in Homabay, and 

390 institutional Housing units, while ongoing projects include 83,044 affordable on 

average of 32%, 44,803 social on average of 17%, and 11,527 institutional housing 

units at 22% completion level. Further, 44 markets comprising 10 market sheds, 30 ESP 

markets, and 4 modern markets with an additional 34 modern and 205 ESP markets 

under construction at approximately 48% completion status thus supporting small -scale 

traders and boosting local economies. The Kenya Informal Settlement Improvement 

Project (KISIP II) delivered key infrastructure: 2,176 security lights, 82 flood lights, 65 

km of access roads upgraded to bitumen, and 75 km of drainage systems, developed 31 

Community Development Plans across 8 counties, approved 85 Land Use Plans, issued 

2,029 title deeds, and created 13,664 jobs.  

In the public works sub -sector, designs and supervision were completed for 264 new 

government buildings and 225 rehabilitation projects, improving service delivery 

infrastructure. The New Mokowe Jetty and 22 pedestrian footbridges were completed to 

enhance mobility and access. Additionally, 3,040 buildings were inspected to ensure 
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safety compliance, while 34,566 contractors were registered to strengthen quality 

assurance in the construction industry. 

In the ICT and digital economy space, 7,152 kilometres of fibre optic cable were laid 

under the National Optic Fibre Backbone, connecting 82 hospitals and 1,114 public 

institutions to high -speed internet. A total of 17,668 government services were 

digitalized and onboarded to the e-Citizen platform, improving access and efficiency in 

service delivery. Furthermore, 1,556,561 youths were trained and 182,568 linked to 

online work through the Ajira Digital Programme, advancing digital inclusion and 

employment. 

The broadcasting and telecommunications Sub-sector produced 17,521 TV news items 

and disseminated 73,323 print news items. In addition, 150 editions of the MyGov 

pullout, 730 Information, Education, and Communication (IEC) materials, and three 

editions of the Kenya Yearbook were produced and disseminated. The Sub-sector also 

provided on-the-job training to 11,656 individuals, accredited 28,011 journalists, and 

trained 2,186 media practitioners. Furthermore, a total of 7,897 public broadcasting 

hours were allocated and utilized. To enhance content creation capacity, seven (7) 

digital content production centres were constructed and equipped. To enhance news 

production, the sub-sector refurbished and equipped five KNA field offices. 

The energy sub-sector increased the countryôs installed power generation capacity by 

160 MW, from 3,076 MW in June 2022 to 3,236 MW in June 2025, ensuring reliable 

electricity supply. During the same period, 405 kilometres of transmission lines and 

1,321.9 kilometres of distribution lines were constructed to expand the grid. 

Additionally, 169,494 standalone solar systems were installed in off-grid areas, 

promoting renewable energy access and sustainability. The total number of customers 

connected to electricity increased by 1,185,481, including 2,082 public facilities, leading 

to a cumulative total of 10,045,775 customers connected as at June 2025. 

The Petroleum Sub-sector reticulated 1,080 social housing units in Mukuru with LPG and 

piloted clean cooking gas in twenty public learning institutions. The Kenya Petroleum 

Exploration Block map was reconstituted to 50blocks and data packages for three blocks 

finalized. Ten petroleum blocks were marketed in Tanzania and draft Petroleum (LPG) 

Regulations 2024 and National Petroleum Policy 2024 finalized.  Land acquisition plan 

for Samburu and Meru counties was finalized for the crude oil pipeline and an ESIA 

license issued for the Make-Up Water Pipeline, South Lokichar Oil Field Development 

and stabilized fuel prices under the G-to-G Arrangement. 

While implementing the above programmes, the sector faced various challenges key 

among them:  policy, legal and regulatory gaps leading to gaps that hinder integrated 

implementation of programmes and projects for efficient service delivery; Limited public 

resources and shrinking fiscal space limiting capital investment across multiple sectors; 

fragmented planning and coordination; inadequate data and information sharing 

frameworks, standards, norms and guidelines; Cybersecurity and Digital Threats; 

climate change and environment pressures disrupting implementation of sector 
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programmes and projects; and skills gaps and human capacity constraints to develop 

and manage programmes. 

 

In the MTEF Budget Period 2026/27 ï 2028/29, the total EII Sector allocation is Ksh. 

2.38 trillion against a total resource requirement of Ksh. 3.36 trillion. The recurrent 

resource requirement over the medium-term period is KSh.513.87 billion against an 

allocation of KSh.466.06 billion while the development resource requirement over the 

medium-term period is KSh.2.85 trillion against an allocation of KSh.1.92 trillion.  

The Sector recurrent resource Allocation are Ksh. 151,265 million, Ksh. 155,022 million 

and Ksh. 159,777 million against resource requirements of KSh.168,658 million, Ksh. 

170,723 million and Ksh. 174,488 million for the 2026/27, 2027/28 and 2028/29 

translating to 89.7%, 90.8% and 91.6% respectively.  

The Sector development resource allocations are Ksh. 441,895 million, Ksh. 739,610 

million and Ksh. 735,150 million against resource requirements of 860,541 million, Ksh. 

1,043,304 million and Ksh. 945,883 for the 2026/27, 2027/28 and 2028/29 translating 

to 51.4%, 7 0.9% and 77.7% respectively.  

During the Budget Period 2026/27 ï 2028/29, the Sector targets to implement 2 7 

programmes with the following  key priorities:  

Roads:  Construct 1,891 kms roads, rehabilitation 515 kms of roads, periodic 

maintenance of 1,224 kms or roads, routine maintenance of 78,320 kms of roads as 

well as 10,153 Kms under Performance Management contracts.  

Transport:  Complete the first three berths at the Port of Lamu. Modernize the MGR 

operation through the re `1  manufacturing of 11 locomotives and the rehabilitation of 7 

locomotives. Revitalize the Nairobi Commuter Rail, construct Riruta ï Lenana ï Ngong 

Railway Line, establish a Logistic Hubs in Athi River and implement phase one (1) of 

Nairobi Railway City (NRC).  

Shipping and Maritime: Implement  the Vijana Baharia Programme, establish the 

Kenya International Ship Register, complete and operationalize Search and Rescue 

Coordination Centers. Develop the Maritime Spatial Plan, Construct a survival training 

and certification center. Strengthen regional and international cooperation.  

Housing and Urban Development:  Implement affordable, social and institutional 

housing programme by construction of 292,713 Affordable and social housing units and 

212,438 Institutional Housing units, 506 markets, disbursement of Ksh. 1 billion Rural 

housing loans; establish 15 Constituency Appropriate Building Materials and 

Technologies (ABMTs) centres, Implement of Second Kenya Urban Support Programme 

(KUSP II), Kenya Informal Settlement Improvement Project (KISIP II), Kenya Informal 

Settlement Redevelopment Project (KISRP); Building Climate Resilience with the Urban 

Poor (BCRUP) programme and Review/develop of policies and enabling legislations. 
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Public Works:  Provide design and documentation services for all Government building 

projects as requested by various MDACs; construct 1,000 meters of Ndau sea wall and 

300 meters of Kiwayu Sea wall to protect land and property from flooding and sea wave 

action, construct 42 footbridges; develop and adopt two  prototypes of cost -effective 

building materials and technologies; register 30,000 contractors and 112,500 

construction workers, and 16,500 construction projects; inspect 96,500 construction 

sites; and audit and inspect 6,000 buildings for safety and test 360 for structural 

integrity.  

Aviation and Aerospace:  Completion of airports and airstrips infrastructure projects, 

including a 100% completion of runway rehabilitation at Wilson Airport, 100% 

completion of soil stabilization at Moi International Airport (MIA), 100% completion of 

rehabilitation of at Kabunde, Ukunda, Kitale, Kakamega and Migori airstrips; and 

acquisition of modern air accidents investigation testing & simulation equipment, and 

establishment of a Mini freight data recorder downloads and read-out facility.  

ICT and Digital Economy:  Install 37,645 Km of Backbone Fibre network; provide 

internet connectivity to 18,680 public institutions; Install 27,516 public Wi -Fi hotspots; 

automate 100% of government services; complete the National Cybersecurity Agency; 

complete the National Security Operations Centre and 7 Sectoral Security Operation 

Centers; register data controllers and data processors and carry out public awareness 

on Data protection.  

Broadcasting and Telecommunication: During the period, Sub-sector seeks to 

strengthen Sub-sector institutions by developing and reviewing policies, producing news 

and publications, operationalizing the National Communication Centre (NCC), and 

training and accrediting media practitioners. It also aims to modernize KNA offices, KBC 

studios, KIMC, and KYEB through equipment upgrades and refurbishment. Additionally, 

infrastructure projects include constructing the KIMC Eldoret Campus, 16 Studio 

Mashinani centres, and the Media Technology Museum, installing solar systems at 42 

KBC stations, acquiring outside broadcasting vans, and upgrading KBCôs ICT and 

modern transmission infrastructure. 

Energy:  Increase the installed capacity by 275.5MW Olkaria 1 Rehabilitation Power 

plant,42.5 MW Seven Forks Power Plant,35MW Or power 22 Power Plant;35MW 

Globeleq Power Plant, 100mw from Paka geothermal Field; Install  200MWh of Battery 

Energy Storage System (BESS) Drill 36 geothermal wells; Train 510 persons on nuclear-

related courses; Install the Nuclear Research Reactor Project and Finalize the National 

Nuclear Policy; Construct  2,174 Km of transmission lines and 24 HV transmission 

substations; Construct 946.4 Km of MV distribution lines and 18 MV distribution 

substations; Operationalize the National System Control Centre; Connect to electricity 

900,000 new customers and 2,238 public facilities; Install 45,000 street lighting points; 

Maintain 900 hectares of hydropower dams water catchment; Distribute 15 million 

trees; Construct 36 institutional and 1,800 household biogas plants; distribute 10,000 

subsidized clean cook stoves; and implement KOSAP projects in off-grid areas among 

others.  
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Petroleum:  Evaluate petroleum resources (gas and bitumen) and drill an exploration 

well in Block T11, manage security, quality and stocks of petroleum products, fast -track 

oil production in Turkana, finalize land acquisition plans in Turkana, Isiolo, Garissa and 

Lamu counties, reticulate LPG in social housing units, acquire geoscientific data in 

petroleum blocks, monitor installation of Clean Cooking Gas in public learning 

institutions and develop the National Petroleum Master Plan. 

In order to enhance realization of the Sector goals, the EII Sector will implement the 

following key recommendations and lessons learnt: Development, review and 

implementation of integrated policy, legal and regulatory frameworks; adoption of 

alternative and innovative financing mechanisms; integrated planning and coordination 

through development of integrated land use and infrastructure master plans; 

development and implementation of data interoperability framework; adoption of robust 

cyber security technologies; adoption of climate resilient technologies in all the project 

cycle; and human capital management and development within the sector.  

This Sector Report is divided into six chapters. Chapter One presents the Sector's 

background; Vision and Mission Statements, Strategic Goals and Objectives, mandates 

of the sub-sectors, Autonomous and Semi-Autonomous Government Agencies; and the 

roles of stakeholders. Chapter Two reviews the performance of Sector programmes over 

Financial Years 2022/23 to 2024/25 MTEF period. Chapter Three outlines medium-term 

priorities and the financial plan for the 2026/27 to 2028/29 MTEF period.  Cross-sector 

linkages and emerging issues/challenges are presented in Chapter Four. Chapter Five 

summarizes the reportôs key findings while Chapter Six proposes recommendations for 

the Sector. 
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CHAPTER ONE 

 INTRODUCTION  

1.1  Background  

The Energy, Infrastructure, and ICT (EII) Sector consists ten  (10) sub-sectors: Roads; 

Transport; Shipping and Maritime Affairs; Housing and Urban Development; Public 

Works; Aviation and Aerospace Development; Information Communication Technology 

and Digital Economy; Broadcasting and Telecommunications; Energy; and Petroleum. 

The programmes and projects within the Sector are designed to support the 

achievement of the Sustainable Development Goals (SDGs) and the African Union's 

Agenda 2063. As a key enabler of economic development and social transformation, the 

EII Sector focuses on providing efficient, affordable, and reliable infrastructure and ICT 

services. This aligns with the Governmentôs Bottom-up Economic Transformation 

Agenda (BETA), which emphasizes Agricultural Transformation; Micro, Small, and 

Medium Enterprise (MSME) Economy; Housing and Settlement; Healthcare; and Digital 

Superhighway and Creative Economy. Additionally, it aligns with the aspirations of the 

Fourth Medium Term Plan (MTP IV) 2023-2027, a critical phase of Kenya's Vision 2030 

Development Blueprint.  

In the implementation of the Fourth Medium -Term Plan (MTP IV), the Sector overally 

focuses on strengthening policy, legal, and institutional frameworks, enhancing quality 

service delivery, and improving infrastructure quality while safeguarding the 

environment. To expedite the implementation of  planned programmes and projects, the 

Sector will continue partnering with the private sector through Public Private 

Partnerships (PPPs) and other stakeholders. In the long term, the Sector aims to 

provide sustainable infrastructure that reduces the cost of doing business, thereby 

attracting investments and improving competitiveness.  

The objectives of this report are to outline the Sectorôs contribution to the realization of 

the BETA and MTP IV development roadmap; review Sector financial and non-financial 

programme performance; and identify Sector priorities and financial plan for 2026/27 

and the Medium-Term. Additionally, the report identif ies cross-Sector linkages, 

emerging issues/challenges, and provides recommendations for implementation of the 

2026/27 and the Medium- Term budgets.
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1.2  Sectorôs Vision and Mission  

Vision  

A world-class provider of cost-effective public utilities, infrastructure facilities and 

services in Energy, Transport, ICT, Maritime industry and built environment.  

Mission  

To provide efficient, affordable and reliable infrastructure and services for 

sustainable economic growth and development. 

 
1.3  Strategic  Goals  and  Objectives  of the  Sector  

 

1.3.1  Strategic  Goals  

The Strategic Goals of the Sector are: 

i. Sustainable infrastructure and aerospace development; 

ii. Universal access to ICT, Transport and built environment facilities and services; 

iii. Enhanced shipping and maritime industry for socio economic development; and,  

iv. Accessible, reliable, quality and competitive energy and petroleum products and 

services. 

 

1.3.2  Strategic  Objectives  

The Strategic Objectives of the Sector are: 

 

i. Formulate/ review and coordinate policies, legal and institutional  frameworks; 

ii. Expand, modernize and maintain an integrated, safe and efficient transport 

system. 

iii. Facilitate access to adequate, descent and affordable housing 

iv. Strengthen infrastructure quality, safety, security, and compliance in developing 

sustainable and environmentally friendly infrastructure  

v. Enhance access to reliable petroleum products. 

vi. Exploit energy resources. 

vii. Enhance access to clean, reliable and competitive energy services. 

viii. Create reliable and affordable telecommunication infrastructure.  

ix. Facilitate Information  and Communications development. 

x. Promote shipping and maritime affairs. 

xi. Develop a safe  and efficient aerospace.     
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1.4  Sub-Sectorsô Mandates  

The mandates of the sub-sectors were derived from the Executive Order No. 1 of June, 

2025 as follows: 

1.4.1  Roads  

To develop national roads development policy; develop, standardize and maintain roads; 

materials testing and advice on usage; protect road reserves; maintenance of security 

roads; administer mechanical and transport fund; registration of engineers;  mechanical 

and transport services; and enforcement of axle load control.  

1.4.2  Transport  

To manage transport policy; manage rail transport and infrastructure; fast track 

identified Northern and Lamu Port South Sudan Ethiopia Transport (LAPSSET) corridor 

projects; oversight and co-ordinate northern corridor transport and implement Lamu 

South Sudan Ethiopia Transit programmes implementation; registration and insurance of 

motor vehicles; motor vehicles inspection; national transport safety; national road safety 

management; national roads transport policy; axle load control policy and standards; 

and oversee the establishment of an integrated, efficient, effective and sustainable 

urban public transport system within the Nairobi metropolitan area.  

1.4.3  Shipping  and  Maritime  

To promote maritime and shipping industry; manage maritime transport management; 

ship registration; marine cargo insurance; human resource development, management 

and research in support of Kenyaôs shipping industry; establish an effective admiralty 

jurisdiction; develop a central data and information center; co-ordinate maritime spatial 

planning and integrated coastal zone management; protect and regulate marine 

ecosystems; develop national capacity for Kenyaôs maritime sector; promote and 

facilitate placement of Kenyans in the global maritime labor market; protect the marine 

resources in Exclusive Economic Zones (EEZ); monitor and advising on usage of Kenyaôs 

exclusive economic zone; ocean governance and marine management and government 

clearing and forwarding services. 

1.4.4  Housing  and  Urban  Development  

To manage housing policy; manage civil servants housing scheme; develop and manage 

affordable housing; national secretariat for human settlement; appropriate low -cost 

housing building and Construction Technologies; develop and manage government pool 
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housing; Shelter and Slum Upgrading; Urban Planning Policy; townships, Municipalities 

and Cities Policy; and Nairobi Rivers Ecosystem regeneration. 

 
1.4.5  Public  Works  

To develop public works policy and planning; national building inspection services; set 

and manage building and construction standards and codes; public office 

accommodation lease and management; valuate public office accommodation; develop 

and manage public buildings; maintain inventory of government housing property; 

register and regulate contractors, consultants for buildings, civil works and material 

suppliers; register architects and quantity surveyors; provide mechanical and electrical 

building services; building research services; register and regulate civil, building and 

electromechanical contractors; and other public works. 

1.4.6  Aviation and Aerospace Development  

To administer and implement aviation policies for airlines, airports and related 

infrastructure; oversee the development, maintenance, safety and security of airports, 

airstrips, and air traffic control systems; promote growth of the civil aviation sector 

through strategic investments and public private partnerships (PPPs) for air transport  

expansion and supporting infrastructure; conduct air accident investigations and enforce 

safety recommendations; coordinate search and rescue operations for aviation 

incidents; establish Kenya as Africaôs Aviation hub;  collaborate with other stakeholders 

to advance space programmes, including satellite development, space exploration and 

rocket launches; and strengthen civil aviation through management, training and 

capacity building. 

1.4.7  ICT and Digital  Economy  

To facilitate the development of the information and communications sector (including 

broadcasting, multimedia); data protection policy and regulation of personal data 

services; national ICT policy; promote ICT innovation and digital economy; promote e - 

government; promote software development industry; provide ICT technical support to 

MDAs; policy on automation of government services; national cyber space policy; 

develop and manage national cybersecurity infrastructure; develop national 

communication capacity and infrastructure; and manage national fibre optic 

infrastructure.  

1.4.8  Broadcasting  and  Telecommunications  

To develop telecommunications policy; develop broadcasting policy; co-ordinate national 

government advertising services; public communications; postal and courier services; 
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policy on development of local content; develop and operate national communication 

center; government telecommunications services; and e-commerce integration. 

 

1.4.9  Energy  

To develop and manage national energy policy; thermal power development; rural 

electrification programme; energy regulation, security and conservation; hydropower 

development; geothermal exploration and development; and promote renewable energy . 

1.4.10  Petroleum  

To develop petroleum policy; strategic petroleum stock management; manage upstream 

petroleum products marketing; develop oil and gas exploration policy; develop capacity in 

oil/gas sector; petroleum products, import/export marketing policy management; 

licensing of petroleum marketing and handling; and quality control of petroleum 

products. 

1.5  Autonomous  and  Semi - Autonomous  Government  Agencies  

The Sector comprises of the 12 Autonomous Government Agencies (AGAs) and 35 Semi-

Autonomous Government Agencies (SAGAs) that support effective implementation of its 

mandate: 

1.5.1  Roads  

1.5.1.1  Kenya  Roads  Board   

Kenya Roads Board (KRB) is established under the Kenya Roads Board Act, Cap 408A 

with the  mandate to oversee and coordinate the development, maintenance and 

rehabilitation of the road network in Kenya through the Road Maintenance Levy Fund 

and to advise the Cabinet Secretary on all matters related thereto. It is also in charge of 

approving Annual Roads Work Programme, technical and financial audits and road 

classification. 

1.5.1.2  Kenya  National Highways Authority  

Kenya National Highways Authority (KeNHA) is established under the Kenya Roads Act, 

Cap 408 and is mandated to manage, develop, rehabilitate and maintain national trunk 

roads classified as A, B and C. In addition, the authority  advises the Ministry on 

technical issues such as standards, axle load, research and development
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1.5.1.3  Kenya  Rural Roads  Authority  

Kenya Rural Roads Authority (KeRRA) is established under the Kenya Roads Act Cap, 408 

and is mandated to develop, rehabilitate, maintain and manage national secondary trunk 

road network (Class D - W) to reduce transport cost and journey times for enhanced 

socio-economic development. 

1.5.1.4  Kenya  Urban Roads  Authority  

Kenya Urban Roads Authority (KURA) is established under the Kenya Roads Act Cap, 408 

and is mandated to manage, develop, rehabilitate and maintain the National urban road 

network in Kenya. 

1.5.1.5  Engineers  Board  of  Kenya   

Engineers Board of Kenya (EBK) is established under Section 3(1) of the Engineers Act, 

Cap 530. The Board is mandated to develop and regulate engineering practices in Kenya. 

It regulates standards in the engineering profession and builds capacity for individual 

engineers and engineering firms. It also registers engineers and engineering firms and 

regulates their conduct for improved performance of the engineering profession.  

1.5.1.6  Kenya  Engineering  Technology  Registration  Board  (KETRB)  

The Board is established under the Engineering Technology Act, Cap 503A. The Board is 

mandated to regulate the practice and set standards for engineering technologists and 

technicians. The Board registers and issues licenses Engineering Technologists and 

Technicians including Craft-persons and Artisans. 
 

1.5.2  Transport  

1.5.2.1  Kenya  Railways  Corporation  (KRC)  

The Kenya Railways Corporation (KRC) is established under Kenya Railways Corporation 

Act, Cap. 397 with a mandate to provide a coordinated and integrated rail and  inland 

waterway transport services, systems and to develop skills and technology for the 

railway sector. 

1.5.2.2  LAPSSET Corridor  Development  Authority  (LCDA)  

The LAPSSET Corridor Development Authority (LCDA) Authority is established under the 

State Corporations Act Cap. 446, Executive Order Gazette Notice No 58 of 2013. It is 

mandated to plan, coordinate and sequence implementation of the LAPSSET Corridor 

programme. It  provides policy interventions, resource mobilization and technical 

oversight in the programme implementation. 
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1.5.2.3  Kenya  Ports  Authority (KPA)  

Kenya Ports Authority is established under the Kenya Ports Authority Act, Cap. 391. Its 

mandate is to maintain, operate, improve  and regulate all sea, inland waterway ports 

and ferries operations in Kenya. The ports include Mombasa, Lamu, Malindi, Kilifi, 

Mtwapa, Kiunga, Shimoni, Funzi, Vanga and Kisumu. The port of Mombasa is fully 

developed with modern equipment hence making it the principal port in the region.  

1.5.2.4  National  Transport  and  Safety  Authority  (NTSA)  

National Transport and Safety Authority is established under the National Transport and 

Safety Authority Act, Cap 404 to ensure provision of safe, reliable and efficient road 

transport services. 

1.5.2.5  The Nairobi Metropolitan Area Transport Authority  

Nairobi Metropolitan Area Transport Authority (NaMATA) is established Legal Notice No. 

18 of 2017, to oversee the establishment of an integrated, efficient, effective and 

sustainable public transport system within the Nairobi Metropolitan Area (NMA).  

1.5.3  Shipping  and  Maritime  Affairs  

1.5.3.1  Kenya  Maritime  Authority  

The Kenya Maritime Authority  (KMA) is established under the Kenya Maritime 

Authority Act, Cap 370 to regulate, coordinate and oversee maritime affairs in the 

country. 

1.5.3.2  Kenya National Shipping Line  

Kenya National Shipping Line (KNSL) is incorporated in 1987 under the Companies Act, 

CAP 486 as the National Carrier to handle containerized exports and imports freight 

cargo to and from the ports of Kenya . 

1.5.3.3  Bandari Maritime Academy  

The Bandari Maritime Academy (BMA) is established Vide Gazette Notice No.233 of  

November 2018 to be a Centre of excellence in training, scholarship, innovation and 

research in maritime skills. 
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1.5.4  Housing and Urban Development  

1.5.4.1  National Housing Corporation  

National Housing Corporation (NHC) is incorporated by the Housing Act Cap 117 

(Revised 2015) to develop and facilitate establishment of decent and affordable 

housing. 

1.5.4.2  Estate Agents Registration Board  

Estate Agents Registration Board (EARB) is the regulatory body for estate agency 

practice in Kenya established in 1987 by Estate Agents Act, Cap 533.  

 

1.5.4.3  Building Surveyors Registration Board  

The Building Surveyors Registration Board (BSRB) of Kenya was established by the 

Building Surveyors Act Cap 525. This Act of Parliament provides for the registration and 

licensing of building surveyors, and the establishment of the board to regulate their 

practice in compliance with universally accepted norms. 

1.5.4.4  Affordable Housing Board  

The Affordable Housing Board (AHB) was established in March, 2024 through the 

Affordable Housing Act, 2024 as a legal framework for developing and accessing 

affordable housing. It provides  funds for the design, development and maintenance of 

affordable housing, institutional housing and associated social and physical 

infrastructure.  

1.5.4.5  Nairobi Rivers Commission  

Nairobi Rivers Commission (NRC) was established in 2022 by the Kenya Gazette Notice 

No. 14891, of December, 2022, and the mandate enhanced by the Kenya Gazette 

Notice No. 13,907 of October, 2024 to spearhead the restoration and revitalization of 

the Nairobi River system. 
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1.5.5  Public Works  

1.5.5.1  National Construction Authority  

The National Construction Authority  (NCA) is established under the National Construction 

Authority Act, Cap 118 to provide quality assurance in the construction industry.  

 

1.5.5.2  Board of Registration of Architects and Quantity Surveyors  

Board of Registration of Architects and Quantity Surveyors (BORAQS) is established by 

Architects and Quantity Surveyors Act, Cap 525 with the mandate of registration and 

regulation of Architects and Quantity Surveyors through training, registration and 

enhancement of ethical practices. 

1.5.6  Aviation and Aerospace Development  

1.5.6.1  Kenya  Civil  Aviation  Authority  

The Kenya Civil Aviation Authority  (KCAA) is established under Civil Aviation Act, Cap 

394, Amended in 2016. The Authority is responsible for regulation of air transport 

industry, provision of air navigation services and aviation training to ensure safe, secure, 

efficient and effective civil aviation system in Kenya. 

1.5.6.2  Kenya Airports Authority  

Kenya Airports Authority (KAA) is established under Kenya Airports Authority Act, Cap 

395 to: Construct, operate  and maintain aerodromes and other related facilities including 

those requested on an agency basis by the Government; Provide amenities for 

passengers and other persons making use of the services; and prohibit, control or 

regulate the use by any person of the services performed or the  facilities provided by 

the Authority.  

1.5.7  Information Communications Technology and Digital Economy  

1.5.7.1  Information Communications Technology Authority  

ICT Authority (ICTA) is established through the Legal Notice No.183 of August 2013 and 

Legal Notice 198 of September, 2013 under the State Corporations Act, Cap 446. The 

Authorityôs mandate is to enforce ICT standards in Government and enhance supervision 

of electronic communication. 
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1.5.7.2  Konza Technopolis Development Authority  

Konza Technopolis Development Authority (KoTDA) is established vide Legal Notice No. 

23 of April, 2012 (Konza Technopolis Development Order, 2012) with the mandate to 

coordinate the planning and development of the Smart City at Konza. 

1.5.7.3  Office of the Data Protection Commissioner  

Office of the Data Protection Commissioner (ODPC) is established pursuant to the Data 

Protection Act, Cap 411C to regulate the processing of personal data; ensure that the 

processing of personal data of a data subject is guided by the principles set out in 

Section 25 of the Act; protect the privacy of individuals ; and establish legal and 

institutional mechanism to protect personal data.  

1.5.7.4  Kenya Advanced Institute of Science and Technology  

Kenya Advanced Institute of Science and Technology (Kenya-AIST) is established as a 

legal entity and a Constituent College of Dedan Kimathi University of Technology through 

publication in Kenya Gazette Supplement No. 117, under Legal Notice No. 130 of July, 

2022. The Institute  is mandated to promote software development industry; facilitate 

ICT skills development; and provide research-oriented science, technology and 

engineering training. 

1.5.8  Broadcasting and Telecommunications  

1.5.8.1  Communications Authority of Kenya  

Communications Authority (CA) of Kenya is established through the Kenya Information 

Communications Act, Cap 411A as the regulatory body for telecommunications, postal 

and radio communication services. 

 

1.5.8.2  Postal Corporation of Kenya  

Postal Corporation of Kenya (PCK) is established by the Postal Corporation of Kenya Act, 

Cap 411A to provide communications, postal distribution and financial services. 
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1.5.8.24  Kenya Broadcasting Corporation  

The Kenya Broadcasting Corporation (KBC) is established by an Act of Parliament Cap 221 

of 1989 to undertake public broadcasting services to inform, educate and entertain the 

public through radio and television services. 

1.5.8.3  Media Council of Kenya  

Media Council of Kenya (MCK) is established as a statutory body in October 2007 by the 

Media Act Cap 411B (Amended 2013) as the leading institution in the regulation of 

media, conduct and discipline of journalists. 

1.5.8.4  Kenya Yearbook Editorial Board  

The Kenya Yearbook Editorial Board (KYEB) is established vide legal Notice No. 187 of 

November, 2007 to: Compile, edit and  publish the Kenya Yearbook; Document and 

detail the work of the Government of Kenya; Document the government 

development programmes of action for improved economy; and Document and 

disseminate Kenyaôs immense resources and potential. 

1.5.8.5  Kenya Institute of Mass Communication  

Kenya Institute of Mass Communication (KIMC) is established vide Legal Notice No. 

197 of 2011 (Amended 2012) to:  Provide training in communication and cinematic-

arts; Produce and disseminate products in communication, cinematic-arts; and develop 

and provide educational, cultural, professional, technical and vocational services to the 

community. 

1.5.8.6  National Communications Secretariat  

The National Communications Secretariat (NCS) is established vide the Kenya 

Information Communications Act, Cap 411A to: Advice the Government on info - 

communications policies; Carry out specialized research; and conduct continuous review 

of development under the info -communication sector 

1.5.8.7  Media Complaints Commission  

The Media Complaints Commission (MCC) is established under Section 27 of the Media 

Council Act, Cap 411B to arbitrate disputes between public and the media, Government 

and the media and Intra -media disputes. 
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1.5.9  Energy  

1.5.9.1  Energy and Petroleum Regulatory Authority  

The Energy and Petroleum Regulatory Authority (EPRA) is established under the Energy 

Act, Cap 314. The Authority is responsible for the economic and technical regulation of 

the electric power, renewable and petroleum sub-sectors. 

1.5.9.2  Kenya Power & Lighting Company PLC  

Kenya Power & Lighting Company (KPLC) PLC is established in 1954 as East Africa Power 

& Lighting Company and renamed to Kenya Power and Lighting Company in line with the 

Electric Power Act Cap 314 (Revised 1986). Its core mandate is purchasing electrical 

energy in bulk from KenGen and other power producers and carrying out low voltage 

transmission, distribution, supply and retail of electric power.  

1.5.9.3  Kenya Electricity Generating Company PLC  

The Kenya Electricity Generating Company PLC (KenGen) is established by the 

Companies Act CAP 486 with a mandate to generate electric power and currently 

produces the bulk of electricity consumed in the country. The company utilizes various 

sources of energy to generate electricity. This may include hydro, geothermal, waste 

energy, thermal, wind among others.  

1.5.9.4  Rural Electrification and Renewable Energy Corporation  

The Rural Electrification and Renewable Energy Corporation (REREC) is established 

under the Energy Act, Cap 314 with a to oversee the implementation of rural 

electrification programmes and projects; develop, promote and manage, in collaboration 

with other agencies, the use of renewable energy and technologies. 

1.5.9.5  Geothermal Development Company Limited  

Geothermal Development Company (GDC) Limited is formed as a result of the enactment 

of the Energy Act, Cap 314 after the adoption of Sessional Paper No. 4 on Energy in 

2004. This is a 100% state-owned company established by the Government of Kenya as 

a Special Purpose Vehicle for the development of geothermal resources in Kenya. 

1.5.9.6  Kenya Electricity Transmission Company Limited  

Kenya Electricity Transmission Company Limited is incorporated on 2nd December 2008 

and registered under the Companies Act, Cap 486 pursuant to Sessional Paper No. 4 of 

2004 on Energy. This is a GoK wholly owned company established to be responsible for 

the development, maintenance and operation of the national high voltage transmission 
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grid network in addition to facilitating regional power trade through its transmission 

network. Its currently designated as the System Operator.   

1.5.9.7  Nuclear Power and Energy Agency  

The Nuclear Power and Energy Agency (NuPEA) is established under the Energy Act, Cap 

314. It is charged with the responsibility of promoting and implementing Kenya's Nuclear 

Power Programme as well as carrying out research and development for the energy 

sector. 

 
1.5.10  Petroleum  

1.5.10.1 Kenya Pipeline Company  

Kenya Pipeline Company (KPC), established in September 1973 under the Companies 

Act, Cap 486, KPC is 100% owned by the Government. Its mandate is to provide 

effective, reliable, safe and cost-effective means of transporting Petroleum products from 

Mombasa to the hinterland.  

1.5.10.2 National Oil Corporation of Kenya  

National Oil Corporation of Kenya (NOCK) is 100% state-owned corporation established 

in 1981 under the Companies Act, Cap 486. Its mandate is oil and gas exploration, 

importation and sale of Petroleum products in order to provide stability in the market.  

The Companies Act, Cap 486 was repealed and replaced by the Companies Act No. 17 of 

2015 to include Governmentôs commercial interests in the oil and gas sector. 

1.6  Role of Sector Stakeholders  

The Sector works closely with stakeholders in identification of gaps, designing and 

implementation of Sector programmes and projects, benchmarking, capacity 

development and technology transfer. Additionally, the Sector regularly consults 

stakeholders during formulation of policies, legal and regulatory frameworks for 

sustainable development. The main stakeholders of the Sector are as follows: 

1.6.1 The National Treasury  

The National Treasury (TNT) coordinates the preparation of the macro -fiscal policies to 

guide preparation and implementation of the budget;  spearheads resource mobilization 

for programme funding;  provides guidelines for prudent utilization of resources, 

effective management and accountability with regard to public finances; monitors 

budget implementation; assesses and advices on resource requirement and 

rationalization for the Sector to accomplish its mandates. In addition, TNT coordinates 
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formulation, implementation, monitoring and evaluation of economic development 

plans, policies and strategies. 
 

1.6.2 Office of the Attorney General  

The Office of the Attorney General (OAG) supports the Sector by providing legal 

guidance, ensuring compliance with laws, and drafting regulations. The Office facilitates 

review and secure contracts for infrastructure projects, handles resolution of disputes 

such as land acquisition; contract conflicts, and provides legal representation; advises 

regulatory bodies; ensures compliance with international agreements; and contributes 

to public policy development. Overall, the OAG facilitates the EII sector to operate 

within a strong legal framework that supports national development. 

1.6.3 County Governments  

The County Governments partner with the National Government in formulation and 

implementation of  sector policies, programs and projects. The sector 

collaborates/partners with  County Governments in project cycles. 

1.6.4 Private Sector and Professional Bodies  

The private sector complements the Sectorôs development efforts of providing 

infrastructure facilities and services through Public-Private Partnerships. The private 

sector complies with the set standards, codes and other regulations in infrastructur e 

development. Similarly, the professional bodies enforce standards and quality assurance 

and enhance synergy between the private sector and government regulators to ensure 

ethical conduct of relevant professionals in the areas of practice. 

1.6.5 Development Partners and International Organizations  

Development Partners and International Organizations complement the Sector through 

financial, technical, institutional strengthening and capacity development support; 

facilitate regional and international engagements and negotiations; and monitor 

implementation of and compliance with international and regional agreements, 

standards, laws, treaties and policies. 

1.6.6 Parliament  

Parliament plays a key role in enactment of  Sector bills and regulations; approval of  

policies; ratification and domestication of  international laws and treaties;  appropriation 

of funds; and oversight the implementation of programmes and projects . 
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1.6.7 Judiciary   

Judiciary plays a key role in dispute resolution, issuance of rulings, orders and 

determination of court awards for the Sector stakeholders . This function is critical in 

enforcement of contracts for programmes and projects implementation; uphold ing of 

rights and bringing law offenders and culprits involved in vandalism and destruction of 

infrastructure to justice;  contributes to citizen trust  and social peace; and stable macro-

economic environment. 

1.6.8 General Public  

The general public participates and contributes towards identification, formulation, 

implementation and management of Sectorôs policies, legal frameworks, programmes and 

projects.  

1.6.9 Civil Society Organizations  

Civil Society Organizations (CSOs) which include Non-Governmental Organizations, 

Community-Based Organizations, Faith-Based Organizations, and other special interest 

groups, play a strategic role in the planning, implementation, monitoring, and evaluation 

of policies, programmes and projects. They are also central in advocacy, community and 

resource mobilization for development activities.  

1.6.10 Regional Economic Communities  

The RECs facilitate and promote regional economic integration and cooperation to create a 

larger market and economic space for the production and distribution of goods and 

services, and for the movement of other resources such as capital and manpower. REC 

Member States undertake cross border and trans-boundary infrastructure development, in 

compliance with the Regional standards, tariffs , strategies and other frameworks for 

sustainable development. 

1.6.11 Academic and Research Institutions  

Academic and research institutions stimulate demand for new knowledge and 

development of capacity and innovation. The institutions undertake research to improve 

designs, applications, development of data-driven policies and regulatory frameworks for 

efficient and effective implementation of Sector Programmes and Projects. Studies 

conducted by the institutions on various programmes and projects inform the formulation 

and implementation of future interventions. In addition , the institutions promote science, 

technology and innovation; and knowledge transfer and management. 
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1.6.12 National and International Standards Setting Boards and 

Organizations  

The National and International Standards Setting Boards and Organizations support the 

Sector by setting global and country standards that ensure compliance, safety, quality, 

consumer protection, uniformity and sustainability in the implementation of programmes 

and projects.  
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CHAPTER TWO 

PROGRAMME AND PERFORMANCE REVIEW  

2.1 Programme and Performance Review for the Period 2022/23 -2024/25  

This section provides an overview of the sectorôs achievements for the FY 2022/23-2024/25 

period.  

2.1.1 Roads 

During the review period FY 2022/23-2024/25, a total of 1,798.25 Km of roads were 

constructed against a planned target of 1,350.35 Km while 305.87 Km of roads were 

rehabilitated against a target of 479 km resulting in 64% achievement. The implementation 

of road programmes and projects has significantly improved domestic and regional 

connectivity, boosted rural productivity, enhanced urban informal settlements, and reduced 

urban congestion.  

On routine maintenance, the sector maintained 102,561.61 Km of roads against the target 

of 96,728 Km, while 2,111.3 Km were maintained under periodic maintenance against a 

target of 1,936 Km. for PBC the achievement was 28,844.55 km against a planned target 

29,831 km. Further, a total of 100.5 km of roads were maintained under the Roads 2000 

Programme against a target of 199 Km and 740 jobs created under the same strategy. A 

total of 3,105.2 Km of roads were designed against the target of 3,607 Km.  

2.1.2 Transport 

Acquired additional wagon ferry MV Uhuru II to facilitate inland water transport; Completed 

Construction of the Miritini MGR Station - Mombasa Terminus New MGR Link and Railway 

Bridge across Makupa Causeway to provide first and last mile connectivity for SGR 

Passengers in Mombasa. Acquired 300 SGR wagons, 200 MGR wagons,20 SGR coaches and 

19 MGR locomotives for efficient freight haulage  and ease of passenger movement  

Completed Development of Shimoni Fish Port; Equipped Berth 16 in Mombasa Port with 4 

Quay Cranes and The Port of Lamu Berth 1 with 3 Quay Cranes; Developed the National 

Logistics & Freight Policy Strategy for horticulture exports from Kenya and Masterplan for 

the Naivasha Dry Port; Completed construction of Homabay Pier. 

The civil aviation program, on the other hand, completed the development of the National 
Aviation Policy for sustainable management of the sub-sector, appraisal of the requisite 
network capacity augmentation, feasibility study for capacity upgrade at JKIA, development 
of selected airstrips for national connectivity and general modernization and capacity 
enhancement and dedicated decarbonization program. 
  

Developed and launched the National Road Safety Action Plan 2024-2028; Surveyed, 

beaconed, and valued 249Km of Land along the LAPSSET Corridor; and Developed the 

National E- Mobility Policy. Completed construction of Business Management Centre at 

Kasarani Depot, a key element of BRT Line 2 (Ruiru ï CBD ï KNH) operations; Successfully 

conducted and completed a Pilot Programme for scheduled bus operations with the current 

bus operators along Route 111 Ngong Road from Nairobi CBD to Ngong bus terminus 
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2.1.3 Shipping and Maritime Affairs 

Inspected all the eligible ships that docked the Port of Mombasa and inspected 3,242 small 

boats and vessels to enhance maritime Safety and Security; Trained 13,455 youths in 

various maritime courses; recruited 4,821 seafarers in international vessels; negotiated and 

signed 4 Memoranda of Understanding (MoUs) with the Seychelles, Angola, Egypt and 

South Korea to enhance bilateral relations on maritime matters and recognition of 

Competency certificates to increase the number of Seafarers recruited into international 

Shipping lines from Kenya; Developed the National Maritime Transport and Maritime 

Education and Training Policies to guide the development, management, and regulation of 

the country's maritime transport sector and  develop highly skilled, competent and effective 

maritime workforce to support the  Maritime industry in Kenya; rolled out the preparatory 

step for development of seafarers Identity Document (SID) system to support global 

mobility and compliance with international maritime standards and Construction works 

progressed for the Kisumu Maritime Rescue and Coordination Centre (20 percent 

completion) and the Survival Training and Certification Centre (17 percent completion).  

2.1.4 Housing and Urban Development  

The Affordable Housing Programme completed 2,075 housing units across various counties, 

including 605 in Bondeni, 1,080 in Mukuru, and several institutional and prison units, while 

ongoing projects include 62,123 affordable on average of 32%, 44,803 social on average of 

17%, and 11,527 institutional housing units at 22% completion level. Under Market 

Development, 44 markets were completedðcomprising 10 market sheds, 30 ESP markets, 

and 4 modern marketsðwith an additional 34 modern and 205 ESP markets under 

construction at approximately 48% completion status. The Kenya Informal Settlement 

Improvement Project (KISIP II) delivered key infrastructure like security lights, access 

roads, and drainage systems, developed 31 Community Development Plans across major 

counties, approved 85 Land Use Plans, issued 2,029 title deeds, and created 13,664 jobs. 

The Kenya Urban Support Programme (KUSP) completed its first phase in 45 counties and 

launched Phase II in 2024, supporting 79 municipalities with KSh 1.45 billion in Urban 

Institutional Grants. Finally, under General Administration, Planning, and Support Services, 

462 officers received capacity-building training to enhance efficiency and professionalism. 

2.1.5 Public Works 

Designs, documentation and supervision to completion of 264 new government building 

projects and 225 of projects for rehabilitation and maintenance of buildings for MDCAs 

were done. Construction of the New Mokowe Jetty was completed. 22 footbridges spread 

across the country were completed to enhance pedestrian mobility. 340 Meters of Ndau 

seawall were constructed. 3,040 buildings were inspected and audited to ensure safety for 

habitation. Quality assurance in the construction industry was enhanced through training of 

126 skilled construction workers and site supervisors, registration of 34,566 contractors, 

accreditation of 71,532 skilled construction workers and site supervisors and inspection of 

63,599 construction sites. 
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2.1.6 ICT & Digital Economy 

 Expanded the National Optic Fibre Backbone by laying an additional 7,152 kilometres of 

fibre, connected 82 hospitals and 1,114 government institutions to high -speed internet, 

upgraded 97 network sites, and established 10 Regional Network Operation Centres;  

completed key infrastructure at Konza Technopolis, operationalized 101 digital hubs; 

constructed 43 new ones, trained 1,200 ICT graduates, and distributed 21,372 Virtual 

Desktop Infrastructure units to institutions across the country; digitalized and onboarded 

17,668 government services  onto the e-Citizen platform; strengthened cybersecurity 

through protection of 10,000 government systems, and 1,556,561 trained and linked 

182,568 youth to online jobs through the Ajira Digital Programme. enhanced Data 

protection and privacy through the establishment of seven ODPC regional offices, 233 data 

audits and inspections, registration of 13,449 data controllers and processors, and 

resolution of 6,744 citizen 

 2.1.7 Broadcasting and Telecommunication 

Produced, printed and disseminated news items covering BETA activities. Published two (2) 

Kenya Year Book editions of the BETA sector-based publications with exclusive focus on 

Affordable Housing and Digital Superhighway; Standardized and published public sector 

advertisements in the weekly MyGov publications; Allocated and utilized 7,897 public 

broadcasting hours; Accredited 28,011 journalists and Provided on-the-job training to 

11,656 journalists; Developed and approved 18 media standard modules and enrolled 699 

interns under the Media Council of Kenya internship programme; Constructed and equipped 

seven (7) media hubs; Completed a tuition block at KIMC; trained 2,186 media 

practitioners and developed and reviewed eight (8) curricula at Certificate and Diploma 

levels. 

2.1.8 Energy 

The installed power generation capacity grew from 3,076MW in June 2022 to 3,236 MW as 

at June 2025 adding 160MW to the national grid. 405 Kms (route length) of transmission 

lines, 5 new High Voltage substations, 1,321.9 Kms of Medium Voltage distribution lines 

and 20 distribution substations were constructed. 1,182Km (route length) of transmission 

lines were energized. 5 new hybrid mini grids were constructed and 169,494 Standalone 

Solar Home Systems installed in off grid areas. The total number of customers connected 

to electricity increased by 1,185,481, including 2,082 public facilities, leading to a 

cumulative total of 10,045,775 customers connected as at June 2025. To promote a 24-

hour economy and enhance security, 27,027 street lighting points were installed in different 

parts of the country. To promote transition to clean cooking solutions, 8 institutional biogas 

plants were constructed in public institutions, 621 domestic biogas plants constructed 

across the country and 14,071 subsidized clean cook stoves were disseminated. 

2.1.9 Petroleum 

Under Exploration of Oil and Gas: The Kenya Petroleum Exploration Block Map was 

reconstituted and reconfigured to 50 blocks according to the recommendation of the study 

done in FY 2021/22 and data packages and atlases for Block 9, L8 and L4 finalized. In 
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addition, ten (10) Petroleum Blocks were marketed at the 11th East African Petroleum 

Conference and Exhibition 2025 (EAPCEô25) in Dar es Salaam. Series of stakeholder 

engagement and public participation forums were also undertaken in West Pokot and 

Turkana Counties and a survey done for the whole crude oil pipeline; Geoscientific Data 

acquisition was undertaken in Block L18 covering 1,025 KM2; Draft Petroleum (Liquefied 

Petroleum Gas) Regulations, 2024 and the Draft National Petroleum Policy, 2024 were 

finalized, awaiting gazettement. Towards the development of the South Lokichar Oil Field, 

the Sub-sector developed land acquisition plan for the crude oil pipeline corridor. In 

addition, the Sub-sector identified a feasible make-up water pipeline route; undertook 

disclosure meetings along the water pipeline corridor; finalized Environment and Social 

Impact Assessment (ESIA) for the water pipeline and submitted it to NEMA; reviewed the 

(Upstream Water Framework Agreement (UWFA); and undertook stakeholder engagements 

and sensitizations of the host community.  
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Table 2. 1 Analysis of Programme Targets and Actual Targets  
 Programme Delivery Unit Key Outputs Key Performance 

Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

1091: STATE DEPARTMENT FOR ROADS  

Programme: Road Transport 

Outcome: Improved road network for effective and efficient mobility 

S. P1.1 

Construction of 

Roads and Bridges 

KeNHA, KURA 

& KeRRA 

Roads and bridges Km of roads 

constructed 

448 696 206.35 495 542 761.25 Target overachieved due to 

settlement of outstanding Interim 

Payment Certificates (IPCs) 

No. of bridges 

constructed 

40 22 22 34 22 24 Target not achieved due to 

delayed completion of earlier 

initiated bridges as a result budget 

rationalization. 

SP1. 2: 

Rehabilitation of 

Roads and Bridges 

KeNHA, KURA 

& KeRRA 

Roads No of Km of roads 

rehabilitated 

122 158 199 155 79 72.07 Target not achieved due to 

delayed payments 

SP1. 3: 

Maintenance of 

Roads and Bridges 

KeNHA, KURA 

& KeRRA 

Roads and 

Bridges 

No of Km 

Maintained under 

Periodic 

753 746 437 907 798.88 405.42 Target not achieved due to 

reduction in RMLF budget during 

implementation. 

No of Km 

Maintained under 

Routine 

34,054 32,415.

87 

30,278 37,330.

70 

38,975.

26 

26,255.

65 

No. of Kms 

maintained under 

PBC 

- 10,371 10,398 - 10,32

0 

9,304.

40 

No of Km 

Maintained under 

Road 2000 

Programme 

100 - - 0 - - Target not achieved. The 

anticipated ASAL Project did not 

start due to change of Financing 

conditionalities and scope to 

rehabilitation. 

KRB Annual Public 

Road Programme 

Annual Report 1 1 1 1 1 1 Target achieved 

S.P 1.4: General 

Administration, 

Planning and 

Support Services 

Kenya Institute 

of Highways & 

Building Technol

ogy (KIHBT) 

Road construction 

skills 

Number of Plant 

operators trained 

1,800 1,900 1,910 1,897 1,630 1,264 Target not achieved due to budget 

constraints and low enrolment in 

the final years 

Number of 

Contractors Trained  

1,100 900 1,280 1,264 833 1,367 Target achieved 

Number of 

technicians/ Artisan 

Trained 

2,000 2,100 2,100 2,085 2,240 2,501 Target overachieved due to high 

demand and strong training 

capacity 

Materials Research No. of research 4 4 3 5 4 5 Target overachieved due to the 
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 Programme Delivery Unit Key Outputs Key Performance 

Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

Research & 

Testing Division 

undertaken  undertaken requirement for materials 

research on the Horn of Africa 

Gateway Development Project 

corridor. 

Construction 

materials tested 

No. of materials tests 

conducted 

4 4 4 4 4 4 Target achieved due to steady 

demand from ongoing affordable 

housing projects 

Projects 

monitoring and 

evaluation 

 No. of Monitoring & 

Evaluation reports 

prepared 

4 3 4 4 3 4 Target achieved 

Administration 

HQs 

Projects 

Monitoring and 

Evaluation 

No. of M&E reports 

prepared 

4 4 4 4 4 4 Targets achieved through 

compliance and timely reporting 

Engineering 

Board of Kenya 

(EBK) 

Development and 

Regulation of 

Engineering 

Education and 

Training 

No.  of Engineering 

Training Curricula 

Developed 

2 2 4 2 4 4 Target achieved enabled by close 

coordination with universities  

No. of Graduate 

Engineers Interned 

150 180 200 120 180 230 Target overachieved as the Board 

endeavors to achieve the 

Presidential pronouncement to 

onboard 500 Interns every year. 

No. of engineering 

programmes 

recognized 

- - 10 - - 12 Increased compliance by 

universities on accreditation of 

Engineering programs. 

No. of professional 

engineers registered 

- - 600 - - 502 Target not achieved due to 

reduction in number of 

applications received. 

No. of engineers 

licensed 

- - 2,400 - - 2,507 Target achieved 

KETRB Registered 

engineering 

technologists and 

technicians 

No. of Engineering 

Technologists 

Registered 

- 324 250 - 191 230 Target not achieved as the 

anticipated revised fees yet to be 

gazetted 

No. of candidate 

Engineering 

Technicians 

registered 

- 971 350 - 194 476 Target achieved as there was an 

increase in applicants for 

engineering technicians following 

approval of career guidelines for 

engineering technicians by PSC. 

No. of professional 

Engineering 

Technologists 

licensed 

- - 300 - - 205 Target not achieved as the 

anticipated revised fees yet to be 

gazetted 
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 Programme Delivery Unit Key Outputs Key Performance 

Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

No. of certified 

Engineering 

Technicians licensed 

- - 200 - - 180 Target not-achieved as the 

anticipated revised fees yet to be 

gazetted 

No. of Engineering 

Technology 

Curricula certified 

- - 16 - - 0 Target not achieved due to lack of 

policy framework for curriculum 

certification 

SP1. 5: Design of 

Roads and Bridges 

KeNHA, KURA 

& KeRRA 

Road Designs Number of 

Kilometers designed 

1,436 1,250 880 1,398 716.7 990.5 Some designs began in 2023/24 

were finalized in 2024/25 

Bridge Designs Number of Bridges 

Designed 

15 7 7 6 8 2 Target not achieved due to 

limited internal capacity 

Manuals No. of Manuals 

developed 

1 - - 1 - - Target achieved. Planned 

manuals completed 

VOTE NO. 1092: STATE DEPARTMENT FOR TRANSPORT 

Programme 1: General Administration, Planning and Support Services 

Programme Outcome: Efficient Service Delivery 

SP 1.1: General 

Administration, 

Planning and 

Support services 

General 

Administration 

and Support Units 

Policies, Studies 

and Plans   

No. of Transport 

Policies developed 

1 - 1 0 1 0 Target not achieved due to delays 

in signing the subsidiary 

agreement. 

No. of Transport 

Plans developed 

- - 1 - - 0 Target not achieved due to delays 

in procuring a consultancy for the 

50 Year Master Plan. However, it 

is now at RFP stage  

Office 

Accommodation  

% of Transcom 

House refurbished 

22 29 37 22 29 37 Target achieved, the contractor is 

on site, and installation of lifts is 

to be completed by the end of the 

FY 2025/26. 

Transport Data 

Repository Centre 

% of Data Repository 

Centre developed 

90 - 95 90 - 95 Target achieved in FY 2024/25. 

Centre is established with 

remaining works including 

planned for next FY.  

LAPSSET 

Corridor 

Development 

Authority 

(LCDA) 

LAPSSET 

Corridor Planning 

and Coordination 

Services 

No. of LAPSSET 

Corridor 

Development Plans 

- 1 1 - 0 1 Target achieved in FY 2024/25 

LAPSSET Corridor Infrastructure 

Sequencing Plan is in Place 

No. of LAPSSET 

Corridor planning 

reports 

7 9 12 7 16 12 Target achieved in FY 2024/25 A 

total of 12 Monthly corridor 

planning reports were prepared.  
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 Programme Delivery Unit Key Outputs Key Performance 

Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

Km of Corridor land 

beaconed 

530 530 100 249 249 30 Target not achieved during the 

period under review due to 

ongoing land adjudication and 

realignments of various sections 

of the corridor 

No. of LAPSSET 

Corridor 

Development 

Strategies 

- - 4 - - 3 Target not achieved due to 

delayed payment of the 

consultant.  

Km of access roads 

constructed within 

Lamu Special 

Economic Zones 

(SEZ) 

- - 17.5 - - 17.5 Target achieved 

Nairobi 

Metropolitan 

Area (NMA) 

Transport 

Authority 

(NaMATA) 

Nairobi 

Metropolitan 

Area Transport 

Coordination 

services 

% construction of 

Bus Rapid Transport 

(BRT) Line 2 and 

associated facilities 

- 63 70 - 56 58 Targets not achieved due to delay 

in resolving payment of pending 

bills to the contractor leading to 

suspension of Works 

No. of BRT designs 

developed 

- - 1 - - 0 Target not achieved due to 

extended discussions with the 

development partner (AFDB).  

No. of BRT designs 

reviewed 

- - 1 - - 2 Target overachieved due to 

assistance from development 

partner, in the review of BRT 

Line 3. 

No. of Strategies 

developed 

- 1 1 - 0 0 Target not achieved, awaiting 

public participation 

No. of NMA 

transport plans  

  - 1 - - 0 Target not achieved due to 

changes in the US Government 

Policy on foreign assistance  

Kenya 

Millennium 

Development 

Fund 

Nairobi 

Metropolitan 

Area (NMA) 

Multimodal 

Transport System 

% of GIS platform 

system for NMA 

- - 30 - - - Target not achieved due to 

changes in US policy on external 

financing. Target to be 

reconsidered under NAMATA in 

the next FY. 

No. of Zoning 

Development 

Regulations 

- - 1 - - - 

Integrated policy 

planning guidelines 

developed 

- - 1 - - - 

% operationalization 

of the - Threshold 

- - 100 - - - 



 

38  

 Programme Delivery Unit Key Outputs Key Performance 

Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

Program 

Programme 2: Rail Transport   

Programme Outcome: Reduced Cost of Transport and Traffic Congestion   

SP 2.1: Rail 

Transport  

Directorate of 

Rail 

Rail Transport 

Policies, Bills, 

Regulations, 

Plans and 

Strategies 

Railway Bill - - 1 - - 0 Target not achieved. Railway Bill 

Drafted public participation 

undertaken. 

% of Nairobi 

Railway City Phase I 

constructed 

 - - 30 - - 30 Target achieved.  

% of Metre Gauge 

Railway (MGR) line 

rehabilitated (854Km 

Longonot-Malaba 

Phase 1; Leseru-

Kitale; Gilgil-

Nyahururu; Kisumu-

Butere) 

70 83 90 77 84.8 84.8 Target not achieved in due to 

budget revision. However, the 

lines are at different completion 

levels. 

% of Nairobi 

Commuter Rail 

revitalized 

100 100 95 90 90 95 Target not achieved due to 

encroachment of land at 

Strathmore station, unresolved 

land dispute at Starehe station and 

delayed mobilization by 

contractor at the Dagoretti 

Station.  

No. of Locomotives 

rehabilitated 

 - 9 3  - 3 3 Target achieved. 

No. of MGR 

Locomotives 

acquired 

 - 14 3  - 14 3 Target achieved. A Total of 17 

locomotives have been quired in 

the period under review 

No. of MGR 

Locomotives 

remanufactured 

 - 3 2  -  1 2 Target not achieved due to 

unanticipated long lead time in 

manufacturing of spare parts.  

No. of SGR Coaches 

acquired 

 - 10  -  - 20  - Target overachieved due to the 

fast tracking of manufacturing 

and delivery of the coaches by the 

contractor. 

No. of SGR flat 

wagons acquired 

- 156 - - 500 - Target overachieved due to fast 

tracking of manufacturing and 
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 Programme Delivery Unit Key Outputs Key Performance 

Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

delivery of flat wagons by the 

contractor. 

No. of MGR coaches 

acquired 

 - 10 -  - 20 - Target overachieved due to the 

fast-tracking of manufacturing 

and delivery of the coaches by the 

contractor 

% of New MGR Link 

from Mombasa SGR 

Terminus - Mombasa 

MGR Station 

constructed 

50 90 100 79 90 100 Target achieved 

% of Mombasa MGR 

Station ï Miritini 

MGR Station Link 

rehabilitated 

 - - 65  - - 65 Target achieved.  

% of Mombasa, 

Shimanzi, 

Changamwe East and 

West Rail Stations 

constructed 

 - - 50  - - 50 Target achieved.  

% of Cargo Handling 

Facilities (Mariakani) 

constructed 

 - 54 50  - 35 60 Target overachieved as a result of 

the expedited delivery of 

components.  

% of Riruta ï Lenana 

ï Ngong Railway 

Line constructed 

 - - 35  -  - 28.6 Target not achieved due to 

litigation, which has since been 

resolved  

% of MGR line 

465Km Longonot-

Malaba Phase II 

constructed 

 - - 40  -  - 53 Target overachieved due to the 

fast-tracking of the line for the 

movement of cargo to Malaba. 

% of SGR Phase 2B 

and 2C constructed 

 - - 10  -  - 0 Target not achieved due to delays 

in financing  

Marine Vessel (MV 

Uhuru II) acquired 

- 1 - - 1 - Target achieved. Vessel is in 

Operation 

Programme 3: Marine Transport   

Programme Outcome: Efficient, Secure and Safe Marine Transport 
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 Programme Delivery Unit Key Outputs Key Performance 

Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

SP 3.1: Marine 

Transport  

Shipping and 

Maritime 

Department, 

Kenya Ports 

Authority (KPA) 

Maritime 

Transport 

Policies, Bill, 

Regulations, 

Plans and 

Strategies 

KPA Act, Cap 391 

reviewed 

- - 1 - - 0 Target not achieved due to delays 

in the procurement of a 

consultant. 

No. of Maritime 

Transport Policies 

developed 

- 1 - - 0 - Achieved-National Maritime 

Transport Policy developed in 

collaboration with the State 

Department for Shipping and 

Maritime Affairs 

No. of Maritime 

Transport 

Agreements signed 

- - 1 - - 2 Target overachieved due to 

goodwill and fast-tracking by 

both parties.  

Kenya Ports 

Authority (KPA) 

Maritime 

Transport 

Infrastructure & 

Services 

% of Berth 1 of 

Dongo Kundu SEZ 

constructed 

15 40 15 12 5 6 Targets not achieved due to delay 

in commencement of the project, 

attributed to delayed in receiving 

No Objection from JICA, delayed 

remittance of advance payment to 

the contractor and challenges 

with obtaining tax exemptions.  

% of Shimoni 

Fishing Port 

constructed 

37.5 50 100 25.6 65 100 Port Completed and 

Operationalized. 

% of Berth No.19B 

constructed 

- - 30 - - 7 Target not achieved due to delays 

in the completion of detailed 

designs as a result of budget cuts. 

% of installation of 

Vessel Traffic 

Management 

Information System 

- - 100 - - 40 Target not achieved due to delays 

in supply of steel sourced by the 

Contractor for Tower 

construction.  

Programme 4: Air Transport  

Programme Outcome:  Enhanced Air Transport Safety, Security and Connectivity 

SP 4.1: Air 

Transport  

Air Transport 

Department 

Air Transport 

Policies, Bill, 

Regulations, 

Aviation Bill 

developed 

- - 1 - - 0 National Aviation Policy was 

developed and submitted to 

Parliament. 
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 Programme Delivery Unit Key Outputs Key Performance 

Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

Plans and 

Agreements 

No. of New Bilateral 

Air Services 

Agreements 

(BASAs) signed 

- 2 1 - 0 0 The target was not realized in FY 

2024/25 due to budgetary 

constraints that hindered 

reciprocal visits by the Kenyan 

Negotiating Team to Latvia.  

No. of BASAs 

Reviewed 

6 6 2 9 14 1 Despite the budget constraints, 1 

BASA with the United Republic 

of Tanzania was reviewed 

concluded. 

East African 

School of 

Aviation (EASA) 

Air transport 

services and 

infrastructure  

No. of Student 

enrolled in aviation 

and other related 

short courses 

2633 2712 3202 2906 3109 3394 Target overachieved due to 

EASA being accredited by ICAO 

as a Regional Training of Centre 

of Excellence which attracts 

students from different countries 

in Africa and enhanced capacity 

to provide training. 

Kenya Civil 

Aviation 

Authority 

(KCAA)  

Air transport 

services and 

infrastructure  

% availability of Air 

Navigation Services 

(ANS) equipment 

and infrastructure  

97 97 97 97.9 98.11 98.14 Target overachieved due to 

enhanced maintenance of air 

navigation systems and 

modernization of Air Navigation 

Services equipment. 

% Compliance with 

International Civil 

Aviation 

Organization (ICAO) 

Safety Standards 

82 78 75.41 75.41 75.41 80 Target overachieved due to 

implementation of the Civil 

Aviation Regulations and 

enhanced surveillance of air 

operators 

% compliance with 

ICAO Security 

Standards 

91.7 91.77 91.77 91.77 91.77 92.3 Global target is 90%. Over 

performance is due to 

implementation of various 

interventions that include 

increased staffing levels of 

inspectors, enhanced surveillance 

strengthened quality control 

mechanisms.  

% of Kisumu Airport 

Control Tower 

constructed 

- 55 100 - 43 86 Target not achieved due to 

adverse weather conditions which 

delayed work and delayed 

approvals to connect utilities. 
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 Programme Delivery Unit Key Outputs Key Performance 

Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

Aircraft 

Accidents 

Investigation 

Department 

Air transport 

services and 

infrastructure  

No. of days taken for 

Onsite Investigation  

14 14 14 14 14 14 Target achieved 

Civil Aviation 

(Aircraft Accident & 

Incident 

Investigation) 

Regulations, 2018 

reviewed 

- - 1 - - 1 Regulations were reviewed and 

submitted to Parliament. 

% of Cargo Shed at 

Isiolo Airport 

completed 

70 100 100 60 80 80 Project stalled, 20% outstanding 

works to be procured.   

Kenya Airports 

Authority (KAA) 

Air transport 

services and 

infrastructure  

No. of aerodromes 

rehabilitated 

5 5 6 5 6 6 Target achieved with addition of 

Kericho Airstrip. 

% of Apron 

Strengthening and 

new terminal at 

Ukunda Airport 

constructed 

- 100 - - 100 - Project was completed and 

operational. 

% of pavement at 

Wilson Airport 

rehabilitated 

- 25 25 - 0 0 Target not achieved due to 

nonresponsive bids. The tender 

was re-advertised.  

% of soil stabilization 

at Moi International 

Airport (MIA) 

completed 

- - 15 - - 0 Target not achieved due to budget 

revisions.  

% of Cargo Apron 

extension at JKIA 

completed 

- 25 25 - 0 0 

Programme 5: Road Transport Safety and Regulation 

Programme Outcome: Efficient and Safe Road Transport Services 

SP 5.1: Road 

Transport  Safety 

and Regulation 

Road Transport 

Department, 

National 

Transport Safety 

Authority 

Road Transport 

Policies, Bills and 

Regulations 

No. of road Policies 

developed 

3 1 1 1 0 1 Target revised. National E-

Mobility Policy and Tolling 

Policy developed. 

No. of Road 

Transport 

Regulations 

developed 

3 2 2 5 2 0 Target not achieved. The 

overperformance in 2023/24 was 

due to completion of regulations 

initiated outside the review 

period. 
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 Programme Delivery Unit Key Outputs Key Performance 

Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

No. of Road 

Transport 

Regulations reviewed 

- - 2 - - 4 Target overachieved due to fast-

tracking   development of the 

Transport Network Companies 

(TNCs) Regulations 2022, 

Regulations for boda-boda, 3-

wheelers (tuk-tuks) and PSV 

Operations, Regulations for the 

establishment of Roadside 

Stations (RSS) along the 

Northern Corridor and the Taxi 

Pricing Policy. 

National 

Transport Safety 

Authority 

(NTSA) 

Road Transport 

Safety Services 

No. of road safety 

campaigns conducted 

12 15 22 18 21 23 Target overachieved due to 

increased stakeholder 

collaborations. 

No. of Road Safety 

Audits 

16 12 16 29 31 30 Target overachieved due to 

coordinated multi-agency 

engagements.  

No. of Commercial 

& Public Service 

Vehicles Inspected 

461,00

0 

461,00

0 

510,00

0 

482,1

47 

526,2

98 

487,28

5 

The target not achieved due 

budget rationalization leading to 

fewer enforcement operations. 

% of Intelligent Road 

Safety Management 

System developed 

80 100 100 92 95 100 Target achieved.  

No. of Smart Driving 

Licenses issued 

350,00

0 

350,00

0 

400,00

0 

307,9

72 

369,1

55 

342,49

4 

Target not achieved due to 

preference for a yearly electronic 

driving license as opposed to the 

3-year smart driving license. 

% Automation of 

Driver testing 

- - 50 - - 50 The target achieved.  

No. of Automated 

and Upgraded Motor 

Vehicle inspection 

(MVI) centres 

(Thika, Likoni NRB, 

Embu, Machakos, 

Nakuru, Nyeri, 

Likoni MSA, Kitale, 

Kisumu and Eldoret)  

- 1 3 - 2 3 The target achieved due to fast-

tracking on the government 

directive on automation. 
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 Programme Delivery Unit Key Outputs Key Performance 

Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

No. of New Motor 

Vehicle Inspection 

Centres established  

- - 2 - - 0 The target not achieved due to 

delays in land acquisition  

No. of Regional 

Offices upgraded 

- - 4 - - 4 Target achieved. Regional offices 

in Nyahururu, Machakos, 

Kakamega and Eldoret upgraded. 

No. of County 

Transport and Safety 

Committees (CTSCs) 

operationalized 

6 10 10 6 10 21 Target over achieved, due to 

increased demand by Counties to 

operationalize CTSCs. 

No. of County 

Specific Road Safety 

Action Plans 

(CSRSAPs) 

developed 

- 3 6 - 6 31 Target overachieved, due to 

operationalization of 37 CTSCs, 

with mandate to develop 

respective CSPSAPs. 

% Completion of 

development of 

School Childrenôs 

Road Safety 

Curriculum 

70 100 - 80 100 - Target Achieved and 

implementation is ongoing  

1093: STATE DEPARTMENT FOR SHIPPING AND MARITIME AFFAIRS  

Programme 1: Shipping and Maritime affairs 

Programme outcome: Increase in share of the Maritime Sectorôs contribution to the GDP  

SP 1.1: 

Administrative 

services 

Headquarters Projects 

Monitoring and 

evaluation 

No. of Monitoring 

and Evaluation 

Reports 

4 4 4 4 4 4 Target achieved. 

Domestication of 

International 

Conventions  

No. of regulations 

domesticated 

- 4 2 - 3 3 Target achieved.  

Policy and Legal 

Framework 

No. of bills drafted - 4 1 - 3 2 Target achieved. Kenya Maritime 

Authority Act, 2006 and 

Merchant Shipping Act, 2009 

reviewed, Maritime Laws 

(Amendment) Bill, 2024 and 

Draft Bandari Maritime Academy 

Bill, 2024 developed. 

No. of Maritime 

regulations 

developed 

1 3 3 0 4 3 Target achieved. 
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 Programme Delivery Unit Key Outputs Key Performance 

Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

No. of MOUs signed  2 3 4 1 3 0 Target not achieved due to delay 

in receiving concurrence from 

partner countries. 

Exclusive 

Economic Zone 

(EEZ) Research 

No. of Research 

reports 

- - 1 - - 0 Target not achieved due to 

budgetary revision. 

Collaboration and 

Partnerships 

No. of reports on 

Council and 

Technical 

Committees 

Resolutions on 

maritime and 

shipping affairs  

- - 7 - - 7 Target achieved. Technical 

reports prepared. 

SP 1.2: Shipping 

Affairs  

Kenya National 

Shipping 

Line/GCA 

Cargo Volume 

Growth 

No. of Twenty-feet 

Equivalent Units 

(TEUs) shipped  

250 250 250 119 42 18 Targets not achieved due to lack 

of a service provider following 

delay in implementation of 

Restructure agreements.   

No. of TEUs Cleared 

(Sea Cargo) 

- - 200 - - 100 Target not achieved. Due to un-

competitiveness of the tariff.  

Metric Tonnes 

Cleared (Air cargo) 

- - 10 - - 139 Target overachieved due to 

donations and Security Items. 

No. of TEUs lifted 

under current model 

250 250 500 119 0 0 Target not achieved due to lack of 

a service provider following a 

delay in restructuring of KNSL.   

Build Cargo 

Capacity 

No. of service level 

and Contract 

Agreements and 

MoUs) signed 

(Shipping service 

level-slot charter, 

Logistics service 

level and ship 

owners/manning 

Companies) 

- - 5 - - 0 Targets not achieved. Draft 

service level agreement pending 

approval and execution. 

No. of appointed 

Agents in the new 

and existing ports of 

call. 

- 30 20 - 0 0 Target not achieved due to budget 

revisions. 

SP 1.3: Maritime 

Affairs  

Headquarters Maritime Spatial 

Plan  

% of Maritime 

Spatial Plan 

- - 20 - - 10 Target not achieved due to budget 

revisions.  
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 Programme Delivery Unit Key Outputs Key Performance 

Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

developed 

Lake Turkana 

maritime 

Investment 

Project  

% of Lake Turkana 

maritime Investment 

Project implemented 

- - 20 - - 0 

Headquarters, 

KMA, BMA, 

KNSL 

Vijana Baharia 

Programme 

Implemented 

No. of seafarers   

trained  

3,000 6,000 5,000 4,421 4,860 4,174 Target not achieved due to 

inability of trainees to access 

HELB funding and therefore drop 

out before completing courses.  

No. of seafarers 

recruited 

1,500 3,000 3,000 1,298 1,500 2,023 Target not achieved due to low 

placement by agencies. 

No. of sea time 

opportunities secured 

- 1,500 2,000 16 3 0 Target not achieved as a result of 

non-execution of the restructuring 

framework agreements  

% of approved 

Recruitment and 

Placement (RP) 

agencies approved 

- 100 100 - 100 100 Target achieved.  

Bandari Maritime 

Academy (BMA) 

Maritime skills  Number of training 

curricula developed 

38 6 5 13 6 5 Target not achieved in FY 

2022/23 due to budget 

rationalization 

No. of curricula 

converted to 

competency-based 

curriculum 

- 1 2 - 1 2 Target achieved.  

No. of MOUs 

(Twinning, Training, 

Curriculum) signed 

- 3 2 - 2 1 Target not achieved due to 

delayed conclusion of the planned 

MOUs 

Human Resource 

Capacity 

No. of staff recruited - 30 10 - 6 0 Target not achieved due to budget 

rationalization 

Kenya Maritime 

Authority (KMA) 

Maritime Safety 

and Security 

Services 

% of Kenyan 

registered ships 

inspected 

- 100 100 - 100 100 Target achieved.  

No. of Youths and 

women trained in 

manufacture of life 

jackets 

- - 300 - - 300 Target achieved.  

No. of studies on - - 1 - - 1 Target Achieved.   
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 Programme Delivery Unit Key Outputs Key Performance 

Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

climate change and 

protection of marine 

environment in 

coastal and inland 

water 

No. of persons 

trained on maritime 

search and rescue 

40 40 280 40 40 40 Target not achieved due to budget 

rationalization. 

No. of Port facilities 

audited 

5 4 10 6 10 4 Target achieved. 

No. of Small Vessels 

inspected 

- 2,500 3,000 - 1,700 1,542 Target not achieved due budget 

rationalization 

Ship Surveys and 

Certification 

Services 

No. of Agreements 

on ship inspections  

- 8 12 - 8 6 Target not achieved due to 

unanticipated delays in 

negotiations, which prolonged 

timelines to finalize of 

Agreements. 

% of ships calling 

Kenyan ports 

inspected  

- 100 100 - 100 100 Target achieved.  

Compliance with 

Maritime Affairs 

Legislations 

% of approved 

Maritime Education 

and Training (MET) 

institutions inspected 

100 100 100 100 100 100 Target achieved.  

% of approved 

seafarerôs medical 

practitioners audited  

- 100 100 - 100 100 Target achieved 

Safety of Life at Sea 

(SOLAS) Verified 

Gross Mass (VGM) 

Weight requirements 

audits 

- - 1 - - 1 Target achieved 

Research on 

Maritime Affairs 

No. of Research 

Reports 

(Decarbonization, 

vertical integration, 

and Competitiveness 

of the Maritime 

industry 

- - 2 - - 2 Target achieved.  
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 Programme Delivery Unit Key Outputs Key Performance 

Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

Kenyan Ship 

Registry 

Kenya International 

Ship Register 

- 1 - - 0 - Target not achieved due to delay 

in finalizing the legal framework 

to establish an Open Ship 

Registry  

1094: STATE DEPARTMENT FOR HOUSING AND URBAN DEVELOPMENT  

Programme 1: Housing Development and Human Settlement 

Programme Outcome: Increased access to affordable and decent housing as well as enhanced estates management services 

SP 1.1: Housing 

Development 

Civil Servants 

Housing Scheme 

Housing for Civil 

Servants  

No. of mortgage 

beneficiaries  

200 200 200 317 251 239 Target overachieved due to more 

Civil Servants that applied for 

affordable housing Units which 

are cheaper hence more 

beneficiaries. 

Housing 

Department 

Compliance with 

Treaties and 

convections on 

Human settlement 

No. of fora and report 

prepared 

3 3 3 3 3 3 Target achieved. Position papers 

prepared for Africa Urban Forum 

on Sustainable Urbanization and 

World Urban Forum Kenya, 

World Habitat Day convened 

annually. 

Low-cost housing 

development 

skills 

No. of Appropriate 

Building Material 

and Technologies 

(ABMT) centres 

constructed and 

equipped 

8 9 - 5 0 - Target not achieved due to budget 

rationalization  

No. of new trainees 

on ABMT 

2,600 2,500 - 1,500 60 - 

SP 1.2: Estate 

Management 

Estates Government 

housing units 

refurbished  

No. of units 

refurbished 

800 500 500 627 223 614 

SP 1.3: Delivery of 

affordable and 

Social Housing 

Units 

Housing Dept, 

Civil Servants 

Housing Scheme, 

Slum Upgrading 

Dept,  

Affordable 

Housing 

% completion works 

of 217,654 affordable 

housing units 

23 22 26 13 22 16.18 Target not achieved, due to a 

restriction on expenditure before 

the Regulations were passed FY 

2023/24, slowing down progress. 

However, the housing units are at 

various levels of completion. 715 

units are completed; 83,044 units 

ongoing at an average of 31.14% 

completion. 
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 Programme Delivery Unit Key Outputs Key Performance 

Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

Institution 

Housing 

% completion 23,672 

units in various sites 

- 2 10 10 1 1.7 Target not achieved due to delays 

in the finalization of Institutional 

Engagement Framework that 

caused a delay in commencement 

of procurement. 390 units are 

completed; 1,774 units are at 

average of 79% completion, and 

18,272 units under evaluation. 

  % completion of 

works on 10,033 

Kenya Defence 

Forces (KDF) 

housing units 

- - 5 - - 1 Target not achieved due to the re-

designing of the project to be 

10,095 housing units 

  % completion works 

of 31,592 Student 

hostel units 

- - 10 - - 0 Target not achieved due to delays 

in development of engagement 

framework with learning 

institutions. 210,856 bed capacity 

for hostels under procurement 

evaluation. 

Social Housing % completion of 

works on 80,909 

Social Housing units  

22 35 16 11 14 8.5 Target not achieved due to court 

litigations which stopped the 

construction. However, 1,080 

units are complete; 44,803 units 

ongoing at an average of 17% 

completion. 

Physical and 

social associated 

infrastructure 

No. of markets 

constructed  

25 17 162 7 5 33 Target not achieved due to 

additional scope of works that 

delayed the completion. 239 

markets ongoing at an average of 

47% completion 

No. of floodlights 

installed 

26 103 112 8 49 5 Target not achieved. The change 

from electric to solar floodlight 

delayed the completion to allow 

for importation. 144 solar 

floodlighting structures are 

ongoing at an average of 14% 

completion level 

No. of classrooms 

constructed 

35 10 59 - 0 6 Target not achieved due to budget 

rationalization. 43No. classrooms 

are at an average of 50.8% 

completion level. 
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 Programme Delivery Unit Key Outputs Key Performance 

Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

No. of multipurpose 

halls constructed in 

schools 

1 - 2 1 - 0 Target not achieved due to budget 

rationalization.  

No. of dormitories 

constructed 

- - 5 - - 3 Target not achieved due to slow 

performance of the contractor. 

The two projects are at various 

levels of completion: Alliance 

High school at 97% and, 

Naivasha Boys Primary school at 

75% 

Km. of access road 

constructed 

7.4 12 14 3.5 0 0 Target not achieved due to 

redesigning of the road.  

No. of social halls 

constructed  

1 1 - 1 0 - Target not achieved. Due budget 

rationalization. 

No. of health centres 

constructed 

1 1 1 1 1 1 Target achieved 

No. of foot bridges 

constructed 

3 4 5 3 1 2 Target not achieved due to budget 

rationalization. 

Landfill  % completion of 

Mitubiri landfill in 

Murangôa  

- - 85 - - 95 Target overachieved following 

the passing of the Affordable 

Housing Regulations, 2024 which 

allowed the project to be 

supported, thus the contractor 

accelerating the works. 

Affordable 

Housing Board 

Potential home 

owners  

No. of cumulative 

potential home 

owners registered on 

Bomayangu 

- - 565,80

0 

- - 292,326 Target not achieved. Fewer 

people than anticipated registered 

on Boma Yangu  

Affordable 

housing access  

% occupancy of 

completed units 

- - 50 - - 93 Target over achieved. More 

people than anticipated purchased 

the completed houses. 

Á 605 units in Bondeni-80%,  

Á 110 units Homabay- 100%   

Á 1,080 units in Mukuru- 

100%. 

Rural housing 

loans Disbursed  

Amount disbursed 

(Ksh M) 

- 1,000 1,000 - 0 0 Target not achieved, the budget 

was rationalized to zero. 
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Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

Kenya Informal 

Settlement 

Improvement 

Programme 

(KISIP) Dept. 

Informal 

settlements 

upgrading 

interventions  

No. of Local Physical 

Development and 

Land Use Plans 

- 36 20 - 30 55 Target was overachieved 

following planning for more 

informal settlements. Thus, more 

plans were developed with the 

same resources. 

Km of access roads 

constructed 

- - 30 - - 45 Target over achieved. The 

contracted accelerated works 

No. of youth engaged 

in Labour Intensive 

Community Works 

- - 3,000 - - 13,664 Target overachieved due to policy 

directive of creating jobs for the 

youth. 

Programme 2: Urban and Metropolitan Development 

Programme Outcome: Sustainable urban planning, development and management 

SP. 2.1 Urban 

Development and 

Planning Services 

Second Kenya 

Urban Support 

Programme 

(KUSP II) 

Urban Areas and 

Cities Act 

(UACA) 

Regulations 

UACA Regulations 

developed 

1 1 1 0 0 0 Target not achieved due to  delay 

in the receipt and incorporation of 

comments on the draft 

Regulation.   
No. of Counties 

receiving Urban 

Institutional Grants 

(UIG) 

- - 45 - - 45 Target achieved. 

No. of Municipalities 

receiving Urban 

Development Grants 

(UDG) 

- - 37 - - 0 Target not achieved 

Budget rationalized to Zero 

during Supplementary III  

Implementation 

of Kenya 

Informal 

Settlement Re-

Development 

Programme 

(KISRP) 

No. of Settlement 

Plans developed 

-  - 3 - - 0 Target not achieved due to late 

disbursement of funds by the 

development partner. 

Programme 3: General Administration, Planning and Support Services 

Programme Outcome: Effective and efficient service delivery 

SP. 3.1: General 

Administration, 

Planning and 

Support Services 

General 

Administration  

Capacity Building No. of officers 

trained 

400 75 400 211 75 176 Target not achieved due to budget 

rationalization.  
Projects 

Monitoring and 

evaluation 

No. of project 

monitoring reports 

4 - 4 2 - 0 
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 Programme Delivery Unit Key Outputs Key Performance 

Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

1095: STATE DEPARTMENT FOR PUBLIC WORKS  

Programme 1: Government Buildings 

Programme Outcome: Improved working and living conditions in government buildings 

SP.1.1: Stalled and 

New Government 

Buildings 

Architectural/ 

Electrical/ 

Structural/ 

Quantity Survey/ 

Mechanical 

/Design 

Departments/ 

MoW/Supplies 

Branch 

Government 

buildings  

No. of New 

Government 

buildings designed, 

documented and 

supervised 

85 99 99 82 97 85 Target not achieved due to low 

number of requests from MDACs   

No. of Government 

buildings 

documented for 

maintenance/rehabilit

ation 

85 85 153 85 89 51 

% of MoW Sports 

Club facilities 

upgraded 

- 10 - - 10 - Target achieved 

No. of Supplies 

Branch warehouses 

refurbished 

- - 2 - - 0 Target not achieved. The 

institution was transferred to the 

National Treasury 

% of works 

completed on five 

County Government 

Headquarters 

72 69.4 - 66 68.4 - Target not achieved due to 

unresolved contractual issues on 

Tharaka Nithi and Isiolo County 

Government Headquarters while 

Nyandarua County Headquarters 

was retendered. Projects under 

various levels of completion; 

Isiolo - 60%, Tharaka Nithi -82%, 

Tana River -72%, Lamu - 60% 

and Nyandarua - 68% 

% of Refurbishment 

works at the Regional 

Works offices 

- 2 - - 2 - Target achieved. 

No. of ESP district 

headquarters 

completed 

1 - - 1 - - Target achieved. 
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 Programme Delivery Unit Key Outputs Key Performance 

Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

BETA projects 

(Universal Health 

care facilities, 

Manufacturing 

and Affordable 

Housing units) 

% of BETA projects 

supervised 

100 100 100 100 100 100 Target achieved 

Product designs No. of product 

designs developed 

2 2 2 2 1 2 Target not achieved due to late 

receipt of request.  

Programme 2: Coastline Infrastructure and Pedestrian Access 

Programme Outcome: Protection of human and property from sea wave action and improvement of communications in human settlements 

SP 2.1: Coastline 

Infrastructure 

Development 

Structural 

Department 

Seawalls Metres of sea wall 

constructed 

- 44 - - 340 - Target over achieved due to good 

performance by the contractor. 

Jetties No. of Jetties 

Constructed 

2 1 - 1 1 - Target not achieved due to poor 

performance by the contractor for 

the Kiwayu jetty.  

SP 2.2: Pedestrian 

Access 

Structural 

Department 

Footbridges  No.  of footbridges 

constructed  

23 7 8 6 7 8 Target not achieved due to budget 

review.  

Programme 3: General Administration, Planning And Support Services 

Programme Outcome: Effective operations and efficient procurement, warehousing and supply of common user items to government institutions  

SP 3.1: 

Administration, 

Planning & Support 

Services 

Administration, 

technical and 

support services 

departments 

Construction 

industry Policies, 

Bills, 

Regulations, 

Standards, 

Specifications and 

Guidelines 

No. of Policies 

developed 

- 2 2 - 0 2 Target not achieved. Draft 

National Public Works Policy 

was drafted and forwarded to 

Attorney General and, Risk 

Management Policy Framework 

drafted.  

No. of Draft Bills - 1 3 - 1 2 Target not achieved due to budget 

review. 

No. of regulations 

developed 

- 1 2 - 1 2 Target achieved: Building Code 

was published, Physical and Land 

Use Planning (Certification Fees 

for Projects of Strategic National 

Importance) Regulations and the 

Building Standards and Control 

Bill ere developed. 

No. of Specifications/ 

Guidelines 

- - 2 - - 1 Target not met due to budget 

rationalization. 

SP 3.2: Procurement, 

Warehousing and 

Supplies Branch Framework 

contracts  

No. of term supply 

contracts processed 

33 36 20 33 36 - The delivery unit was transferred 

to National Treasury 
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 Programme Delivery Unit Key Outputs Key Performance 

Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

Supply 

Programme 4: Regulation and Development of Construction Industry 

Programme Outcome: Regulated construction industry  

SP 4.1: Regulation of 

Construction 

National 

Construction 

Authority 

Quality assurance 

in the 

construction 

industry 

No. of contractors 

registered 

8,600 9,000 9,000 11,72

7 

12,19

2 

10,647 Target over achieved as a result 

of increased number of 

contractors. 

No. of skilled 

construction workers 

and site supervisors 

accredited 

31,500 32,100 30,000 10,49

1 

28,79

4 

32,247 Target not achieved due to 

inadequate personnel to carry out 

on-site accreditation of skilled 

construction workers. 

No. of construction 

projects registered 

4,000 4,200 4,000 3,987 4,332 6,317 Target surpassed due to increased 

registrations. 

No. of construction 

sites inspected 

30,000 31,000 4,400 27,08

6 

31,24

2 

5,271 The target was overachieved due 

to coordination with County 

regulatory agencies  

Capacity in the 

Construction 

Industry 

No. of training 

programmes for 

contractors 

developed 

12 13 14 12 13 14 Target achieved.  

No. of 

training/sensitization 

programmes for 

construction workers 

and site supervisors  

38 41 43 38 43 45 Target achieved.  

Centre for 

Construction 

Industry 

Development 

(CCID) 

% of CCID Phase I 

completed 

3 3 20 0 3 15 The target not achieved due to 

delayed procurement. 

Board of 

Registration of 

Architects and 

Quantity 

Surveyors 

(BORAQS) 

Architects and 

Quantity 

Surveyors 

regulation 

services 

No. of Architects and 

Quantity Surveyors 

registered 

- - 2,900 - - 3,150 Target overachieved due to 

increased requests. 

National 

Construction 

Appeals Board 

(NCAB) 

Construction 

disputes 

arbitration 

services 

% of reported 

disputes resolved 

- 100 100 - 69.23 56.25 Target not achieved  

due to prolonged arbitration 

process associated with failure of 

some appellants to attend 
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Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

arbitration sessions at the 

scheduled time. 

SP 4.2:  Research 

Services 

Kenya Building 

Research Centre 

Building 

materials and 

technology 

research 

No. of research 

reports on building 

materials and 

technologies 

2 1 1 2 1 1 Target achieved.  

No. of building 

materials prototypes 

2 1 1 2 1 1 Target achieved. Stabilized Coral 

Stone Quarry waste blocks 

developed, samples tested and 

performance standards established 

by KEBS.  

Green Building 

Agenda (energy 

efficiency in built 

environment) 

No. of green building 

guidelines developed 

- - 2 - - 1 Target not achieved due to budget 

review.  

SP 4.3: Building 

Standards  

National Building 

Inspectorate 

(NBI) 

Buildings 

inspection 

services 

No. of buildings 

inspected and audited 

1,539 1,333 500 1,539 1,333 530 Target achieved. The reduction in 

the number of buildings tested 

and audited is due collaboration 

with the Counties. 

No. of buildings 

tested for structural 

integrity 

40 2 40 40 2 70 Target overachieved due to 

collaboration with the Counties 

County technical 

support  

No. of Counties with 

technical staff trained 

6 8 10 6 8 8 Target not achieved due to budget 

review. 

1122: STATE DEPARTMENT FOR ICT & DIGITAL ECONOMY  

Programme 1: General Administration Services 

Outcome: Well Regulated ICT Industry and Efficient Public Service Delivery 

SP 1.1: General 

Administration 

planning and 

support services 

Headquarters 

Administrative 

Services 

Administrative 

services  

No. of policies 

reviewed 

1 1 5 1 2 1 Target not achieved due to a 

change in mandate necessitating 

consultations. The Kenya Cloud 

Policy was developed.  

No. of Bills - 1 2 - 1 2 ICTA Bill was forwarded to the 

Cabinet for approval and the 

Technopolis Bill was passed by 

National Assembly. 

No. of Legal 

Frameworks 

2 2 - 0 1 - Target not achieved due to policy 

direction requiring alignment of 

policies and legal frameworks. 
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Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

No. of Institutional 

Frameworks 

1 1 - 1 1 - Target achieved. 

Central planning 

& project 

monitoring unit 

Planning, 

Monitoring  

and Evaluation  

services 

No. of monitoring 

and evaluation 

reports 

5 5 5 5 5 5 Progress reports prepared on 

implementation of MTPIV and 

BETA projects. 

ICT Division ICT Services % Implementation of 

Electronic 

Documents 

Management System 

(EDMS)  

- - 20 - - 0 Target not achieved due to a 

change in scope to incorporate the 

Whole of Government.  

% of Active 

Directory and 

domain Controller 

developed 

- 100 100 - 0 0 

ICTA Digital maturity 

assessment and 

online self-

assessment tool 

No. of MCDAs 

assessed 

- 100 - - 141 - The target overachieved due to 

collaboration with MCDAs. 

Programme 2: ICT Infrastructure Development  

 Programme Outcome: Improved ICT Infrastructure and Services 

SP. 2.1: ICT 

Infrastructure 

Connectivity 

ICT Infrastructure Last Mile County 

Connectivity 

No. of sites 

maintained  

660 660 770 660 660 660 Target not achieved due to 

unresolved withholding tax 

dispute. No. of public 

institutions provided 

with internet 

connectivity  

50 8,950 12,691 0 2,391 1,682 

% uptime  99.9 99.9 99.9 86 86 90.5 Target not achieved due to 

degradation of NOFBI 

infrastructure. 
National Optic 

Fibre Backbone 

Infrastructure 

(NOFBI) Cable 

% uptime of NOFBI 

cable 

99.9 99.9 99.9 70 75 86.75 

Backbone fibre 

cable for internet 

connectivity 

Km of optic fibre 

installed 

- 350 1,300 - 350 5,910 Target overachieved due to 

change in design from 

underground to overhead 

installation of the cable which is 

cheaper and faster. 

Km of dark fibre 

leased 

- - 500 - - 500 Target achieved. Fibre leased to 

provide connectivity to Konza 
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Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

Data Centre. 

Government 

Common Core 

Network (GCCN) 

No. of additional 

MDAs connected 

83 10 22 6 89 8 Target not achieved due to delay 

in repair of the metro fibre cable. 

Public Wi-Fi  No. of Public Wi-Fi 

installed  

- 5000 1,300 - 1,700 753 Target not achieved due to delays 

in release of Universal Service 

Fund (USF).  

Cybersecurity 

Services 

% completion of 

Government Security 

operations center 

- - 10 - - 5 Target not achieved due to delays 

in issuance of No objection by the 

World Bank. 

Fiber connectivity 

from Mombasa 

(TEAMS) to 

Konza and 

GCCN    

No. of KMs 500 500 - 500 500 - Target achieved. 

Marine Cable  % completion  - 30 - - 0 - Target not achieved due to policy 

change from building to leasing 

capacity from existing undersea 

cables. 

Universal Health 

Care (UHC) 

Facilities (LAN & 

WAN) Maintained 

% of UHC LANs 

Maintained 

100 100 - 100 100 - Target achieved, 23 health 

facilities connected with internet. 

ICTA Eldoret-Nadapal 

Fibre optic cable 

Km. of Fibre Optic 

cable installed 

- 345 - - 345 - Target achieved, Fibre Optic 

cable installed to provide a 

gateway to internet connectivity 

between Eldoret and Nadapal. 

Horn of Africa 

gateway 

Km. of Optic Fibre 

installed. 

- 180 - - 0 - Target not achieved due to delay 

in obtaining No Objection from 

World Bank. 

Digital 

Superhighway 

No. of internet 

connectivity to Ward 

level, schools and 

Government 

facilities  

5000 8240 - 5280 1729 - Target not achieved due to 

delayed procurement. 

SP. 2.2: ICT and 

Business Process 

Outsourcing (BPO) 

Development 

HQ E-

Government &  

Digital Economy  

Directorate, 

Ajira digital skills 

and online jobs  

No of youth trained 

on digital skills 

100,00

0 

120,00

0 

200,00

0 

140,3

99 

121,6

66 

212,51

2 

Target overachieved due to 

collaboration with BPO partners. 

No of youth linked to 

digital jobs 

- 10,000 10,000 - 7,009 42,694 Target overachieved due to 

enhanced partnerships and growth 

in the BPO sector. 
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 Programme Delivery Unit Key Outputs Key Performance 

Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

Konza 

Technopolis 

Development 

Authority 

(KoTDA) 

Konza Complex  % of conference 

facilities constructed 

55 58 70 53 75 76 Target overachieved due to 

utilization of rollover budget in 

FY2023/24 

% of Hotel Block 

constructed 

10 60 10 10 10 10 Target not achieved due to 

delayed approval of PPP 

framework by the National 

Treasury.  

Horizontal 

Infrastructure 

Phase I  

% of Wastewater 

Reclamation Facility 

90 100 100 90 99 100 Projects complete and 

operational. 

% of Water 

Treatment Plant 

90 100 100 77 99 100 

% completion of 

Streetscape 

95 100 100 90 99 100 

Konza Data 

Centre and Smart 

City Facilities 

% completion of 

Data center  

- 80 100 - 99 99.5 Data Center complete and 

operational. 

% of Smart City 

Facilities established 

50 90 100 30 75 100 Project complete and operational 

% of E-Government 

services on boarded 

on the data center 

- 90 95 - 90 76 Target not achieved due to delay 

by MDAs to onboard services.  

% of Recovery 

Centre established  

- 90 95 - 90 100 Target overachieved due to 

improved contractor performance. 

Digital Hubs  No. of Digital Hubs 

established  

- - 100 - - 2 Target not achieved due to delay 

in site identification. 

No. of digital hubs 

equipped (with 

Virtual Desktop 

Infrastructure (VDI)) 

- 100 100 - 100 118 Target overachieved due to 

economies of scale in 

procurement of devices.  

Konza Technopolis 

Master Plan 

Consultancy ï 

MDP2 

% completion of 

deliverables  

53 53 - 53 53 - The Master Delivery Partner 

(MDP)2 contract was terminated. 

Kenya Advanced 

Institute of 

Science & 

Technology 

constructed 

Kenya Advanced 

Institute of 

Science & 

Technology 

% of the Institute 

constructed 

- 80 100 - 73 100 Project completed and handed 

over. 

Curriculum % of the curriculum 

developed 

- 80 100 - 95 100 Curriculum developed, reviewed 

and submitted to Commission for 

University Education (CUE) for 
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 Programme Delivery Unit Key Outputs Key Performance 

Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

approval  

ICT infrastructure % of ICT 

infrastructure 

developed 

- 80 95 - 60 95 Target achieved. Enterprise 

Resource Planning (ERP) and the 

Digital Library Systems were 

developed awaiting 

commissioning. 

SP. 2.3: Digital 

Learning 

ICTA Connectivity to 

schools (Schoolnet) 

No. of schools 

connected  

35 15 - 35 19 - Target overachieved as a result of 

overhead connectivity using 

KPLC thus saving on cost and 

time. 

% maintenance of 

DLP devices  

- 100 - - 50 - Target not achieved due to 

delayed disbursements of funds 

Programme 3: E- Government 

Programme Outcome: Improved Services Delivery 

SP. 3.1: E-

Government 

Services 

ICT Technical 

Division 

ICT Services % completion of 

Enterprise Resource 

Planning (ERP) 

System for MDAs 

-  -  35 -  -  0 Target not achieved to delay in 

procurement. 

% of MDAs 

onboarded on the 

National Integrated 

Unified 

Communication 

System (NIUCS) 

-  -  35 -  -  0 Target not achieved to delay in 

procurement. 

No. of ICT Systems 

Audits 

-  10 20 -  10 4 Target not achieved due to 

inadequate capacity. 

ICT Authority Government 

Shared Services 

No. of Government 

records digitized 

- 30,000 200,000 - 150,00

0 

- Target not achieved as it is 

dependent on the EDRMS under 

procurement. 

No. of National 

Public Key  

Infrastructure (NPKI) 

licenses   

- 30 30 - 1,576 655 Target overachieved due adoption 

by MCDAs. 

No. of Government 

services onboarded 

on e-Citizen  

- 5,000 10 - 12,668 9 Function transferred to the State 

Department for Immigration and 

Citizen Services. 

No. of MCDAs on-

boarded to the 

Government email  

- -  100 - - 14 Target not achieved due to delays 

in procurement. 
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 Programme Delivery Unit Key Outputs Key Performance 

Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

No. of Government 

websites  

migrated to Content  

Management System 

(CMS)  

framework 

35 80 - 0 60 - Target not achieved due slow 

migration of MDAs websites to 

CMS. 

% maintenance of 

Government shared 

infrastructure  

- 100 100 - 100 100 Target achieved.  

No. of MDAs 

implementing 

Security 

Management 

Solution   

- 50 100 - 5 0 Target not achieved due to delays 

in issuance of No Objection by 

the World Bank. 

Digital skills No. of citizens 

trained on basic ICT 

skills (Million) 

- - 4 - - 0.83 Target not achieved due to 

inadequate capacity. 

No. of ICT interns 

recruited and trained 

400 400 400 400 400 400 Target achieved under the 

Presidential Digital Talent 

Programme. 

No. of innovators 

(incubated, trained 

and mentored) 

- 100 200 - 141 239 Target overachieved due to 

collaboration with partners. 

ICT Standards No. of Standards 

developed  

- 4 - - 8 - Target overachieved due to 

Presidential Directive leading to 

development of Guidelines and 

Standards to fast-track 

digitalization of Government 

services.  

Naivasha Data 

Center 

Operationalized 

% of 

Operationalization 

5 35 - 0 0 - The center not operationalized 

due to a court case which has 

been resolved. 

% maintenance of 

Government 

Common Core 

(GCCN) 

100 100 - 100 100 - Target achieved. 

SDICT&DE Framework 

Contracts  

No. of 

prequalification 

categories in place 

- 34 - - 182 - Target overachieved. Framework 

Contracts issued to MDAs for the 

acquisition of common user ICT 

goods and services. 

Office of Data Registration  % of certificates 100 100 - 100 100 - Target achieved. 
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 Programme Delivery Unit Key Outputs Key Performance 

Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

Protection 

Commissioner 

(ODPC) 

issued 

No. of Data 

Controllers and Data 

Processors registered 

- - 10,000 - - 6,965 Target not achieved due to low 

levels of response by the Data 

Controllers and Data Processors. 

Audits and 

Inspections in 

Data  

Protection 

No. of Data 

Controllers and  

Data Processors 

trained  

50 1000 2,000 50 1258 9,229 Target overachieved due to 

outsourcing of auditing services 

to the private firms. 

No. of Data 

Protection 

Inspections and 

Audits   

40 42 75 41 86 96 Target overachieved due to 

outsourcing of auditing services 

to the private firms. 

Data Protection 

management 

services 

% Data Protection 

Impacts Assessments 

(DPIA) reports 

reviewed  

100 100 100 100 100 100 Target achieved. 

No. of Guidance 

Notes   

3 7 10 10 7 10 Target overachieved due 

technical support from GIZ and 

adoption of multi-agency 

approach. 

% of Data Protection 

advisories   

- - 100 - - 100 Target achieved.  

% Civil Registration 

Entities Reports 

Reviewed 

100 100 - 100 100 - Target Achieved 

Complaints 

resolution, 

Investigations, 

and Enforcement 

% of data breach 

complaints resolved 

within 90 days 

100 100 100 100 97 100 Target achieved.   

No. of Investigations - 4 20 - 4 20 Target achieved 20 suo motto 

Investigations Conducted and 20 

Determinations Issued.   

% of enforcement 

notices 

100 100 100 100 100 100 Target achieved.   

Advocacy and 

awareness in Data 

Protection 

No. of awareness 

campaigns 

- 4 10 - 4 22 Target overachieved due to the 

roll out of the National Advocacy 

Programme. 

No. of officers 

trained on data 

protection 

50 1000 2000 50 1258 9,229 Target overachieved due to 

outsourcing to private pre- 

qualified firms. 
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 Programme Delivery Unit Key Outputs Key Performance 

Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

Research and 

Quality 

Assurance in Data 

Protection 

No. of data 

protection researches 

- 2 4 - 2 4 Target achieved.  

% of institutions 

issued with data 

protection Quality 

assurance certificates 

- - 100 - - 0 Target not achieved awaiting 

operationalization of the Quality 

Assurance Department  

Data Protection 

Regional Offices 

No. of Regional 

offices established 

1 3 - 4 3 - Target overachieved due 

partnership with the Huduma 

Secretariat. 

International 

Collaborations on 

data protection 

No. of signed 

collaboration 

agreement 

- 2 -   2 - Target achieved 

Compliance to the 

Data Protections 

Laws 

% Civil Registration 

Entities Reports 

Reviewed 

100 100 - 100 100 - Target achieved 

Personal data 

breach 

Complaints 

% of Court Cases 

addressed 

100 100 - 100 100 - Target achieved 45 court cases 

against the Government on Data 

Protection addressed out of which 

10 were closed. 

Capacity 

Development 

% Completion of 

ERP System 

80 90 - 60 100 - Target achieved. 

% Completion of 

CRM System 

- 100 - - 100 - Target achieved. CRM System 

deployed to automate Data 

Controllers and Data Processors 

registration and audit.  

% Completion of 

Active Directory and 

domain Controller 

- 100 - - 75 - Target not achieved.  

% Completion of 

Data center 

- 50 - - 100 - Target overachieved.  

No. of Disaster 

Recovery Site 

acquired 

- 1 - - 1 - Target achieved Disaster 

Recovery Site acquired at Konza 

National Data Centre to promote 

data backup and ensure business 

continuity. 

% Completion of 

Network 

Infrastructure 

- 20 - - 20 - Target achieved. Network 

Infrastructure for Headquarters 

and 4 Regional Offices 

completed. 
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 Programme Delivery Unit Key Outputs Key Performance 

Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

No. of End User 

Devices Acquired 

12 198 - 12 198 - Target achieved. End User 

Devices Acquired for office 

operations and to enhance staff 

productivity.  

1123: STATE DEPARTMENT FOR BROADCASTING AND TELECOMMUNICATION  

Programme 1: General Administration, Planning and Support Services 

Outcome: A Well-Regulated Broadcasting and Telecommunication Industry 

SP. 1.1: General 

Administration, 

Planning and 

Support Services 

Ministry 

Headquarters  

Policies, legal and 

institutional 

frameworks 

No. of policies 

developed 

3 3 3 1 2 1 Target not achieved, five of the 

targeted policies are still drafts. 

Three (3) Policies and one 

Strategy were developed: 

i. Public Relations and 

Communication and 

Management Policy 2023, 

ii.  National e-commerce 

Strategy 2023, 

iii.  National Spectrum Policy, 

and, 

iv. National Communication 

Strategy. 

No. of Legal 

Frameworks 

developed  

2 2 2 0 0 0 Target not achieved. Frameworks 

are under development. 

No. of Institutional 

Frameworks 

developed 

2 2 - 1 1 - Target not achieved due to 

delayed drafting of the 

Frameworks.  
Programme 2: Information and Communication Services 

Outcome: Well-informed citizenry 

S.P. 2.1: News & 

Information 

Services 

Department of 

Information 

Public News and 

information 

services 

Daily and Weekly 

News and 

Information Briefs 

302 302 302 302 302 302 Target achieved 

No. of TV news 

items produced 

3,100 3,100 4,000 5,687 6,785 5,049 Target overachieved due to 

deployment of interns and 

attaches who supported 

production of news video clips. 

No. of print News 

items produced and 

disseminated 

18,400 18,400 20,000 25,227 23,711 24,385 Target overachieved due to the 

acquisition of additional 

equipment (laptops, computers 

and cameras). 
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 Programme Delivery Unit Key Outputs Key Performance 

Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

No. of Regional and 

online publications 

editions produced 

32 56 56 28 49 28 Target not achieved due to the 

understaffing. 

Modern Mass 

Media equipment 

and facilities 

% level of 

modernization on 

identified equipment 

and facilities 

45 45 - 22 25 - Target not achieved due to budget 

rationalization in FY 2024/2025  

Department of 

Public 

Communications 

Government 

media coverage 

IEC Materials on 

Government policies, 

strategies and 

programmes 

produced and 

disseminated 

200 200 200 200 200 330 Target overachieved due to online 

dissemination of IEC materials 

No. of Quarterly 

Media Monitoring 

report  

4 4 4 4 4 4 Target achieved 

No. of monthly 

monitoring reports on 

government websites 

12 12 12 12 12 12 Target achieved 

Management of 

content on 

Government 

Websites 

Guidelines on 

management of 

content on 

Government 

Websites 

- 1 1 - 0 0 Target not achieved, delayed 

drafting of Guidelines. 

National 

Government 

Contact Centre 

% of National 

Government Contact 

Centre 

operationalized 

100 - - 90 - - Target not achieved due to budget 

rationalization. 

Government 

Advertising 

Agency 

Government 

Advertisements 

Services 

No. of weekly 

MyGov. pull out  

50 50 50 50 50 50 Target achieved 

Quarterly compliance 

report on 

Government 

Advertisement 

Directives   

4 4 4 4 4 4 Target achieved 

Kenya 

Broadcasting 

Corporation 

Public 

Broadcasting 

Services 

% of National Digital 

Signal coverage  

98 98 - 97 97 - Target not achieved due to budget 

rationalization in FY 2024/2025 

No. of public 

broadcasting services 

hours 

2,190 2,190 2,190 2,190 2,209 3,497.5

8 

Target overachieved due to 

enhanced coverage on BETA. 
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 Programme Delivery Unit Key Outputs Key Performance 

Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

No. of Studio 

Mashinani 

established 

2 4 - 0 0 - Target not achieved due to budget 

rationalization 

Government 

Spokesperson 

Strategic 

Government 

No. of bi-monthly 

press briefings 

26 - - 19 - - The function of the Government 

Spokesperson was transferred to 

the Executive Office of the 

President. 

% Communication 

response to reported 

national Crises and 

emergencies 

100 - - 100 - - Target achieved 

No. of media/ 

Community 

Engagements 

12 - - 12 - - Target achieved 

No. of Newsletters 

Published 

2 - - 0 - - The function of the Government 

Spokesperson was transferred to 

the Executive Office of the 

President. 

SP.2.2: Brand 

Kenya Initiative  

Kenya Yearbook 

Editorial Board 

Kenya Yearbook 

publications 

Annual edition of the 

Kenya Yearbook 

published 

1 1 1 1 1 1 Target achieved 

Annual edition of the 

BETA Sector-based 

published 

1 1 1 1 1 0 Target not achieved due to 

understaffing  

Quarterly Agenda 

Kenya newspaper 

published  

4 4 4 4 4 5 Target achieved 

SP. 2.3: ICT and 

Media Regulatory 

Services 

Media Council of 

Kenya 

Media Regulation 

Services 

No. of Media 

Standards/Modules 

Developed 

4 4 8 4 6 8 Target achieved 

No. of on-Job 

Journalists trained 

2,000 3,000 3,100 3,102 4,107 4,447 Target overachieved through 

partnership with KEMRI-

WELLCOME, Retirement 

Benefits Authority, Brooke East 

Africa, National Syndemic 

Diseases Control Council, 

Women in News, KNATCOM, 

and others 

No. of Digital 

content Production 

Centers (Media 

- 3 4 - 3 4 Target achieved 
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 Programme Delivery Unit Key Outputs Key Performance 

Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

Hubs) established 

Quarterly reports on 

Media compliance of 

journalistsô code of 

conduct 

4 4 8 4 4 8 Target achieved 

No. of journalists 

accredited 

7,500 8,900 8,950 9,575 9,413 9,023 Target overachieved due to 

enforcement necessitating that 

only accredited journalists access 

events.   

No. of Interns 

enrolled under the 

MCK Internship 

Program 

- - 400 - - 175 Target not achieved.  Internship 

application were affected by 

University/ Colleges calendar 

cycle 

% Disputes reported 

and resolved 

100 100  - 62.5 100 - Target achieved. 

Programme 3: Mass Media Skills Development 

Outcome: Enhanced talent pool in ICT and Mass Media Skills 

SP. 3.1 Media Skills 

Development 

Kenya Institute of 

Mass 

Communication 

Mass Media skills No. of trained mass 

media practitioners 

643 752 624 674 962 550 Target not achieved due to 

reduction of the development 

budget stalled the expansion of 

training infrastructure. This 

reduced targeted annual 

enrolment by 30%.  

No. of reviewed 

training curricula 

3 4 4 1 4 3 Target not achieved due to budget 

rationalization. 

Modern Training 

Facilities and 

Equipment 

% completion of 

KIMC Eldoret 

Campus 

23 18 - 1.9 0 - The target not achieved due to the 

non-disbursement of the 

exchequer. 

% completion 

operationalization of 

KIMC TV  

75 0 - 0 0 - Target not achieved due to non-

disbursement of the exchequer 

% completion of 

tuition block- Nairobi 

90 100   90 100  - Target achieved. 

% Level of 

operationalization of 

7 15 - 7 7 - Target not achieved due to the 

non-provision of development 
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 Programme Delivery Unit Key Outputs Key Performance 

Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

the Research and 

Development Centre 

budget. 

% automation of 

KIMC library 

30 30 - 0 0 - Target not achieved due to the 

non-provision of development 

funds. 

Programme 4: Film Development Services 

Outcome: A vibrant film industry  

S.P 4.1 Film 

Development 

Services 

Department of 

Film Services 

  

  

Documentaries 

and news features 

produced and 

disseminated 

No. of 

Documentaries 

produced and 

disseminated 

80 - -  84 -  - Target overachieved due to 

increased activities in the 

electioneering period. 

Skilled film 

professionals 

No. of films 

graduated 

50 -  - 50 -  - Target achieved 

Modern Film 

training facilities 

equipped 

%completion level of 

modernization 

70 - -  56 -  - Target not achieved due to the 

non-provision of funds. 

Kenya Film 

Commission 

Local and 

international films 

produced in 

Kenya 

No. of local and 

foreign films 

produced/ shot on 

location in Kenya 

363 -  - 842 -  - Target overachieved due to the 

increased number of content 

creators. 

% Uptake of local 

content 

31 - -  31 -  - Target achieved 

No. of film hubs 

established 

1 - -  0 -  - Target not achieved due to budget 

reviews. 

No. of film projects 

supported 

48 - - 20    - Target not achieved due to budget 

reviews. 

% Completion of the 

Film Location 

Mapping 

95 -  - 54.5 -  - Target not achieved due to a 

delayed release in the exchequer. 

No. of filmmakers 

trained 

650 -  - 437 -  - Target not achieved due to the 

low turnout of filmmakers. 

Kenya Film 

Classification 

Board 

Film and 

broadcast content 

is regulated 

No. of Film Licenses 

issued to Film 

Distributors and 

Exhibitors 

5200 -  - 5297 -  - Target overachieved due to the 

high turnout of Film Distributors 

and Exhibitors 

No. of film agents 

registered 

50 -  - 156 -  - Target overachieved due to high 

turn up of Film agents 
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 Programme Delivery Unit Key Outputs Key Performance 

Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

No. of filming 

licenses issued to 

filmmakers 

860 -  - 957  - -  Target overachieved due to 

increased number of filmmakers 

No. of Consumer 

Awareness 

programmes 

conducted 

80 -  - 92  -  - Target overachieved due to the 

use of the virtual platform 

Refurbished and 

Equipped Nairobi 

Film Centre 

(Nairobi Cinema) 

Percentage of 

refurbishment and 

Equipping of the 

theatre 

29.5 -  - 22 -  - Target not met due to budget 

rationalization 

1152: STATE DEPARTMENT FOR ENERGY 

Programme 1: General Administration Planning and Support Services 

Programme Outcome: Efficient service delivery 

SP 1.1: 

Administrative 

Planning and 

Support Services 

Support 

Departments 

(SDE HQs) 

Energy Sector 

Integrated 

Information 

Management 

System 

% development of 

Energy Sector 

Integrated 

Information 

Management System  

- - 10 - - 10 Target achieved, System under 

development. 

Data Centre at 

KAWI Complex 

% establishment of 

Data Centre  

50 70 75 60 70 70 Target not achieved due to 

rationalization of budget. 

Integrated 

National Energy 

Plan (INEP) 

Framework 

Framework for 

Integrated National 

Energy Plan (INEP)  

- - 1 - - 1 Target achieved. Framework in 

place. 

Energy Projects 

Monitoring & 

Evaluation  

No. of Monitoring & 

Evaluation reports. 

4 4 4 4 4 4 Target achieved. 

Programme 2: Power Generation  

Programme Outcome: Adequate Power 

SP 2.1: Coal 

Exploration and 

mining 

Geo-Exploration 

Directorate (SDE 

HQ) 

Geothermal data 

and Information   

Geo-technical Study 

Reports 

2 2 2 2 2 2 Target Achieved. Studies 

undertaken in Menengai and 

Olkaria. 

Coal Power 

generation 

information  

Cumulative % 

Completion of Mui 

Basin Block A, B, 

C&D concession 

65 65 75 35 50 60 Target not achieved due to budget 

rationalization 
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 Programme Delivery Unit Key Outputs Key Performance 

Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

No. of Coal 

Exploration Reports 

1 1 - 0 0 - Target not achieved. The 

exploratory coal drilling contract 

was terminated due to contractor 

non-performance. 

Data and 

information on 

nuclear fuel 

resources 

No. of Nuclear Geo 

Technical Study 

reports 

1 1 1 1 1 1 Target Achieved.  

SP. 2.2: Geothermal 

Generation 

Kenya Electricity 

Generating 

Company PLC 

(KenGen) 

Geothermal 

Power Generation 

Capacity 

% of 63MW Olkaria 

1 Power Plant 

rehabilitated 

15 40 55 15 40 55 Target achieved. Project on 

course. 

% of 40MW Olkaria 

1 Turbine uprating 

2 10 7 2 5 5 Target not achieved. Procurement 

of EPC Contractor was not 

concluded, and OEM Technical 

& financial bid proposal was not 

viable. Following the non-

viability of the project, approval 

to terminate the project was 

granted to allow for exploring of 

alternative Topping up option. 

Geothermal skills 

and human 

resources capacity 

% of KenGen 

Geothermal Training 

Centre constructed 

30 40 80 30 40 80 Target Achieved. Construction on 

course. 

Geothermal 

Development 

Corporation 

(GDC) 

Power Generation 

Capacity 

No. of geothermal 

wells drilled 

7 7 7 6 5 6 Target not achieved due to 

rationalization of budget. 

Cumulative Mega 

watts of steam 

equivalent (MWe) 

228.46 250.5 270.26 247.1

7 

251.8 279.07 Target over achieved due to GDC 

exceeding steam equivalent by 

9.61MWe from the wells, 

resulting in a cumulative steam 

equivalent of 279.07MWe. 

MW of Power 

Generated and added 

to Grid 

- 35 - - 35 - Target achieved. 35MW from 

Sosian Power plant was added to 

the Grid. 

SP 2.3: 

Development of 

Nuclear Energy  

Nuclear Power 

and Energy 

Agency (NuPEA) 

Policy, Legal and 

Regulatory 

Framework for 

the Nuclear 

Power Energy 

% completion of 

proposed 

amendments to  the 

Nuclear Regulatory 

Framework 

35 45 45 30 40 45 Target achieved. The Agency 

proposed areas for reform, 

developed preliminary drafting 

instructions and submitted them 

to Kenya Nuclear Regulatory 

Authority for drafting of the 

Nuclear Regulatory Act 

(Amendment Bill) 2025. 
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 Programme Delivery Unit Key Outputs Key Performance 

Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

No. of Nuclear 

Energy Regulations 

reviewed  

- - 3 - - 2 Target not achieved due to budget 

rationalization. 

Information 

Centres on 

Nuclear Science 

and Technology 

% establishment of 

Public Information 

Centres (Nairobi and 

Kilifi counties)  

- - 20 - - 10 Target not achieved. NUPEA 

commenced development of a 

nuclear information center in 

collaboration with Pwani 

University; however, delay was 

occasioned by budget 

rationalization.  

Nuclear Power 

Plant site 

% acqusition of 

Nuclear Power Plant 

site 

70 100 55 25 45 45 Target not achieved. The process 

of land acquisition was delayed 

following social unrests in Kilifi 

County and budget 

rationalization. 

Nuclear Research 

Reactor  

% installation of 

Nuclear Research 

Reactor Project 

5 30 30 15 18 18 Target not achieved. Works for 

developing the requisite 

infrastructure to support the 

construction of the nuclear 

research reactor was delayed due 

to budget rationalization.  

Programme 3: Power Transmission and Distribution 

Programme Outcome: Increased access to electricity 

SP 3.1: National 

Grid System 

Kenya Electricity 

Transmission 

Company Limited 

(KETRACO) 

Power 

transmission 

Infrastructure 

Km of Transmission 

Lines Constructed 

146 154 116 129 160 116 Target not achieved in FY 

2022/23 due to budget 

rationalization. The target for FY 

2023/24 was overachieved due 

additional funding received in the 

Supplementary budget. 

No.  of Substations 

Constructed 

6 5 3 0 3 2 Targets not achieved due to 

budget rationalization. 

Electrical Power 

Development 

Directorate (SDE 

HQs) 

Cost of Service 

Study for the 

Kenyan 

Electricity Sub-

sector 

% completion of the 

cost-of-service study 

- - 30 - - 0 Target not achieved. Awaiting No 

Objection from AFD on the RFP. 

Kenya Power & 

Lighting 

Company Plc 

Power 

Connectivity 

KM of distribution 

lines constructed  

162.85 250 300 385.9 381 555 Target over achieved due to the 

completion of the donor funded 

last mile connectivity projects. 
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 Programme Delivery Unit Key Outputs Key Performance 

Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

(KPLC) No. of distributions 

substations 

constructed  

10 10 10 10 7 3 Target not achieved due to 

wayleaves challenges, escalation 

of material costs due to local 

currency depreciation affecting 

procurement, and budget 

rationalization. 

SP 3.2: Rural 

Electrification   

Kenya Power & 

Lighting 

Company Plc 

(KPLC)/ Rural 

Electrification 

and Renewable 

Energy 

Corporation 

(REREC) 

Power 

Connectivity 

No. of New 

Customers 

Connected 

550,00

0 

350,00

0 

440,00

0 

318,2

17 

465,4

16 

401,84

8 

Target not achieved due to 

delayed commencement of the 

Last mile Phase IV due to 

procurement related litigation   

and budget rationalization on 

GOK funded projects negatively 

affecting the planned connectivity 

activities. 

No. of Street Lights 

Installed 

15,000 5,000 6,000 14,30

7 

5,856 6,864 Target overachieved due to the 

completion of previously pending 

schemes that had stalled due to 

missing critical components, 

which were delivered following 

the resolution of procurement 

bottlenecks. 

Rural 

Electrification 

and Renewable 

Energy 

Corporation 

(REREC) 

Power 

Connectivity 

No. of Public 

Facilities connected 

to electricity  

1,801 707 388 948 653 481 Target not achieved in FY 

2022/23 and 2023/24 due to 

budget rationalization and delay 

in materials supply, poor 

accessibility of sites due to 

terrain, insecurity and rights of 

way. 

No. of Transformers 

Installed in 

constituencies 

147 258 143 147 297 408 Target over achieved due to 

projects co-funded under 

Matching Fund between the 

Counties/Constituencies and 

REREC. 

No. of New Hybrid 

Mini -grids Installed 

1 7 5 1 1 3 Target not achieved due to delay 

in completion of 3 mini-grids 

under KEMP occasioned by 

contractor non- performance and 

budget rationalization affecting 

projected Gok-funded mini-grids. 



 

72  

 Programme Delivery Unit Key Outputs Key Performance 

Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

% completion of 

Electrification of 

Galana Kulalu Food 

Security Project 

1 55 25 1 22 28.5 Target not achieved due to 

delayed approvals for land 

acquisition for the project, and 

approvals of project and material 

designs. 

Programme 4: Alternative Energy Technologies 

Programme Outcome: Increased access to clean alternative energy 

SP 4.1: Alternative 

Energy 

Technologies 

Renewable Energy 

Directorate (SDE 

HQ) 

Power 

Connectivity 

No. of boreholes in 

the Community and 

Public Institutions 

connected with solar 

PVs and desalinated 

in off-grid areas 

maintained 

10 20 20 0 6 0 Target not achieved due to budget 

rationalization. 

No. of stand-alone 

Solar Home Systems 

installed 

50,000 5,000 75,000 61,41

0 

2,712 105,37

2 

Target over achieved due to 

awareness creation on the 

benefits of solar lighting leading 

to more sales than projected. FY 

2023/24 sales went down due to 

lapse of RBF contracts in June 

2023. FY 2024/25 sales went up 

because more companies were 

contracted in September, 2024.   

Subsidized Clean 

Cook Stoves  

No. of subsidized 

clean cook stoves 

disseminated 

5000 5,000 10,000 2,788 3,825 7,458 Target not achieved. Challenges 

in uptake due to the low 

purchasing power of households. 

A consumer subsidy of 50% was 

introduced to address the 

challenges of the cost of clean 

cooking stoves projecting an 

increase in sales moving forward.  

Energy Policy, 

Plans and Studies 

No. of County 

Energy Plans 

developed 

15 15 - 0 16 - Target not achieved in 2022/23 

due to budget rationalization.  

Biogas System No. of Institutional 

biogas plants 

constructed 

2 3 16 0 3 5 Targets not achieved due to 

incomplete tendering process. 5 

schools identified - for 

construction of biogas systems 

integrated with solar water 

heating systems.  Initial tender 

unresponsive. Re-tendered - 
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 Programme Delivery Unit Key Outputs Key Performance 

Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

evaluation in progress. 

No. of domestic 

household biogas 

digesters Constructed 

150 200 600 154 207 260 Target achieved in FYs 2022/23 

and2023/24. Target not achieved 

FY 2024/25 due delays in 

tendering 

Rural 

Electrification 

and Renewable 

Energy 

Corporation 

(REREC) 

New Energy 

Centres  

No. of New Energy 

centres 

operationalized 

- 1 1 - 0 1 Target achieved. Energy Center 

operationalized in Maralal. 

1193: STATE DEPARTMENT FOR PETROLEUM  

Programme: Exploration and Distribution of Oil and Gas 

Outcome: Enhanced commercialization of oil and gas discoveries and improved access to competitive, reliable and quality petroleum products 

SP. 1.1: Oil and Gas 

Exploration 

Petroleum 

Upstream  

Petroleum Blocks Petroleum Blocks 

Map reviewed 

- - 1 - - 1 Target achieved. Petroleum 

Blocks reconstituted and 

necessitated development of a 

new Blocks Map. 

No. of petroleum 

blocks marketed 

40 3 3 40 3 10 Reconstitution of Petroleum 

Blocks in 2024/25 FY resulted in 

10 premium petroleum blocks, 

from the initial 3. 

% completion level 

of a bid round 

conducted 

- 20 70 - 15 75 Target surpassed due to 

preparation of bid documents for 

10 premium petroleum blocks 

following the Block 

reconstitution. 

South Lokichar 

Oil Fields 

developed 

Field Development 

Plan (FDP) 

1 1 1 0 0 0 Target not achieved due the exit 

of contracted company (Tullow) 

and entry of Gulf Energies that 

necessitated comprehensive 

review of the Plan. 

Acreage of land 

acquired for 

upstream 

development (Acres) 

22,000 - - 0 - - Target not achieved due to 

delayed undertaking of the 

preliminary activities prior to 

land acquisition. 
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 Programme Delivery Unit Key Outputs Key Performance 

Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

The KPI will onwards be reported 

in percentage of completion. 

% of preliminary 

activities on land 

acquisition 

undertaken 

- 50 70 - 35 70 Target achieved. Land 

Acquisition Plans for the crude 

oil pipeline corridor in Meru and 

Samburu counties developed and 

maps prepared. 

% of the preliminary 

activities for Crude 

Oil Pipeline 

- 40 60 - 40 60 Target achieved. Stakeholder 

engagement and public 

participation fora were 

undertaken in West Pokot and 

Turkana Counties; and Survey 

done for the crude oil pipeline 

area. 

Acreage      of     land 

acquired for make-up 

water pipeline 

(Acres) 

682 - - 0 - - Target not achieved due to 

delayed undertaking of the 

preliminary activities towards the 

development of the pipeline prior 

to land acquisition. 

 

The KPI will onwards be reported 

in percentage of completion. 

% of the preliminary 

activities for the 

make-up water 

pipeline undertaken 

20 30 50 20 40 45 Target not achieved due to delays 

in finalization of ESIA for 

upstream development area. This 

activity has been moved to the 

Ministry of Water, Sanitation and 

Irrigation. 

Oil and gas Wells No. of exploratory 

wells drilled 

1 - - 0 - - The Well targeted in FY 2022/23 

was contingent on the results of 

Mlima-1 well drilled in FY 

2021/22, which was dry. This 

necessitated further analysis of 

the data to inform drilling of a 

potential prospect, thus delaying 

the drilling of the Well. 

Geo-scientific 

Data  

No. of Geological 

Reports 

2 - - 2 - - Target achieved 
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 Programme Delivery Unit Key Outputs Key Performance 

Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

No. of Geophysical 

Reports 

2 - - 2 - - Target achieved 

Area (Km2) for 

which geoscientific 

data has been 

acquired (onshore) 

- 1,310 1000 - 1,265 1,025 Target not achieved in FY 

2023/24 due to adverse weather 

conditions that affected full 

coverage of the targeted Blocks. 

In FY 2024/25, target 

overachieved due involvement of 

Interns in data acquisition. 

% of preliminary 

activities on 

acquisition of 3D 

multi-client data 

completed (shallow 

offshore) 

- 30 70 - 15 30 Target not achieved due to delay 

in finalization of contract 

verification following bankruptcy 

and takeover of contracted firm. 

   % of preliminary 

activities on 

development of the 

natural gas pipeline 

undertaken 

- 20 30 - 20 40 Target was surpassed due to 

enhanced public participations 

and stakeholder engagement 

SP 1.2: Distribution 

of Oil and Gas 

Downstream Petroleum 

products 

Metric Tonnes of 

petroleum products 

distributed ('000) 

7,200 6,690 6,960 6,358 7,140 6,308 Target not achieved due to low 

demand for petroleum products 

that led to reduction in 

importation. 

No. of Industry 

engagements 

24 36 36 38 43 39 More industry engagements were 

necessary due to unforeseen 

demand for and supply of 

petroleum products, to ensure 

availability of the products 

locally and regionally.  

Quality of 

imported 

petroleum 

products 

ascertained  

No. of samples tested 

from different 

distribution points 

15,000 - - 21,27

2 

- - Target overachieved due to 

scaling-up of the sampling and 

testing of petroleum. products to 

check for adulteration and 

dumping to ensure compliance to 

quality standards. 

No. of monthly 

random test visits 

conducted at 

petroleum dispensing 

sites 

- 12 12 - 12 12 Target achieved. 
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 Programme Delivery Unit Key Outputs Key Performance 

Indicators 

Planned Target Achieved Target Remarks 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

Liquefied 

Petroleum Gas 

(LPG) cylinders 

No. of LPG cylinders 

distributed   

100,00

0 

100,00

0 

60,000 0 0 0 Target not achieved due to non-

responsive bids for supply of 

smart metering devices for the 

6Kgs LPG cylinders and changes 

in the specifications for the 6Kg 

cylinders to facilitate their 

traceability.  

Public learning 

institutions 

provided with 

CCG 

No. of public 

learning institutions 

provided with CCG 

- 100 60 - 0 20 Target not achieved. The 

programme was put on hold 

following Presidential Directive 

that the project be implemented 

by the private sector. 

A framework for implementation 

of the project by private sector in 

the institutions of learning is 

being developed by the State 

Department. 

SP 1.3: 

Administration, 

Planning and 

Support Services 

Legal Unit Petroleum Policy, 

Legislations, 

Regulations and 

Master Plan 

No. of Petroleum 

Regulations 

developed 

2 9 2 2 0 1 Target not achieved since 

finalization of the Draft 

Regulations is dependent on 

review of the Petroleum Act, Cap 

308 whose amendments will be 

finalized in FY 2025/26. 

HRM&D Capacity building 

and skills 

development in 

oil and gas 

No. of officers 

trained  

166 100 100 258 190 227 Target overachieved as a result of 

implementation of group training 

programmes. 

CPPMD Monitoring and 

Evaluation 

(M&E) Services 

No. of M&E reports 4 4 2 4 4 2 Target achieved.  
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2.2 Expenditure Trend  Analysis ï Approved budget vs actual 

expenditure  for  FY 2022/23 -2024/25  

This section analyses the Sectorôs expenditure by economic classification and programme. The 

analysis provides trends of both the approved budget and actual expenditures for the Medium-

Term Expenditure Framework (MTEF) period 2022/23 to 2024/25. 

The approved budget increased by 35 per cent from KSh. 343,764 million in FY 2022/23 to KSh. 

462,369 million in FY 2023/24. It decreased by 6 per cent to KSh. 435,853 million in FY 

2024/25. The expenditures increased by 13 per cent from KSh. 310,830 million in FY 2022/23 to 

KSh. 351,830 million in FY 2023/24 and it further increased by 14 per cent from KSh. 401,617 

million in FY 2024/25. 

2.2.1 Analysis by recurrent expenditure (KSh. million)  

During the period under review, the Sector utilized KSh. 458,590 million against an approved 

recurrent budget of KSh. 485,590 million translating to an absorption rate of 94 percent. The 

actual recurrent expenditure by the sector decreased by 7 percent from KSh. 167,144 million in 

FY 2022/23 to KSh. 155,682 in FY 2023/24 and further decreased by 13 per cent to KSh. 

135,763 million in FY 2024/25. The absorption levels were 98%, 93% and 92% for FY 2022/23, 

2023/24 and 2024/25 respectively.  The actual AIA for the sector increased by 5 percent from 

KSh. 108,776 million in FY 2022/23 to KSh. 114,433 million in FY 2023/24 and increased by a 

further 5 per cent to KSh. 119,901 million in FY 2024/25. Table 2.2 gives the analysis of 

recurrent approved budget and actual expenditure for the sector by economic classification and 

vote in financial years (FYs) 2022/23, 2023/24 and 2024/25  

 

Table 2. 2 Analysis of Recurrent Expenditure (KSh. Million)  
 

Economic Classification 
Approved Budget Allocation Actual Expenditure 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

ENERGY, INFRASTRUCTURE AND ICT SECTOR  

Gross 170,118 168,316 147,155 167,144 155,683 135,763 

AIA  109,617 125,201 130,790 108,776 114,433 119,929 

NET 60,501 43,116 16,365 58,368 41,250 15,834 

Compensation to Employees 4,616 4,611 4,825 4,575 4,445 4,796 

Transfers 99,098 106,007 119,494 97,679 101,062 114,287 

Other Recurrent 66,404 57,699 22,837 64,890 50,175 16,680 

Of Which 
      

Utilities 91 103 126 76 67 112 

Rent 368 507 539 355 502 525 

Insurance 38 5 5 37 5 5 

Subsidies 63,114 54,186 18,575 62,514 47,264 13,193 

Gratuity 146 23 38 143 16 36 

Contracted Guards & 

Cleaners Services 

181 219 270 171 214 253 

Others 2,466 2,656 3,283 1,595 2,108 2,557 
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Economic Classification 
Approved Budget Allocation Actual Expenditure 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

State Department for Roads 

Gross 69,017 70,307 71,926 68,780 67,956 71,835 

AIA  67,598 68,763 70,547 67,381 66,479 70,491 

NET 1,419 1,544 1,379 1,399 1,477 1,344 

Compensation to Employees 1,186 1,243 1,179 1,185 1,209 1,178 

Transfers 67,644 68,860 70,579 67,418 66,580 70,523 

Other Recurrent 187 204 168 177 167 134 

Of Which 
      

Utilities 17 32 32 15 19 21 

Rent - - 
 

- - 
 

Insurance 5 5 5 4 5 5 

Subsidies - - - - - - 

Gratuity 30 5 9 28 1 8 

Contracted Guards & 

Cleaners Services 

16 25 23 14 23 23 

Others 119 137 99 116 119 77 

State Department for Transport 

Gross 9,831 16,472 18,720 12,077 15,691 14,039 

AIA  9,179 13,292 16,538 11,525 13,172 12,257 

NET 651 3,180 2,182 553 2,518 1,782 

Compensation to Employees 200 195 193 186 184 192 

Transfers 9,425 16,012 18,175 11,770 15,242 13,497 

Other Recurrent 206 266 353 121 265 350 

Of Which 
      

Utilities 17 14 14 13 14 13 

Rent - - - - - - 

Insurance - - - - - - 

Subsidies - - 4 - - 4 

Gratuity 18 - 
 

18 - - 

Contracted Guards & 

Cleaners Services 

10 12 35 11 12 34 

Others 161 240 301 80 239 299 

State Department for Shipping and Maritime 

Gross 2,180 2,472 2,373 1,717 2,260 2,199 

AIA  1,618 1,830 1,748 1,180 1,634 1,585 

NET 562 642 625 537 626 614 

Compensation to Employees 108 131 211 107 130 199 

Transfers 1,884 2,136 1,957 1,443 1,936 1,803 

Other Recurrent 188 205 205 167 194 197 

Of Which 
      

Utilities - - 1 - - 1 

Rent 24 30 35 24 29 35 

Insurance - - - - - 
 

Subsidies - - - - - 
 

Gratuity 13 2 1 13 1 1 

Contracted Guards &        

Cleaners Services 

3 8 7 3 8 7 

    Others 148 165 161 127 156 153 

State Department for Housing and Urban Development 

Gross 1,243 1,368 3,409 1,209 1,345 3,392 

AIA  - 86 2,012 - 86 2,012 

NET 1,243 1,282 1,397 1,209 1,259 1,380 

Compensation to Employees 815 919 1,020 814 919 1,019 
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Economic Classification 
Approved Budget Allocation Actual Expenditure 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

Transfers 83 - 1,927 83 - 1,927 

Other Recurrent 345 449 463 312 426 446 

Of Which 
      

Utilities 15 15 12 15 9 11 

Rent 113 199 199 104 197 199 

Insurance - - - - - - 

Subsidies - - - - - - 

Gratuity 10 11 3 10 11 3 

Contracted Guards & 

Cleaners Services 

90 90 128 84 90 116 

Others 117 134 121 99 119 117 

State Department for Public Works 

Gross 3,073 3,382 3,995 2,906 3,302 3,976 

AIA  912 950 952 748 911 948 

NET 2,161 2,432 3,043 2,158 2,391 3,029 

Compensation to Employees 741 802 882 740 761 871 

Transfers 2,106 2,346 2,811 1,948 2,307 2,811 

Other Recurrent 226 234 302 218 234 294 

Of Which 
      

Utilities 11 11 20 11 11 20 

Rent 76 79 87 76 79 87 

Insurance 1 - - 1 - - 

Subsidies - - - - - - 

Gratuity 5 - - 5 - - 

Contracted Guards & 

Cleaners Services 

42 42 41 42 42 41 

Others 91 102 154 83 102 146 

State Department for ICT & Digital Economy 

Gross 2,815 3,985 2,805 2,407 3,456 2,793 

AIA  750 1,460 270 347 974 270 

NET 2,065 2,525 2,535 2,060 2,482 2,523 

Compensation to Employees 270 285 318 270 259 318 

Transfers 2,347 3,474 2,270 1,945 2,988 2,270 

Other Recurrent 198 226 216 193 209 205 

Of Which 
      

Utilities - - - - - - 

Rent 87 115 101 82 114 101 

Insurance - - - - - - 

Subsidies - - - - - - 

Gratuity 40 2 11 40 1 11 

Contracted Guards & 

Cleaners Services 

3 3 2 3 3 2 

Others 68 106 102 67 92 90 

State Department for Broadcasting and Telecommunications 

Gross 6,279 6,925 6,615 5,330 5,982 5,679 

AIA  2,668 2,665 2,715 1,837 1,947 1,812 

NET 3,611 4,260 3,900 3,493 4,035 3,867 

Compensation to Employees 446 486 463 437 448 460 

Transfers 4,408 4,895 3,915 4,152 4,456 3,632 

Other Recurrent 1,425 1,543 2,237 741 1,077 1,587 
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Economic Classification 
Approved Budget Allocation Actual Expenditure 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

Of Which 
      

Utilities - - 19 - - 18 

Rent 14 33 31 14 33 26 

Insurance 32 - - 32 - - 

Subsidies 18 - - 18 - - 

Gratuity - 4 9 - 3 8 

Contracted Guards & 

Cleaners Services 

- 30 20 - 28 19 

Others 1,361 1,476 2,159 677 1,014 1,516 

State Department for Energy 

Gross 11,689 8,834 9,948 9,363 8,067 9,893 

AIA  6,367 6,713 8,976 5,292 6,712 8,922 

NET 5,322 2,121 972 4,071 1,355 971 

Compensation to Employees 322 326 318 322 325 318 

Transfers 11,172 8,284 9,431 8,892 7,553 9,394 

Other Recurrent 195 224 199 149 189 181 

Of Which 
      

Utilities 21 28 26 15 12 26 

Rent - - - - - - 

Insurance - - - - - - 

Subsidies - - - - - - 

Gratuity - - 5 - - 5 

Contracted Guards & 

Cleaners Services 

5 7 8 2 7 5 

Others 169 189 160 132 170 144 

Vote: 1193 State Department for Petroleum 

Gross 63,991 54,571 27,363 63,355 47,625 21,956 

AIA  20,525 29,442 27,032 20,466 22,518 21,632 

NET 43,466 25,130 332 42,889 25,107 324 

Compensation to Employees 528 224 241 514 211 240 

Transfers 29 - 8,429 29 - 8,429 

Other Recurrent 63,434 54,347 18,693 62,812 47,414 13,287 

Of Which 
      

Utilities 10 4 4 7 2 2 

Rent 54 51 86 54 50 77 

Insurance - - - - - - 

Subsidies 63,096 54,186 18,571 62,496 47,264 13,189 

Gratuity 30 - - 29 - - 

Contracted Guards & 

Cleaners Services 

12 2 6 12 1 5 

Others 232 104 27 214 96 14 

 

2.2.2 Analysis of Development Expenditure by Sector and Vote (KSh. 

Million) 

The Sector utilized KSh. 605,688 million against an approved Development Budget of KSh. 

756,400 million over the period under review translating to an absorption rate of 80%. The 

approved Development budget for the Sector increased by 69% from KSh. 173,648 million in FY 

2022/23 to KSh.  294,053 millon in FY 2023/24 and decreased by 2% to KSh. 288,699 million in 

FY 2024/25. 
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The actual Development expenditure by the sector increased by 37% from KSh. 143,686 million 

in FY 2022/23 to KSh. 196,148 million in FY 2023/24 and further increased by 36% to KSh.  

265,855 million in FY 2024/25. This translates to an absorption levels of 83%, 67% and 92% 

for FY 2022/23, 2023/24 and 2024/25 . The below target absorption of loan and grants is 

attributed to late submission of relevant documents for payments, the USA directive on foreign 

funding and a litigation which has since been resolved. 

Table 2.3 gives the analysis of approved budget and actual expenditure by vote and economic 

classification in the sector for the FYs 2022/23, 2023/24 and 2024/25.  

Table 2. 3 Analysis of Development Expenditure (KSh. Million)  
 

Description 
Approved Budget Allocation Actual Expenditure 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

ENERGY, INFRASTRUCTURE AND ICT SECTOR  

Gross 173,648 294,053 288,699 143,686 196,148 265,711 

GOK 71,118 92,707 71,091 67,727 55,472 68,354 

Loans 70,808 66,806 73,833 52,004 57,506 68,419 

Grants 2,544 3,298 3,945 729 2,125 2,613 

Local AIA 29,178 131,242 139,831 23,225 81,045 126,324 

State Department for Roads 

Gross 101,778 107,752 124,671 90,263 82,308 120,773 

GOK 49,233 59,625 61,249 49,068 37,235 61,249 

Loans 35,335 31,607 29,954 24,958 29,042 26,826 

Grants 1,520 2,220 1,281 547 1,731 1,231 

Local AIA 15,690 14,300 32,187 15,690 14,300 31,467 

State Department for Transport 

Gross 2,662 43,250 29,316 513 39,552 18,782 

GOK 2,582 4,212 2,170 513 1,838 1,722 

Loans 80 1,300 1,500 - 925 649 

Grants - 342 429 - 179 92 

Local AIA - 37,396 25,217 - 36,610 16,319 

State Department for Shipping and Maritime 

Gross 690 750 1,120 266 289 967 

GOK 1 270 370 1 270 370 

Loans - - - - 
 

- 

Grants - - - - 
 

- 

Local AIA 689 480 750 265 19 597 

State Department for Housing and Urban Development 

Gross 10,526 76,816 79,034 9,133 24,147 76,108 

GOK 5,549 5,367 276 4,904 2,215 242 

Loans 3,922 7,200 12,781 3,311 6,448 12,508 

Grants - - 450 - - 193 

Local AIA 1,055 64,249 65,527 918 15,484 63,165 

State Department for Public Works 

Gross 436 829 324 435 392 224 

GOK 436 729 224 435 392 224 

Loans - - - - - 
 

Grants - - - - - 
 

Local AIA - 100 100 - - - 
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Description 
Approved Budget Allocation Actual Expenditure 

2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

State Department for ICT and Digital Economy 

Gross 11,670 15,393 13,652 9,270 12,434 12,417 

GOK 718 2,332 1,498 292 2,094 1,474 

Loans 10,323 12,481 11,404 8,385 9,760 10,282 

Grants - - - - - - 

Local AIA 630 580 750 593 580 661 

State Department for Broadcasting and Telecommunications 

Gross 266 526 - 187 157 - 

GOK 266 526 - 187 157 - 

Loans 
      

Grants 
      

Local AIA 
      

State Department for Energy 

Gross 43,119 46,374 37,392 31,276 34,655 33,420 

GOK 12,308 19,353 5,304 12,302 11,042 3,074 

Loans 21,148 14,218 18,194 15,350 11,331 18,154 

Grants 1,024 736 1,785 182 215 1,097 

Local AIA 8,639 12,067 12,109 3,442 12,067 11,095 

State Department for Petroleum 

Gross 2,501 2,363 3,191 2,343 2,214 3,020 

GOK 26 293 - 26 230 - 

Loans - - - - - - 

Grants - - - - - - 

Local AIA 
2,475 2,070 3,191 2,317 1,985 3,020 

 

The analysis of the Programme expenditure is tabulated in Table 2.4 below; 

Table 2. 4 Analysis of Programme Expenditure (KSh. Million)  

Programme/Sub ï Programmes Approved Budget Allocation Actual Expenditure 

   2022/23   2023/24   2024/25   2022/23   2023/24   2024/25  

State Department for Roads             

Programme 1: Road Transport             

S.P.1.1 Construction of Roads and Bridges 62,807 65,411 69,720 52,874 57,195 67,024 

S.P.1.2 Rehabilitation of Roads and 

Bridges 

26,119 37,997 35,747 25,376 25,113 34,823 

S.P.1.3 Maintenance of Roads and Bridges 77,657 69,104 85,536 77,568 65,604 85,536 

S.P.1.4 Design of Roads and Bridges 500 - - 285 - - 

S.P.1.5 General Administration, Planning 

and Support services  

3,712 5,547 5,594 2,940 2,352 5,225 

TOTAL Programme 170,795 178,059 196,597 159,043 150,264 192,608 

Total Vote 170,795 178,059 196,597 159,043 150,264 192,608 

State Department for Transport             

Programme 1: General Administration, Planning and Support Services  

S.P.1.1: General Administration, Planning 

and Support Services 

430 3,280 2,651 257 2,613 2,191 

Total Programme 1: General 

Administration, Planning and Support 

Services 

430 3,280 2,651 257 2,613 2,191 
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Programme/Sub ï Programmes Approved Budget Allocation Actual Expenditure 

   2022/23   2023/24   2024/25   2022/23   2023/24   2024/25  

Programme 2: Rail Transport              

S.P. 2.1: Rail Transport  1,893 39,661 26,594 - 37,360 17,204 

Total Programme 2: Rail Transport  1,893 39,661 26,594 - 37,360 17,204 

Programme 3: Marine Transport              

S.P.3.1: Marine Transport  1,075 1,546 1,321 1,124 711 754 

Total Programme 3: Marine Transport  1,075 1,546 1,321 1,124 711 754 

Programme 4: Air Transport              

S.P.4.1: Air Transport  8,323 11,059 11,563 10,285 10,777 8,358 

Total Programme 4: Air Transport  8,323 11,059 11,563 10,285 10,777 8,358 

Programme 5: Road Transport Safety and Regulation   

S.P.5.1: Road Transport Safety and 

Regulation  

772 4,177 5,907 923 3,782 4,315 

Total Programme 5: Road Transport 

Safety and Regulation 

772 4,177 5,907 923 3,782 4,315 

Total Vote       12,492        59,722        48,036        12,590        55,242        32,821  

State Department for Shipping and Maritime  

Programme 1: Shipping and Maritime Affairs   

S.P 1.1 Administrative Services 248 264 282 225 260 268 

S.P 1.2 Shipping Affairs 101 187 173 89 170 170 

S.P 1.3 Maritime Affairs 2,521 2,771 3,038 1,669 2,119 2,728 

Total Programme 1: Shipping and 

Maritime Affairs  

2,870 3,222 3,493 1,983 2,549 3,166 

Total Vote 2,870 3,222 3,493 1,983 2,549 3,166 

State Department for Housing             

Programme 1: Housing Development and Human Settlement   

S.P.1.1 - Housing Development 5,150 7,761 10,831 4,979 7,229 10,686 

S.P.1.2 - Estate Management 1,314 1,401 1,329 1,173 1,339 1,264 

S.P. 1.3 ï Affordable Housing 2,053 64,820 66,615 1,707 15,390 64,317 

Total Programme 1 8,518 73,983 78,776 7,859 23,958 76,267 

Programme 2: Urban and Metropolitan Development  

S.P.2.1 - Urban Mobility and Transport - - 
 

- - 
 

S.P.2.2- Metropolitan Planning and 

Infrastructure Development 

720 786 133 689 398 132 

S.P.2.3 - Urban Development and 

Planning Services 

2,293 3,086 3,066 1,563 809 2,644 

Total Programme 2 3,013 3,872 3,199 2,251 1,207 2,777 

Programme 3: General Administration, Planning and Support Services  

S.P.3.1 - Administration, Planning and 

Support Services 

238 330 469 232 328 456 

Total Programme 3 238 330 469 232 328 456 

Total Vote 11,769 78,184 82,444 10,342 25,492 79,500 

State Department for Public Works  

 Programme 1: Government Buildings              

  S.P.1.1 Stalled and new Government 

Buildings   

632 1,073 554 637 736 572 

  Total programme 1  632 1,073 554 637 736 572 

 Programme 2: Coastline Infrastructure and Pedestrian Access  

 S.P.2.1 Coastline Infrastructure 

Development  

198 128 88 198 121 88 

 S.P.2.2 Pedestrian Access  105 57 224 105 57 224 

 Total programme 2 303 185 312 302 178 312 
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Programme/Sub ï Programmes Approved Budget Allocation Actual Expenditure 

   2022/23   2023/24   2024/25   2022/23   2023/24   2024/25  

 Programme 3: General Administration, Planning and Support Services    

 S.P.3.1 Administration, Planning & 

Support Services  

297 295 389 294 275 362 

 S.P.3.2 Procurement, Warehousing and 

Supply  

67 75 66 58 74 62 

 Total Programme 3 364 370 455 352 349 423 

Programme 4: Regulation & Development of Construction Industry   

SP 4.1 Regulation of construction industry  2,093 2,436 2,896 1,935 2,297 2,796 

SP 4.2 Research Services 54 25 19 54 20 17 

SP 4.3 Building Standards  61 122 83 61 114 80 

 Total programme 4 2,209 2,583 2,997 2,049 2,431 2,893 

Total Vote 3,508 4,211 4,319 3,341 3,693 4,200 

State Department for ICT & Digital Economy  

Programme 1: General Administration,Planning and Support Services  

S.P: 1.1 General Administration Planning 

and Support Services 

319 324 299 316 308 294 

Total for Programme 1: 319 324 299 316 308 294 

Programme 2: ICT Infrastructure Development  

S.P: 2.1 ICT Infrastructure Connectivity  3,037 5,112 6,513 1,369 4,589 6,182 

S.P: 2.2 ICT and BPO Development 8,930 9,941 7,354 8,336 7,985 6,492 

S.P: 2.3 Digital Learning 10 - - 3 - - 

Total for Programme 2 11,977 15,053 13,867 9,707 12,575 12,675 

Programme 3: E-Government Services             

S.P: 3.1 E -Government Services 2,190 4,002 2,291 1,655 3,007 2,242 

Total for the Programme 3 2,190 4,002 2,291 1,655 3,007 2,242 

Total Vote 14,485 19,379 16,457 11,678 15,890 15,210 

State Department for Broadcasting and Telecommunications  

Prog. 1: General Administration, 

Planning and Support Services  

            

S.P 1.1 General Administration, Planning 

and Support Services  

211 287 232 211 274 227 

Total for programme 1:  211 287 232 211 274 227 

Prog. 2: Information and 

Communication Services  

            

S.P 2.1: News and Information Services  4,056 4,772 4,880 3,066 3,813 3,951 

S.P 2.2: Kenya Yearbook Initiative  174 326 183 167 177 181 

S.P 2.3: Media Regulatory Services  962 1,551 1,032 963 1,551 1,032 

S.P 2.4: Strategic Government 

Communication Services  

74 106 - 71 76 - 

Total for programme 2:  5,266 6,754 6,095 4,267 5,617 5,164 

Prog. 3: Mass Media Skills Development              

S.P 3.1: Mass Media Skills Development  258 410 288 251 248 288 

Total for programme 3  258 410 288 251 248 288 

Prog. 4: Film Development Services              

S.P 4.1 Film Development Services  810 - - 788 - - 

Total for programme 4  810 - - 788 - - 

Total Vote 6,545 7,451 6,615 5,517 6,138 5,679 

State Department for Energy             

P .1. Administration, Planning and Support Services   

 S.P.1.1 Administrative Services  248 255 203 238 236 194 

 S.P.1.2 Planning Services  23 24 22 23 24 21 
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Programme/Sub ï Programmes Approved Budget Allocation Actual Expenditure 

   2022/23   2023/24   2024/25   2022/23   2023/24   2024/25  

 S.P.1.3 Financial Services  277 278 345 266 265 337 

 Total Programme 1 548 557 569 527 524 552 

P. 2. Power Generation   

 S.P.2.1 Geothermal Development  9,847 12,831 9,887 8,203 5,721 10,053 

 S.P. 2.2 Nuclear Energy Development  1,330 1,009 758 918 1,053 758 

 S.P.2.3 Coal Exploration and Mining   423 226 203 397 195 198 

 TOTAL PROGRAMME 2:0  11,600 14,066 10,848 9,518 6,969 11,009 

P. 3. Power Transmission and Distribution   

S.P.3.1 National Grid System  31,803 26,803 22,200 20,375 22,568 20,525 

S.P.3.2 Rural Electrification  9,122 11,979 12,436 8,750 11,820 10,012 

 TOTAL PROGRAMME 3:0  40,925 38,782 34,636 29,125 34,388 30,537 

P. 4. Alternative Energy Technologies   

S.P.4.1 Alternative Energy Technologies  1,735 1,803 1,287 1,469 840 1,215 

 Total Programme 4 1,735 1,803 1,287 1,469 840 1,215 

Total Vote 54,808 55,208 47,340 40,639 42,722 43,313 

State Department for Petroleum             

Programme 1: Exploration and Distribution of Oil and Gas  

SP.1.1: Oil and Gas Exploration 2,208 1,862 2,157 2,060 1,772 2,001 

SP.1.2: Distribution of oil and gas 344 563 1,089 328 499 1,071 

SP.1.3: General Administration & Support 

Services 

 
54,510 27,308 

 
47,569 21,904 

Total Programme 1 2,552 56,934 30,554 2,388 49,840 24,976 

PROGRAMME 2: Geological Survey and Geo Information Management  

S.P.2.1: Geological Survey 60 
  

47 
  

S.P. 2.2: Geo Information Management 
      

Total Programme 2 60 - 
 

47 - 
 

PROGRAMME 3: Mineral Resources Management  

S.P.3.1: Mineral exploration 205 
  

169 
  

S.P.3.2: Mineral Resources Development 6 
  

6 
  

Total Programme 3 212 - 
 

175 - 
 

Programme 4 : General Administration, Planning & Support Services  

  

S.P.4.1: General Administration, Planning 

& Support Services 

63,668 
  

63,088 
  

Total Programme 4 63,668 - 
 

63,088 - 
 

Total Vote 66,492 56,934 30,554 65,698 49,840 24,976 

Total Sector 343,764 462,369 435,855 310,830 351,831 401,473 
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Table 2. 5 Analysis by Category of Expenditure: Economic Classification (KSh. 

Million)  

Economic Classification Approved Budget Allocation Actual Expenditure 

  2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

State Department for Roads             

PROGRAMME 1: ROAD TRANSPORT   

Current Expenditure  69,017 70,307 71,926 68,780 67,956 71,835 

Compensation of Employees 1,186 1,243 1,179 1,185 1,209 1,178 

Use of Goods and Services 145 158 150 138 104 117 

Grants and other Transfers 67,644 68,860 70,579 67,418 66,610 70,523 

Other Recurrent 42 46 19 39 33 17 

Capital Expenditure 101,778 107,752 124,671 90,263 82,308 120,773 

Acquisition of Non-Financial Assets 2,444 13,258 15,722 2,402 13,207 15,466 

Capital Grants to Government 

Agencies 

98,254 92,324 107,560 87,009 66,848 104,216 

Other Development 1,080 2,170 1,389 852 2,253 1,091 

TOTAL P1  170,795 178,059 196,597 159,043 150,264 192,608 

TOTAL VOTE 1091  170,795 178,059 196,597 159,043 150,264 192,608 

State Department for Transport 

Programme 1: General Administration, Planning and Support Services  

Current Expenditure  290 2,245 1,658 219 1,739 1,618 

Compensation to Employees 153 135 136 140 130 136 

Use of Goods and Services 95 99 180 57 99 180 

Grants and Other Transfers - 1,994 1,306 - 1,494 1,266 

Other Recurrent 42 17 36 22 16 36 

Capital Expenditure 140 1,035 993 38 874 573 

Acquisition of Non-Financial Assets 65 60 45 2 60 45 

Capital Grants to Government 

Agencies 

- 949 948 - 788 528 

Other Development 75 26 - 36 26 - 

Total Programme 1 430 3,280 2,651 257 2,613 2,191 

Programme 2 Rail Transport Services   

Current Expenditure  - 100 177 - - 177 

Compensation to Employees - - 4 - - 4 

 Use of Goods and Services - - 19 - - 19 

Grants and Other Transfers - 100 154 - - 154 

Other Recurrent - - - - - - 

Capital Expenditure 1,893 39,561 26,417 - 37,360 17,027 

Acquisition of Non-Financial Assets - - - - - - 

Capital Grants to Government 

Agencies 

1,893 39,561 26,417 - 37,360 17,027 
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Economic Classification Approved Budget Allocation Actual Expenditure 

  2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

Other Development - - - - - - 

Total Programme 2 1,893 39,661 26,594 - 37,360 17,204 

Programme 3: Marine Transport Services  

Current Expenditure  607 611 521 656 561 454 

Compensation to Employees 7 9 9 7 8 9 

Use of Goods and Services 3 23 9 3 23 9 

Grants and Other Transfers 597 578 503 646 528 436 

Other Recurrent - 2 - - 2 - 

Capital Expenditure 468 935 800 468 150 300 

Acquisition of Non-Financial Assets - - - - - - 

Capital Grants to Government 

Agencies 

468 935 800 468 150 300 

Other Development - - - - - - 

Total Programme 3 1,075 1,546 1,321 1,124 711 754 

Programme 4: Air Transport Services  

Current Expenditure  8,263 10,646 11,513 10,279 10,522 8,318 

Compensation to Employees 29 39 32 29 35 32 

 Use of Goods and Services 52 91 88 29 91 88 

Grants and Other Transfers 8,174 10,489 11,379 10,215 10,369 8,187 

Other Recurrent 7 27 14 6 27 12 

Capital Expenditure 61 413 50 6 255 40 

Acquisition of Non-Financial Assets 11 44 - 6 44 - 

Capital Grants to Government 

Agencies 

50 314 50 - 157 40 

Other Development - 55 - - 54 - 

Total Programme 4 8,323 11,059 11,563 10,285 10,777 8,358 

Programme 5: Road Transport Safety and Regulation  

Current Expenditure  672 2,870 4,851 923 2,869 3,473 

 Compensation to Employees 11 12 12 10 12 12 

Use of Goods and Services 5 5 6 3 5 6 

Grants and Other Transfers 654 2,850 4,833 909 2,850 3,455 

Other Recurrent 2 2 - 1 2 - 

Capital Expenditure 100 1,307 1,056 - 913 842 

 Acquisition of Non-Financial Assets - 27 264 - 10 240 

Capital Grants to Government 

Agencies 

100 1,007 693 - 793 509 

Other Development - 273 99 - 110 93 

Total Programme 5 772 4,177 5,907 923 3,782 4,315 

Total Vote 1092 12,492 59,722 48,036 12,590 55,242 32,821 

State Department for Shipping and Maritime  
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Economic Classification Approved Budget Allocation Actual Expenditure 

  2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

Programme 1: Shipping and Maritime Affairs  

Current Expenditure  2,180 2,472 2,373 1,717 2,260 2,199 

Compensation to Employees 108 131 211 107 130 199 

Use of goods and Services 150 151 181 133 144 173 

Grants and other Transfers 1,884 2,136 1,957 1,443 1,936 1,803 

Other Recurrent 38 54 24 34 50 24 

Capital Expenditure 690 750 1,120 266 289 967 

Acquisition of Non- Financial assets 1 20 - 1 20 - 

Capital Grants to Government 

Agencies 

- 730 1,120 - 269 967 

Other Development 689 - - 265 - - 

TOTAL PROGRAMME 1  2,870 3,222 3,493 1,983 2,549 3,166 

TOTAL VOTE 1093 2,870 3,222 3,493 1,983 2,549 3,166 

State Department for Housing             

Programme 1: Housing Development and Human Settlement  

Current Expenditure  738 884 2,782 722 865 2,779 

Compensation to Employees  534 573 619 534 573 619 

Use of goods and services  204 308 236 188 289 233 

Current Grants and Transfers   - - 1,927 - - 1,927 

Other Recurrent  - 2 - - 2 - 

Capital Expenditure  7,780 73,099 75,994 7,136 23,093 73,488 

Acquisition of Non-Financial Assets  4,114 65,412 57,942 3,536 16,221 58,520 

Capital Grants and Transfers   1,666 5,277 13,324 1,666 4,773 11,020 

Other Development  2,001 2,410 4,728 1,934 2,099 3,948 

Total Programme 1 8,518 73,983 78,775 7,859 23,958 76,267 

Programme 2 - Urban and Metropolitan Development 

Current Expenditure  267 155 158 255 153 157 

Compensation to Employees  134 142 156 134 142 156 

Use of goods and services  49 13 3 37 11 1 

Current Grants and Transfers   83 - - 83 - - 

Other Recurrent  - - - - - - 

Capital Expenditure  2,746 3,717 3,041 1,997 1,054 2,619 

Acquisition of Non-Financial Assets  1,052 2,756 191 939 448 112 

Capital Grants and Transfers   122 - 2,233 122 - 1,909 

Other Development  1,573 961 616 936 606 597 

Total Programme 2  3,013 3,872 3,199 2,251 1,207 2,777 

Programme 3- General Administration, Planning and Support Services  

Current Expenditure  238 330 469 232 328 456 

Compensation to Employees  146 204 245 145 204 245 
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Economic Classification Approved Budget Allocation Actual Expenditure 

  2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

Use of goods and services  82 124 221 76 123 208 

Current Grants and Transfers   - - - - - - 

Other Recurrent  10 1 3 10 1 3 

Capital Expenditure  - - - - - - 

Acquisition of Non-Financial Assets  - - - - - - 

Capital Grants and Transfers   - - - - - - 

Other Development  - - - - - - 

Total Programme 3 238 330 469 232 328 456 

Total Vote 1094 ï State 

Department for Housing and 

Urban Development 

11,769 78,184 82,444 10,342 25,492 79,500 

State Department for Public Works  

Programme 1: Government 

Buildings 

            

Current Expenditure  429 506 554 434 506 572 

Compensation of Employees 405 477 540 405 477 558 

Use of goods and services 24 29 14 29 29 14 

Grants and other Transfers - - - - - - 

Other Recurrent - 1 - - 1 - 

Capital Expenditure 203 567 - 203 230 - 

Acquisition of Non-Financial Assets 203 512 - 203 175 - 

Capital Grants to Government 

Agencies 

- - - - - - 

Other Development - 55 - - 55 - 

Total Programme 1 632 1,073 554 637 736 572 

Programme 2: Coastline Infrastructure and Pedestrian Access  

Current Expenditure  143 81 88 143 74 88 

Compensation of Employees 138 74 85 138 67 85 

Use of goods and services 5 6 3 5 6 3 

Grants and other Transfers - - - - - - 

Other Recurrent - - - - - - 

Capital Expenditure 160 104 224 159 104 224 

Acquisition of Non-Financial Assets 160 99 224 159 99 224 

Capital Grants to Government 

Agencies 

- 
  

- - - 

Other Development - 5 - - 5 - 

Total Programme 2 303 185 312 302 178 312 

Programme 3: General Administration, Planning and Support Services  

Current Expenditure  354 364 455 342 343 423 

Compensation of Employees 155 166 168 155 146 141 

Use of goods and services 178 180 273 166 180 268 
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Economic Classification Approved Budget Allocation Actual Expenditure 

  2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

Grants and other Transfers 16 16 15 16 16 15 

Other Recurrent 5 1 - 5 1 - 

Capital Expenditure 10 6 - 10 6 - 

Acquisition of Non-Financial Assets - - - - - - 

Capital Grants to Government 

Agencies 

- - - - - - 

Other Development 10 6 - 10 6 - 

Total Programme 3 364 370 455 352 349 423 

Programme 4: Regulation & Development of Construction Industry 

Current Expenditure  2,146 2,431 2,897 1,986 2,379 2,893 

Compensation of Employees 43 84 89 42 71 87 

Use of goods and services 13 16 10 13 16 10 

Grants and other Transfers 2,090 2,330 2,798 1,932 2,291 2,796 

Other Recurrent - 0 - - 0 - 

Capital Expenditure 63 152 100 63 52 - 

Acquisition of Non-Financial Assets - - - - - - 

Capital Grants to Government 

Agencies 

- 100 100 - - - 

Other Development 63 52 - 63 52 - 

Total Programme 4 2,209 2,583 2,997 2,049 2,431 2,893 

TOTAL VOTE 1095 3,508 4,211 4,319 3,341 3,693 4,200 

State Department for ICT & Digital Economy  

PROGRAMME 1.0: GENERAL ADMINISTRATION SERVICES   

Current expenditure 319 324 299 316 308 294 

Compensation of Employees 156 181 159 156 170 159 

Use of Goods and Services 121 140 129 118 137 124 

Grants and Other Transfers - - - - - - 

Other Recurrent 41 3 11 41 1 11 

Capital Expenditure - - - - - - 

Acquisition of Non- Financial Assets - - - - - - 

Capital Grants to Government 

Agencies 

- - - - - - 

Other Development - - - - - - 

TOTAL FOR PROGRAMME 1  319 324 299 316 308 294 

PROGRAMME 2.0: ICT INFRASTRUCTURE DEVELOPMENT   

Current Expenditure  581 820 773 581 810 773 

Compensation of Employees - - - - - - 

Use of Goods and Services 16 41 7 16 35 7 

Grants and Other Transfers 565 769 762 565 769 762 

Other Recurrent - 10 3 - 7 3 
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Economic Classification Approved Budget Allocation Actual Expenditure 

  2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

Capital Expenditure 11,396 14,233 13,094 9,126 11,818 11,902 

Acquisition of Non- Financial Assets 996 52 260 69 24 250 

Capital Grants to Government 

Agencies 

9,905 13,256 12,805 8,701 10,885 11,605 

Other Development 495 925 29 356 909 47 

TOTAL FOR PROGRAMME 2.0  11,977 15,053 13,867 9,707 12,628 12,675 

PROGRAMME 3.0: E-GOVERNMENT SERVICES  

Current expenditure 1,916 2,842 1,733 1,511 2,338 1,726 

Compensation of Employees 114 104 159 114 88 159 

Use of Goods and Services 19 31 51 16 29 49 

Grants and Other Transfers 1,783 2,705 1,508 1,380 2,219 1,508 

Other Recurrent 0 1 15 0 1 10 

Capital Expenditure 274 1,160 558 144 616 515 

Acquisition of Non- Financial Assets 125 321 198 114 238 160 

Capital Grants to Government 

Agencies 

119 754 178 - 314 178 

Other Development 31 85 182 30 64 177 

TOTAL FOR PROGRAMME 3.0  2,190 4,002 2,291 1,655 2,954 2,242 

Grand Total 14,485 19,379 16,457 11,678 15,890 15,210 

State Department for Broadcasting and Telecommunications  

Programme 1: General Administration, Planning and Support Services  

Current Expenditure  211 287 232 211 274 227 

Compensation of Employees 140 163 161 140 155 160 

Use of Goods and Services 60 84 62 60 81 58 

Grants and Other Transfers - 
  

- 
  

Other Recurrent 11 40 9 11 38 9 

Capital Expenditure - - - - - - 

Acquisition of non-financial assets - 
 

- - - - 

Capital Grants to Government 

Agencies 

- 
 

- - - - 

Other Development - 
 

- - - - 

Total for programme 1: 211 287 232 211 274 227 

Programme 2: Information and Communication services  

Current Expenditure  5,109 6,369 6,095 4,175 5,460 5,164 

Compensation of Employees 289 323 302 286 293 300 

Use of Goods and Services 1,287 1,418 2,164 613 958 1,517 

Grants and Other Transfers 3,526 4,626 3,627 3,269 4,208 3,344 

Other Recurrent 7 1 2 7 0 2 

Capital Expenditure 157 386 - 91 157 - 

Acquisition of non-financial assets - - - - - - 
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Economic Classification Approved Budget Allocation Actual Expenditure 

  2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

Capital Grants to Government 

Agencies 

130 386 - 77 157 - 

Other Development 27 - - 14 - - 

Total for programme 2: 5,266 6,754 6,095 4,266 5,617 5,164 

Programme 3: Mass Media Skills Development  

Recurrent Expenditure 223 269 288 224 248 288 

Compensation of Employees - 
 

- - - - 

Use of Goods and Services - - - - - - 

Grants and Other Transfers 223 269 288 224 248 288 

Other Recurrent 

      

Capital Expenditure 35 141 - 28 - - 

Acquisition of non-financial assets - 
 

- - 
 

- 

Capital Grants to Government 

Agencies 

35 141 - 28 - - 

Other Development - 
 

- - 
 

- 

Total for programme3 258 410 288 251 248 288 

Programme 4: Film Development Services  

Current Expenditure  735 - - 720 - - 

Compensation of Employees 17 - - 11 - - 

Use of Goods and Services 59 - - 50 - - 

Grants and Other Transfers 659 - - 659 - - 

Other Recurrent - - - - - - 

Capital Expenditure 75 - - 68 - - 

Acquisition of non-financial assets - - - - - - 

Capital Grants to Government 

Agencies 

75 - - 68 - - 

Other Development - - - - - - 

Total for programme4 810 - 
 

788 - 
 

Total Vote 1123 6,545 7,451 6,615 5,517 6,138 5,679 

State Department for Energy             

PROGRAMME 1. ADMINISTRATION, PLANNING AND SUPPORT SERVICES   

Current Expenditure  340 382 359 320 349 345 

Compensation to employees 180 192 181 180 190 181 

Use of goods and services 140 160 136 121 140 126 

Current transfers and Govt. agencies - - - - - - 

Other recurrent 20 30 42 19 20 38 

Capital Expenditure 208 175 210 207 175 207 

Acquisition of Non- financial assets 208 175 210 207 175 207 

Capital Grants to Government 

Agencies 

- - - - - - 

Other Development - - - - - - 
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Economic Classification Approved Budget Allocation Actual Expenditure 

  2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

TOTAL EXPENDITURE 

PROGRAMME 4:0  

548 557 569 527 524 552 

PROGRAMME 2. POWER GENERATION   

Current expenditure 2,871 3,251 2,102 2,305 2,817 2,065 

Compensation to employees 40 41 42 40 41 42 

Use of goods and services 3 5 3 2 4 2 

Current transfers and Govt. Agencies 2,828 3,205 2,058 2,263 2,772 2,021 

Other recurrent - 0 0 - 0 0 

Capital expenditure 8,729 10,815 8,745 7,213 4,152 8,944 

Acquisition of Non- financial assets 5,807 6,380 4,124 4,585 780 4,486 

Capital Grants to Government 

Agencies 

2,842 4,395 4,577 2,573 3,351 4,419 

Other Development 80 40 44 55 21 39 

TOTAL EXPENDITURE 

PROGRAMME 1  

11,600 14,066 10,848 9,518 6,969 11,009 

PROGRAMME 3. POWER TRANSMISSION AND DISTRIBUTION   

Current expenditure 8,389 5,126 7,425 6,674 4,827 7,424 

Compensation to employees 44 44 50 44 43 50 

Use of goods and services 1 3 1 1 3 1 

Current transfers and Govt agencies 8,344 5,079 7,373 6,629 4,781 7,373 

Other Recurrent - - 0 - 0 0 

Capital expenditure 32,536 33,655 27,212 22,451 29,561 23,113 

Acquisition of Non- financial assets 
          

23,680  

          

18,280  

          

14,900  

          

13,180  

          

16,265  

          

13,164  

Capital Grants to Government 

Agencies 

            

8,662  

          

15,275  

          

12,312  

            

9,251  

          

13,232  

            

9,949  

Other Development 194 100 - 20 64 - 

TOTAL EXPENDITURE 

PROGRAMME 2  

40,925 38,781 34,637 29,125 34,388 30,537 

PROGRAMME 4. ALTERNATIVE ENERGY TECHNOLOGIES   

Current expenditure 89 74 62 64 71 59 

Compensation to employees 58 49 46 58 48 45 

Use of goods and services 30 21 15 6 20 13 

Current transfers and Govt. agencies - - - - - - 

Other recurrent 1 4 1 - 3 1 

Capital expenditure 1,646 1,729 1,225 1,405 769 1,155 

Acquisition of Non- financial assets 465 452 475 296 350 475 

Capital Grants to Government 

Agencies 

- - - - - - 

Other Development 1,181 1,277 750 1,109 419 680 

TOTAL EXPENDITURE 

PROGRAMME 3  

1,735 1,803 1,287 1,469 840 1,215 

TOTAL EXPENDITURE VOTE  54,808 55,208 47,340 40,639 42,722 43,313 
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Economic Classification Approved Budget Allocation Actual Expenditure 

  2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

State Department for Petroleum  

Programme 1. Exploration and Distribution of Oil and Gas  

Current Expenditure  69 54,571 27,363 62 47,625 21,956 

Compensation of Employees 53 224 241.35 43 211 240 

Use of goods and Services 16 54,286 114.19 19 47,356 98 

Grants and other Transfers - 
 

8,428.91 - 
 

8,429 

Other Recurrent - 61 18,578.75 - 58 13,189 

Capital Expenditure 2,483 2,363 3,191 2,328 2,214 3,020 

Acquisition of Non-Financial Assets 1,538 1,414 1,454 1,390 1,272 1,384 

Capital Grants to Government 

Agencies 

333 430 482 333 430 482 

Other Development 612 519 1,255 605 512 1,154 

Total Programme 1 2,552 56,934 30,554 2,390 49,840 24,976 

Programme 2. Geological Survey & Geo information Management 

Current Expenditure  42 - - 33 - - 

Compensation of Employees 19 - - 18 - - 

Use of goods and Services 23 - - 14 - - 

Grants and other Transfers - - - - - - 

Other Recurrent - - - - - - 

Capital Expenditure 18 - - 15 - - 

Acquisition of Non-Financial Assets 18 - - 15 - - 

Capital Grants to Government 

Agencies 

- - - - - - 

Other Development 0 - - - - - 

Total Programme 2 60 - - 47 - - 

Programme 3. Mineral Resources Management 

Current Expenditure  212 - - 173 - - 

Compensation of Employees 133 - - 133 - - 

Use of goods and Services 74 - - 36 - - 

Grants and other Transfers - - - - - - 

Other Recurrent 4 - - 4 - - 

Capital Expenditure - - - - - - 

Acquisition of Non-Financial Assets - - - - - - 

Capital Grants to Government 

Agencies 

- - - - - - 

Other Development - - - - - - 

Total Programme 3 212 - - 173 - - 

Programme 4. General Planning and Support Services 

Current Expenditure  63,668 - - 63,088 - - 

Compensation of Employees 323 - - 319 - - 
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Economic Classification Approved Budget Allocation Actual Expenditure 

  2022/23 2023/24 2024/25 2022/23 2023/24 2024/25 

Use of goods and Services 100 - - 129 - - 

Grants and other Transfers 29 - - 29 - - 

Other Recurrent 63,216 - - 62,611 - - 

Capital Expenditure - - - - - - 

Acquisition of Non-Financial Assets - - - - - - 

Capital Grants to Government 

Agencies 

- - - - - - 

Other Development - - - - - - 

Total Programme 4 63,668 - 
 

63,088 - - 

Total Vote 66,492 56,934 30,554 65,698 49,840 24,976 

Total Sector 343,764 462,369 435,855 310,830 351,831 401,473 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

96  

Table 2.6 Analysis of SAGAS Recurrent Budget Vs. Actual Expenditure (KSh. Millions)  

Economic Classification Approved Budget Allocation Actual Expenditure 

 

2022/23  

 

2023/24  

 

2024/25  

 

2022/23  

 

2023/24  

 

2024/25  

State Department for Roads 

Kenya Urban Roads Authority 

Gross 12,098 14,147 9,022 10,839 12,685 8,930 

AIA  12,098 14,147 9,022 12,337 12,685 8,930 

Net  - - 
 

- - 
 

Compensation to Employees 1,220 1,253 1,326 1,002 1,229 1,289 

Transfers 
      

Other Recurrent 10,878 12,893 7,696 9,837 11,455 7,641 

of which 
      

   Utilities  17 20 25 17 18 23 

   Rent - - 
 

- - 
 

   Insurance 112 129 135 84 98 95 

   Subsidies 
      

   Gratuity 15 15 21 15 15 20 

   Contracted Guards & Cleaner Services) 45 43 52 34 31 40 

 Others - Road Maintenance 10,689 12,686 7,463 9,688 11,293 7,463 

Engineers Board of Kenya (EBK) 

Gross 200 202 130 186 200 130 

AIA  74 76 83 73 76 83 

Net Exchequer  126 126 47 113 124 47 

Compensation to Employees 95 102 104 94 102 104 

Transfers 
      

Other Recurrent 105 100 26 92 98 26 

of which 
      

   Utilities  8 8 8 8 8 8 

   Rent - - - - - - 

   Insurance 10 11 12 10 11 12 

   Subsidies - - - - 
 

- 

   Gratuity 2 2 - 2 - - 

   Contracted Guards & Cleaner Services) 2 3 2 2 3 2 

   Others  83 76 4 70 76 4 

Kenya National Highways Authority (KeNHA)  

Gross 32,778 33,408 32,807 32,293 30,756 32,094 

AIA  32,778 33,408 32,807 32,293 30,756 32,094 

Net Exchequer  - - - - - - 

Compensation to Employees 1,553 1,600 1,685 1,456 1,533 1,477 

Transfers - 
 

- - 
 

- 

Other Recurrent 31,225 31,808 31,122 30,837 29,223 30,617 

of which 
      

   Utilities  19 23 22 15 19 20 

   Rent - - - - - - 

   Insurance 172 188 179 152 157 171 

   Subsidies - - - - - - 

   Gratuity & Pension 181 187 195 177 174 195 

   Contracted Guards & Cleaner Services) 93 88 86 76 84 84 

   Others- Road Maintenance 30,760 31,322 30,640 30,417 28,789 30,147 

Kenya Rural Roads Authority (KeRRA) 

Gross 27,317 31,945 29,955 27,313 30,129 24,019 

AIA  27,317 31,945 29,955 27,313 30,129 24,019 

Net Exchequer  - - - - - - 

Compensation to Employees 1,990 2,050 2,111 2,190 2,277 2,111 

Transfers 
   

- - - 
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Economic Classification Approved Budget Allocation Actual Expenditure 

 

2022/23  

 

2023/24  

 

2024/25  

 

2022/23  

 

2023/24  

 

2024/25  

Other Recurrent 25,326 29,895 27,844 25,123 27,852 21,908 

of which 
      

   Utilities  32 38 45 31 23 45 

   Rent - - - - - - 

   Insurance 175 210 210 192 210 209 

   Subsidies - - - - - - 

   Gratuity 90 95 125 89 93 119 

   Contracted Guards & Cleaner Services) 81 67 67 81 57 66 

   Others- Road Maintanance 24,948 29,485 27,397 24,731 27,469 21,469 

Kenya Engineering Technology Registration Board 

Gross - 60 63 - 47 47 

AIA  - 6 25 - 6 11 

Net Exchequer  - 54 38 - 41 36 

Compensation to Employees - 13 17 - - 1 

Transfers - - 
 

- 
  

Other Recurrent - 47 46 - 47 46 

of which 
      

   Utilities  - 3 3 - 3 3 

   Rent - 6 6 - 6 6 

   Insurance - 1 1 - 1 1 

   Subsidies - - - - - - 

   Gratuity - - - - - - 

   Contracted Guards & Cleaner Services) 
 

- - - - - 

 Others  - 37 36 - 37 36 

Kenya Roads Board (KRB) 

Gross 82,434 79,211 68,134 82,434 79,211 68,134 

AIA  82,434 79,211 68,134 82,434 79,211 68,134 

Net Exchequer  - 0 - - 0 - 

Compensation to Employees 389 680 700 389 680 700 

Transfers 80,773 77,382 66,504 80,773 77,382 66,504 

Other Recurrent 1,272 1,149 930 1,272 1,149 930 

of which 
      

  Utilities  47 76 77 47 76 77 

   Rent 68 84 84 68 84 84 

   Insurance 42 62 62 42 62 62 

   Subsidies - - - - - - 

   Gratuity 18 19 20 18 19 20 

   Contracted Guards & Cleaner Services) 7 7 7 7 7 7 

   Others  1,090 902 680 1,090 902 680 

State Department for Transport 

Kenya Ports Authority  

Gross 58,894 67,677 66,309 58,894 67,677 66,309 

AIA  58,894 67,677 66,309 58,894 67,677 66,309 

NET 0 0 - 0 0 0 

Compensation to Employees 19,158 20,277 20,146 19,158 20,277 20,146 

Transfers 0 0 - 0 0 0 

Other Recurrent 39,736 47,400 46,163 39,736 47,400 46,163 

Of Which 
      

Utilities 1,040 870 902 1,040 870 902 

Rent 12 15 15 12 15 15 

Insurance 970 1,193 1,471 970 1,193 1,471 

Subsidies - - - - - 0 

Gratuity 30 19 31 30 19 31 

Contracted Guards & Cleaners Services 138 179 199 138 179 199 
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Economic Classification Approved Budget Allocation Actual Expenditure 

 

2022/23  

 

2023/24  

 

2024/25  

 

2022/23  

 

2023/24  

 

2024/25  

Others 37,546 45,124 43,545 37,546 45,124 43,545 

Kenya Railways Corporation 

Gross 64,882 79,484 78,663 70,621 74,349 74,396 

AIA  64,382 78,984 78,163 70,621 73,849 74,396 

NET 500 500 500 - 500 - 

Compensation to Employees 2,850 4,344 4,798 1,917 3,686 4,213 

Transfers 
      

Other Recurrent 62,032 75,140 73,865 68,704 70,663 70,183 

Of which 
      

Utilities 108 72 139 28 44 76 

Rent 91 60 60 87 28 58 

Insurance 312 81 97 311 60 74 

Subsidies - - - - - - 

Gratuity 29 35 22 25 19 21 

Contracted Guards & Cleaners Services 258 148 95 190 134 93 

Others: 61,234 74,744 73,452 68,063 70,378 69,861 

The over expenditure in 2022/23FY was due to the finance cost as the on-lent loan was in USD. The budgeted Forex 

exchange rate of the Kshs: USD was 125 against the actual rate as at 30th June, 2023  

Kenya Airports Authority  

Gross 16,598 23,618 25,598 16,273 23,091 25,598 

AIA  16,538 23,558 25,538 16,213 23,031 25,538 

NET 60 60 60 60 60 60 

Compensation to Employees 6,081 8,681 7,801 5,997 8,494 7,801 

Transfers 
    

- 
 

Other recurrent  10,517 14,937 17,797 10,276 14,597 17,797 

Of which 
      

Insurance 746 1,156 185 741 1,010 185 

Utilities - - - - - 
 

Rent 217 186 
 

212 140 
 

Gratuity - - - - - 
 

Subsidies 
 

26 - - 11 
 

Contracted Professional Guards & Cleaners 

services 

561 687 391 530 651 391 

Others 8,993 12,882 17,221 8,793 12,785 17,221 

Kenya Civil Aviation Authority  

Gross 8,114 10,237 11,216 8,114 10,237 11,216 

AIA  8,114 10,237 11,216 8,114 10,237 11,216 

NET 0 0 0 0 0 0 

Compensation to Employees 3,276 3,379 3,417 3,276 3,379 3,417 

Transfers - 
  

- 
  

Other recurrent  4,838 6,858 7,799 4,838 6,858 7,799 

Of which 
      

Insurance 116 122 116 116 122 116 

Utilities 15 14 11 15 14 11 

Rent 324 354 268 324 354 268 

Subsidies - - - - - - 

Gratuity 54 59 78 54 59 78 

Contracted Professional Guards & Cleaners 

services 

124 125 144 124 125 144 

Others 4,205 6,184 7,182 4,205 6184 7,182 

National Transport and Safety Authority 

Gross 2,383 2,850 4,833 2,615 3,572 3,635 

AIA  2,010 2,300 4,653 2,242 3,022 3,455 

NET-Exchequer 373 550 180 373 550 181 
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Economic Classification Approved Budget Allocation Actual Expenditure 

 

2022/23  

 

2023/24  

 

2024/25  

 

2022/23  

 

2023/24  

 

2024/25  

Compensation to Employees 1,145 1,243 1,624 1,144 1,324 1,415 

Transfers 
   

- - 0 

Other Recurrent 1,238 1,607 3,209 1,471 2,248 2,220 

Of which 
   

- - 
 

Utilities 90 88 87 144 87 87 

Rent 115 101 101 115 101 101 

Insurance 164 201 197 178 201 145 

Subsidies - - - - - - 

Gratuity 7 8 18 16 12 15 

Contracted Professionals (Guards & Cleaner 59 64 74 59 64 67 

Others 803 1,145 2,732 959 1,783 1,805 

Lappset Corridor Development Authority 

Gross 537 621 638 537 621 638 

AIA  - - - 0 
 

0 

NET 537 621 638 537 621 638 

Compensation to Employees 316 351 400 316 351 400 

Transfers - - - - - 0 

Other Recurrent 222 270 238 222 270 238 

Of which: 
      

Utilities 3 4 4 3 4 4 

Rent 27 27 30 27 27 30 

Insurance 25 27 34 25 27 34 

Subscription to professional bodies 0 1 - 0 - 0 

Gratuity 5 5 5 5 5 5 

Contracted Guards & Cleaners Services - - - - - 0 

Others Specify 161 207 165 161 207 165 

Nairobi Metropolitan Area Transport Authority  

Gross 90 373 648 83 373 648 

AIA  0 0 - 0 0 0 

NET 90 373 648 83 373 648 

Compensation to Employees 47 68 157 47 68 157 

Transfers - - - - - - 

Other Recurrent 43 305 491 36 305 491 

Of Which 
      

Utilities 2 6 10 1 6 10 

Rent 16 20 44 16 20 44 

Insurance 0 7 15 0 7 15 

Subsidies 0 0 - 0 0 0 

Gratuity 0 6 10 0 6 10 

Contracted Guards & Cleaners Services 4 16 10 0 16 10 

Others specify. 21 250 402 19 250 402 

Kenya Millenium Development Fund 

Gross - - 20 - - - 

AIA  - - - - - - 

NET - - 20 - - - 

Compensation to Employees - - 11 - - - 

Transfers - - 
 

- - - 

Other Recurrent - - 9 - - - 

Of Which - - 2 - - - 

Utilities - - 5 - - - 

Rent - - - - - - 

Insurance - - - - - - 

Subsidies - - - - - - 

Gratuity - - - - - - 
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Economic Classification Approved Budget Allocation Actual Expenditure 

 

2022/23  

 

2023/24  

 

2024/25  

 

2022/23  

 

2023/24  

 

2024/25  

Contracted Guards & Cleaners Services - - - - - - 

Others specify. 
  

2 0 0 0 

Total Transfers to SAGAS 151,498 184,860 187,925 157,137 179,920 182,440 

State Department for Shipping and Maritime 

Kenya Maritime Authority              

Gross 1,483 1,515 1,040 1,056 1,433 1,365 

AIA  1,483 1,515 1,515 1,056 1,433 1,365 

NET - 0 - - - - 

Compensation to Employees 405 440 475 384 421 457 

Transfers 
      

Other Recurrent 1,078 1,075 1,040 672 1,012 908 

Of which 
      

Utilities 16 26 30 5 26 18 

Rent 10 13 10 10 7 4 

Insurance 41 43 50 25 40 44 

Subsidies - - - - - - 

Gratuity - 4 4 
 

6 
 

Contracted Guards & Cleaners Services 20 22 28 15 22 26 

Others Specify 991 968 918 617 912 816 

Kenya National Shipping Limited  

Gross 81 133 92 71 120 92 

AIA  15 15 15 4 2 15 

NET 66 118 77 67 118 77 

Compensation to Employees 40 33 33 31 29 33 

Transfers - - - - - - 

Other Recurrent 41 100 59 40 91 59 

Of which 
      

Utilities 1 2 1 1 2 1 

Rent 4 22 19 4 21 19 

Insurance 7 9 8 6 7 8 

Subsidies - - - - - - 

Gratuity - - - - - - 

Contracted Guards & Cleaners Services 1 2 1 1 2 1 

Others Specify (Administration Expenses) 28 65 30 28 60 30 

Bandari Maritime Academy           

Gross 322 488 350 318 383 346 

AIA  120 300 208 120 199 204 

NET 202 188 142 198 184 142 

Compensation to Employees 102 160 80 102 106 79 

Transfers 
      

Other Recurrent 220 328 270 216 277 267 

Of which 
      

Utilities 13 16 6 13 5 5 

Rent - - - - - - 

Insurance 6 23 17 6 16 17 

Subsidies - - - - - - 

Gratuity - 11 15 - 11 15 

Contracted Guards & Cleaners Services 7 24 24 7 21 24 

Others  194 255 208 190 224 206 

Total Transfers to SAGAS 1,886 2,136 1,482 1,445 1,936 1,803 

State Department for Housing and Urban Development 

Nairobi Metropolitan Area Transport Authority  

Gross 83 - - 83 - - 

AIA  - 
  

- 
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Economic Classification Approved Budget Allocation Actual Expenditure 

 

2022/23  

 

2023/24  

 

2024/25  

 

2022/23  

 

2023/24  

 

2024/25  

NET 83 - - 83 - - 

Compensation to Employees - - - - - - 

Transfers - - - - - - 

Other Recurrent 83 - - 83 - - 

Of Which 
      

   Utilities - - - - - - 

   Rent - - - - - - 

   Insurance  - - - - - - 

   Subsidies - - - - - - 

   Gratuity - - - - - - 

   Contracted Guards &          Cleaners)   - - - - - - 

   Others specify 83 - - 83 - - 

Affordable Housing Board 

Gross - - 1,850 - - 1,396 

AIA  - 
 

1,850 - 
 

1,396 

NET - - - - - - 

Compensation to Employees - - 8 - - 7 

Transfers - - 853 - - 427 

Other Recurrent - - 990 - - 962 

Of Which 
      

   Utilities - - 0 - - 0 

   Rent - - 19 - - 18 

   Insurance  - - 11 - - 11 

   Subsidies - - - - - - 

   Gratuity - - - - - - 

   Contracted Guards &          Cleaners)   - - 1 - - 0 

   Others specify - - 959 - - 933 

Total Transfers to SAGAS 83 - 1,850 83 - 1,396 

State Department for Public Works 

Name of SAGA: National Construction Authority  

Gross 2,090 2,330 2,796 1,931 2,291 2,789 

AIA  888 926 926 729 887 919 

Net- Exchequer 1,202 1,404 1,870 1,202 1,404 1,870 

Compensation to Employees 1,070 1,094 1,105 926 951 1103 

Transfers - - 
 

- - 
 

Other Recurrent 1,020 1,236 1,691 1,005 1,340 1,686 

of which 
      

Utilities 8 8 8 6 7 8 

Rent 80 80 80 63 69 79 

Insurance 97 116 116 83 94 114 

Subsidies - - 
 

- - 
 

Gratuity 30 39 39 30 30 39 

Contracted Professional (Guards & Cleaners) 25 28 28 24 23 26 

Others 780 965 1420 799 1,117 1420 

Total Transfers to SAGAS 2,090 2,330 2,796 1,931 2,291 2,789 

State Department for ICT and Digital Economy 

Information Communication Technology Authority  

Gross 1,149 1,798 648 767 1,312 648 

AIA  610 1,210 20 229 741 20 

NET 539 588 628 538 571 628 

Compensation to Employees 405 483 374 409 483 374 

Transfers - - - - - - 

Other Recurrent 744 1,315 274 358 829 274 

of which 
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Economic Classification Approved Budget Allocation Actual Expenditure 

 

2022/23  

 

2023/24  

 

2024/25  

 

2022/23  

 

2023/24  

 

2024/25  

Utilities - - - - - - 

Rent - 49 49 
 

49 49 

Insurance - - 49 - - 49 

Subsidies - - - - - - 

Gratuity - - 64 - - 64 

Contracted Guards & Cleaners Services 2 2 4 2 2 4 

  Others Specify 742 1,264 109 356 778 108 

Konza Technopolis Development Authority (KOTDA) 

Gross 565 729 628 545 729 628 

AIA  140 200 200 140 200 200 

NET 425 529 428 405 529 428 

Compensation to Employees 230 360 372 224 360 372 

Transfers 
  

- 
  

- 

Other Recurrent 335 369 256 321 369 256 

of which 
      

Utilities 30 39 40 28 39 40 

Rent - - - - - - 

Insurance 30 35 45 25 35 45 

Subsidies - - - - - - 

Gratuity 20 20 25 18 20 25 

Contracted Guards & Cleaners Services 65 70 70 60 70 70 

Others: Board, Security, Investor Outreach, 

Planning 

190 205 76 190 205 76 

The Office of the Data Protection Commissioner 

Gross 634 907 860 634 907 858 

AIA  
 

50 50 
 

50 50 

NET 634 857 810 634 857 808 

Compensation to Employees 88 171 205 88 171 205 

Transfers - - - - - - 

Other Recurrent 546 736 655 546 736 653 

of which 
      

Utilities 1 2 2 1 2 2 

Rent 37 46 51 37 46 51 

Insurance 22 23 30 22 23 30 

Subsidies - - - - - - 

Gratuity - 1 4 - 1 3 

Contracted Guards & Cleaners Services - 4 7 - 4 7 

  Others Specify 486 659 562 486 659 560 

Kenya Advanced Institute of Science and Technology 

Gross - 40 134 - 40 134 

AIA  - - - - - - 

NET - 40 134 - 40 134 

Compensation to Employees - 14 26 - 14 26 

Transfers 
  

- 
  

- 

Other Recurrent - 26 108 - 26 108 

of which - - 
 

- - 
 

Utilities - 0 1 - 0 1 

Rent - - - - - - 

Insurance - - - - - - 

Subsidies - - - - - - 

Gratuity - - - - - - 

Contracted Guards & Cleaners Services - 0 2 - - 2 

  Others Specify - 26 105 - 26 105 

Total Transfers to SAGAS 2,348 3,474 2,271 1,946 2,988 2,269 



 

103  

Economic Classification Approved Budget Allocation Actual Expenditure 

 

2022/23  

 

2023/24  

 

2024/25  

 

2022/23  

 

2023/24  

 

2024/25  

State Department for Broadcasting and Telecommunications 

 Kenya Broadcasting Corporation   

 Gross  2,186 2,538 2,411 2,015 2,319 2,219 

 AIA  1,313 1,331 1,331 1,142 1,120 1,139 

  Net   873 1,207 1,080 873 1,199 1,080 

 Compensation to employees  1,575 1,654 1,572 1,556 1,556 1,498 

 Transfers  - - - - 
  

 Other Recurrent  611 884 839 459 763 721 

 Utilities  242 242 180 204 204 116 

 Rent  - 35 15 - - 14 

 Insurance  21 23 21 17 17 12 

 Subsidies  - - - - - - 

 Gratuity  - - 48 - - 43 

 Contracted Guards and Cleaners  - 
 

- - - - 

 Others  348 584 575 238 542 536 

 Media Council of Kenya   

 Gross   953 1,541 1,022 953 1,541 1,022 

 AIA   10 15 15 10 15 15 

  Net   943 1,526 1,007 943 1,526 1,007 

 Compensation to employees  234 244 268 234 244 268 

 Transfers  - - - - - - 

 Other Recurrent:  719 1,297 754 719 1,297 754 

 Utilities  1 1 1 1 1 1 

 Rent  24 24 30 24 24 30 

 Insurance  36 44 48 36 44 48 

 Subsidies  - - - - - - 

 Gratuity  10 - - 10 - - 

 Contracted Guards and Cleaners  10 10 10 10 10 10 

 Others   638 1,218 665 638 1,218 665 

 Media Complaints Commission  

 Gross   10 10 10 10 10 10 

 AIA   - 
  

- 
  

  Net   10 10 10 10 10 10 

 Compensation to employees  
      

 Transfers  - - - - - - 

 Other Recurrent:  10 10 10 10 10 10 

 Utilities  - - - - - - 

 Rent  - - - - - - 

 Insurance  - - - - - - 

 Subsidies  - - - - - - 

 Gratuity  - - - - - - 

 Contracted Guards and Cleaners  - - - - - - 

 Others  10 10 10 10 10 10 

 Kenya Yearbook Editorial Board   

 Gross  164 316 183 164 176 181 

 AIA  62 62 62 62 62 61 

 Net  102 254 121 102 114 121 

 Compensation to Employees  56 107 73 56 61 73 

 Transfers  - 
  

- - 
 

 Other Recurrent:  108 209 110 108 115 109 

 Utilities  1 1 1 1 1 1 

 Rent  11 16 11 11 11 11 

 Insurance  8 15 10 8 9 10 

 Subsidies  - 
 

- - - - 
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Economic Classification Approved Budget Allocation Actual Expenditure 

 

2022/23  

 

2023/24  

 

2024/25  

 

2022/23  

 

2023/24  

 

2024/25  

 Gratuity  - 
 

- - - - 

 Contracted Guards and Cleaners  56 106 53 56 55 53 

 Others  32 71 35 32 39 34 

 Kenya Institute of Mass Communication  

 Gross  223 269 288 223 248 288 

 AIA  20 30 80 20 30 80 

 Net  203 239 208 203 218 208 

 Compensation of Employees  146 167 162 146 146 162 

 Transfers  - 
 

- - - 
 

 Other Recurrent:  77 102 126 77 102 126 

 Utilities  10 12 14 10 12 14 

 Rent  - - - - - - 

 Insurance  11 12 13 11 12 13 

 Subsidies  - - - - - - 

 Gratuity  - 5 - - 5 - 

 Contracted Guards and Cleaners  12 15 18 12 15 18 

 Others  44 58 81 44 58 81 

 National Communications Secretariat  

 Gross  212 212 222 150 155 152 

 AIA   212 212 222 150 155 152 

 Net  - - - - - - 

 Compensation of Employees  61 61 68 47 61 61 

 Transfers  - - - - - - 

 Other Recurrent:  151 151 154 104 94 91 

 Utilities  - - - - - - 

 Rent  - - - - - - 

 Insurance  12 12 14 8 10 11 

 Subsidies  
   

- - 
 

 Gratuity  11 11 12 6 8 11 

 Contracted Guards and Cleaners  2 2 3 1 2 2 

 Others  126 126 126 88 74 67 

 Kenya Film Classification Board  

 Gross  347 - - 347 - - 

 AIA   46 - - 46 - - 

 Net  301 - - 301 - - 

 Compensation of Employees  198 - - 198 - - 

 Transfers  - - - - - - 

 Other Recurrent:  149 - - 149 - - 

 Utilities  33 - - 33 - - 

 Rent  16 - - 16 - - 

 Insurance  - - - - - - 

 Subsidies  - - - - - - 

 Gratuity  - - - - - - 

 Contracted Guards and Cleaners  - - - - - - 

 Others  100 - - 100 - - 

 Kenya Film Commission  

 Gross  256 - - 256 - - 

 AIA   
 

- - 
 

- - 

 Net  256 - - 256 - - 

 Compensation of Employees  100 - - 100 - - 

 Transfers  - - - - - - 

 Other Recurrent:  156 - - 156 - - 

 Utilities  3 - - 3 - - 

 Rent  19 - - 19 - - 
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Economic Classification Approved Budget Allocation Actual Expenditure 

 

2022/23  

 

2023/24  

 

2024/25  

 

2022/23  

 

2023/24  

 

2024/25  

 Insurance  11 - - 11 - - 

 Subsidies  
 

- - 
 

- - 

 Gratuity  8 - - 8 - - 

 Contracted Guards and Cleaners  
 

- - 
 

- - 

 Others  115 - - 115 - - 

Total Transfers to SAGAS 4,351 4,886 4,136 4,119 4,449 3,872 

State Department for Energy 

Geothermal Development Company (GDC) 

GROSS 1,838 2,410 1,470 1,814 2,220 1,433 

AIA  1,480 2,040 1,470 1,455 1,850 1,433 

NET 358 370 - 359 370 - 

Compensation to Employees 897 784 610 678 625 605 

Transfers - - - - - - 

Other recurrent  941 1,626 860 1,136 1,595 827 

of which 
      

Utilities 15 16 14 15 15 11 

Rent 77 123 197 77 121 193 

Insurance 17 15 17 16 15 17 

Subsidies - - 
 

- - 
 

Gratuity - 10 7 - 9 7 

Contracted Guards & Cleaners Services 8 10 11 8 9 10 

Others 824 1,452 614 1,020 1,426 589 

Kenya Eletricity Transmission Company (KETRACO) 

GROSS 2,940 4,163 5,121 2,940 4,048 5,121 

AIA  2,940 4,163 5,121 2,940 4,048 5,121 

NET  - - - - - - 

Compensation to Employees 1,494 1,573 1,673 1,494 1,532 1,673 

Other recurrent  1,446 2,590 3,448 1,446 2,516 3,448 

of which 
      

Utilities/Loan Obligations 156 52 47 156 50 47 

Rent 18 21 55 18 18 55 

Insurance 449 211 320 449 211 320 

Subsidies - - - - - 
 

Gratuity 19 14 28 19 14 28 

Contracted Guards & Cleaners services 86 139 157 86 139 157 

Others  718 2,153 2,840 718 2,084 2,840 

Nuclear Power and Energy Agency (NuPEA) 

GROSS 578 795 588 578 795 588 

AIA  - - - - - - 

NET  578 795 588 578 795 588 

Compensation of Employees 401 402 419 401 402 419 

Transfers - - - - - - 

Other recurrent of which  177 393 169 177 393 169 

of which 
      

Insurance  29 40 9 29 40 9 

Utilities  14 8 6 14 8 6 

Rent 6 8 28 6 8 28 

Gratuity - - 12 - - 12 

Contracted Professionals (Cleaners and Guards) 20 10 10 20 10 10 

others  108 327 104 108 327 104 

Rural Electrification and Renewable Energy Corporation (REREC) 

GROSS 1,996 2,080 2,252 1,996 2,080 2,252 

AIA  1,600 1,600 2,252 1,600 1,600 2,252 

NET  396 480 - 396 480 - 
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Economic Classification Approved Budget Allocation Actual Expenditure 

 

2022/23  

 

2023/24  

 

2024/25  

 

2022/23  

 

2023/24  

 

2024/25  

Compensation to Employees 1,099 1,293 1,622 1,099 1,293 1,622 

Transfers - - - - - - 

Other recurrent  897 787 630 897 787 630 

Of which 
      

Utilities 26 31 32 26 31 32 

Rent 75 69 76 75 69 76 

Insurance 65 259 269 65 259 269 

Subsides - - - - - - 

Gratuity - - 10 - - 10 

Contracted Professional (Guards & Cleaners) 52 72 80 52 72 80 

Others 679 356 163 679 356 163 

Total Transfers to SAGAS 7,352 9,448 9,431 7,328 9,143 9,394 

State Department for Petroleum 

National Mining Corporation ( NMC) 

Gross 29 - - 29 - - 

AIA  - - - - - - 

NET 29 - - 29 - - 

Compensation to Employees - - - - - - 

Transfers 
      

Other Recurrent 29 - - 29 - - 

Of Which 
      

Utilities - - - - - - 

Rent - - - - - - 

Insurance - - - - - - 

Subsidies - 
     

Gratuity - - - - - - 

Contracted Guards &Cleaners Services - - - - - - 

Others specify 29.00 - - 29.00 - - 
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ANNEX 4  (C) : PERFORMANCE ANALYSIS OF CAPITAL PROJECTS FY 2022/23 -2024/25 (KSH MILLION )  

Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

STATE DEPARTMENT FOR ROADS  

100301Nuno - 

Modogashe Road 

Project 

7,161 1,934 5,227 20.11.2015 31.03.2020 175  7,564 100 91  7,655 100 236  6,453 708 100 

The Project is Complete. 

The project closure delayed 
due to outstanding pending 

bills  

100402MPARD 

Package 1: Miritini- 
Mwache Road 

including Kipevu 
Link Road 

11,693 3,688 8,005 18.05.2015 18.05.2018 13  11,058 100 36  11,094 100 67  11,161 532 100 

 The Project is Complete. 

The project closure  
delayed due to  pending 

bills  

140101MPARD 

Package 2 - Mwache 

ï Tsunza ï Mteza 

24,235 5,412 18,823 13.03.2020 3.12.2024 15 3,300 16,045 85 2,563 1,800 17,845 85 1,407 1,236 20,488 3,747 100 

Project open to driving 

traffic. Street lighting 

installation completed. 

140201MPARD 

Package 3 - Mteza ï 

Kibundani Section 

5,467 2,290 3,177 01.03.2019 28.02.2021 160 500 3,246 94 30 148 3,424 94 586 90 3,627 1,840 98 

Project is  substantially 

complete closure has 

delayed due to pending 
bills. 

100601Nairobi 

Southern Bypass 
25,730 11,108 14,622 07.02.2010 31.07.2015 - - 21,732 100   21,733 100 102  21,835 3,895 38 

Project ongoing but slowed 

down due to pending bills. 

101007NCTIP: 

Rehabiliation of 
Kisumu-Airport-

Kisian Road 

3,299 3,299  12.01.2015 12.09.2015 - - 2,623 100   2,629 100 7  2,629 670 100 

 Project is Complete with a 

pending bill.  

101016Dhohoye 
Bridge on Kisian - 

Usenge 

2,177 2,177  6.21.2021 14.01.2025 79  369 20 50  545 20 582 - 727 1,450 23 
 Project  ongoing with 
slowed progress due  to 

constrained funding 

101105EATTFP: 

One Stop Border 
Post at Lungalunga 

Border Crossing 

656 248 408 7.5.2012 30.04.2015 - - 602 100 16  648 100 2  648 8 100 

 Project is Complete 

101106EATTFP: 
One Stop Border 

Post at Isebania 

Crossing 

416 131 285 7.5.2012 30.04.2015 - - 379 100   379 100 13  392 24 100 

 Project is Complete with a 
pending bill.   

101107 EATTFP: 
Construction of Axle 

Load Stations at Athi 
River 

720 473 247 6.30.2015 07.03.2019 50 - 683 100   683 100 -  683 37 100 

 Project is Complete 
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

101203KTSSP: 

Rehabilitation 

Kisumu -  Kakamega 
Road 

9,373 1,619 7,754 1.5.2013 12.06.2019 20  9,167 100 10  9,167 100 186  9,167 206 100 

 Project is Complete with a 

pending bill.   

101204KTSSP: 

Construction of 
Kisumu Boys - 

Mamboleo Road 

5,775 4,578 1,197 11.7.2016 04.09.2021 147  3,204 92 484  5,273 92 561  5,553 222 100 

 Project is Complete with a 

pending bill.  

101205KTSSP: 

Rehabilitation 
Kakamega  - Webuye 

Road 

6,274 1,779 4,495 10.10.2016 6.1.2021 5  5,729 94 10  5,729 94 111  5,835 439 95 

 Inadequate budget and 

delayed funds release 
caused slow progress. 

101206KTSSP: 
Rehabilitation 

Webuye - Kitale 

Road 

6,507 1,983 4,524 1.10.2013 19.05.2019 53  5,936 100 38  6,295 100 126  6,395 112 100 

 Project is Complete with a 
pending bill. 

101207KTSSP: 

Dualling Athi River - 

Machakos Turnoff 

Road 

8,867 6,826 2,041 7.3.2017 31.12.2023 234  7,386 89 238  7,624 89 704  8,328 539 93.5 

Inadequate budget 

provision caused slow 

progress 

101208KTSSP: 

Rehabilitation Maji 

ya Chumvi - 
Bachuma Gate  Road 

5,631 212 5,419 11.3.2014 18.11.2019 - - 5,583 100   5,583 100 48  5,583 48 100 

 Project is Complete with a 

pending bill.  

101210KTSSP: 

Interchanges at 
Nyahururu, Njoro, & 

Mau Summit 

Turnoffs 

3,997 783 3,214 2.2.2015 16.12.2019 - - 3,828 100   3,828 100 167  3,828 169 100 

 Project is Complete  

101211KTSSP: 
Interchange at 

Kericho Jn B1.C23 

& Ahero Turnoff (Jn 
A1.B1) 

2,382 1,423 959 7.6.2017 07.06.2021 90  1,556 68 38  1,795 68 240  2,225 157 97 

 Project Ongoing  

101212KTSSP: 

Interchange at Ahero 
Turnoff (Jn A1.B1) 

1,455 1,455  7.6.2017 07.09.2021 76  447 68 21  1,396 68 386  1,396 59 100 

 Project is Complete  

101213KTSSP: HQ 

Complex for the 

Road subsector 
Instituitions 

(Barabara Plaza) 

3,763 1,510 2,253 3.13.2017 13.05.2019 73  3,307 100 25  3,456 100 396  3,763 0 100 

 Project is Complete. 
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

101217KTSSP: Lake 
Victoria Ring Road  

390 50 340 7.13.2020 30.10.2022 50  340 0   340 0 0  340 50 0 

 Design completed waiting 

for construction. The 

Project Credit exhausted 

101306NUTRIP: 

James Gichuru 

junction ï Rironi 
(Uhuru Highway) 

(26 km) 

34,480 32,649 1,831 4.8.2017 28.02.2022 600  22,553 79 1,587  24,917 79 3,647  29,795 4,685 77.5 

Project Ongoing 

101406SS-

EARTTDFP: 
Upgrading of 

Kalobeiyei River ð 

Nadapal (88 km) 
road section 

10,707 1,206 9,501 11.7.2017 10.04.2022 30 750 1,126 100 5 2,700 7,455 100 66 380 7,474 3,233 100 

Project Complete 

101407SS-

EARTTDFP: 
Upgrading of 

Lokitaung Junction 

to Kalobeiyei River 
(80 km) road section 

11,327 4,068 7,259 8.1.2017 19.05.2022 53 650 10,116 100 21 800 10,659 100 325 700 11,308 19 100 

Project Complete 

101408SS-

EARTTDFP: 

Upgrading of 
Lokitaung Junction 

to Lodwar (80 km) 

road section 

11,534 2,028 9,506 8.15.2017 30.01.2021 25 230 10,575 100 36 50 10,575 100 59 200 10,628 906 100 

Project Complete 

101409SS-

EARTTDFP: 

Replacement of 
Kainuk Bridge 

(Including Fibre 

Optic civil works) 

2,050 246 1,804 7.17.2017 30.09.2020 13 352 1,595 100 21 655 2,024 100 1 200 2,024 26 100 

Project Complete 

101410SS-

EARTTDFP: 

Upgrading of 
Lodwar-

Loichangamatak (50 

km) road section 

7,844 1,085 6,759 7.10.2017 15.12.2021 25 400 6,593 100 24 500 7,748 100 69 420 7,783 61 100 

Project Complete 

101411SS-
EARTTDFP: 

Upgrading of 

Loichangamatak - 

6,612 928 5,684 6.2.2020 12.02.2022 25 650 4,407 99 21 1,550 6,558 99 102 360 6,577 35 100 

Project Complete 
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 
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2023 

Complet
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Status 

% at 

30th 

June 

2023 
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Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

Lokichar (40 km) 

road section 

101701Merille- 

Marsarbit Road 
14,856 6,053 8,803 8.21.2013 27.01.2016 18  14,533 100   14,533 100 50  14,533 323 100 

Project Complete 

102101Timboroa - 

Eldoret Road 
5,417 1,202 4,215 5.28.2012 28.06.2016 - - 5,417 100   5,417 100 0  5,417 0 100 

Project Complete 

116201Eldoret - 

Webuye Road 
6,593 1,809 4,784 1.3.2011 09.07.2016 - - 6,586 100   6,586 100   6,586 7 100 

Project Complete 

115101Owimbi - 

Luanda Kotieno 

Road 

1,055 1,055  28.04.2012 11.10.2015 - - 1,049 100   1,049 100   1,049 6 100 

Project Complete 

141801Wakor Bridge 174 174  4.9.2010 11.10.2016 - - 173 100   173 100   173 1 100 Project Complete 

149501Lodwar-
Nadapal 

853 853  5.5.2017 05.05.2021 - - 845 100   845 100 4  845 8 100 
Project Complete 

154901 Lungalunga-

Kinango-Kwale 

(B92)  

3,382 3,382  7.21.2021 03.08.2024 78  493 3 36  493 3 224  619 2,763 17.5 

Project Ongoing 

101002NCTIP: 

Rehabiliation of 
Sultan Hamud - 

Machakos Turnoff 

Road (A109) 

5,040 1,777 3,263 10.11.2006 02.07.2012 - - 4,964 100 5  4,964 100   4,964 76 100 

Project Complete 

101003NCTIP: 
Rehabiliation of 

Machakos Turnoff - 

JKIA Road 

8,772 3,202 5,570 11.11.2006 12.16.2013 - - 8,442 100   8,442 100 301  8,442 330 100 

Project Complete 

101005NCTIP: 

Rehabiliation of Mau 

Summit - Kericho 
Road (B1) 

9,641 4,211 5,430 9.16.2010 3.4.2015 - - 8,182 100   8,182 100   8,182 1,459 100 

Project Complete 

101006NCTIP: 

Rehabiliation of 

Kericho - 
Nyamasaria Road 

12,146 5,195 6,951 9.16.2010 10.30.2014 - - 10,491 100   10,491 100   10,491 1,655 100 

Project Complete 

101009NTCIP Road 

Over Rail Bridge 
along Mau Summit - 

Timboroa road 

931 931 0 9.2.2011 6.30.2015 - - 923 100   923 100 8  923 8 100 

Project Complete 

102201Marsarbit- 

Turbi Road 
18,678 693 17,985 5.4.2011 4.6.2017 - - 13,342 100   14,186 100 40  14,227 4,451 100 

Project Complete 

102401Mwatate - 13,765 3,105 10,660 5.17.2014 2.17.2018 6  10,842 100   10,842 100 29  10,842 2,923 100 Project Complete 
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 
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n Date 
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ved 

Gok 

Budget   

Appro
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n 

Financ

ed 

budget     

Cumul

ative 

Expen
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As at 
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2023 
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Status 

% at 
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2023 
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Gok 
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t  
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budget    

 

Cumulat
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ure As at 

30th 
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2024 
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% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   
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d 

Foreign 

Financed 

Budget     

  Actual 
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ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

Taveta Road 

102301Turbi - 

Moyale Road 
19,948 1,296 18,652 12.10.2012 9.23.2016 5 - 13,844 100 9  14,107 100 55  14,157 5,791 100 

Project Complete 

102602Dualling of 
Mombasa  - 

Mariakani Road (Lot 

1: Msa - Kwa 
Jomvu) 

19,965 8,649 11,316 4.2.2017 2.11.2024 173 450 15,042 95 56 2,000 15,715 95 2,040 300 17,184 2,781 93.7 

Project Ongoing 

102603Dualling of 

Mombasa  - 

Mariakani Road (Lot 
2: Kwa Jomvu - 

Mariakani) 

18,113 4,090 14,023 7.17.2023 7.17.2027 58 3,150 2,909 0 25 900 3,263 0 36 1,850 6,289 11,824 24.8 

Project Ongoing 

110101Voi - 
Mwatate - Wundanyi 

(phase I&II) Road 

3,066 3,066  3.22.2011 4.1.2018 - - 3,057 100   3,060 100 3  3,060 6 100 
Project Complete 

110201Loruk - 

Barpelo  Road 
6,570 6,570  8.17.2011 11.30.2019 1  6,488 100 21  6,515 100 76  6,570 0 100 

 Project is Complete 

110301Modika - 

Nuno  Road (phase 

II)  

1,203 1,203  8.3.2012 5.22.2015 - - 1,189 100 6  1,189 100 14  1,197 6 100 

Project Complete 

110501Chiakariga - 

Meru Road 
5,302 5,302  6.18.2012 10.31.2019 100  5,019 100 38  5,148 100 99  5,302 0 100 

 Project is Complete   

110601Thua Bridge 653 653  8.6.2012 5.15.2018 - - 606 100   606 100 1  606 47 100 Project Complete 

110701 Oljororok - 

Ndundori Road 
2,607 2,607  5.24.2013 1.13.2019 - - 2,561 100   2,561 100 28  2,571 36 100 

Project Complete 

111101Rumuruti - 

Mararal  Road (phase 

I) 

4,169 4,169  11.6.2013 1.6.2018 - - 3,790 100   3,790 100 78  3,829 340 100 

Project Complete 

111201Chepterit - 

Baraton University - 

Kimondi  Road 

1,780 1,780  11.6.2013 1.6.2018 1  1,521 100 21  1,521 100 134  1,571 209 100 

Project Complete 

111801Rangala-
Siaya-Bondo Road 

1,873 1,873  5.1.2009 5.7.2015   1,776 100   1,776 100 80  1,850 23 100 
Project Complete 

117701Construction 

of Standkhisa - 
Khumsalaba Road 

829 829  5.4.2007 5.8.2013   744 100   755 100 80  829 0 100 

 Project is Complete 

112301Rodi Kopany 

- Ndhiwa - Karungu 

Road 

1,449 1,449  4.30.2012 9.30.2017 - - 1,347 100   1,347 100 3  1,349 100 100 

Project Complete 

112401Kehancha- 5,903 5,903  5.15.2013 7.30.2017 6  5,791 100 14 - 5,791 100 50 - 5,797 106 100 Project Complete 
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   
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 Gok  Foreign Start Date 
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2025 

Suna - Masara Road 

160801 Extension of 

Suna ï Kehancha ï 

Mulot (B1) 

2,252 2,252  1.11.2021 2.12.2024 8  0 0 3 - 0 0 - - 0 2,252 0 

 Design Completed waiting 

for works  

112501Chebilat - 

Ikonge - Chabera 

Road 

3,817 3,817  12.7.2012 8.27.2019 20  3,326 99 30 - 3,326 99 430 - 3,377 440 100 

Project Complete 

112601Kitui Turn 
Off- Mwingi- 

Garissa Road - 

Design 

300 300  4.1.2021 3.11.2023 24  24 0 10 - 24 0 55 - 94 206 0 

 Project Detailed Design is 
ongoing  

114001Narok - 

Sekenani Road (C12)  
2,245 2,245  10.27.2016 4.26.2019 50  2,132 100 10 - 2,132 100 50 - 2,207 38 100 

Project Complete 

114101 Installation 
of Automatic 

Trafficc counters and 

Classifiers and 

development of 

Highway Traffic 

Database 

861 861  1.7.2021 6.30.2023 3  151 65 33 - 151 65 9 - 151 710 100 

Project Complete 

114301Maralal - 
North Horr Road 

(C77) - Design 

247 247  1.3.2018 9.30.2019 5  220 100 10 - 220 100 - - 220 27 100 
Project Complete 

114401North Horr - 
Marsabit Road (C82) 

- Design 

210 210  1.3.2018 1.9.2019 2  189 100 5 - 189 100 - - 189 21 100 
Project Complete 

114501Kibwezi - 

Mutomo - Kitui 
Road (B7) 

24,279 8,135 16,144 8.16.2017 2.15.2021 173  19,049 96 65 - 19,141 96 2,450  21,752 2,527 99 

Project substatially 

completed. Addendum 3 at 
29.6% complete 

115001Ndori-

Owimbi 
716 716  1.3.2018 1.9.2019 - - 693 100 - - 693 100 -  693 23 100 

Project Complete 

115301Kisii - 
Chemosit (C21) 

687 687  1.3.2018 1.9.2019 - - 687 100 - - 687 100 2 - 687 0 100 
Project Complete 

115401Isebania - 

Mukuyu - Kisii - 
Ahero Road (A1) Lot 

1 & 2 

16,097 3,992 12,105 5.17.2020 8.5.2021 293 2,300 9,708 90 38 1,225 9,823 90 1,067 2,220 14,749 1,348 100 

project completed 

115402 Lot 2 :Kisii-

Ahero Section 
15,902 3,944 11,958 5.17.2020 8.5.2021 313  11,992 94 81 1,575 16,310 94 345 50 14,571 1,331 95.02 

Project substantially 

complete 

115601Kenol - 

Muranga - Sagana 

Road (C71.C73) - 

95 95  12.10.2016 1.11.2019 - - 86 100 - - 86 100 0 - 86 9 100 

project completed 
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ed 
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Completio
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d 
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Financed 
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on Status 

% as at 

30th 

June 

2025 

Design 

118601Leseru-Kitale 

(B2.A1) (Lot No. 1) 
419 419  6.16.2018 6.20.2020 - - 414 100 2 - 414 100 -  414 5 100 

project completed 

116001Kitale -
Endebes - Suam  

Road 

10,046 3,527 6,519 2.25.2018 2.26.2023 88 750 4,214 87 58 1,250 5,452 87 354.6 96 6,936 3,110 97 
project substantially 
complete 

116101Eldoret Town 

Bypass Road 
13,350 4,687 8,663 2.13.2018 9.30.2022 34 700 9,355 99 35 750 10,117 99 274 285 10,117 3,233 100 

project completed 

137001Dualling of 

Eldoret Town -

Design 

80 80  1.9.2020 1.9.2023 10 - 24 60 17 - 24 60 13 - 57 23 0 

 Review of final design 

ongoing  

116401Athi River - 
Namanga  Road 

including Namanga 
One Stop Border 

Post 

9,463 4,110 5,353 6.6.2007 1.6.2016 - - 8,170 98 - - 9,380 98 50 - 9,380 83 100 

project completed 

116601Nairobi - 

Thika Highway 
Improvement Project  

Lot 1 & 2 

34,595 22,989 11,606 1.7.2007 7.19.2012 11 - 28,562 95 10 - 33,974 95 430 - 34,148 447 100 

project completed 

116701Nairobi - 
Thika Highway 

Improvement Project  

Lot 3 

10,241 1,818 8,423 2.7.2007 7.20.2012 128 - 9,594 100 270 - 9,802 100 194 - 10,145 96 100 

project completed 

116801Emali- 
Oloitoktok Road 

5,778 2,698 3,080 1.6.2008 1.7.2012 - - 5,648 100 - - 5,648 100 52  5,648 130 100 
project completed 

117001Jn. A109 

(Changamwe round 
about) - Moi 

International Airport 

Access Road & Port 

Reitz Road 

6,872 4,850 2,022 9.4.2015 10.27.2018 - - 5,324 100 - - 5,324 100 50  5,838 1,034 100 

project completed 

117101Isiolo - 

Merille  Road 
6,569 2,701 3,868 1.6.2007 1.7.2010 - - 6,318 100 - - 6,550 100 - - 6,550 19 100 

project completed 

117201Wei Wei 
Bridge 

580 580  7.25.2018 2.5.2022 15  533 100 45 - 533 100 172 - 558 22 100 
project completed 

117401Marigat 

Bridge 
552 552  7.25.2018 11.16.2022 15  536 100 20 - 536 100 74 - 542 10 100 

project completed 

117501Endau Bridge 474 474  7.25.2018 1.21.2022 15  360 93 21 - 360 93 27.73 - 402 72 100 project completed 

111001Kangema - 
Gacharage  Road 

4,314 4,314  8.1.2012 2.27.2016 - - 4,307 100 - - 4,307 100 7  4,314 0 100 
project completed 
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119201Garsen - Witu 

- Lamu  Road(C112) 
12,050 12,050  2.27.2017 6.30.2021 504  9,945 96 156 - 9,945 96 473  10,180 1,870 100 

project completed 

120001Changamwe-
Magongo - Kwa 

Jomvu  (A109L) 

Road dualling 

5,131 4,226 905 1.5.2018 10.7.2021 208  3,166 70 273 - 3,675 70 961  4,765 366 99.5 

project completed 

120101Lomut 
Bridge 

568 568  7.25.2018 11.16.2022 13  407 100 15 - 415 100 128  516 52 100 
project completed 

134501Nyaru - Iten 3,014 3,014  11.15.2016 12.6.2022 203  1,882 100 90 - 2,075 100 209  2,220 794 100 project completed 

159602  

HoAGDP:Isiolo-
Kula Mawe 

13,769 555 13,214 1.9.2022 2.28.2025 56 800 
114600

% 
0 4 1200 347200% 0 - 2580 5908 7,861 38.16 

project completed 

159603  

HOAGDP:Kula 
Mawe-Modogashe 

18,650 400 18,250 1.9.2022 28.02.2025 6 1,000 
159000

% 
0 10 1,000 384400% 0 - 2,045 6057 12,593 28.1 

Project ongoing 

159604  

HOAGDP:Wajir-

Tarbaj 

10,477 400 10,077 5.1.2023 12.12.2026 6 250 23 0 10 940 915 0 39 955 1424 9,053 5.5 

Project ongoing 

159605  

HOAGDP:Tarbaj-

Kotulo 

9,445 400 9,045 5.1.2023 12.12.2026 6 300 0 0 10 950 916 0 - 320 1,812 7,633 14.72 

Project ongoing 

159607  
HOAGDP:Kotulo-

Kobo 

6,399 400 5,999 5.1.2023 12.12.2026 6 220 0 0 10 500 6 0 - - 6 6,393 0 
Project Early stages 

159608  
HOAGDP:Kobo-

Elwak 

5,988 400 5,588 5.1.2023 12.12.2026 6 230 10 0 10 500 6 0 - - 6 5,982 0 
Project Early stages 

159609HOAGDP:U

pgrading of 
Adjoining Roads in 

Meru Town 

1,600 400 1,200 5.1.2023 11.1.2026  200 0 0 - 100 0 0 - - 11 1,589 0 

 Works Awarded awaiting 

AG Clearance  

140301Ugunja-
Ukwala-Ruambwa 

(C92) 

1,881 1,881  10.17.2020 10.20.2020 67  1,523 100 21 - 1,523 100 135 - 1,648 233 100 
Project Complete 

140401Mau Narok - 

Kisiriri (B18) 
1,372 1,372  6.17.2020 10.21.2021 85  1,059 100 21 - 1,091 100 102 - 1,193 179 100 

Project Complete 

140501Ruiru ï 

Githunguri - Uplands 

(C560) 

4,183 4,183  11.7.2017 12.16.2021 253  2,654 63 250 - 2,654 63 126 - 2,654 1,529 100 

Project Complete 

140601Posta 
(Naibor) ï Kisima - 

Maralal 

3,394 3,394  5.17.2020 2.21.2022 125  2,859 100 30 - 2,859 100 229 - 3,011 383 100 
Project Complete 
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140801Enjinja - 

Bumala  Road 
2,770 2,770  10.21.2011 6.19.2016 20  2,397 100 73 - 2,397 100 158 - 2,397 373 100 

Project Complete 

141901Kitale - 
Morpus (KFW) 

9,665 650 9,015 1.3.2018 1.9.2020 3 300 27 0 5 1,640 1,699 0 21 740 2,027 7,638 0 
 Contract awarded awaiting 
commencement   

142101Dundori-

Olkalau-Njambini 

Design 

115 115  9.25.2016 12.27.2020 - - 0 0 0 - 0 0 -  0 115 100 

Project Complete 

142301EXIM: 

Nairobi Western 

Bypass 

22,953 4,738 18,215 1.7.2019 8.30.2022 23 4,730 17,756 80 45 - 17,810 80 958  18,756 4,197 100 

Project Complete 

142501Dualling 
Meru Town Roads - 

(B66.A9) 

4,981 4,981  11.1.2022 2.5.2025 5  62 0 21 - 62 0 4 - 62 4,919 100 
Project Complete 

142701Dualling 
Muthaiga - Kiambu 

(C32) Design 

122 122  10.25.2018 11.28.2022 3  121 100 5 - 91 100 15 - 121 1 100 
Project Complete 

142801Muthaiga - 

Kiambu - Ngewa 
Bypass (B30) Design 

140 140  3.17.2017 10.26.2020 - - 127 100 - - 124 100 3 - 127 13 100 

Project Complete 

145901Lamu Port 

Access Road 
2,871 2,871  3.25.2019 4.24.2021 90  2,760 100 21 - 2,801 100 77 - 2,801 70 100 

Project Complete 

149801 Lot 1 
:Mombasa-Mtwapa 

16,917 2,346 14,571 17.11.22 30.05.26 13 1,321 1,575 0 41 1,500 1,803 0 4,340 4,576 8,377 8,540 44 
 Delayed Payment for PAPs   

149802Lot 2 

:Mtwapa-Kilifi  
16,818 2,332 14,486 21.12.2021 

20.12.202

5 
88 1,050 1,848 20 34 2,300 5,764 20 115 700 8,328 8,490 67 

 Compensation schedule 

and issuance of Awards 
awaited from NLC  

150001Suswa Mai 

Mahiu (B7- Design 
88 88  14.10.2018 

14.10.201

9 
5  79 100 9 - 79 100 - - 79 9 100 

Project Complete 

150401Kericho 
Northern Bypass 

3,582 3,582  7.2.2021 1.1.2023 24  60 100 21 - 60 100 20  76 3,506 100 
Project Complete 

148801 Gilgil-

Nyahururu design 
250 250  5.1.2019 

30.06.202

2 
1  0 0 1 - 0 0 24.13 0 0 250 0 

Project has commenced for 

inception design.  

156701Construction 
of Mau Mau Road 

Lot 1A 

5,040 5,040  28.04.2020 9.13.2023 306  2,431 43 211 - 2,659 43 541 - 2,803 2,237 64.4 
Project Ongoing 

156801Construction 
of Mau Mau Road 

Lot 1B 

4,550 4,550  18.06.2020 
17.06.202

3 
147  2,238 48 241 - 2,780 48 198 - 2,780 1,770 60.8 

Project Ongoing 

156901Construction 

of Mau Mau Road 
Lot 2 

6,754 6,754  06.01.20 
31.05.202

3 
310  2,952 109 241 - 3,018 109 581 - 3,018 3,736 55.9 

Project Ongoing 
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157001Construction 

of Mau Mau Road 

Lot 3 

5,549 5,549  19.03.2020 
18.02.202

4 
298  1,983 46 216 - 2,210 46 450 - 2,401 3,148 59.5 

Project Ongoing 

152001Njabini-

Kinyona 
3,410 3,410  4.5.2020 

24.09.202

3 
148  1,500 37 160 - 1,597 37 167 - 1,859 1,551 50.8 

Project Ongoing 

141001Naivasha - 

Njabini 
2,389 2,389  19.03.2020 

18.09.202

2 
105  2,114 99 33 - 2,189 99 - - 2,189 200 100 

Project Complete 

114701Rehabilitation 

& Improvement of 

Thika - Magumu 
Road 

2,067 2,067  16.04.2020 
18.03.202

3 
85  1,166 54 320 - 1,741 54 304 - 2,066 1 70.3 

Project Ongoing 

150201Construction 

of Barpello - Tot - 

Sigor Marich Pass 
Road Project Lot 1: 

Moru Barpello - Tot 

Junction (KM 

178+115 - KM 

218+375) 

4,836 4,836  21.09.2021 8.8.2023 377  968 8 305 - 1,046 8 380 - 1,243 3,593 8 

Project Ongoing 

150202Construction 
of Barpello - Tot - 

Sigor Marich Pass 

Road Project Lot 2: 
Tot Junction - 

Chesogon - Kopasi 

River 

5,811 5,811  20.10.2021 
28.10.202

4 
347  812 3 220 - 830 3 397 - 982 4,829 8 

Project Ongoing 

150203Construction 

of Barpello - Tot - 

Sigor Marich Pass 
Road Project Lot 3: 

Kopasi River - 

Lomut - Sigor - 
Marich Pass (KM 

236+800 - KM 

268+634) 

4,582 4,582  15.10.2021 
15.10.202

4 
365  1,061 18 270 - 1,061 18 578 - 1,639 2,943 34 

Project Ongoing 

153601North Horr -
Jn Darathe Ap Camp 

(RD A4) - Design 

114 114  10.10.2020 
15.10.202

2 
33  51 40 10 - 102 40 57 - 102 12 100 

Project Ongoing 

154401Steel Bridges 
phase II(Tmall 

Flyover &Bridges on 

Msa&Langata 

6,105 35 6,070 7.1.2020 7.19.2023 3 1,200 4,325 100 5 - 4,325 100 8  4,334 1,771 100 

Project Complete 
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Roads) 

154601 Construction 

of Makupa Bridge 

and Approaches  

4,683 4,683  1.5.2021 8.4.2024 1,903  4,062 98 20 - 4,131 98 16  4,163 520 100 

Project Complete 

153248Emergency 

Restoration  of 

Kambu Bridge  

670 670  1.11.2022 10.7.2024 41  146 32 133 - 281 32 68  281 389 64 

Project ongoing 

153008 Wajir - 
Moyale (A14) Road 

150 150  8.1.2021 2.1.2023 19  9 20 10 - 26 20 -  28 122 40 
project ongoing 

163801Construction 

of Mamboleo - 
Miwani - Chemelil - 

Muhoroni ( Kipsitet) 

Road Lot 1: 
Mamboleo Junction 

(A1) - Miwani 

5,438 5,438  9.21.2021 9.21.2024 343  1,481 5 148 - 1,629 5 312 - 1,941 3,497 15.2 

 Project Ongong  

163802Construction 

of Mamboleo - 

Miwani - Chemelil - 

Muhoroni ( Kipsitet)  
Road Lot 2: Miwani 

- Chemelil Road 

5,226 5,226  9.8.2021 9.8.2024 484  1,600 11 167 - 1,767 11 330  2,097 3,129 11.6 

 Project Ongong  

163803Construction 

of Mamboleo - 
Miwani - Chemelil - 

Muhoroni ( Kipsitet)  

Road Lot 3: 
Chemelil - Muhoroni 

( Kipsitet) Road 

5,721 5,721  21.09.2021 3.21.2024 532  1,393 7 178 - 1,572 7 533  700 5,021 24.1 

 Project Ongong  

142401Mombasa 
Gate Bridge (Likoni 

Bridge) 

67,900 10,803 57,097 26.03.2020 4.24.2025 14 10 939 0 10 20 949 0 80 72 1,032 66,868 0 
 Optimization of design and 
land acquisition ongoing.  

156501Dualling 

Thika - Kenol - 
Marua  Lot 1 (Kenol- 

Sagana Section) 

20,677 5,145 15,532 10.7.2020 10.6.2023 113 2,672 7,932 90 59 750 11,300 90 1,861 2,300 14,435 6,242 98 

Substatially complete 

156601Dualling 
Thika - Kenol - 

Marua Lot 2 (Sagana 

- Marua Section 
Section) 

11,163 2,778 8,385 19.10.2020 
18.10.202

3 
53 2,708 6,377 78 1,391 750 7,181 78 453 1,000 7,793 3,370 88.6 

Project Ongoing - Delayed 
land acquisition at Karatina 

and  relocation of utilities   

152841 Improvement 1,755 1,755  14.01.2022 22.04.202 185  866 24 66 - 866 24 291  1157 598 24 Project Ongoing, rcenly 



 

118  

Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

of Kenyatta Road 

and Thika Road 

Junction 

3 resumed works 

152901Marsabit - 

Shegel (B7) 
2,642 2,642  28.10.2020 

16.10.202

3 
103  2,102 85 113 - 2,102 85 452  2,554 88 88.5 

Project Ongoing 

152301Nairobi 

Expressway 
12,564 12,564  7.10.2020 31.12.21 20  4,350 98 2,049 - 8,020 98 1,543 - 8,377 4,187 100 

project completed  

157101Floating 

Bridge Across Likoni 

Channel .Liwatoni 
Foot Bridge 

3,487 3,487  7.27.2020 7.27.2022 92  2,092 100 33 - 2,092 100 - - 2,092 1,395 100 

 Project is Complete 

pending land aqcuisition as 

pending bills 

159101Upgrade of 

Lamu-Ijara-Garissa 

Road (A10) to All 
Weather Standard 

18,282 18,282  21.05.2021 9.3.2023 2,870  9,798 51 35 - 10,927 51 63 - 11,166 7,116 50.5 

Project ongoing with 

Insecurity challenges 

experienced in the region 

160901  Wikililye-

Kathukini-Kwa 

Muli -Nzukini-

mbumbuni 

2,442 2,442  1.8.2021 8.2.2022 20  189 5 140 - 191 5 315 - 288 2,154 12 

Project ongoing 

153901 GwA 

Kungu-Junct 463-
Mutara-Nyanyuki 

(B22) 

8,000 8,000  11.1.2021 12.1.2024 11  0 0 3 - 0 0 - - 0 8,000 0 

 Design Completed  waiting 

construction  

133963Kiminini 
Town Service Lane 

along Kiminini Town 

Highway 

1,684 1,684  8.1.2021 1.2.2023 7  0 0 3 - 0 0 - - 0 1,684 0 

 Design Completed  waiting 
construction  

131401  Isinya - 

Konza 
6,000 6,000  7.1.2020 10.1.2021 13  0 0 3 - 0 0 - - 0 6,000 0 

 Design Completed  waiting 

construction  

164001Shegel - 

Maikona and Maikoa 

Spur Roads and 

Town Roads 

8,129 8,129  31.08.2022 
30.08.202

5 
38  1,097 10 67 - 1,097 10 503 - 1,194 6,935 10.1 

Project Ongoing 

163701 Construction 
of Garissa-

Isiolo(A10) Road to 

Gravel Standards 

9,636 9,636  25.5.2022 
24.11.202

4 
30  2,826 25 32 - 2,826 25 1,233 - 3,836 5,800 50.2 

Project Ongoing 

136806Elwak - 
Rhamu 

24,216 679 23,537 15.12.2022 
15.12.202

6 
 300 0 0 - 300 6 0 3 100 41 24,175 0 

Contractor Mobilizing 

133996Mau Mau 

Road Lot 2B 
2,400 2,400  15.12.2022 

15.12.202

6 
120  0 0 383 - 0 0 246  171 2,229 8.85 

Project at early stages 

134101Mariakani - 2,532 2,532 0 29.04.2016 16.10.201 42  2,225 100 48.08  2,225 100 30.87 - 2,318 214 100 Project under Perfomance 
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% as at 

30th 
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2025 

Bamba (D549)and 

Kilifi -Kiwandani 

Primary School 
Roads 

8 Based Maintence 

135421Gati-Iguru ï 

Ithanga ï Mithini ï 
Kirimiri ï Gakungu . 

Gakungu ï Makuyu 

ï Kamahuha ï 
Mbombo Roads 

3,378 3,378 0 5.10.2017 
19.09.202

0 
72  2,540 100 89.19  2,554 100 45.81 - 3,028 350 100 

Project under Perfomance 

Based Maintence 

134105Kamatira - 

Cheptongei 
3,369 3,369 0 24.05.2016 9.5.2019 140  2,440 100 79.34  2,528 100 42.44 - 2,699 670 100 

Project under Perfomance 

Based Maintence 

109501Mauche ï 
Bombo ï 

Olenguruone ï 

Kiptagich ï Silibwet 

3,365 3,365 0 11.3.2016 5.4.2020 60  2,862 100 69.57  3,143 100 49.14 - 3,195 170 100 

Project under Perfomance 
Based Maintence 

133828Embu Hsp - 

Kathangariri - 

Kiajokoma - 

Runyenjes - Mugui - 
Mbui Njeru - Kanja - 

Sikago 

3,356 3,356 0 5.12.2016 
14.01.202

1 
100  2,492 100 

137.0

9 
 2,598 100 60.76 - 2,886 470 100 

Project under Perfomance 

Based Maintence 

109201Ruaka-
Banana-Limuru 

(D407) - Ngecha 

(E423)&Thogoto-
Gikambura-

Mutarakwa (Phase 

111)-(D411) 

3,210 3,210 0 17.05.2016 
12.12.202

0 
90  2,670 100 74.82  2,824 100 175 - 3,153 57 100 

Project under Perfomance 
Based Maintence 

134117Jnc A104 -  

Drys - Jnc C53 - 

Kapchorwa - Plateau 
-Naiberi 

3,196 3,196 0 8.8.2016 3.2.2021 175  1,621 100 110.8  1,772 100 139.19 - 2,327 869 100 

Project under Perfomance 

Based Maintence 

135431Imaroro-

Mashru-Isara 
3,741 3,741 0 19.06.2017 3.6.2020 16  2,984 100 12  3,020 100 17.1 - 3,226 515 100 

Project under Perfomance 

Based Maintence 

133858Butere-
Sidindi 

&Butere(Bukolwe)-

Musanda-Bungasi-
Sigomere-Ugunja 

Roads 

2,218 2,218 0 8.12.2016 
23.11.201

9 
90  1,830 100 66.2  1,978 100 46.27 - 2,043 175 100 

Project under Perfomance 
Based Maintence 

133711Rumuruti - 2,118 2,118 0 6.2.2017 9.4.2021 76  1,449 100 66.76  1,531 100 46.74 - 1,796 322 100 Project under Perfomance 
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Sipili - Ndindika Based Maintence 

135426Soy-

Kipsangui- Kabenes 

& Eldoret - 
Kiplombe- Soy 

2,110 2,110 0 1.8.2017 
18.09.202

0 
81  1,630 100 79.5  1,726 100 57.58 - 1,853 257 100 

Project under Perfomance 

Based Maintence 

135401Samburu- 

Kinango 
2,025 2,025 0 13.04.2017 

28.11.202

0 
65  1,455 100 67.15  1,473 100 47.08 - 1,640 385 100 

Project under Perfomance 

Based Maintence 

134109Daraja Sita- 
Dikirr- Chebole-

Labotiet (D233 & 

D234) 

2,271 2,271 0 12.2.2016 
21.01.202

0 
70  1,827 100 42.58  2,010 100 92.58 - 2,010 261 100 

Project under Perfomance 
Based Maintence 

134123Kisima - 

Kibirichia - Kima - 

Ruiri 

1,856 1,856 0 5.8.2016 
22.01.201

9 
70  45 100 68.95  85 100 48.61 - 1,709 147 100 

Project under Perfomance 

Based Maintence 

133822Kirima ï 

Ndinda ï Kirima  -- 

Engineer & Access 

To North Kinangop 

Hospital 

1,766 1,766 0 30.05.2017 
16.11.202

0 
80  1,310 100 48.41  1,377 100 26.15 - 1,599 167 100 

Project under Perfomance 

Based Maintence 

135488Kapsigilai-

Tenden.Access To 
Schools 

1,711 1,711 0 15.08.2018 
30.06.202

1 
81  914 100 

111.9

8 
 1,079 100 35.19 - 1,368 343 100 

Project under Perfomance 

Based Maintence 

146209Bugar - 

Chebiemit . Jnct 
D329 (Kaplolo) - 

Kaplamai - Jnct C50 

Kruger Farm 

1,686 1,686 0 15.06.2018 1.12.2021 90  656 100 
148.1

4 
 686 100 105.92 - 1,030 656 100 

Project under Perfomance 

Based Maintence 

133717Malaba - 
Angurai - Malakisi & 

Angurai- Moding- 

Kakamer 

1,680 1,680 0 22.02.2017 
15.05.202

1 
116  1,178 100 67.94  1,205 100 47.75 - 1,445 235 100 

Project under Perfomance 
Based Maintence 

134108Brooke Bond 

- Maili - Nne - 

Kpkelion - Londiani. 
Maili Nne - 

Chepseon 

1,679 1,679 0 11.3.2016 
31.12.202

0 
60  1,324 100 52.11  1,398 100 66.06 - 1,449 230 100 

Project under Perfomance 

Based Maintence 

133915Soimet - 

Kapletundo- 
Mogogosiek & 

Kapletundo -
Kapngoken-Kilgoris-

Olososayiet  Roads 

1,674 1,674 0 7.6.2017 
24.11.202

0 
63  1,373 100 52.69  1,402 100 34.79 - 1,450 224 100 

Project under Perfomance 

Based Maintence 
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133715Lwakakha - 

Korosiondet ï 

Tulienge- Sirisia -
NamwelaðChwele 

1,610 1,610 0 3.10.2016 
23.09.201

9 
60  1,367 100 35.06  1,395 100 23.8 - 1,445 165 100 

Project under Perfomance 

Based Maintence 

135418Kutus ï 

Kianyaga ï 
Kiamutugu ï Githure 

Roads (D458) 

1,570 1,570 0 12.10.2016 2.10.2021 72  315 100 72.36  333 100 41.5 - 998 572 100 

Project under Perfomance 

Based Maintence 

133703Athi-

Kimongoro-Nkinja-
Ugoti-Katithine, 

Auki Athii -Gaiti, 

Kijiji -Thii-Gaiti 
Roads And Access 

To Meru University 

1,558 1,558 0 18.04.2017 
17.12.202

0 
78  1,028 100 71.87  1,203 100 51.09 - 1,377 181 100 

Project under Perfomance 

Based Maintence 

133817Sultan 
Hamud  Kasikeu-

Wautu-Kyambeke-

Kikoko(D515) 

1,448 1,448 0 10.2.2017 
30.07.201

9 
120  893 100 66.65  900 100 80.05 - 1,281 167 100 

Project under Perfomance 
Based Maintence 

133826Karima A2 - 
Kianjege - Mukangu 

- Ndimaini - Karatina 

& Kiburu - Kabonge 

1,370 1,370 0 26.10.2016 
14.04.201

9 
-  1,002 100 62.16  1,066 100 42.84 - 1,155 215 100 

Project under Perfomance 
Based Maintence 

133827Njegas-

Mutito-Gatwe-

Kangaita.Kiaga-
Kianjege-Mukinduri 

Roads 

1,323 1,323 0 26.10.2016 
14.04.201

9 
39  1,212 100 49.64  1,285 100 27.19 - 1,296 27 100 

Project under Perfomance 

Based Maintence 

135422Jnc C71 
Karugia - Ngurweini 

- Gathimaini - 

Turuturu - Githima 
Jnc C70 Mathareini 

Roads 

1,272 1,272 0 16.01.2018 6.11.2020 72  909 100 39.2  945 100 48.1 - 964 308 100 

Project under Perfomance 
Based Maintence 

135447Muranga 

Town (Huhi Town 
Stn) - Karii Railway 

Stn - Muthingiriri - 

Marewa - Gakindu 
Bridge - Wandaka - 

Gikuu- Kayuyu - 

Mirira 

1,076 1,076 0 2.8.2017 2.11.2019 -  37 100 37.12  46 100 25.55 - 80 996 100 

Project under Perfomance 

Based Maintence 
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135410Kwa Vonza-

Kenyatta University-

Mikuyuni Primary-
South Eastern Kenya 

University Road 

981 981 0 9.5.2017 
29.04.202

1 
67  459 100 49.4  770 100 78.91 - 868 113 100 

Project under Perfomance 

Based Maintence 

133924Gatanga - 
Kionyo - Nyaga - 

Mukurwe - Githiri - 

Mariaini Road & 
Jnct Muthandi-

Mbugiti-Kagarie 

Loop 

943 943 0 12.7.2017 
31.12.202

0 
63  744 100 42.69  783 100 26.28 - 801 142 100 

Project under Perfomance 
Based Maintence 

133949Olchobezi - 
Kabolecho - 

Mgondo.Mogondo - 

Changina - Emurrua 
Dikirr  

833 833 0 18.10.2017 5.10.2020 81  630 100 44.03  633 100 27.42 - 751 82 100 

Project under Perfomance 
Based Maintence 

135403Junction B8 - 

Masalani 
762 762 0 17.01.2017 9.1.2019 41  605 100 22.2  698 100 42.53 - 760 2 100 

Project under Perfomance 

Based Maintence 

133927Indian 
Bazaar-Ndumberi-

TingôAngôA-

Riabai.Kist-
Njathaini& Access 

To Starehe Girls 

Road 

718 718 0 3.5.2017 7.7.2021 45  477 100 29  663 100 45.83 - 709 9 100 

Project under Perfomance 
Based Maintence 

135471.148597Kimu

twa - Makaveti - 

Kwa Mutisya 

625 625 0 22.08.2017 
15.05.202

1 
63  453 100 39  502 100 - - 502 123 100 

Project under Perfomance 

Based Maintence 

133928Isiolo Town 

Roads Lot 1 
402 402 0 23.12.2016 5.7.2021 -  367 100 27.22  394 100 - - 394 8 100 

Project under Perfomance 

Based Maintence 

134119Roliondo - 

Kagaa  - Captain 
398 398 0 19.07.2016 

24.12.202

0 
40  248 100 43.61  318 100 - - 318 80 100 

Project under Perfomance 

Based Maintence 

133869Ndere - Boro 253 253 0 28.02.2017 
18.02.202

1 
13  174 100 23.88  223 100 - - 223 30 100 

Project under Perfomance 

Based Maintence 

135430Oinamoi-

Kapluk- Barwessa 
2,166 2,166 0 8.5.2017 

22.04.202

1 
90  1,309 100 73.06  1,440 100 42.1 - 1,628 538 100 

Project under Perfomance 

Based Maintence 

135478Kiawara-

Gatarakwa-

Mugunda-Nairutia 
Road 

1,232 1,232 0 28.09.2017 3.2.2021 81  761 100 63.72  971 100 34.16 - 1,038 194 100 

Project under Perfomance 

Based Maintence 

133923Kilgoris - 1,438 1,438 0 18.10.2017 5.4.2021 156  802 100 80.4  916 100 58.34 - 1,045 393 100 Project under Perfomance 
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Shartuka- Soit - 

Markan- Emurua 

Dikirr  

Based Maintence 

135475Rivatex ï 

Simat ï Lemook ï 

Kipkaren Selia ï 
Kapkatembo & 

Kaplemur ï Kabiet 

& St. Theresa ï 
Centre Kwanza 

(Sugoi B 

Dispensary) Roads 

3,516 3,516 0 7.4.2017 
25.12.202

0 
-  1,958 100 260.8  2,146 100 126.91 - 2,629 887 100 

Project under Perfomance 

Based Maintence 

134114Muigai Inn-
Ichaweri-Gatundu-

KangôOo, Kibichoi-

Ichaweri-Nembu-
Gachika, Broadway-

Kiandutu-Athena-

Engen-Kiaganjo-
Muthaiga And 

Courtesy Beach 

Loop Roads 

5,657 5,657 0 17.05.2016 
15.12.202

0 
151  4,657 100 

139.2

9 
 4,790 100 59.45 - 5,393 264 100 

Project under Perfomance 
Based Maintence 

133899Moiben ï 

Chebororwa ï 

Kapcherop ï 
Kachibora 

2,919 2,919 0 6.6.2017 4.3.2021 50  2,059 100 
115.4

2 
 2,133 100 67.11 - 2,148 771 100 

Project under Perfomance 

Based Maintence 

135473Sigowet-

Chepkemel-
Kitere.Chepkemel-

Kapsorok-Soko Huru 

1,386 1,386 0 29.09.2017 
17.03.202

1 
63  1,240 100 44.46  1,256 100 27.79 - 1,313 73 100 

Project under Perfomance 

Based Maintence 

133929Isiolo Town 

Roads Lot 2 
360 360 0 28.12.2016 5.6.2021 36  259 100 2.02  326 100 - - 357 3 100 

Project under Perfomance 

Based Maintence 

133844Naiberi ï 

Moiben & Jctn 

Marulla ï Koitoror 
Loop Road. 

2,645 2,645 0 1.8.2017 
16.09.202

1 
90  1,353 100 

150.3

4 
 1,355 100 107.79 - 1,583 1,062 100 

Project under Perfomance 

Based Maintence 

135411Kamuongo ï 

Kandwia ï Gai ï 

Kyuso ï Tymua 

1,356 1,356 0 17.07.2017 7.8.2021 90  580 100 74.09  1,222 100 52.97 - 1,241 115 100 

Project under Perfomance 

Based Maintence 

133857Jn C24 

(Tengecha) Koiwaï

KaptebengôWet&Koi

2,262 2,262 0 15.12.2016 
30.11.202

0 
-  1,525 100 84.65  1,543 100 51.95 - 1,687 575 100 

Project under Perfomance 

Based Maintence 
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wa ï Cheptalal ï 

Sotit ï 

KaptebengôWet ï
Chebangang ï 

Kimulot ï Changoi 

(Jn 23) Roads 

135423Brister Girls 

School - Star Of 

Hope ChildrenôS 
Home Loop & 

Access To Kwihota 

Secondary School 

373 373 0 1.8.2017 1.1.2021 45  189 100 42.11  366 100 - - 370 3 100 

Project under Perfomance 

Based Maintence 

133941Miti Mingi- 
Bagaria- Naishi- 

Store Mbili 

1,392 1,392 0 18.10.2017 12.4.2021 50  736 100 
102.0

7 
 952 100 111.22 - 1,160 232 100 

Project under Perfomance 
Based Maintence 

135432Moi`Sbridge 
- Kachibora . Tuigoin 

- Chepterit - 

Barsombe - 
Kipsigilai 

1,983 1,983 0 11.9.2017 
28.10.202

0 
57  1,668 100 44.19  1,745 100 27.56 - 1,866 117 100 

Project under Perfomance 
Based Maintence 

134111Kodiaga-

Wagai-

Onyinyore.Akala 
And Nyangweso-Jn, 

B1 Muhanda 

(D248.E386) 

1,473 1,473 0 24.02.2016 12.8.2021 90  625 94 66.38  890 94 46.42 - 1,104 369 10000 

Upgrading works are 

complete but project 

closure delayed due to 
pending bills. Project 

currently under Perfomance 

Based Maintence 

Nyamira - Igonga - 

Gesonso - Nyabioto ; 

2. Nyamatutu - 
Mogumo ï Igonga;  

3.  Nyagwekoa - 

Nyabieyo ï Riana - 
Nyamatutu; 4  Riana 

- Chisaro - Jnc A1;  5 

.Ekiendege - Chisaro 
ï Mwata;  6. 

Motonto - Suneka ï 

Nyagwekoa; 7 
Suneka ï Kiabusura; 

8 Riana - Mwata - 

Jnc A1; 9 Ekiendege 
- Ekerorano - Jnc A1 

3,644 3,644 0 1.6.2017 
15.04.202

1 
180  2,273 100 140  2,414 100 486 - 2,895 749 10000 

Upgrading works are 

complete but project 

closure delayed due to 
pending bills. Project 

currently under Perfomance 

Based Maintence 
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- Bitare - Kiabusura - 

Motonto - Itibo 

133825Access To 
Karatina University 

495 495 0 15.11.2017 9.5.2021 50  281 43 35.5  372 43 54.62 - 423 72 10000 

Upgrading works are 

complete but project 

closure delayed due to 
pending bills. Project 

currently under Perfomance 

Based Maintence 

133892Mosobeti - 

Kebirigo 
676 676 0 27.07.2016 

18.02.202

2 
70  447 92 14.04  505 92 33.03 - 568 108 10000 

Project under Perfomance 

Based Maintence 

133930Jcn 

A14(Lungalunga)-
Vanga.Jego-

Majoreni.Jcn 

A14(Kanana)- 
Shimoni Road 

3,189 3,189 0 30.08.2017 10.2.2025 81  1,352 95 111.6  1,513 95 34.86 - 1,962 1,227 97 

Project under Perfomance 

Based Maintence 

134104Gakira ï 

Ngonda ï Mununga, 
Gakonya ï Mahuaini 

& Mukuyu ï 

Kambirwa ï 
Mirira.Jcn A2 Roads 

1,936 1,936 0 20.04.2016 7.10.2021 250  1,447 99 
102.9

9 
 1,712 99 76.49 - 1,865 71 10000 

Project under Perfomance 

Based Maintence 

133830Mugeka- 

Thuita- Kiria Ini, 
Kagumoini- Karugia 

& Mataara- 

Gacharage Road 

1,434 1,434 0 31.01.2017 1.1.2021 80  968 96 69.8  1,059 96 28.27 - 1,148 286 10000 

Project under Perfomance 

Based Maintence 

133804Milalani - 
Mivumoni - Kilulu 

999 999 0 13.06.2017 
28.03.202

2 
70  624 99 61.17  931 99 - - 931 68 10000 

Project under Perfomance 
Based Maintence 

133714Mirangi ï 

Tumaini ï Mawingu 
ï Kanyiriri Road 

(Tumaini ï Mawingu 

Section ) 

764 764 0 30.01.2017 
24.04.202

1 
50  556 100 42.94  621 100 - - 621 143 10000 

Project under Perfomance 

Based Maintence 

133704Kiria-Kagaa-
Kiruri.Kirurir -

Githambo-

Murarandia 

2,021 2,021 0 2.3.2017 
14.02.202

2 
145  1,357 100 69.69  1,542 100 49.24 - 1,706 315 10000 

Project under Perfomance 
Based Maintence 
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

109301Ololunga -

Mukenyo 
720 720 0 5.4.2016 

25.05.202

1 
75  557 93 57.72  620 93 44.29 - 666 54 10000 

Project under Perfomance 

Based Maintence 

133933Karai - 
Nairutia - Muringa - 

Kiawara - Narumoru 

Babito 

2,473 2,473 0 20.09.2017 
20.03.202

3 
72  1,685 98 

118.9

7 
 1,928 98 118.78 - 2,073 400 100 

Project under Perfomance 
Based Maintence 

135441Lamuria-
Ngobit-Withare-Jnct 

B5, Jnct B5 (Solio)-

Lamuria And Jnct B5 
(Gatemu)Ngobit 

Girls High School-

Kihara Primary 
School 

2,081 2,081 0 22.08.2017 6.8.2021 -  834 99 77.09  889 99 40.53 - 1,236 845 100 

Project under Perfomance 
Based Maintence 

135405Laisamis - 

Ngurunit 
980 980 0 23.03.2017 1.12.2025 72  535 84 45  653 84 28.96 - 723 257 84 

Project Ongoing 

133853Elementaita - 

Mau Narok 
1,077 1,077 0 31.01.2017 1.12.2025 80  706 85 46.64  720 85 29.65 - 732 345 85 

Project Ongoing 

133831Makutano - 

Kacheliba -Konyao 
3,237 3,237 0 5.12.2017 

18.05.202

1 
160  1,493 95 92.38  1,564 95 58.52 - 2,192 1,045 100 

Project under Perfomance 

Based Maintence 

135472Sabasaba-
Kamahuha-

Kaharati.Sabasaba 

(C71)-Mbogoini-
Mugumoini-

Githembe-
Gathimaini.Githemb

e-Karuri-Kambi-

Maragua.Mugumo 
Primary School-

Ichagaki-

Jora(D418)Ichagaki-
Irembu Roads 

2,299 2,299 0 26.07.2018 1.12.2025   83 99 80.35  193 99 58.3 - 1,299 1,000 100 

Project under Perfomance 
Based Maintence 

135480Kerugoya(Ru

tue) -Kiandieri - 

Gitumbi - Old 
Kangaita . Baricho - 

Njegas - Ngaru - 

Gakoigo - Ithare ï 
Kabare . Gatuto - 

Mukinduri 

2,927 2,927 0 4.10.2017 
18.09.202

6 
190  1,923 86 79.53  2,009 86 57.6 - 2,223 704 86 

Project Ongoing 

133913Kijauri - 2,281 2,281 0 11.4.2017 28.02.202 140  905 99 130.5  1,241 99 107.25 - 1,954 327 100 Project under Perfomance 
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

Nyansiongo-Raitigo-

Metamaywa 

2 8 Based Maintence 

135433Moisbridge - 
Moiben River - 

Kaplamai - Sibanga - 

Maili Saba - Bwayi - 
Maili Kumi Na Moja 

(D330) 

2,045 2,045 0 28.08.2017 12.8.2021 72  856 90 96.4  876 90 70 - 1,590 455 100 

Project under Perfomance 
Based Maintence 

133932Kangeta-

Muutine Lare 
652 652 0 5.6.2017 

27.11.202

6 
45  356 75 22.2  411 75 42.63 - 578 74 100 

Project under Perfomance 

Based Maintence 

133716msau 2,539 2,539 0 22.02.2017 7.7.2021 105  1,149 96 73.97  1,198 96 52.87 - 1,884 655 100 
Project under Perfomance 

Based Maintence 

133713Masara- Sori 1,982 1,982 0 43525 
21.06.202

6 
217  813 69 59  872 69 66 - 938 1,044 84 

Project Ongoing 

133712Gatukuyu - 

Matara 
1,454 1,454 0 28.12.2016 9.9.2026 126  663 91 60.87  878 91 - - 943 511 91 

Project Ongoing 

134122Ekwanda -

Luanda - Esirulo - 
Magada 

978 978 0 15.09.2016 
15.05.202

6 
63  604 86 22.2  668 86 42.5 - 726 252 94 

Project Ongoing 

133946Ngong-

Suswa 
3,999 3,999 0 25.06.2018 

15.05.202

6 
207  1,812 81 

100.4

6 
 2,383 81 100.23 - 3,092 907 90 

Project Ongoing 

135407Isiolo -
Kiutine- Kina - 

Garbatula 

3,225 3,225 0 7.4.2017 
22.03.202

2 
125  904 89 89.37  924 89 89.37 - 1,588 1,637 100 

Project under Perfomance 
Based Maintence 

133815Kenol - 
Ngoleni - Kaani . 

Mutituni - Kaseve 

1,663 1,663 0 11.11.2016 
30.04.202

6 
100  729 74 77.18  773 74 50.6 - 988 675 74 

Project Ongoing 

133947Nguuni - Nuu 1,485 1,485 0 17.08.2017 3.2.2026 72  506 77 81.44  516 77 139.21 - 1,038 447 87 Project Ongoing 

133925Gatundu-
Mukinye-

Juja.Gatundu-Gitati 

Ini-
Karinga.Gatundu- 

Ituru-Kagumoini-

Karinga Roads 

3,382 3,382 0 8.5.2018 
19.10.202

6 
140  1,887 85 99.4  1,892 85 84.23 - 2,922 460 85 

Project Ongoing 

133936Kibichoi-
Kiganjo.Mundoro-

Flyover.Gachika-

Flyover.Kigaa-
Thegi.Kiamwangi-

Kahenia-
Karembu.D424-

3,178 3,178 0 12.7.2018 
21.06.202

6 
  1,081 80 

127.5

8 
 1,091 80 88 - 1,856 1,322 80 

Project Ongoing 
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 
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Complet
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Status 

% at 

30th 
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2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 
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2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

Wamita-

Gathage.Kagera-

Kigingo.E499 
Mundoro-Gachika 

Roads. Brister Girls 

School - Star Of 
Hope ChildrenôS 

Home Loop & 

Access To Kwihota 
Secondary School 

135409Lare-

Ndumuru 
999 999 0 18.04.2017 12.2.2025 63  493 92 46.01  728 92 46.35 - 756 243 100 

Project under Perfomance 

Based Maintence 

134112Maseno-
Kombewa-Kalandini 

(D245)& Maseno 

Town 

1,727 1,727 0 26.05.2016 
12.11.202

8 
100  447 68 56.37  461 68 54.98 - 695 1,032 68 

Project Ongoing 

134121Chiakariga ï 

Marimanti - Gatunga 

Road 

1,904 1,904 0 27.07.2016 
13.01.202

8 
70  804 78 146  1,155 78 129.35 - 1,562 342 84 

Project Ongoing 

135437Motemorabu 
- Suba Kuria  

Nyangoge - 

Nyankore - 
Getonyanga - 

Masaba 

1,190 1,190 0 26.06.2017 
16.06.202

7 
90  411 69 49.52  747 69 64.52 - 802 388 82 

Project Ongoing 

135429Marigat-
Muchongoi-Karandi, 

Ol Ngarua-

Muhotetu-Jnct C77 
& Muhotetu-Sipili 

Roads 

5,317 5,317 0 28.08.2017 8.2.2027 130  2,094 60 73.22  2,205 60 52.24 - 2,644 2,673 63 

Project Ongoing 

133902Access-
Chuka Univesisty 

1,220 1,220 0 30.05.2017 
26.05.202

5 
52  508 83 56  732 83 32.6 - 901 319 93 

Project Ongoing 

133881Mogonga-

Kenyenya-Riokindo-

Nyabitunwa.Riokind
o-Magenche-

Kenyenya.Mariba-

Nyagancha-Eberege-
Daraja.Riokindo-

Kenyenya Ttc- 

Magena 

2,198 2,198 0 5.8.2016 
25.08.202

6 
180  1,416 67 80.6  1,500 67 53.34 - 1,592 606 70 

Project Ongoing 
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

135404Odda -Bute-

Danaba 
4,027 4,027 0 7.4.2017 

29.03.202

6 
108  1,461 57 85  1,535 57 150.21 - 1,732 2,295 57 

Project Ongoing 

133819Ack 
St.JosephïOl Kalauï

Gichungo Munyekiï

B20 Loop. Ol Kalou 
Township Roads 

221 221 0 22.11.2016 3.5.2025 50  51 80 30.44  108 80 - - 113 108 81 

Project Ongoing 

134110Musikoma- 

Mungatsi &Myanga-

Mateka Roads. 

1,961 1,961 0 18.04.2016 5.10.2027 110  664 59 63.46  664 59 63.77 - 850 1,111 72 

Project Ongoing 

135485Marua-State 

Lodge, Ruthagati-

Mahigaini,Chieni-
Hiriga-

Kiamariga,Ndundu-

Ini- Kwa Wambui- 
Karandi Roads 

1,569 1,569 0 20.08.2019 8.8.2025 90  520 51 80  1,016 51 80 - 1,209 360 78 

Project Ongoing 

133884Metembeï 

Owaloï Rioma ï 

Marani ï NgôEnyiï 
Bobarachoï 

Ragogoï Kegogiï 

Nyakooraï Riomaï 
Gesiekaï Nyaoreï 

Marani 

2,195 2,195 0 5.8.2016 
22.05.202

7 
80  939 55 54.21  949 55 36.08 - 1,005 1,190 55 

Project Ongoing 

134103Narumoru - 
Ngaring'iru - 

Nairutia Ngobit 

722 722 0 3.5.2016 
25.10.202

5 
50  253 86 50.26  360 86 27.72 - 457 265 96 

Project Ongoing 

133911Timboroa ï 
Meteitei ï Songhor ï 

Kopere & Kaiboi ï 

Chepterwai ï 
Kipkaren River ( Jn. 

A104) Roads 

3,784 3,784 0 31.01.2017 
19.09.202

7 
180  1,509 63 105  1,806 63 80 - 1,998 1,786 63 

Project Ongoing 

134120Ibokolo ï

Iindanglasia ï 
Shianda -Malaba - 

Nambacha Road 

1,171 1,171 0 26.09.2016 
16.09.202

7 
60  494 57 36.4  526 57 40.23 - 656 515 59 

Project Ongoing 

133829Kiritiri - 
Siakago 

770 770 0 5.12.2016 
25.11.202

5 
110  296 93 54.62  402 93 36.43 - 450 320 100 

Project under Perfomance 
Based Maintence 

133910Lessos-

Namanjala 
2,728 2,728 0 3.7.2018 2.1.2026 185  719 73 83.79  723 73 51.22 - 1,381 1,347 95 

 Project substantially 

completed  
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d 
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Completi

on Status 

% as at 

30th 

June 

2025 

133847Kabartonjo ï 

(Up) Kipsaraman ï 

Kinyach ï Arror-
Kipsaraman-Kinyach 

Section) 

1,993 1,993 0 3.11.2016 12.5.2026 200  745 51 34.34  799 51 3 - 802 1,191 51 

Project Ongoing 

135427Todonyang - 
Lokitaung- Kalokol 

5,144 5,144 0 21.06.2017 2.12.2026 128  1,577 48 66.79  1,586 48 149.58 - 2,620 2,524 48 
Project Ongoing 

133879Riosiri-Moi 

University(Rongo 

Campus), Ogwedhi-
God Jope Centre 

1,184 1,184 0 21.08.2019 6.2.2026 132  245 72 35.53  252 72 52.21 - 458.06 726 72 

Project Ongoing 

135419Mutithi ï 

Kagio . Baricho-
Getuya-Kagumo . 

Kagumo ï Kiamaina 

ïGathuthuma ï 
Gatwe . Kimicha ï 

Canal . Ndaba ï 

Kangai . Kandongu ï 
Kangiciri . Kagio ï 

Kathaka ï 

Kiangwachi & 
Kandongu ï 

Kangichiri ï Karira 

Mission Hosp ï 
Ngurubani Roads 

3,074 3,074 0 28.12.2018 
13.05.202

6 
325  1,490 6370 67.16  1,751 6370 67.16 - 1,954 1,120 70 

Project Ongoing 

152442E495 

Ndaragu (A2)- 
Mangu (C66) Bob 

Harris Road 

777 777 0 29.06.2020 
19.06.202

2 
129  188 98 54.91  344 98 26.67 - 462 315 100 

Project under Perfomance 

Based Maintence 

133841Danger - 

Chemswa - Cheptiret 
- Kesses - Lessos - 

Jn C36 - Cheptiret - 

Moi University & 
Himak - Nandi Hills 

Road 

4,336 4,336 0 1.3.2017 12.8.2027 120  1,166 50 91.28  1,190 50 195.64 - 1,631 2,705 51 

Project Ongoing 

133943Mulot-
Sogoo-Tendwet-

Saptet & Sogoo- 

Ololunga 

2,134 2,134 0 18.10.2017 2.10.2027 72  746 47 46.2  749 47 106.2 - 855 1,279 47 

Project Ongoing 

135435Kakamega- 2,006 2,006 0 6.3.2017 23.08.202 108  452 45 35.07  456 45 23.81 - 516 1,490 45 Project Ongoing 
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on Status 

% as at 
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2025 

Navagoro- 

Musikoma (C41) 

7 

133931Kadel ï Alara 
ï Pala ï 

Kanyadhiang .Centre 

ï Kilusi ï Opanga ï 
Ramba Roads 

2,582 2,582 0 27.06.2017 11.6.2027 116  704 48 49.65  757 48 27.2 - 796 1,786 48 

Project Ongoing 

133958Thanatu 

Bridge-Kagwata -

Mulika Market Road 

592 592 0 15.08.2018 4.8.2022 23  181 87 46.31  516 87 29.36 - 516 76 100 

Project under Perfomance 

Based Maintence 

135451Tawa-
Nguluni-Itangini 

1,772 1,772 0 30.01.2018 
20.11.202

7 
68  624 42 60  626 42 41 - 686 1,086 42 

Contract terminated. 

Balance of the works 

rescoped and retendered 

133708Maua ï
Athiru ïKilili -

National Park 

1,204 1,204 0 15.11.2016 
11.12.202

7 
46  330 40 26.3  430 40 41.66 - 491 713 40 

Project Ongoing 

139701Kapsait-

Kapsangar-Tapash-

Sondany 

2,439 2,439 0 25.06.2019 6.12.2027 102  347 47 68.27  352 47 48.03 - 980 1,459 47 

Project Ongoing 

135424Jnc C67 

Kirwara - Kigio - Jnc 
C67 Blue Post 

857 857 0 8.5.2017 
22.04.202

6 
68  321 42 27.68  436 42 - - 436 421 42 

Project Ongoing 

135439Keria-

Kathwana 
1,233 1,233 0 17.09.2018 5.3.2026 99  208 43 39.76  398 43 40.49 - 460 773 48 

Project Ongoing 

133945Ngecha-
Gitangu-

Kanjeru.Gitangu(Kar
ia)-

Nyathuna.Ngecha-

Mahinga-Site (Jnct 
104). Kabocha-

Gikuni-Mukui 

Karura.Zambezi-
Kahuho-

Kingeero.Kahuho-

Kanjeru.Zambezi-
Kamuguga-

Kiambaa-Gwa 

Gichini & Zambezi-
Kamuguga 

Polytechnic-

Mangorano. 

2,366 2,366 0 6.6.2018 
22.02.202

5 
10  720 70 84.67  811 70 72.33 - 1,203 1,163 90 

Project Ongoing 
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2025 

146228Rwegetha-

Mabae-Kirwara-

Ithangariri-Gatunyu. 
Gituamba-

kiawahiga-Murake-

Gatanga Girls & 
John Demethew 

Road (Kiriemu - 

Gathaiti) 

455 455 0 - -   42 95 41.7  409 95 25.44 - 409 46 100 

Project under Perfomance 

Based Maintence 

133962Karatina 

Slaughter House-

Ragati-Unjiru-
Ihwagi-Gaikuyu-

Gitunduti-Kabiru-Ini 

1,786 1,786 0 2.1.2019 
19.11.202

6 
90  346 37 57.37  413 37 33.76 - 488 1,298 41 

Project Ongoing 

133812Chogoria- 

Weru- Marima- 
Kiriani 

1,085 1,085 0 22.11.2016 
31.12.202

6 
80  153 37 42.91  162 37 26.47 - 284 801 37 

Project Ongoing 

133707Lodwar ï 

Lorugum ï
Lorengippi ïDb ï

Loya ïKanyao ï

Alale ï Nayuapong ï
Db ïTurkana 

1,804 1,804 0 28.04.2017 8.10.2026 105  444 28 35.8  528 28 24.43 - 528 1,276 28 

Project Ongoing 

135479Endarasha-

Charity-Gakanga-

Embaringo-
Kimunyuru-Jnct 

D447 

2,391 2,391 0 28.08.2019 8.2.2026 90  373 29 110.1  421 29 66.23 - 575 1,816 32 

Project Ongoing 

133907Cocacola - 
Mpuri - Kithaku - 

Katheri & Kithurune 

- Kariene - Kaguma . 
Gaitu - Giaki 

1,816 1,816 0 25.05.2017 
11.11.202

7 
90  284 48 39.4  299 48 27.49 - 327 1,489 50 

Project Ongoing 

133926Githagara-

Kagicha.Witima-
Giathenge.Chinga 

Boys-

Nyamari.Gathunguri-
Kabebero.Gachemi-

Kihome. Gatuturu-

Kirangi 

1,855 1,855 0 29.06.2020 
14.06.202

7 
  334 56 -  746 56 74.5 - 746 1,109 56 

Project Ongoing 
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

146273Hohwe Dam-

Karogoto,Gatiki-

Ndimaini.River 
Sagana-JnE560 

Gathagara 

(Mukurweini), 
Karundudu-D4340-

Mungetho Roads 

1,383 1,383 0 20.08.2019 5.2.2027 152  219 29 240  376 29 100 - 711 672 42 

Project Ongoing 

133955Sosera - 
Ekona - Ramasha - 

Kiomiti  

825 825 0 6.11.2018 
26.10.202

6 
54  108 20 39.84  111 20 - - 111 714 20 

Project Ongoing 

135412Matuu - 

Ekalakal - Kangulu 
& Jnctn C439 

1,269 1269 0 19.08.2022 4.2.2029 37  33.03 43 38  71.03 43 40.97 - 112 1,157 54 

Project Ongoing 

148392Tenden- 

Kibingos Road 
1,300 1,300 0 29.06.2020 

19.06.202

5 
20  346 55 50.34  665 55 32.78 - 676 624 100 

Project under Perfomance 

Based Maintence 

133935Kerwa - 

Thigio.Thigio - 

Kikuyu.Thigio -

Kamangu .Keroe - 
Makutano 

1,954 1,954 0 25.07.2018 10.1.2026 185  332 52 215  497 52 82.19 - 1,070 884 94 

Project Ongoing 

133903Nkubu - 

Rubiri - Kamurita 
570 570 0 12.1.2018 1.12.2026 90  70 30 42  80 30 25.7 - 121 449 82 

Project Ongoing 

133959U-G29664 
Kamunyu A. U-

G29671 Kamunyu 
B.U-G29572 

Gathiaka - Gathuya. 

Marigi Gategi. 
Cununuki - 

Gacharage. Gitwe 

Kiganjo. Kahata - 
Munyuini. Karinga - 

Kimaruri.Kuri - 

Cununuki - 
Gacharage.Ruburi - 

Wanugu - Flyover 

2,644 2,644 0 2.1.2019 
17.12.202

3 

133,95

9 
 351 23 68.35  365 23 48.1 - 365 2,279 23 

Project Ongoing 

133906Kunene - St 

Ann - Miomponi 
1,140 1,140 0 15.03.2017 

25.07.202

8 
90  168 16 45.96  173 16 60.06 - 173 967 22 

Project Ongoing 

133889Kemera - 

Kiendege - Eberege - 

Gachuba -Keumbu 

636 636 0 6.11.2018 
29.11.202

8 
120  101 23 27.55  113 23 - - 113 523 23 

Project Ongoing 
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 
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cost of 

Project 

 Gok  Foreign Start Date 
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n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul
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Expen
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% at 
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Gok 

Budge

t  
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d foreign 
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Cumulat

ive 

Expendit

ure As at 

30th 
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2024 
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n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

146249Gisambai- 

Shamakoko Road 
943 943 0 5.6.2020 

26.05.202

2 
109  405 79 117  520 79 60.1 - 584 359 100 

Project under Perfomance 

Based Maintence 

135408Mikinduri ï 
Kunati - Katithine 

Road 

1,028 1,028 0 25.09.2017 
15.09.202

8 
72  89 14 30  89 14 26.69 - 96 932 14 

 Contract terminated. 
Outstanding works 

rescoped and retendered  

133939Mandera-

Fino 
3,223 3,223 0 3.8.2018 

14.01.202

8 
130  439 17 84.61  456 17 - - 456 2,767 17 

Project Ongoing 

133956Soy-Serekea-

Kilimani-Turbo, 

JNCT (B14) Nangil - 
Ziwa Machine - 

Ziwa Sirikwa & 

Ziwa Sirikwa - 
Kerotet - Maji 

Mazuri - Moi's 

Bridge Road 

2,181 2,181 0 28.11.2018 
12.11.202

1 
187  592 16 239  831 16 57 - 888 1,293 33 

Project Ongoing 

133882Keboko-

Nyangusu-

Nyamache-Nyacheki 

Roads 

1,193 1,193 0 7.7.2017 
21.06.202

2 
150  334 74 

125.5

3 
 341 74 82.77 - 844 349 100 

Project under Perfomance 

Based Maintence 

146260Alliance - 

Green Garden - Ha 

Itiyo - Musa Gitau - 
Hathiru Road 

570 570 0 17.12.2020 
17.12.202

2 
140  112 42 285  403 42 45.39 - 552 18 95 

Project Substantially 

complete 

133954Silibwet - 

Merigi - 
Kapkimolwa - Jnc 

B3 . Longisa - 

kembu - Hemaner - 
Tegat - jnc D236 

2,962 2,962 0 21.10.2019 3.4.2027 90  285 15 81.56  416 15 202.61 - 632 2,330 20 

Project Ongoing 

133950Omoringamu 

- Kenyenya - 

Motonto . Parainye - 
Mesesi- Tabaka . 

Bonyancha - 

Nyabisiongororo .  
Iyabe- Sengera -

Nyansara . Sengera - 

Nyakoiba Roads 

3,469 3,469 0 7.7.2017 
22.06.202

7 
135  397 29 85.57  410 29 72.78 - 1,422 2,047 76 

Project Ongoing 

146248Kyangong- 

Chebunyo- Longisa 

Road 

2,064 2,064 0 29.06.2020 
14.06.202

7 
100  296 14 49.92  310 14 74.96 - 310 1,754 23 

Project Ongoing 
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 
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n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul
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Expen
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Gok 
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t  
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d foreign 
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Cumulat
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n Status 
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2024 
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ed Gok 

Budget   
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d 

Foreign 
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Budget     
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Exp. Up 

to 30 
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2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

135486Ihwa - 

Ihururu, Ndugamano 

ï Gura. Ndugamano 
- Gachatha, & 

Gachatha ï Kangaita 

ï Ithekahuno - Gatiki 
Roads 

1,491 1,491 0 20.09.2020 
20.03.202

7 
180  134 52 141.4  506 52 66.36 - 583 908 52 

Project Ongoing 

135499Kilgoris- 

Logorian 
1,530 1,530 0 30.06.2020 

15.06.202

7 
149  291 31 45.92  568 31 297.53 - 1,126 404 57 

Project Ongoing 

135456Thaara ï 
Karaba ï Muthuthini 

ï Gikondi, & 

Gaikundo ï Gakindu 
- Gikondi ï 

Mukurweini Roads 

1,330 1,330 0 20.09.2020 
20.02.202

7 
180  119 39 50.16  571 39 50.16 - 588 742 48 

Project Ongoing 

133921Captain - 
Ndemi - Wanjohi-

Ndunyu Njeru 

3,207 3,207 0 17.09.2018 
28.02.202

7 
162  583 46 80  589 46 115 - 1,274 1,933 52 

Project Ongoing 

133818Kali- Kikima- 

Kitundu- Kuthungu-
Nduluku. Kikima 

Kyambalasi.  Forest-

Kikima And Kikima 
Utangwa Township 

Roads 

2,752 2,752 0 5.6.2017 
20.05.202

7 
60  170 37 75.49  177 37 67.74 - 993 1,759 93 

Project Ongoing 

146255Kaelo - 
Kamukunji - Mutuati 

631 631 0 1.9.2020 1.9.2027 180  93 47 19.3  344 47 21.9 - 367 264 55 
Project Ongoing 

133722Kerugia - 

Chui - Gitugi - 
Kagumoini- Kajama 

Road 

789 789 0 12.11.2020 6.5.2027 95  20 25 65.6  24 25 65.6 - 74 715 30 

Project Ongoing 

146217Gekano - 

Amabuko & Manga - 
Motemumwamu 

1,420 1,420 0 6.1.2021 
25.06.202

7 
100  129 11 48.21  284 11 - - 380 1,040 28 

Project Ongoing 

146276Kimbimbi - 

Kutus .Kimbimbi ï 
Kajiji ï Piai. Kti ï 

Ithareri ï 

Kianguenyi. Kirigu ï 
Kianyaga . Kagaita - 

Mugumo Road 

2,490 2,490 0 12.7.2020 
17.12.202

2 
300  199 2 78.03  207 2 55.32 - 210 2,280 8 

Project Ongoing 

134113Mbita - Sindo 2,469 2,469 0 29.06.2020 11.12.202 100  227 8 270  281 8 469.34 - 594 1,875 19 Project Ongoing 
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Project Code & 
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 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   
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n 
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ed 
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d 
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Financed 
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to 30 
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Completi

on Status 

% as at 

30th 
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2025 

- Kiabuya - Karungu 8 

152839Bamba - 

Ganze - Kilifi  
2,280 2,280 0 18.09.2021 2.9.2028 90  40 5 49.98  40 5 66.58 - 240 2,040 9 

Project Ongoing 

146279Piai ï 
Murinduko ï 

Mumbuni ï 

Kiumbuini ï 
Ndindiruku ï 

Marurumo ï 

Kiandegwa ï Jctn 
B24 

2,242 2,242 0 30.12.2021 
20.11.202

8 
350  280 17 

149.6
8 

 317 17 63.31 - 360 1,882 32 

Project Ongoing 

152840Bamburi - 

Mwakirunge - 

Kaloleni 

2,199 2,199 0 1.11.2021 
16.10.202

8 
200  30 10 

117.7
6 

 58 10 212.76 - 297 1,902 21 

Project Ongoing 

152846(A23) Mto 

Mwagodi ï Dawida - 

Mbale -Wundanyi - 

Bura Junction (A23) 

Road 

2,171 2,171 0 14.09.2021 
29.08.202

8 
160  19 8 64.66  22 8 150 - 278 1,893 12 

Project Ongoing 

133944.13545.13545
0Ndaragwa - Maili 

Kumi .Ndaragwa - 

Kanyagia - Subuku. 
Ndaragwa-Ngamini 

Uruko. Jnc B-

Karagoini Secondary 
School- Wakahoti 

Centre. Githae 

(Karagoini Nursery 
School) Roads 

2,037 2,037 0 20.04.2020 5.4.2028 185  223 3 60  227 3 41 - 311 1,726 28 

Project Ongoing 

146278Piai-Mbiri -

Ngiriambu Jnc. 

Kiamutugu-
Mucagara-

Karumandi-

Katugura.Mucagara-
Thumaita-

Kamagunda-

Kamweti-Kavote-
Kimunye 

2,006 2,006 0 9.9.2021 
24.08.202

8 
  190 11 62.68  192 11 43.28 - 512 1,494 11 

Project Ongoing 

152834Kamukunji - 

Kisanana - Kapkitur 
3,686 3,686 0 27.09.2021 11.9.2027 100  270 29 

198.4

3 
 272 29 73.07 - 856 2,830 48 

Project Ongoing 
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Completi
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% as at 

30th 
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2025 

- Mugurin - Laka 

Bogoria. Kapkitur - 

Mogotio (Phase 1) 

133721Kiambu-

Raini, Jnct, Kaspat 

Road, Nduota - 
Gathanga ï Kiguaro, 

Jnct (Banana-Raini 

Road) - Karuri High 
School - Jnct 

.(Banana - 

Ndenderu) Road, - 
Jnc (Banana - Ruaka 

Road), Gachie ï 

Gacharage, 
Kantataria - 

Raphelites - Kabuku 

And Loop Road, 
Jnctg13 - Jnct.C564 

Road Loop, Jnct. 

A104 -Gatimu Pcea - 
Jnc .C562 Road. 

Gatimu, Jnct C562. 

Access To Gatimu 
Catholic Church - 

Tilisi Farm & 

Accesses To 
Insitutions 

3,317 3,317 0 2.7.2021 
13.12.202

7 
240  418 19 66.64  569 19 66.64 - 636 2,681 32 

Project Ongoing 

152845Tagwa- 

Mbiriri -Warazo- 
Jet.Richardson-

Maragima.Karkulet-

Naromoru 
Girls.Muriru-

Burguret-A2 

Nyumba Round- 
Mlima Kenya 

Secondary.Mirera-

Matanya-Thome-
Ngoro Theru. Jnct 

Mirera-Olpejeta 

Gate-Marura 

2,989 2,989 0 28.08.2021 12.8.2028 250  479 7 165.4  479 7 70.73 - 883 2,106 31 

Project Ongoing 
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% as at 
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2025 

Dispensary & Access 

to MatanyaPrimary 

School- Mirera 
Centre Roads 

152838Kasoyo - 

Riwo - Seretunin - 

Talai - Kasisit - 
Kampi Samaki 

(Phase 1) 

2,936 2,936 0 24.11.2020 
24.11.202

7 
170  145 15 

236.4

4 
 340 15 67.6 - 735 2,201 32 

Project Ongoing 

146259Kerwa ï Acre 

Tano ï Chege 
Mbitiru ï Kiroe ï 

Catholic ï Kanduma 

ï Mindo ï Gikira. 
Mahinga (Ndiri) ï 

Gitangu (Kabungo). 

Gitangu ï Kwa 
Henry (Kabocha). 

Gwa Gichini ï 

Mahinga (Reli) 
Roads 

1,960 1,960 0 - -   76 19 60.66  76 19 41.56 - 140 1,820 19 

Project Ongoing 

152836Lunza - Shika 

- Ikolomani . 
Manyunza - Dido. 

Harambee - 

Shitsisori. Malaba - 
Khanga -Mushiba - 

Harambee. Ikonyoro 

- Isonga (Phase 1 

1,760 1,760 0 31.12.2021 
25.11.202

8 
53  95 10 58.35  168 10 88.35 - 256 1,504 10 

Project Ongoing 

152835A2 Juja - Juja 

Farm - Munyu - Jnc 

A3 Garissa Road 

1,728 1,728 0 13.08.2021 3.8.2028 150  125 17 
105.1

6 
 179 17 52.11 - 342 1,386 17 

Project Ongoing 

146280Jnct A2 Kwa 
Mumero- Kithithina 

Primaryï Jnct A2 

Mia Moja. Jnct A2 
Timau ï Rugirando - 

Ngusishi Jnct A2 & 

Jnct A2 Makutano - 
X Lewa - Mbuju - 

Ngare Dare Roads 

1,704 1,704 0 4.8.2021 
21.01.202

7 
150  119 6 52.16  156 6 34.33 - 299 1,405 35 

Project Ongoing 
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146258Kiambiriria - 

Kuresoi - Chepsir 
1,695 1,695 0 2.12.2021 

16.11.202

8 
100  115 3 54.59  204 3 52.48 - 501 1,194 23 

Project Ongoing 

133793Naitiri ï 
Misikhu . Nzoia 

Bridge ï 

Matunda.Access 
roads to market 

centres and 

institutions Roads 

1,682 1,682 0 8.9.2021 
25.02.202

8 
243  135 4 55.76  135 4 40.06 - 159 1,523 4 

Project Ongoing 

146256Muvakari - 
Kanyuambora.Wets 

Access.Kanyuambor

a ï Kamomo - 
Kageri.Access to 

Gatatha primary ï 

Kwa Muindi, Access 
to Kathagutari 

primary & 

secondary, Access to 
Kathigagaceru 

primary & secondary 

& market loops 

1,646 1,646 0 18.05.2022 
29.10.202

8 
150  265 0 85.5  287 0 60.59 - 316 1,330 16 

Project Ongoing 

146230Ichamara ï 

Thangathi ï Rutune 

ï Kariru ï Kimathi . 
Mihuti ï Rutune And 

Maseno ï River 

Sagana ï Githuaini ï 
A2 Kariti Roads 

1,643 1,643 0 3.6.2021 
20.11.202

8 
  79 10 190  177 10 60 - 246 1,397 31 

Project Ongoing 

156111Jnct C69 

Engineer ï 

Mbiginano ï Gathara 

. Jnct C69 Tulaga ï 

Gathara ï Kianguyo 
ï Ha Benjamin ï Jnc 

C69 Engineer. 

Access Roads To 
Mwiteithie Primary 

& Secondary 

Schools . Ha Kagiri 
ï Ha Benjamin 

.Access To Tulaga 

1,524 1,524 0 29.06.2020 
14.06.202

8 
  120 0 130  144 0 65 - 230 1,294 21 

Project Ongoing 
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

Farmers Cooperative 

Society . Tulaga- 

Thindi Primary . Ha 
Chege- Muthambure 

- Mbirithi Roads 

152843Galana 

Kulalu Bridge. 

Access Roads & 
Internal Work 

1,493 1,493 0 15.09.2021 5.9.2028 133  193 0 
200.7

3 
 197 0 52.65 - 285 1,208 29 

Project Ongoing 

148583Boiman-

Pasenga-Sirunga-
Gachwe-kwa Mumbi 

1,442 1,442 0 3.6.2021 
18.06.202

7 
178  108 13 50  195 13 100 - 434 1,008 25 

Project Ongoing 

146270Mararal-

Losuk 
1,401 1,401 0 19.08.2021 9.8.2028 200  118 3 57.75  119 3 24.09 - 356 1,045 16 

Project Ongoing 

152844Kabichbich - 
Kapcherop 

1,340 1,340 0 7.12.2021 
27.11.202

7 
600  23 9 95  27 9 118.88 - 146 1,194 9 

Project Ongoing 

146231Itumbe-

Motonto-Baraine-
Sameta-

Igare.Riakemoni-

Mosoro-Ogembo 

1,268 1,268 0 26.05.2021 
12.11.202

6 
150  15 42 60.19  25 42 54.59 - 272 996 42 

Project Ongoing 

137403Mayanja-
Bisunu-Sirisia-

Marikisi 

1,099 1,099 0 1.9.2020 9.4.2028 105  88 8 42.61  91 8 26.22 - 91 1,008 17 
Project Ongoing 

146239Nyabisabo-
Mkt-Nyakwama-

Amariba 

1,070 1,070 0 26.05.2021 6.11.2028 167  92 7 43.51  92 7 135.67 - 92 978 7 
 Project under termination. 
Outstanding works to be 

rescoped and retendered  

146253Number 

Karabok-Adiedo 
925 925 0 26.05.2021 

16.05.202

8 
170  73 9 36.24  136 9 44.12 - 174 751 10 

Project Ongoing 

175876Nyabigena-

Matangamano-

Nyakorere-
Nyamarambe 

881 881 0 31.05.2021 
21.05.202

7 
102  49 20 44.24  72 20 45 - 174 707 20 

Project Ongoing 

172602Phase 

2:Kakamega - 

Navakholo - 
Musikoma 

(C41.C777) Road 

2,847 2,847 0 5.2.2025 5.2.2028 0 0  0    0 315.07 - 0 2,847 1 

Project Early stages 

172607Phase 
2:Community Road 

Syokimau  and 

1,307 1,307 0 21.03.25 
21.03.202

5 
0 0  0    0 24.07 - 24 1,283 8 

Project Early stages 
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

accesses 

128601Riosiri - 

Ensoko - Ikoba & 

Gotichaki - Stores 
Loop 

840 840 0 25.02.2021 
19.08.202

6 
200  108 38 200  415 38 85.25 - 634 206 65 

Project Ongoing 

146262Jnct C513 

Kwa Meja-Gathaithi-
C515 Muthinga 

675 675 0 29.08.2021 
20.02.202

5 
260  109 54 

165.5

2 
 493 54 80 - 572 103 94 

Project Ongoing 

146223Mumias - 

Musanda. 
628 628 0 3.11.2020 

27.04.202

6 
200  30 47 60  299 47 160 - 370 258 78 

Project Ongoing 

152842Kithangathini 
- Kavumbu 

608 608 0 29.08.2021 
24.08.202

2 
130  46 95 16.03  448 95 54.6 - 489 119 100 

Project under Perfomance 
Based Maintence 

146277Sagana-

Kathaka-Thiguku. 
Miruri -Mahigaini-

Nyamindi-

Kiumbuini 

2,157 2,157 0 27.08.2021 11.8.2027 300  207 9 180  338 9 70.25 - 534 1,623 32 

Project Ongoing 

146222Mbale-
Magada-Wemilabi-

Luanda 

1,010 1,010 0 27.08.2021 
17.08.202

8 
200  35 1 23.71  50 1 40.38 - 130 880 11 

Project Ongoing 

133960Nyaburu (Jnc 
C20)- Oboke-

Rangwe Road 

984 984 0 26.08.2021 
16.08.202

7 
113  87 20 73.49  93 20 40.87 - 188 796 24 

Project Ongoing 

161936Tumaini-Gwa 

Kiongo-Kabazi Road 
1,100 1,100 0 17.06.2021 

17.12.202

3 
98  110 16 47.44  124 16 73.72 - 224 876 39 

Project Ongoing 

121801Link Road 

Upperhill - Mbagathi 
1,250 1,250 - 15.12.2016 

31.03.202

1 
200 - 1,250 100 -  1,250 100 - - 1,250 0 100 

 Project Complete  

121901Waiyaki Way 

-Redhill Link Road 
3,741 3,741 - 15.03.2016 

31.10.202

0 
55 - 3,656 100 20  3,676 100 46 - 3,722 23 100 

 Project Complete  

122001Ngong Road 

- Kibera - Kungu 

Karumba - Langata 
Road (MISSING 

LINK NO. 12)  

2,098 2,098 - 15.2.2016 
20.12.202

0 
8 - 2,089 100 0  2,089 100 0 - 2,089 9 100 

 Project Complete  

122101Acess to Ruai 

Police Station 
133 133 - 12.6.2016 

20.12.202

0 
4 - 126 100 10  133 100 - - 133 0 100 

 Project Complete  

123101Githurai 

Kimbo Phase II 
423 423 - 18.6.2018 

17.12.201

9 
4 - 397 100 -  423 100 - - 423 0 100 

 Project Complete  

123201EU Missing 

Links (EU FUNDED 
67% & 33% GOK) 

5,571 2,572 3,000 5.5.2014 
30.04.202

1 
28 - 5,173 100 30  5,188 100 100 - 5,188 383 100 

 Project Complete  
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 
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2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 
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Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

123301Outering 

Roads (88% ADB, 

12% GOK) 

12,221 3,522 8,699 9.9.2014 
30.11.202

0 
39 - 11,381 100 30  11,381 100 46 - 11,381 840 100 

 Project Complete  

124401Suneka ï 

Kiogoro By pass, 

Kiogoro ï Kegati By 
Pass, Nyakoe ï 

Kegati By Pass, 

Suneka ï Nyakoe By 
Pass And Major Link 

Roads Within Kisii 

Town In Kisii and 
Nyamira County. 

1,075 1,075 0 6.8.2016 3.12.2022 53 - 590 100 65  633 100 86 - 937 139 100 

 Project Complete  

124801 Dualling of 

Nairobi Eastern 

Bypass 

12,495 12,495 0 30.12.2018 
14.01.202

3 
4,850 - 9,800 90 45  9,803 90 29 - 10,712 1,783 100 

 Project Complete  

125001Nairobi 

Roads Rapid 

Decongestion 
Programme Phase II 

330 330 0 20.10.2018 
20.10.202

1 
2 - 189 95 30  219 95 30 - 249 1 100 

 Project Complete  

125101Dualling Of 

Ngong Road Phase II 

(ADAMS ARCADE 
- NGONG TOWN- 

KISERIAN, 

KAREN- BOMAS) 

2,382 2,382 0 7.6.2017 19.2.2025 90 - 2,070 92 180  2,110 92 41 - 2,177 206 100 

 Project Complete  

125501Kericho By-

pass 
445 445 0 5.9.2017 11.8.2020 23 - 347 100 46  375 100 - - 444 1 100 

 Project Complete  

125601Nyahururu 
Bypass 

562 562 0 5.9.2017 1.7.2021 65 - 317 100 55  344 100 51 - 541 21 100 
 Project Complete  

125801Thika 

Bypass.Link Roads  
2,241 2,241 0 5.1.2018 10.9.2022 90 - 1,628 96 160  2,237 96 3 - 2,237 4 100 

 Project Complete  

125901Eastlands 
Roads Phase II 

1,388 1,388 0 19.05.2017 
25.12.202

1 
8 - 965 98 65  985 98 44 - 1,278 110 100 

 Project Complete  

126201Nairobi 

Eastern Interchanges  

(LANDHIES - 
JOGOO ROAD 

CORRIDOR)  

1,800 1,800 0 7.1.2020 30.2.2028 10 - 40 1 -  5 1 - - 5 1,795 1 

 Design in progress  

152857Mandera 
Town Roads-Phase 1 

767 767 0 31.10.2018 
30.07.202

2 
29 - 407 97 65  736 97 15 - 767 0 100 

 Project Complete  

152858Marsabit 706 706 0 11.10.2019 11.7.2023 53 - 200 95 65  316 95 51 - 634 72 100  Project Complete  
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul
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Expen
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June 
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ed Gok 
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d 
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Budget     

  Actual 
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Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

Town  Roads Phase I 

139401Construction 

Of Kahawa Sukari 

Estate Access Roads 

360 360 0 6.7.2018 
22.09.202

0 
15 - 360 100 80  360 100 200 - 360 0 100 

 Project Complete  

139501Kangundo 

Road - Greater 

Eastern Bypass Link 
Road -Phase I 

1,183 1,183 0 4.7.2018 11.9.2020 3 - 1,014 100 21  1,165 100 - - 1,165 18 100 

 Project Complete  

139869Lucky 

Summer - Bakhita 

Gitwamba Bridge 

553 553 0 5.8.2019 
15.11.202

2 
34 - 361 93 45  541 93 8 - 549 4 100 

 Project Complete  

139888Hunters - 

Githurai Link Road 
608 608 0 5.8.2019 

14.01.202

2 
102 - 331 100 28  608 100 - - 608 0 100 

 Project Complete  

143801Construction 
Of Valley 

Road.Ngong Road. 

Nyerere Road 

Interchange And 

Upper Hill. Haile 

Selassie Overpass 

2,988 2,988 0 17.09.2020 
17.09.202

5 
117 - 477 43 70  514 43 44 - 940 2,048 43 

Project Ongoing 

144001Kisii By-Pass 
Phase II 

847 847 0 30.07.2021 
14.I2.202

5 
43 - 163 7 70  213 7 65 - 297 550 100 

Project Ongoing.  

144101Kajiado 

Access Roads 
588 588 0 3.11.2020 

31.07.202

4 
68 - 184 70 45  229 70 65 - 438 150 100 

Project Ongoing.  

144301Kamiti 
Corner - Kasarani - 

Mwiki - Ruai - 

Kangundo Roads 

270 270 0 29.04.2020 6.12.2023 37 - 191 88 31  222 88 26 - 265 5 100 

 Project Complete  

144501Narok Town 

Roads 
680 680 0 23.08.2020 5.2.2025 91 - 281 70 75  361 70 68 - 509 171 84 

Project Ongoing 

147101Ngong Road 

Phase II (JICA) 
2,915 490 2,425 14.03.2018 

30.04.202

1 
5 - 2,822 100 27  2,822 100 - - 2,864 51 100 

 Project Complete  

147201Githurai 

Kimbo Phase III 
504 504 0 8.7.2019 

30.11.202

2 
83 - 490 100 19  503 100 25 - 503 0 100 

 Project Complete  

146207Access To 

Rhino Park - NRB 
514 514 0 5.8.2019 

25.09.202

5 
185 - 335 60 50  385 60 44 - 423 91 80 

Project Ongoing 

151601Homabay 

Town Roads Phase 1 
631 631 0 12.7.2021 30.5.2026 28 - 138 15 110  183 15 128 - 415 216 55 

Project Ongoing 

147801Access to 

Embu University 
254 254 0 21.06.2021 

14.09.202

3 
200 - 242 90 24  254 90 - - 254 0 100 

 Project Complete  

153301Construction 

of Meru Link Roads 
1,043 1,043 0 27.07.2020 

27.11.202

5 
100 - 294 30 85  384 30 65 - 628 415 60 

Project Ongoing 
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% as at 

30th 

June 

2025 

150701Thika Town 

Roads  
1,609 1,609 0 6.11.2020 5.10.2025 140 - 258 20 125  358 20 95 - 706 903 53 

Project Ongoing 

150601Ngong Road 
Foot Bridges  

191 191 0 4.11.2021 4.3.2025 53 - 112 60 -  138 60 12 - 184 6 95 
Project Ongoing 

152101Upgrading of 

Innercore Estate 

Roads 

903 903 0 9.10.2020 9.10.2025 63 - 352 40 60  372 40 49 - 512 391 50 

Project Ongoing 

151701Mlolongo-

Athi River Joska 
2,731 2,731 0 24.09.2020 

24.10.202

5 
103 - 695 59 65  718 59 54 - 1,674 1,057 67 

Project Ongoing 

148580Kipangawau - 

Kibowen Pry-
Access.Mwariki Sec 

School- Pembe 

Mbili - Eldo 

481 481 0 12.7.2021 12.1.2025 90 - 175 35 125  210 35 79 - 408 73 78 

Project Ongoing 

152601Kirinyaga 

Town Roads  
882 882 0 15.09.2020 

15.10.202

5 
283 - 571 60 60  631 60 46 - 631 250 60 

Project Ongoing 

159301Construction 

of Tarbaj Town 
Roads 

499 499 0 21.06.2021 
21.12.202

5 
58 - 143 30 70  166 30 27 - 166 333 36 

Project Ongoing 

159401Construction 

of Kigumo Town 
Roads 

429 429 0 21.09.2021 
18.12.202

5 
148 - 188 10 70  258 10 65 - 312 117 50 

Project Ongoing 

159801 Isiolo Town 

Roads 
839 839 0 6.12.2021 

12.10.202

5 
43 - 132 30 20  152 30 94 - 434 405 60 

Project Ongoing 

161501Nairobi ITS 
Establishment and 

Junctions 

Improvement Project 
Phase I 

8,226 1,693 6,533 1.1.2022 1.1.2025 10 350 115 0 20 64 168 0 60 50 1,498 6,728 1 

 Design in progress for 
installation of ITS on 

25No. Junctions.  

162601Nairobi ITS 

Establishment and 

Junctions 

Improvement Project 

Phase II 

16,000 4,000 12,000 1.1.2022 1.1.2025 14 366 0 0 15 100 0 0 13 1,503 0 16,000 0 

 Awaiting conclusion of 

procurement process. 

Planned for design and 

construction of 60No. 

Junctions.  

161601Establishmen

t of Bus Rapid 
Transit Line 5 

Project- Nairobi 

7,941 1,595 6,346 1.1.2022 1.1.2025 9 620 14 0 20 262 0 0 27 150  7,941 0 

 Design complete. 
Negotiations with 

Contractor for construction 

of 13Kms BRT Line 5 
along Outer Ring Road.   

135487Jomvu Kuu - 

Jitoni - Rabai 
1,024 1,024 0 16.08.2017 

25.09.202

5 
51 - 728 80 35  763 80 49 - 845 178 85 

Project Ongoing 

133809Hola 550 550 0 19.05.2017 19.05.202 1 - 536 100 2  538 100 2 - 550 0 100  Project Complete  
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2025 

Township Roads 0 

133855Bomet Town-

Kapsimotwa 
159 159 0 10.5.2017 

19.05.202

0 
1 - 144 100 1  144 100 - - 143 16 100 

 Project Complete  

133854Kapkwen-
Kapsimotwa-

Silibwet 

486 486 0 16.08.2017 
16.07.202

0 
8 - 448 98 1  448 98 - - 448 38 98 

Project Ongoing 

135461Old Malindi 

Road 
867 867 0 16.08.2017 

22.05.202

2 
68 - 564 95 130  604 95 104 - 842 25 95 

Project Ongoing 

126339A104 - Old 

Nairobi RD,  Elgon 

View- Eldoret Poly, 
Rivatex Kipkaren - 

A104 (Southern Ring 

Road), Kenya 
Service Kapsoya - 

Munyaka ï 

Hawai.JNC C51 

(Northern Ring 

Road) 

1,157 1,157 0 17.05.2017 
31.12.202

0 
274 - 1,025 100 100  1,048 100 65 - 1,115 42 100 

 Project Complete  

126321Watuka - 
Wote 

348 348 0 17.05.2017 
19.11.202

0 
3 - 353 100 -  353 100 - - 353 15 100 

 Project Complete  

133813Upgrading To 

Bitumen Standards 

& Maintenance Of 
Machakos-Mombasa 

Road-Lukenya (K4) 

Roads 

548 548 0 18.08.2017 
20.02.202

0 
- - 524 100 4  528 100 4 - 528 20 100 

 Project Complete  

133864Lady Irene - 

Mandizini - Muslim 

- Nambaya - Junction 
D258  and Wakili 

RD  

477 477 0 16.05.2017 10.3.2021 55 - 417 100 4  417 100 26 - 435 42 100 

 Project Complete  

126318Mukowe 

Township Roads 
1,116 1,116 0 19.5.2017 12.4.2025 60 - 738 90 55  760 90 49 - 837 279 90 

Project Ongoing 

126386Maua Town 

Roads 
1,022 1,022 0 18.5.2017 30.9.2025 63 - 749 91 49  776 91 28 - 776 246 91 

Project Ongoing 

133852Nakuru CBD 

Roads 
1,962 1,962 0 25.05.2017 7.12.2020 65 - 1,318 100 35  1,353 100 44 - 1,397 565 100 

 Project Complete  

133866District 

Hospital-Ndowasco 

RD-Showgound 

168 168 0 10.5.2017 
10.11.201

8 
- - 166 100 2  168 100 0 - 168 0 100 

 Project Complete  
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133920Mukuyu 

Kambwe Sewerage 

Road 

248 248 0 18.11.2020 
17.09.202

5 
26 - 130 50 -  130 50 27 - 130 118 53 

Project Ongoing 

135459County Road 

& Link  Road -

Garissa Ndogo 
Sankuri 

472 472 0 13.09.2017 
14.06.202

0 
19 - 432 95 31  453 95 5 - 453 19 98 

 Substantially Complete.  

135460Wajir Bypass 529 529 0 15.05.2018 
12.11.202

0 
82 - 354 100 252  426 100 85 - 426 103 100 

 Project Complete  

133876Kisumu 
Township Roads - 

Milimani Link Roads 

462 462 0 13.06.2017 
14.02.202

1 
30 - 251 100 27  258 100 4 - 258 204 100 

 Project Complete  

120901Garissa 

Township Roads 
483 483 0 28.11.2016 

28.12.202

2 
54 - 162 98 166  328 98 100 - 428 55 100 

 Project Complete  

152828Kapenguria 

Township Roads 
551 551 0 21.06.2021 

21.06.202

3 
75 - 325 90 75  365 90 64 - 429 122 100 

 Project Complete  

135465Kwale & 

Ukunda Towship 
Roads 

529 529 0 21.06.2021 
28.02.202

4 
361 - 485 80 60  507 80 - - 527 2 92 

 Substantially Complete.  

135467Sankuri- 

Bulla - Madina Road 
- Garissa 

406 406 0 8.9.2020 8.10.2025 30 - 110 70 40  127 70 119 - 285 121 70 

Project Ongoing 

133975Mwingi 

Township Roads 
10 10 0 26.07.2022 

15.09.202

3 
6 - 9 70 -  9 70 - - 9 1 100 

 Project Complete  

143178Othaya Town 
Roads 

454 454 0 23.07.2020 
22.03.202

3 
205 - 320 80 56  376 80 25 - 416 38 86 

Project Ongoing 

143180Othaya  

Level 6 Hospital 
Access Roads 

475 475 0 15.09.2020 
15.03.202

3 
192 - 329 80 66  395 80 36 - 453 22 96 

Project Ongoing 

146219Mother 

Kelvin Roads 
50 50 0 24.09.2020 

24.03.202

3 
10 - 38 90 1  38 90 19 - 38 12 100 

 Project Complete  

146263Acess to 
Donhom Phase 8 

165 165 0 21.06.2021 
21.09.202

5 
23 - 36 45 10  36 45 25 - 36 129 45 

Project Ongoing 

146220Nakuru 

Chiefs - Ndarugu 
38 38 0 24.09.2020 

21.09.202

5 
3 - 0 50 -  18 50 21 - 18 20 50 

Project Ongoing 

148361Mwanyani - 
Katoloni 

670 670 0 15.07.2021 
21.09.202

5 
6 - 67 5 29  67 5 25 - 132 538 45 

Project Ongoing 

156001Tartar 

Junction - Kamuino 
920 920 0 21.06.2021 8.12.2025 75 - 230 25 31  261 25 53 - 261 659 42 

Project Ongoing 

135902Improvement 
of roads in Nyeri 

town 

397 397 0 20.11.2020 
20.11.202

5 
105 - 201 60 70  261 60 27 - 261 136 69 

Project Ongoing 
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

135907Upgrading of 

Tom-Mboya Road 

kisumu 

426 426 0 2.10.2020 
18.08.202

5 
36 - 163 50 28  170 50 49 - 227 198 50 

Project Ongoing 

159501Informal 

Settlements Road 

Program 

5,450 5,450 0 6.8.2020 6.4.2022 60 - 5,230 100 15  5,230 100 27 - 5,325 124 100 

 Project Complete  

126396Garsen Town 
Raods 

49 49 0 16.9.2022 16.9.2023 11 - 49 98 0  49 98 0 - 49 0 100 
 Project Complete  

152854Banisa Town 

roads 
550 550 0 20.01.2022 

20.10.202

5 
23 - 102 20 31  133 20 165 - 343 207 78 

Project Ongoing 

152853Bute Town 
Roads 

595 595 0 20.01.2022 
20.10.202

5 
44 - 106 32 153  171 32 196 - 413 182 76 

Project Ongoing 

126397Eldas 

Township Roads 
517 517 0 20.1.2022 

20.09.202

5 
42 - 103 22 46  123 22 85 - 224 293 52 

Project Ongoing 

126398Habasweni 
Township Roads 

557 557 0 20.1.2022 20.9.2025 21 - 83 20 93  109 20 121 - 240 317 40 
Project Ongoing 

136501Innercore 

Estate Roads Phase 2 
600 600 0 1.7.2025 5.7.2027 14 0 0 0 31  0 0 - -  600 0 

Project at early stages 

126399Gatundu 
Town Roads 

23 23 0 27.7.2022 27.1.2024 2 - 23 80 -  23 80 - - 23 0 100 
 Project Complete  

133798Mandera 

Town Roads Phase II 
646 646 0 20.1.2022 

23.01.202

5 
57 - 99 25 65  122 25 8 - 386 260 98 

 Substantially Complete.  

133965Access to 
Creek Village 

Mishomoroni 

20 20 0 27.07.2022 
27.10.202

3 
5 - 5 90 10  15 90 - - 20 0 100 

 Project Complete  

164701Goromudha 
(Moyale Boys 

Junction - Moyale 

Water Office) Road 

100 100 0 7.2.2023 7.2.2025 100 - 100 12 -  100 12 - - 100 0 81 

Project Ongoing 

164301Rehabilitatio

n of Moyale Biashara 

Street 

100 100 0 7.2.2023 7.2.2025 100 - 100 12 -  100 12 - - 100 0 81 

Project Ongoing 

164901Access to 
Starehe Housing 

Project 

330 330 0 21.06.2021 
21.12.202

3 
55 - 123 98 40  330 98 - - 330 0 100 

 Project Complete  

164902Access to 
Shauri Moyo 

Housing Project 

398 398 0 18.07.2021 
18.09.202

5 
60 - 103 50 171  210 50 95 - 278 120 78 

Project Ongoing 

164903Access to 

Ruai Housing Project 
370 370 0 19.07.2021 

19.10.202

5 
55 - 100 45 36  126 45 53 - 197 173 68 

Project Ongoing 

164904Access to 

Mariguini Housing 
459 459 0 21.06.2021 

21.12.202

5 
24 - 76 18 36  112 18 53 - 235 224 38 

Project Ongoing 
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

Project 

164905Access to 

Park Road Housing 

Project 

114 114 0 21.06.2021 
21.06.202

5 
35 - 48 85 41  79 85 15 - 100 14 97 

 Substantially Complete.  

164906Access to 

Kibera Housing 

Project 

486 486 0 25.08.2021 
25.12.202

5 
40 - 94 28 36  120 28 42 - 221 265 62 

Project Ongoing 

164907Access to 
Stoni Athi Housing 

Project 

120 120 0 12.7.2021 12.1.2024 45 - 68 98 50  92 98 - - 119 1 100 
 Project Complete  

164908Access to 
East Africa Portland 

Cement Housing 

Project 

1,533 1,533 0 21.06.2021 
21.06.202

5 
199 - 433 42 100  533 42 51 - 1,058 475 87 

Project Ongoing 

165001Upgrading to 

Bitumen Standards 

of Mombasa Road 

(DEVKI) - Kinanie 

Park. Kinanie 

Leather Park  

1,786 1,786 0 12.7.2021 
12.12.202

5 
93 - 555 45 365  587 45 145 - 711 1,074 49 

Project Ongoing 

172801Construction 
of Ngong Road. 

Naivasha Road 

Interchange 

3,548 169 3,379 10.9.2024 10.6.2026 - - 0 0 0 750 538 0 0 1,500 2,032 1,516 66 

Project Ongoing 

Total Roads 1,525,765 925,471 600,295   179,53

5 
32,809 

774,58

9 
34,964 

34,08

4 
29,529 858,854 34,964 55,887 26,978 959,191 566,513    

STATE DEPARTMENT FOR TRANSPORT 

1092105201 
Refurbishment of 

Transcom House   

450 450 - 
07/01/201

9 
6/30/2026 45 - 16 29 - - 16 29 45 - 61 389 37 

Upper ground floor works 
have been done. Complete 

overhaul of the Local Area 

Network (LAN) complete. 
CCTV fully installed. 

Replacement of the four(4) 

lifts is underway and at 
50%. 

1092109200 Nairobi 

Bus Rapid Transport 
Line 2(Simba Line)   

5,575 5,575 - 
08/01/202

0 

09/01/202

6 
- - 977 1 683 - 1,579 56 582 - 2,161 3,414 59 

The project is behind 

schedule due to insufficient 
budgetary provision which 

led to abandonment of site. 

The Contractor resumed 
works in Q4 FY 2023/24 
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 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 
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n Date 
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n 
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ed 

budget     

Cumul

ative 
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Gok 
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d foreign 
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Cumulat
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ed Gok 

Budget   
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d 

Foreign 

Financed 
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  Actual 
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ative 

Exp. Up 

to 30 
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2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

and has completed 

constuction of Business 

Management Centre. The 
allocation in FY 2024/25 

was largely used to settle 

pending bills. The project 
has pending bills of 1,414 

million.      

 10921156 Public 
Transport Technical 

Assistance Project  

226 38 188 1/31/2022 
03/01/202

6 
38 75 100 55 - 145 100 70 - 19 100 126 55 

The project involved 
capacity building through 

trainings and study tours 

and collection of passenger 
demand data across the 

NMA through surveys that 

include Boarding-Alighting 
surveys, Transfer surveys, 

Frequency-Occupancy 

surveys and Terminal 
surveys. 

 10921094 

Transaction Advisory 

Services and Tech 
Assistance -

LAPSSET 

221 21 200 
07/01/201

7 

12/30/202

5 
- 75 107 55 - 20 107 65 10 10 135 86 71 

The project took long to 

commence due to delayed 

financing agrrement 
regularization which was 

completed in FY 2020/21. 

Development of marketing 
and comunication 

strategies,LAPSSET 
Corridor project sequencing 

plan,utility 

requirement,comparative 
and demand analysis 

studies and feasibility 

studies is completed. 

1092115200 
LAPSSET Corridor 

Development Project 

Resilience Program 
2,000 2,000 - 

07/01/202

2 

12/30/202

8 
80 - 160 9 80 - 160 19 - - 160 1,840 19 

The objective is to build 
resilience and 

sustainability; promote 

community awareness and 
acceptance of projects 

along the LAPSSET 

Corridor; and establish a 
transparent, stable and 

enabling environment that 
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

attracts, safeguards and 

sustains private investment 

while ensuring equitable 
and enduring benefits for 

local communities. 

10921164000 Feeder 

Roads in Lamu-
LAPSSET 

2,500 2,500 - 
07/01/202

3 
6/30/2028 - - - - 100 - 100 12  - 100 2,400 12 

17.5KM out of 64Km of 

access road along the 
corridor constructed.  

1092112900 

Millenium Challenge 
Corporation 

Threshold 

Programme 

7,362 1,560 5,802 
07/01/202

4 

30/06/202

7 
- - - - - - -  - 327 - 7,362 0 

The Programme is 

earmarked for termination 
and notice of termination 

already received.  

 1092101101 Malindi 
Expansion Project  

9,721 9,721 - 
01/01/201

6 

12/31/202

4 
- - 2,796 21 - - 2,796 21 - - 2,796 6,925 21 

The project has stalled due 
to land acquisition and 

compensation cost. 

Rehabilitation on runway 
17/35 within the airport 

jurisdiction is in progress. 

 1092101201 Isiolo 
Airport Expansion 

Project   
2,861 2,861 - 11/01/2015 6/30/2024 -  1,736 40 - - 1,771 40 - - 1,771 1,090 40 

Terminal building and 
runway rehabilitation 

completed. Runway 

extension  

 1092104701 
Kabunde Airstrip  

600 450 150 
07/01/201

6 
6/30/2025 50 - 425 50 - - 475 53 - - 475 125 53 

Runway extension stalled, 
security fencing   

completed and Cargo Shed 

on going  

 1092104801 

Kakamega Airstrip  550 550 - 
07/01/201

8 
6/30/2024 -  413 70 - - 413 75 - - 413 138 75 

Runway rehabilitation and 

terminal building 

completed 

 1092105001 Migori 
Airstrip  1,500 1,500 - 

07/03/201
8 

6/30/2027 - - 327 70 - - 327 73 - - 327 1,174 73 
Terminal building, apron 
and runway extension 

completed 

 1092104901 Kitale 
Airstrip  600 600 - 

07/01/201

8 
6/30/2025 -  313 70 - - 378 75 - - 378 223 75 

Terminal building pending 
and pavement rehabilitation 

ongoing 

 1092105301 Lanet 
Airport Nakuru  3,100 3,100 - 

01/04/202

0 
6/30/2026 - - 556 55 - - 556 65 - - 556 2,544 65 

Access road, apron and 
terminal building 

completed 
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Completio

n Date 

  

Appro

ved 

Gok 
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n 
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ed 
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2024 

Completio
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d 
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Completi
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June 

2025 

 1092104501 

Rehabilitation of 

Terminal Building 
for Wajir 

International Airport  

50 50 - 
12/01/202

1 

12/01/202

2 
- - 50 85 - - 50 100 - - 50 - 100 

Project complete.  

 1092107201 
Angama Airstrip -

Maasai Mara  

4,300 4,240 60 
01/01/202

0 
6/30/2027 - - 160 31 - - 217 35 - - 217 4,084 35 

Pavement rehabilitation 
stalled   

1092107800 

Purchase of Aircraft 
Accident 

Investigation 

Equipment  

2,400 2,400 - 
01/07/202

2 

31/12/202

5 
   -   310 23 - - 310 2,090 23 

Procurement of JKIA 

equipment is in progress. 

 Fencing work and 

gatehouse for 

Garissa Airstrip  

132 132 - 
01/06/202

3 
30/06/202

5 
- - - - 150 - 132 100   132 - 100 

fencing, Grate House, 

Bush-clearance and 

Washrooms completed 

1092101400 

Lokichoggio  
500 500 - 

01/07/202

3 

30/06/202

6 
-  79 - - - 131 35 - - 131 369 35 

Pavement rehabilitation 

stalled Project behind 

schedule due to litigation 

issues 

10921154 

Construction of 

Runway 
Infrastructure for 

Matula Airstrip 

100 100 - 
01/12/202

3 
6/30/2024 - - - - - - - - 50 - 50 50 100 

Project completed 

 1092106001 Horn 
of Africa Gateway 

Development Project 

-HQ  

1,586 266 1,320 
08/09/202

0 
6/30/2028 140 - 58 5   122 10 30 300 423 1,163 40 

The Project supports the 
instutional strenthening and 

capacity building of the 

transport sector. 

1092112400 
Promotion of E-

mobility 

1,130 188 942 
01/10/202

3 

10/01/202

6 
- - - - - - - 0 33 63 32 1,098 1 

The projectôs objective is to 
accelerate the uptake of e-

mobility in the country. The 

project has supported the 
development of the e-

mobility Policy and the 

implementation strategy as 
well as Institutional 

strengthening and capacity 

building 
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 1021106201 Smart 

Driving license  

2,151 2,151 - 
03/08/201

7 
6/30/2025 100 - 1,575 73 450 - 1,826 85 - - 1,826 325 85 

The uptake of smart driving 

licences has been slow. 2.1 

M driving Licences have 
been printed out of a target 

of 5 million. The project is 

under considerartion for 
transitioning to PPP. 

 1021106701 Safe 

Roads/Usalama 
Barabarani 

Programme (NTSA)  

672 118 554 
03/01/202

0 

08/31/202

5 
- 200 165 25 20 177 369 55 60 100 543 129 81 

The project has been 

extended by 1year to 
facilitate completion of 

pending payments and 

close out activities. 

 1021107400 Horn of 
Africa Gateway 

Development Project 

- NTSA 

3,089 436 2,653 
22/01/202

1 
6/30/2028 - 630 715 23 30 330 1,003 38 60 500 1,254 1,835 41 

Procurement of ERP, 
iTIMIS CRM and Big Data 

Analytics components has 

been completed and is 
under implementation. 

1092105500 Special 

Economic Zone 
Development 

Projecct Dongo 

Kundu  

58,227 27,448 30,779 
07/01/202

0 

06/30/202

6 
- 744 2,144 0 - 327 2,144 5 - 500 2,144 56,083 5 

Contract for Civil Works 

signed. Compensation of 
PAPs is ongoing.   

1092108700 
Procurement of 

ferries for Lake 

Victoria  

1,000 1,000 - 
01/07/202

3 

30/06/202

6 
300 - 300 0 - 450 450 15 - - 450 550 20 

 Project is at construction 
phase  

1092115100 

Dredging of Kisumu 

Port 

6,000 6,000 - 1/7/2025 
30/06/202

8 
- - - - - - - 0 300 - 300 5,700 5 

Project is ongoing 

1092109700 

Standard Gauge 

Railway: Land 
acquisition & 

Construction of 

Public institutions 
and land acquisition 

under Phase 1 and 

2A 

68,337 68,337 - 11/28/2013 6/30/2026 6,072 - 35,545 30 7,058 - 54,092 80 1,497 - 55,589 12,748 81 

Relocation of 19 out of 28 

public institutions 

completed while the 
remaining 9 stations are at 

varied stages of 

implementation.  

1092115200 
Revitalization of 

Nairobi - Nanyuki 

MGR Branch line 

2,940 2,940 - 
01/07/202

0 
6/30/2025 243 - 2,170 90 112 - 2,697 90 - - 2,697 243 92 

Construction and 
renovation of rail Stations 

completed, construction of 

cross drainage structures at 
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85%.  Track ballasting and 

screening at 95% 

1092110000 
Construction of 

Naivasha ICD to 

Longonot railway 
link and 

Rehabilitation of 

Longonot- Malaba 
line Phase I 

10,100 10,100 - 
09/02/202

0 
6/30/2023 2,488 - 8,826 100 997 - 10,100 100 - - 10,100 - 100 

The project is complete. 

1092105400 Nairobi 

Commuter Rail 

(NCR) - National 
Transport 

Improvement Project 

(NUTRIP) 

429 306 123 
12/01/201

2 
6/30/2025 - - 210 - - - 333 90   333 96 100 

The project was closed on 

31st December 2018, 

however, there are pending 
bills under Kenya Railways 

Corporation (KRC).  

1092108800 

Development of 

Nairobi Railway City 
(phase 1)-BETA 

1,350 1,350 - 
07/01/202

2 
6/30/2026 461 - 72 37 245 - 245 37 - - 245 1,105 40 

 The Phase I entails: 

Preliminary (RIBA 3) 

designs for Central 
Station and construction 

of Public Realm; 

Supplementary ESIA and 
resettlement Action Plan 

study. Early works 

(Phase 1A) comprising 
of construction of 

footbridge and 

Maintenance Depot in 
Makadara Yard at 40%; 

Students Housing, Phase 

1 construction of Central 

station, Public Realm and 

Yard Works yet to 

commence.  

1092108300 

Construction of 

Hostels and Safety 
Training Facility at 

Marine School in 

Kisumu 

466 466 - 
07/01/202

0 
6/30/2026 233 - - 100 233 - 350 100 - - 350 116 75 

Construction completed 

awaiting equipping in the 

next phase. There are 
pending bills amounting 

to Ksh.116 Million. 
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1092115300 

Revitalization of 

Kisumu - Butere 
MGR Branch line 1,576 1,576 - 

07/01/202

1 
6/30/2025 48 - 406 84 48 - 552 84 1,000 - 1,552 24 84 

Rehabilitation of track 

and construction of 

culverts 100% complete. 
Repair of bridges, 

renovation of buildings 

and drainage works at 
varied completion stages. 

1092108100 
Revitalization of 

Leseru - Kitale MGR 
Branch line 

537 537 - 
07/01/202

1 
6/30/2025 84 - 152 75 84 - 495 80 - - 495 42 80 

Rehabilitation of track, 
fencing of station areas 

and construction of 

culverts is at 100% 
completion. Overhaul of 

level crossings, 

renovation of buildings 
and drainage works at 
varied completion stages. 

1092108200 
Revitalization of 

Gilgil - Nyahururu 
MGR Branch line 

1,133 1,133 - 
07/01/202

1 
6/30/2025 67 - 1,067 64 67 - 1,100 75 - - 1,100 33 75 

Construction of railway 
stations at 92%.  

components at varied 
rates of completion. 

1071111101 

Construction of 
Riruta - Lenana - 
Ngong Railway Line 

11,805 11,805 - 
07/01/202

2 
6/30/2026 250 - - - 1,232 - 125 10 2,464 - 1,357 10,448 29 

Detailed designs of the 4 

stations completed. 
Route Alignment 

completed. Commenced 

construction of 
substructure at Ngong 

station. Land 

compensation payment 

for 3 stations is pending 

awaiting issue of awards 
by NLC  issue. 

1092110400 Re-

manufacture and 
Rehabilitation of 3 

No. 92 class, and 10 

No. 93/94 class 
locomotives resp. 

5,166 5,166 - 
07/01/202

2 
6/30/2025 - - - - 761 - 3,277 40 2,256 - 4,292 874 100 

Project completed. The 

outstanding balance is 
for pending certificates.  
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1092110100 

Purchase of 19 MGR 
locomotives  7,921 7,921 - 

03/01/202
2 

6/30/2025 2,720 - 2,720 - - - 2,720 67 680 - 6,740 1,181 100 

All 19 MGR locomotives 

have been acquired and 

are operational. There are 
pending certificates to be 

settled. 

1092110800 

Procurement of 500 

No. SGR flat wagons 
and Procurement of  

20 No SGR 
passenger coaches  

12,326 12,326 - 
03/01/202

2 
6/30/2025 4,940 - 2,465 20 8,628 - 11,093 100 2,466 - 12,326 - 100 

A total of 500 wagons 

were delivered 

comprising 300SGR and 
200 GR. In addition, 20 
SGR wagons acquired. 

1092111100 SAP 

ERP implementation 
(Phase II) 

1,225 1,225 - 
07/01/202

3 
6/30/2026 628 - 192 - - - 204 20 520 - 724 501 59 

Implementation of Phase 

II is ongoing and 

includes five modules 
comprising of: Real 

Estate Management, 

Enterprise Asset 
management, E-

Procurement, 

Recruitment and 
Business Intelligence. 

1092110600 
Construction of the 

Maai-Mahiu DK 2 

Passenger Service 
MGR Link 

1,550 1,550 - 6/28/2022 6/30/2025 1,453 - 568 100 892 - 1,453 100 97  1,460 90 100 

 Project complete. The 
outstanding balance is 
for pending certificates  

1092110300 
Construction of 2.8 

KM new MGR link 

from Mombasa SGR 
terminus -  Miritini 

MGR station -and 

railway bridge across 
Makupa causeway  

5,613 5,613 - 
07/01/202

2 
6/30/2025 2,807 - 1,937 75 2,864 - 4,801 90 131 - 5,070 543 100 

Construction of Miritini 
MGR passenger station, 

Makupa Cause way 

bridge and Locomotive 
turn table completed. The 

outstanding balance is 

for pending certificates 
and land compensation 

subject to clearance by 
NLC 

1092110400 

Rehabilitation of the 
3,456 3,456  07/01/202

6/30/2027 691  - - 0  - 20 2,556  2,310 1,146 74 Track rehabilitation ï 

20% complete. Average 
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Mombasa MGR 

Station link and 

construction of 
railway stations at 

Mombasa, 

Shimamzi, 
Changamwe East, 

and Changamwe 
West 

4 progress on the four 
stations - 20% complete. 

1092110600 

Reconstruction of 
Mariakani Freight 

Yard and Drainage 

Channel at Port Reitz 
Marshalling Yard 

627 627 - 
07/01/202

3 
6/30/2025 125 - - - 396 - 251 45 376  396 231 60 

Mariakani freight yard is 

at 70% while Port Reitz 
drainage channel is 
100% completed.  

1092110700 

Upgrade of RTI 
Infrastructure and 
capacity building 

715 715 - 
01/01/202

4 
6/30/2025 71 - - - - - - 0 214 - - 715 0 

Project did not 

commence due to budget 
rationalization.  

1109101900 

Surveillance and 
security mobilization 

1,878 1,878 - 
07/01/202

4 
6/30/2025   - - 223  223 85 1,323  1,369 509 90 

Installation at Mombasa, 

Nairobi, Port Reitz and 

10 Intermediate stations 
completed. Installation at 

25 passing stations 

ongoing and at various 
implementation stages. 

1092111300 
Purchase of 1 No. 

marine vessel (MV 
Uhuru II). 

2,600 2,600 - 
07/01/202

3 
6/30/2024   - - 2,600  2,600 100   2,600 - 100 

Project complete. The 
vessel is in operation. 

1092109800 

Construction of 

Access Road to 
Suswa SGR Station 

and to Maai Mahiu 
SGR Station. 

1,240 1,240  
07/01/202

2 
6/30/2025 481  192 46 842  787 70 453  1,199 41 100 

 Project complete. The 

outstanding balance is 
for pending certificates. 
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1092111500 

Standard Gauge 

Railway: Operations 
and Maintenance  

14,629 14,629 - 
01/07/202

2 
30/06/202

6 
- - - - - - - 0 946 - 739 13,890 6 

To facilitate operations 
and maintenance of SGR. 

1092112500 Supply 
and Commisioning 

of Kenya Railways 

Rolling Stock 
Maintenance 

Workshop 

Equipment And 
Capacity Building 

4,268 388 3,880 
04/01/202

4 
30/06/202

6 
- - - - - 600 505 1 - 150 505 3,763 12 

Supplier commenced 
delivery of equipment 

with two (2) 90ton 

mobile cranes delivered 
in August 2025. Capacity 

building on DMUs 

conducted on October 
2025.  

10921143 

Construction of the 
SGR Overhaul 
Workshop 

7,844 7,844 - 
07/01/202

4 
30/06/202

8 
- - - - - - - - 2,314 - - 7,844 0 

Project to commence in 
FY 2025/26 

1092114600Upgrade 

of SGR Ticketing 
System 

600 600 - 
07/01/202

4 
30/06/202

6 
- - - - - - - - 300 - - 600 0 

Project to commence in 
FY 2025/27 

1092114700 Flood 

Mitigation and 

Climate Proofing 
Works 

9,164 9,164 - 
04/01/202

4 
30/06/202

7 
- - - - - - - - 2,000 - 2,000 7,164 22 

Comprises of Restoration 

of Railway Infrastructure 

along the SGR and MGR 
at Uplands/Kijabe, SGR 

line between Miasenyi - 

Mtito Andei and Kiboko 
Sanctuary including 

construction of Box 
culverts 

1092110000 

Rehabilitation of the 
Longonot Malaba 
MGR Line 

3,717 3,717 - 
01/07/202

4 
30/06/202

7 
- - - - - - - - 878 - 878 2,839 53 

Rehabilitation Part I is 

53% complete while the 
Part II work has 

commenced in 
FY2025/26. 

1092112300 

Development of 
SGR Phase 2B and 

502,900 47,549 455,351 
07/07/202

5 
30/06/202

6 
- - - - - - - - 709  454 502,446 0 

Phase 2B scope is from 

Naivasha to Kisumu 
..KM whose cost 

estimate is xxx and 2C is 
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2C - 369KM Project preparatory 

activity is ongoing with 

RAP complete and ESIA 
at 50% complete. 

1092114100 
Construction of 

Mombasa Freight 

Terminus- Magongo 
Rd access 

222 222 - 
01/07/202

4 
30/06/202

7 
- - - - - - - - 222  - 222 0 

Project to commence in 
FY202526 

1092111800 

Reconstruction of the 
Athi River Freight 
yard and access road 

611 611 - 
01/07/202

4 
30/06/202

8 
- - - - - - - - 611 - 550 61 100 

Project complete.  

1092114500 

Acquisition of SGR 

Passenger 
Locomotives and  
Wheelsets 

7,705 7,705 - 
07/01/202

4 
30/06/202

8 
- - - - - - - - 2,204 - - 7,705 0 

Acquisition contract 

commenced in 

FY2025/26 

1092112600 
Modernization, 

Extension and 

Operation of Nairobi 
Commuter Line 4 

22,528 2,048 20,480 
07/01/202

4 
30/06/202

7 
- - - - - - - - - 50 - 22,528 0 

Still at Inception 

Total Transport 
835,781 313,299 522,482   24,614 1,724 69,694 1,588 

28,79
5 

2,049 113,533 2,638 27,387 2,019 134,723 701,058  
  

STATE DEPARTMENT FOR SHIPPING AND MARITIME 

Multinational lake 

Victoria Maritime 

Communication & 
Transport 
Project(MLVMCT) 

860 330.00 530 01.07.2018 
30.06.202

4 
288 - 31 3.6 350 0 31 3.6 - - - - - 

The project  was 

reformulated to 

.KLVMCT  project in FY 
2022/23 . 

Kenya Lake Victoria 
Maritime 

Communication and 

3,687 3,687.00 - 01.10.24 30.09.28 - - - - - - - - 570 - 570 3,117.00 15% 

The reformulation of the 

project led to expanded 

scope of work which 
informed the revision of 
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Transport Project  cost upwards 

Construction and 

Equipping of the 
Survival Training 
Certification Centre 

3,666 3,666.00 - 01.07.23 30.06.29 - - - - 250 - 250 7 370 - 0 3,296 10% 

The projectôs budget was 
revised to zero during the 

Supplementary I Budget 

in FY 2024/25, which 
affected its 

implementation. 

However, the project 
later received Kshs. 370 

million under the 

Supplementary II 
Budget. 

Construction of 

KMA headquarters 
2,593.00 2,593.00 - 03.04.2017 

30.06.202

3 
251 - 2,465 100 - - - - - - - 128  

Project was completed 

within cost in FY 

2022/23  

Kenya Maritime 
Data Bank 

332 332.00 - 
07/01/202

1 
30/07/202

6 
150 - 14 4 130 - 19 0.1 180 - 46.00 286 14 

Budget rationalization in 
FY 2024/25 led to delay 

in the project 
implementation 

Modern Shipyard in 
Kisumu 

15,699.00 
15,699.0

0 
0 

07/01/202
1 

30/06/202
7 

10.2 0 10.03 0.06 1 0 10.03  0     

The project was 

transferred to the 
Ministry of Defense  

Total Shipping 26,837 26,307 530   699 0 2,520  731 0 310  1,120 0 616 6,827    

STATE DEPARTMENT FOR HOUSING 

P.010200 - Housing Development and Human Settlement 

P.010203 Affordable Housing Programme 

1094106200 

National Housing 
Development  Fund -

Construction of 

Affordable Housing 
Units, Associated 

627,000 627,000 - 
01/07/202

3 
01/06/203

2 
- -  0% 

64,82
0 

- 15,390 3.00 64,689 - 77,781 549,219 12% 

Ongoing, FY 2023/24 

expenditure was very 
low due to Lack of 

affordable Housing 

Regulation which was 
passed in 2024 and 
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Social and Physical 
Infrastructure 

unlock the spending of 

the afforadble housing 
levy 

i. Affordable 

Housing              39,052  39,052  

ii. Social Housing:                        7,865  7,865  

iii.Institutional 
housing:                         2,616  2,616  

iv. Social and 

Physical 
Infrastructure:                                  

             9,607  9,605  

v. National Housing 
Corporation (NHC)              2,970  674  

vi. Kenya Slum 

Upgrading 
Fund(KENSUF) 

             2,579  2,579  

1094105300 

Construction of 
Affordable Housing 
Units 

127,000 127,000 - 
01/07/201

8 
01/06/203

2 
1,050 - 4,026 3.17  - 4,026 3.17 - - 4,026 122,974 3% 

This is funded under the 
Affordable housing fund 

1094105400 
Development of 

100,000No. Social 

Housing units in 
Kibera B, Mariguini, 

Kiambiu Nairobi and 
Mukuru Slums 

60,000 60,000 0 
01/03/201

9 
30/06/203

2 
1,000 - 6,876 11.46 - - 6,876 11.46 - - 6,876 53,124 11% 

1094100600 

National Hygiene 
Programme (Kazi 
Mtaani) 

25,000 25,000 - 
01/06/202

0 
01/06/202

3 
885 - 17,834 71.34 0 - 17,834 71.00 - - 17,834 7,166 71% 

Completed. Historical 

pending bills forwaded to 
Treasury 

Total 
839,000 839,000 0   2,935 0 28,736  

64,82
0 

0 44,126  64,689 0 91,127 183,264  
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Transfers to National Housing Corporation 

1094107500 
Renovation and 

Construction of 

Buildings - NHC/ 
Rural Housing Loan 
Program 

10,050 10,050 - 
01/07/202

1 
01/06/202

6 
- - 110.00 1.09 - - 110.00 6.00 - - 110.00 9,940.00 6% 

The project has stalled 
due to lack of funding 

from excheque, to be 

funded by Affodable 
housing fund 

Total 10,050 10,050 0   0 0 110 1 0 0 110 6 0 0 110 9,940    

S.P.1 Totals 
849,050 849,050    2,935 0 28,846  

64,82
0 

0 44,236  64,689 0 91,237 193,204  
  

S.P.010201 - Housing Development 

1094101400 
Construction of 

69,000 Housing 

Units for Police and 
Prisons 

140,000 140,000 0 
01/07/201

6 
30/06/203

2 
650 0 7,292 5.21 0 0 7,292 5.21 0 0 7,292 132,708 5% 

This is funded under the 
Affordable housing fund 

109410110 

Construction of 
6,100 Housing Units 

for Civil 

Servants/Civil 
Servants Tenant 

Purchase 

Development Fund-
BETA 

20,620 20,620 0 
01/06/201

7 
30/06/203

2 
112 - 5,311 25.76 37 - 5,346 25.92 18.5 0 5,364 15,256 26% 

The project had 2 

components. A) Develop 
housing units- This has 

been taken up by the 

affordable housing fund 
b) Disbursment of 

mortgage loan which is 
ongoing.  

1094100700  
Mavoko Sustainable 

Neighbourhood 

Project 463 No. 
Units 

3,091 3091 0 
01/07/201

6 
01/06/202

8 
51 - 1,391 45.00 0 - 1,391 45.00 0 - 1,391 1,700 45% 

Phase 1 of 463 Houses 
Complete. Phase 2 to be 

funded under afforable 
housing levy.   

1094100700  Social 
and Physical 

Infrastructure under 
Slum Upgrading 

1,300 1,300 - 
01/07/202

4 
01/06/202

5 
0 - 0 0.00 240 - 0 0.00 17.5 - 18 1,283 1% 

Funds to cater for 
cabro/access 

roads/floodlights. The 

funds were transferred to 
State Department for 
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 
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2023 

Complet
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% at 

30th 

June 

2023 
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ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

Roads 

1094105500 Rural 
Housing Programme 
(ABMT) 

16,400 16,400 - 
01/07/201

5 
01/06/203

2 
160 - 977 5.96 0 - 977 5.96 0 - 977 15,423 6% 

This is funded under the 
Affordable housing fund 

1094100600 Kenya 
Informal Settlement 

Improvement Project 
(KISIP) I 

15,100 1,000 14,100 01/07/2011 
30/12/202

4 
50 - 14,807 98.06 160 - 14,967 99.12 0 - 14,967 23 100% 

Project works completed. 
Pending payment to a 

contractor. The case is 
however in abitration 

1094109800 Kenya 

Informal Settlement 
Improvement Project 
(KISIP) II 28,500 1,500 27,000 

15/02/202
1 

30/12/202
8 

100 2300 2754 9.66 200 6300 8,856 31.07 133.75 10,302 19,162 7,838 67% 

Being implemented  in 

33 counties. This entails 
development of 

infrastructure, 

institutional strenghening 

of counties, and land 
tenure regularization. 

1094106700 

Construction of 

Meru Makutano 
Trunk Sewer line 4.5 
Km 

65 65 - 
15/07/202

3 
22/06/202

3 
- - 54 83.08   54 83.08 - - 54 11 83% 

Stalled due to land Issue 

on wayleave and a court 
injuction issued 

1094107000 
Construction of 

Nakuru 
Multipurpose Market 

700 700 0 
01/09/202

1 
01/06/202

5 
200 - 350 50.00 200 - 550 78.57 - - 700 0 100% 

This has been completed 
through the Affordable 
housing fund 

1094112200 Public 
Participation Projects 

56 56 0 
01/07/202

4 
01/06/203

2 
0 - 0 0.00 0 - 0 0.00 21.50 - 0 0 0% 

Project under 

procurement. The project 
targets to improve 

accessibility in lower 

Nyakach informal 
settlement.improve 

accessibility in lower 

Muhoroni informal 
settlement and construct 
community social hall. 
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 
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2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

ESTATE MANAGEMENT 

1094101203 
Refurbishment of 

Government pool 
housing units  

16,053.00 
16,053.0

0 
0.00 

07/01/201
4 

30/6/2032 1,018 0.00 
28/06/1

918 
42% 992 0 7,693.00 47.92% 820.3 0 7576.5 8,477 53% 

This involves 
refurbishment of 

government residencial 

buildings and 
replacement of asbestos 

roofing. During the 

period under review 
1,464 housing units were 

refurbished, targeting 

1500 to be refurbished 
for the MTEF 

Prog.1 Total 241,885 200,785 41,100   2,341 2,300 39,691 323 1,829 6,300 47,126 374 1,012 10,302 57,502 182,717    

P.010500 - Urban and Metropolitan Development 

S.P.010502 - Metropolitan Planning and Infrastructure Development 

1094105900 

Construction of 
Githurai Market 

1,187 1,187 0 
01/07/202

0 
30/06/202

5 
200 0 896.98 75.57 126 - 1,002.86 84% 0 - 1,187.00 0 100% 

Completed 

1094106100 

Redevelopment of 
Dagoretti Market 

300 300 0 
01/07/201

9 
31/07/202

5 
- - 180 60.00 50.00 - 186.23 81% 0 - 186.23 114 62% 

Ongoing. This is being 

funded through the 
Affordable housing fund 

1094101800 Nairobi 

Metropolitan 
Services 

Improvement Project 

(NaMSIP) 

33,390 3,690 29,700 
01/07/201

2 
01/06/202

6 
100 - 32,695 97.92 195 - 

32,856.7
3 

98% 0 - 
32,856.7

3 
533.27 98% 

These are being 
completed under the 

Affordable Housing 
Fund 

1094109900 Mathari 
North Market 

293 293 0 01/11/2020 
01/06/202

4 
50 - 76.05 25.96 20 - 76.05 26% 0 - 76.05 217 98% 

1094110600 Ruai 
Wholesale Market 

2,200 2,200 0 
01/07/202

1 
01/06/202

6 
150 - 349.67 15.89 140 - 349.67 16% 0 - 349.67 1,850 22% 

Total 37,370 7,670 29,700   500 0 34,197  531  34,472  0  34,656 2,714    

S.P.010504 - Urban Development and Planning            
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 
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2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

1094105800 Urban 

Renewal of Gikomba 
Market 

2,000 2,000 0 
01/07/201

8 
01/06/202

6 
200 - 1,204 60.18 100 - 1,259 63% 0 - 1,259 741 92% 

This is funded under the 
Affordable housing fund 

1094102500 

Construction of 
Chaka Market 

1,613 1,613 0 
01/10/201

6 
01/06/202

5 
50 - 1,125 69.74 100 - 1,125 70% 0 - 1,613 0 100% 

Completed 

1094101600 

Completion of 79 
No. ESP markets  

2,662 2,662 0 
01/07/201

8 
01/06/202

6 
150 - 546.09 20.51 

243.8
3 

- 592 22% - - 592 2,070 22% 
This is funded under the 
Affordable housing fund 

1094102100 
Rehabilitation and 

reconstruction of 

Kerugoya-Kutus 
Storm water drainage 
(Kianyaga) 

648 648 0 
01/12/202

0 
01/06/202

4 
53 - 596.75 92.09 52 - 636 98% 0 - 648 0 100% 

Completed 

1094106900 
Muthithi Market 

250 250 0 
01/08/202

0 
30/12/202

4 
50 - 87.19 34.88 50 - 112 45% 0 - 112 138 91% 

This is funded under the 
Affordable housing fund 

1094106800 
Nyansiongo Market 

200 200 - 
01/09/202

0 
01/03/202

4 
21 - 199.99 100.00 0 - 200 100% 0 - 200 0 100% 

Completed 

1094105000 Kenya 

Urban Support 
Programme (KUSP) 

33,000 3,000 30,000 
01/07/201

7 
31/07/202

3 
100 1622 31,134 94.35 100 800 31,748 96% 0 0 33,000 0 100% 

Completed 

1094105000Kenya 
Urban Support 

Programme II 

(KUSP II) 

48,972 1,360 47,612 
01/07/202

3 
31/07/202

8 
- - - 0.00  100 0 0% 96.54 2829.16 2,038 46,934 4% 

Ongoing, implementation 
done in the 45 
participating counties 

1094110000 Kangari 
Market 

433 433 0 
01/10/201

8 
01/06/202

6 
- - 131.00 30.25 130 0 131 30% 0 0 302 131 98% 

This is funded under the 
Affordable housing fund 

1094111000 

Completion of 182 

Stalled Markets - 
ESP 

9200 9200 0 
01/07/202

3 
30/06/202

4 
- - - 0.00 

1,500.
00  0 0% -  0 9,200 0% 

Stalled. The State 

Department adopted new 

designs for markets. 
Documentation of the 

markets are ongoing to 

enable the SD get a new 
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

policy direction 

1094113000 Kenya 

Informal Settlement 

Redevelopment 
Project (KISRIP) 

936 0 936 
01/07/202

3 
31/07/202

6 
- - - 0.00 - - - - - 100.00 99 837 11% 

Ongoing, mapping of the 

informal settlement 
ongoing 

1094112100 

Building Climate 
Resilience of the 

Urban Poor 

Programme 
(BCRUP) 

3000 3000 0 
01/07/202

4 
31/07/203

4 
- - - 0.00 - - - - 7.00  6 2,994 2% 

Ongoing, concept notes 

shared with potencial 
development partners 

Totals 102,914 24,366 78,548   624 1,622 35,024  2,276 900 35,803  104 2,929 39,869 63,045    

Sub-Total 102,914 24,366 78,548   624 1,622 35,024  2,276 900 35,803  104 2,929 39,869 63,045    

Prog.2 Total 140,284 32,036 108,248   1,124 1,622 69,221  2,807 900 70,275  104 2,929 74,524 65,760    

Total Housing 
382,169 232,821 149,348   3,465 3,922 

108,91
2  4,636 7,200 117,401  1,115 13,231 132,026 248,477  

  

STATE DEPARTMENT FOR PUBLIC WORKS 

1095104516 Kaiti 
Footbridge 

16.40 16.40 - 07-Sept-23 14-Jan-25 - - - - 2  14.4 75 -  2 14.40 75 
The project has stalled 
due to budget review 

1095104369 
Kamnara Footbridge 

9.00 9.00 - 07-Sept-23 14-Jan-25 - -   2  5.90 98 -  5.90 3.10 98 

The construction works 

are complete, however 
there is a pending 

payment certificate of the 
outstanding balance 

1095100459 

Kapkures  
Footbridge  

7.74 7.74 - 
10/12/202

0 
31/12/202

1 
1.86 - 7.74 100   7.74 100 -  7.74 0.00 100 

The project is complete 
and in use 

1095100457 Keera - 

West Mugirango  
8.28 8.28 - 

05/04/202
0 

31/12/202
1 

0.79 - 8.28 100 - - 8.28 100 -  8.28 0.00 100 
The project is complete 
and in use 
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 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   
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cost of 
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Cumulat
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d 
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Completi

on Status 

% as at 

30th 

June 

2025 

Footbridge  

1095100469 
Kiangonina Over 

Sagana Footbridge 

7.33 7.33 - 
05/04/202

0 

31/12/202

1 
2.1 - 7.33 100 - - 7.33 100 -  7.33 0.00 100 

The project is complete 
and in use 

1095100438 Kitutu 
Chache Footbridge 

15.44 15.44 - 
04/01/201

3 
10/01/201

4 
9.19 - 15.44 100 -  15.44 100 -  15.44 0.00 100 

The project is complete 
and in use 

1095105103 Kokwa 
Island Footbridge 

170.45 170.45 - 
17/02/202

5 
17/08/202

7 
- - - - -    9  9 161.45 9 

The project is ongoing. 
There is a pending 

certificate of Kes 5.1 
million for works done 

1095104370 Kuloko 

Masangara 
Footbridge 

14.00 14.00 - 07-Sept-23 14-Jan-25 - - - - -  3.4 98   3.40 10.60 98 

The construction works 

are complete, however 

there is a pending 
payment certificate of the 

outstanding balance 

1095100475 

Lokongo - 

Buchirinya (36M 
Span) Footbridge   

7.53 7.53 - 12/11/2020 
31/12/202

1 
1.03 - 7.53 100 -  7.53 100 - - 7.53 0.00 100 

The project is complete 
and in use 

1095104252 
Lusheya-Lubinu 
Footbridge 

14.70 14.70 - 07-Sept-23 14-Jan-25 - - - - -  2 - - - 2.00 12.70 98 

The construction works 

are complete, however 
there is a pending 

payment certificate of the 
outstanding balance 

1095100470 

Maragima River 
Footbridge  

7.29 7.29 - 
05/04/202

0  3.9 - 7.29 100 -  7.29 100 - - 7.29 0.00 100 

The project is complete 

and in use 

1095100460 
Mumoni Footbridge 

15.60 15.60 - 07-Sept-23 14-Jan-25  - 3 3 -  3 3 - - 3.00 12.60 3 
The project has stalled 
due to budget review 

1095104272 

Ngenyilel Sokyot 
Footbridge 

14.40 14.40 - 07-Sept-23 14-Jan-25  - - - 3  3 100 11.4 - 14.40 0.00 100 
The project is complete 
and in use 
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30th 
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2025 

1095104243 

Nyagwakwa-
Embonga Footbridge 

14.10 14.10 - 07-Sept-23 14-Jan-25 2 - 2 25 -  2 25 - - 2.00 12.10 25 
The project  stalled due 
to budget review 

1095100461 

Nyandarua (Nyande 
Michore) Footbridge  

8.61 8.61 - 
05/04/202

0 
31/12/202

1 
1.96 - 8.61 100 -  8.61 100 - - 8.61 0.00 100 

The project is complete 
and in use 

1095105105 

Ololunga Olepolos 
Footbridge 

84.17 84.17 - 
02/10/202

5 
02/10/202

7  - - - -  - - 32  30.18 53.99 41 

The project is ongoing 

1095104366 
Riagathuri Thangathi 
over Sagana River 

19.90 19.90 - 07-Sept-23 14-Jan-25 - - - - 2.5  2.5 5 - - 2.50 17.40 5 
The project  stalled due 
to budget review 

1095100449 
Shambani 

Footbridge (24M 
Span)  

6.34 6.34 - 
05/04/202

0 

03/01/202

1 
0.16 - 6.34 100 -  6.34 100 - - 6.34 0.00 100 

The project is complete 
and in use 

1095101700: 

Renovation & 
Equipping of the 

National Building 
Inspectorate 

3,450 3,450 - 01-Jul-18 01-Jul-16 39.88 - 140.86 
Continu

ous 
45 - 182.76 

Continuou
s 

0 - 182.76 3267.24 
Continuo

us 

This is involves 

purchasing of building 
and testing equipment so 

as to enhance the 

capacity of the 
inspectorate to carry out 

building inspections 
services 

1095101800: 

Building and 
material survey 

800 800 - 01-Jul-18 
Continuou

s 
22.88 - 92.38 

Continu
ous 

7 - 96.48 
Continuou

s 
0 - 96.48 703.52 

Continuo
us 

This involves 

undertaking research on 

the use of cost-effective 

building materials and 
technologies 

1095102201: MoW 
Sports Club 

515.5 515.5 - 01-Jul-17 01-Jun-25 3.75 - 232.37 60 5 - 237.37 60 0 - 237.37 278.13 60 
Kitchen and Gym block 
were refurbished 

1095103500: 

Upgrade of Hospitals 

and Universal Health 

638 638 - 12-Jan-19 12-Jan-25 30.93 - 150.14 100 22.08 - 172.19 100 0 - 172.19 465.81 100 
This entails supervision 

of building projects in 

health care as requested 
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d 
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Completi

on Status 

% as at 

30th 

June 

2025 

Care by client MDACs 

1095103601: 

Development of 

Leather Industrial 
Park- Kenanie 

48 48 - 12-Jan-19 12-Jun-25 6.6 - 17.54 100 3.6 - 19.14 100 0 - 19.14 28.86 100 

This entails supervision 

of building projectsin 
manufacturing as 

requested by client 
MDACs 

1095103602: 

Construction of 
Constituency 

Industrial 
Development Centre 

55.91 55.91 - 12-Jan-19 12-Jan-25 2 - 21.19 100 1 - 22.19 100 0 - 22.19 33.72 100 

This entails supervision 

of building projects in 
manufacturing as 

requested by client 
MDACs 

1095103603: 

Construction of 

Dongo Kundu 

Special Economic 
Zone 

133.19 133.19 - 12-Jan-19 12-Jan-25 2.2 - 23.21 100 1 - 24.21 100 0 - 24.21 108.98 100 

Phase I of the project is 

complete, Phase II is 
ongoing 

1095103604: 

Development of 

Special Economic 
Zone Textile Parking 
Naivasha 

363.87 363.87 - 12-Jan-19 12-Jan-25 3 - 61.15 100 1 - 62.15 100 0 - 62.15 301.72 100 

This entails supervision 

of building projects in 

manufacturing as 
requested by client 
MDACs 

1095103605: Konza 

Technopolis 
Complex 

26.04 26.04 - 12-Jan-19 12-Jan-25 5.46 - 10.9 100 1.46 - 11.7 100 0 - 11.7 14.34 100 

This entails supervision 
of building projects  as 

requested by client 
MDACs 

1095104102: Starehe 
Housing project 

20.15 20.15 - 12-Jan-20 12-Jan-22 1 - 8.85 100 3 - 11.6 100 0 - 11.6 8.55 100 

This entails supervision 

of building projects  as 
requested by client 
MDACs 

1095104103: Shauri 
Moyo Housing 

23.69 23.69 - 12-Jan-20 12-Jan-22 3.36 - 15.09 100 3.36 - 18.39 100 0 - 18.39 5.30 100 

This entails supervision 

of building projects  as 

requested by client 
MDACs 
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Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

1095104104: Ruai 
Housing project 

45.76 45.76 - 12-Jan-20 12-Jan-22 0.25 - 9 100 1 - 9.67 100 0 - 9.67 36.09 100 

This entails supervision 

of building projects  as 

requested by client 
MDACs 

1095104105: East 
African Portland 

Cement Housing 
project 

59.8 59.8 - 12-Jan-20 12-Jan-22 0.5 - 9.79 100 1 - 10.64 100 0 - 10.64 49.16 100 

This entails supervision 
of building projects  as 

requested by client 
MDACs 

1095104106: Kibera 
Housing project 

10.02 10.02 - 12-Jan-20 12-Jan-22 1 - 9.5 100 1 - 9.96 100 0 - 9.96 0.06 100 

This entails supervision 

of building projects  as 

requested by client 
MDACs 

1095104107: 

Mariguini Housing 

project 

10.35 10.35 - 12-Jan-20 12-Jan-22 0.25 - 3.75 100 1.5 - 5.15 100 0 - 5.15 5.20 100 

This entails supervision 
of building projects  as 

requested by client 

MDACs 

Construction of 

Centre for 

Construction 
Industry 

Development 
(CCID) 

3,200 3,200 - 01-Jul-20 
28-Aug-

24 
- - 92.38 5 0 - 92.38 3 0 - 92.38 3107.62 15 

This entails supervision 

of building projects  as 

requested by client 
MDACs 

1095104701: 

Construction of 
Mausoleum for Late 
President Kibaki  

60 60 - 01-May-23 
01-Aug-

23 
22.25 - 22.25 100 36.55 - 57.2 92 0 - 60 0.00 100 The project is complete 

 Total Public Works  
5,470,234 ###### ######   61,703 16,734 

602,87
1  

262,7
11 

26,049 736,722  
316,66

7 
47,771 

1,047,53
2 

3,312,048  
  

STATE DEPARTMENT FOR ICT AND DIGITAL ECONOMY 

1122100102 

Implementation of 
Last Mile County 

Connectivity 

Network Phase IV & 

7,800.0 650.0 7,150.0 
01/07/202

2 
30/06/202

8 
- - - - 24 20 23.8 0 28.7 10 454.2 7,345.8 1 

The project faced tax 

dispute hence delayed 
implementation. 
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

V - BETA 

1122100103 

Maintenance and 
Rehabilitation of 

LMCC Network 
Phases I - III -BETA 

5,663.6 2,780.8 2,882.8 
14/06/202

1 
30/09/202

8 
61.8 920.0 1,667.6 29 181 - 1,847.3 33 - - 1,847.3 3,816.3 33 

The project is under 

maintenance and 
rehabilitation of 

degraded Last Mile 
infrastructure. 

1122100301 

Installation and 
Commissioning of 
Eldoret -Nadapal 

2,828.3 404.0 2,424.3 
07/01/201

6 
31/12/202

4 
25 702 

1,469.2
0 

50 30 1605.2 2,828.30 90 0 0 2,828.30 0.0 100 

Project was completed. 

1122100401 
Maintenance & 

Rehabilitation of 

NOFBI II Cable-

BETA 
12,401.4 5,876.4 6,525.0 

01/12/201

9 

30/09/203

0 
700 - 

4,267.7

0 
34 779 - 5,044.30 41 750 - 5,363.70 7,037.7 43 

The project entails 
continous maintenance 

and rehabilitation of 

degraded active 

devices/equipment in the 

NOFBI infrastructure for 

99.99% uptime of 
internet connnectivity. 

1122100501 
Maintenance & 

Rehabilitation of 

NOFBI II Expansion 
Cable-BETA 

14,536.1 2,643.4 11,892.7 
05/07/202

3 
30/09/203

0 
29 400 

10,826.
70 

74 62 250 
11,130.8

0 
77 0 - 

11,130.8
0 

3,405.3 77 

The project entails 
continous maintenance of 

passive network in the 

NOFBI infrastructure for 
99.99% uptime of 
internet connnectivity. 

1122100601 
Government Shared 

Services 

10,000.0 10,000.0 0.0 
01/07/201

3 
31/12/202

8 
119 - 

2,462.3
0 

25 354 - 2,816.30 28 178 - 2,994.20 7,005.8 30 

Project provides 
Government internet 

capacity, provision of 
domain names, internet 

exchange services, 

provision of unified 
communication services, 

deployment of email 

licences, deployment and 
maintenance of websites, 

maintenance and 

upgrading of government 
ICT infrastructure 
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

(GCCN connectivity and 
support). 

1122100602 E-

Government Support 
and Maintenance-
BETA 

10,500.0 10,500.0 0.0 
01/07/201

8 
30/11/202

8 
34 - 

1,755.3
0 

17 126 - 1,801.30 17 142.8 - 1,928.10 8,571.9 18 

The project facilitates 

digitalization initiatives 
across Government and 

maintenance of LAN, 

CCTV & Biometric at 
Ministry HQ. 

1122100701 
Construction of 

Konza Complex 
Phase I B-BETA 

5,850.0 5,850.0 0.0 
08/01/201

6 
30/06/203

0 
89 - 

2,303.6
0 

68 325 - 2,628.60 76 - - 2,628.60 3,221.4 76 

The project is at 76% 
completion level with 

ongoing interior finishes, 

mechanical and electrical 
installations, and external 

landscaping. Upon 

completion, the project 
will support the 

Meetings, Incentives, 

Conferences, and 
Exhibitions (MICE) 

objectives of the 
Technopolis. 

1122100801 

Supervision of 

Streetscape & Waste 

Water Reclamation 
Facilities. 

1,215.0 1,215.0 0.0 
05/08/201

6 

31/12/202

6 
56 - 527.1 43 110 - 637.1 52 - - 637.1 577.9 52 

The project aims at 

providing consultancy 

services for the ongoing 

establishment of 

Horizontal Infrastructure 

facilities within the 
Konza Technopolis. 

1122100901 Konza 
Technopolis 

Masterplan 

Consultancy - 
MDP2. 

3,800.0 3,800.0 0.0 
30/08/201

4 
30/07/202

2 
8 - 928.5 53 60 - 988.5 53 - - - - 53 

The consultancy was 
terminated in FY 

2023/24 at 53% 

completion. At the point 
of termination there was 

a pending payment for 
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

the consultant. 

1122101001 Digital 
Literacy Programme. 

76,000.0 76,000.0 0.0 
07/01/201

3 
30/06/202

2 
10 - 

29,713.
90 

50 - - - 50 - - - - 50 

This was the 1st phase of 

the Project. It was 

terminated in FY 
2022/23 due to change of 
Government policy. 

1122101201 Digital 
Hubs-BETA 

7,400.0 7,400.0 0.0 
01/07/201

6 
31/12/203

0 
34 - 202.7 3 288 - 425.2 6 250 - 675.1 6,724.9 9 

The project provides 
internet connectivity and 

equipment to digital hubs 
in all the constituencies. 

1122101401 

Horizontal 

Infrastructure Phase I 
- EPCF-BETA 

59,227.0 1,500.0 57,727.0 
03/08/201

8 
31/12/202

9 
- 

5,150.
70 

38,658.
80 

65 - 5,456.00 
43,148.2

0 
73 82 740 

43,969.6
0 

15,257.4 74 

The project entailed the 

construction of 40 

kilometers of streetscape 

and the establishment of 

a water treatment plant, a 
wastewater reclamation 

facility, and a solid waste 

collection system which 
is complete and 

commissioned. The 

project scope has been 
expanded to include an 

extension of the 

Streetscape infrastructure 
facilities.  

1122101801 Konza 

Data Center & Smart 
City Facilities-BETA 

27,217.0 1,380.0 25,837.0 
01/07/201

9 
22/06/202

8 
45.6 3,000 13,503 50 170 3,000 

15,693.2
0 

58 205 5,554 
20,591.4

0 
6,625.6 76 

The project is ongoing 

with the final technical 
training activities under 

implementation. Upon 
completion, the facilities 

will enhance the 

Technopolisô digital 
infrastructure capacity. 

1122101901 

Connectivity to 
Health Facilities-

10,500.0 10,500.0 0.0 
01/12/201

9 
12/01/202

7 
76.5 - 752.8 9 146 - 926.3 9 - - 926.2 9,573.8 9 

Project provides internet 

connectivity to level 4 
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

BETA  hospitals. 

1122101903 

Connectivity to 
Leather Industrial 

Park - Kenanie-
BETA 

60.0 60.0 0.0 
01/12/201

9 
12/01/202

8 
- - 0.8 0 - - 0.8 0 40 - 40.6 19.4 100 

Project was completed. 

However, its scope was 
restructured reducing the 
project cost.  

1122101905 

Connectivity to 
Konza Data Centre 
& Smart City-BETA 

7,500.0 7,500.0 0.0 
01/12/201

9 
31/03/202

8 
44.7 - 517.7 7 134 - 614.7 8 0 - 614.7 6,885.3 8 

Installation of active 

equipment was 
completed in 2022. 

Leasing of dark fibre and 

maintenance of active 
equipment ongoing. 

1122102001 Horn of 

Africa Gateway 

Development 
Project-BETA 

2,600.0 430.0 2,170.0 01/07/20
20 

01/06/20
28 

10 150 139.1 5 30 100 198.2 7 41 450 687.5 1,912.5 7 Project is on-goingbut 

delayed due security 

issues. 

1122102101 

Redundant Undersea 
Cable. 

4,500.0 4,500.
0 

0.0 01/07/20
21 

30/11/20
30 

5               
-    

24.5 0 15               
-    

40 1 0               
-    

40 4,460.0 1 The scope of project 

changed by a policy 

directive from 
installation of the cable 
to leasing of capacity. 

1122102301 
Construction of 

KAIST at Konza 
Technopolis 

13,300.0 1,800.0 11,500.0 08/08/2016 31/03/2025 - - - - - 1,650.00 5,240.00 64.5 49.2 4,000.00 9,327.30 3,972.7 95 

The Institute is 
completed and awaiting 

issuance of the Charter. 

Funds are required to 
operationalize the 

Institute. 

1122103001 Kenya 

Digital Economy 

Acceleration 
Programme 

53,325.52 5,200.0 48,125.52 15/09/2023 31/10/2028 - - - - - 400 0 0 284.02 650 696.3 52,629.2 1 

The Project is World 

Bank funded and the 

preliminary activities are 
ongoing to facilitate the 

achievement of the the 
planned deliverables. 



 

174  

Project Code & 
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 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 
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Completio

n Date 
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Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 
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2023 

Complet

ion 
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% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

1122103201 Last 

Mile Public WIFI, 

Universal Healthcare 
(Kajiado, Kericho,W. 

Pokot) 

78.0 78.0 - 13/06/2024 30/06/2024 - - - 0 78 - - 0 - - - - 0 

Project was identified 

during public 

participation but delayed 
commencement as a 

result of the approval of 

supplementary II 
estimates. 

1122103102 
Cybersecurity 
Management 

      
10,000.0  

   
10,000
.0  

            
-    

01/07/20
23 

31/12/20
29 

              
-    

              
-    

              
-    

              
-    

              
-    

              
-    

                
-    

              
-    

150               
-    

112.2 9,887.8 1.5 Project entails securing 
National information 

infrastructure, data and 

Systems including 
cybersecurity capacity 

building and awareness 
creation. 

1122103301 

Construction of a 

ICT Talent Center & 
Multipurpose Social 
Hall in Kilifi  

            
31.0  

         
31.0  

            
-    

01/07/20
24 

30/06/20
25 

              
-    

              
-    

              
-    

              
-    

              
-    

              
-    

                
-    

              
-    

31               
-    

31 0 100 Project complete  

1122103302 

Construction of a 

Multi -Purpose Hall, 
Resource Centre & 
ICT Hub -Likoni 

            
16.0  

         
16.0  

            
-    

01/07/20
24 

30/06/20
25 

              
-    

              
-    

              
-    

              
-    

              
-    

              
-    

                
-    

              
-    

16               
-    

16 0 100 Project complete 

 Total ICT        346,349     
170,115  

   
176,234  

            
1,348  

           
10,323  

          
109,721  

               
2,912  

           
12,481  

            
96,033  

           
2,248  

         
11,404  

        
107,540  

       
158,931  

    

STATE DEPARTMENT FOR BROADCASTING AND TELECOMMUNICATIONS 

1123100300-KBC 

Analogue to Digital 
TV Migration 

      
6,000.00  

   

5,200.
00  

      
800.00  

07/01/20
14   

        

70.2
5  

                
-    

          

5,700.
50  

            
95.01  

           

115.
50  

                 
-    

         

5,816.
00  

           
96.93  

             
-    

               
-    

       

5,816.0
0  

         
184.00  

               
96.9  

 established 39 

transmitting centers,No 
allocation in fy 24/25 

1123100400-KBC 

Roll out Studio 
Mashinani 

      
1,410.00  

   

1,410.
00  

            
-    

07/01/20
16 

30/06/20
28 

        

14.3
8  

                
-    

            

209.5
0  

            
14.86  

                 
-    

                 
-    

            
209.50  

           
14.86  

             
-    

               
-    

          
209.50  

      
1,200.50  

               
14.9  

7 studios established,No 
allocation in fy 24/25 
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 
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Completio

n Date 

  

Appro
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Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 
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2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  
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d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

1123101100-KBC 

Migration of MW to 
FM 

      
2,720.00  

   

2,720.
00  

            
-    

07/01/20
14 

30/06/20
29 

        

37.5
0  

                
-    

              
12.50  

              
0.46  

             

45.0
0  

                 
-    

             
12.50  

             
0.46  

             
-    

               
-    

           
12.50  

      
2,707.50  

                
0.5  

This is the 2nd phase of 

analogue to digital Tv 

roll out involving 
acquisition of FM 

radio,No allocation in fy 
24/25 

1123101300-KBC 

Modern Outside 
Broadcasting Van 

        
360.00  

      
360.00  

            
-    

07/01/20
23 

30/06/20
27 

             
-    

                
-    

                  
-    

                 
-    

           

120.
00  

                 
-    

             
60.00  

           
16.67  

             
-    

               
-    

           
60.00  

         
300.00  

               
16.7  

The OB can produce 

both TV and Radio 
signals 

simulteniously,No 
allocation in fy 24/25 

1123100700-KIMC 
Eldoret Campus 

      
1,690.00  

   
1,690.
00  

            
-    

07/01/20
18 

30/06/20
29 

        
25.0
0    

              
32.50  

              
1.92  

           
100.
00    

             
32.50  

             
1.92  

             
-      

           
32.50  

      
1,657.50  

                
1.9  

Has constructed 

perimeter  wall and gate 

house of the campus,no 
allocation in the fy 
2024/25 

1123100200-

Modernization of 
KIMC Film School 

        
437.50  

      
437.50  

            
-    

07/01/20
13 

30/06/20
28 

        

10.0
0    

              
47.00  

            
10.74  

             

40.5
0    

             
47.00  

           
10.74  

             
-      

           
47.00  

         
390.50  

               
10.7  

Procured modern studio 

equipment,No allocation 
in fy 24/25 

1123101200-KYEB 

Office and Services 
Automation  

        
146.00  

      
146.00  

            
-    

07/01/20
21 

30/06/20
27 

        

10.0
0  

                
-    

              
36.00  

            
24.66  

             

10.0
0  

                 
-    

             
38.50  

           
26.37  

             
-    

               
-    

           
38.50  

         
107.50  

             
26.37  

Phase one of the project 

is complete which 

involved office 
refurbishment and 

installation of ERP, the 

second phase of the 
project is yet to start.No 
allocation in fy 24/25 

1123100500-

Modernization of 
KNA 

      
3,106.60  

   

3,106.
60  

            
-    

01/07/20
17 

30/06/20
29 

        

27.1
0  

                
-    

            

122.4
0  

              
3.94  

             

95.0
0  

                 
-    

            
217.40  

             
7.00  

             
-    

               
-    

          
217.40  

      
2,889.20  

               
7.00  

Refurbished 4 field 

offices out of 72 field 

offices,No allocation in 
fy 24/25 

Est. of Kenya Film 
School         

691.00  
      
691.00  

            
-    

01/07/20
14 

30/06/20
26 

          
9.97  

                
-    

            
403.0
0  

            
58.32  

                 
-    

                 
-    

            
403.00  

           
58.32  

             
-            

The Film Services 
Programme moved from 

the Sector to another 
Sector after FY2022/23 

Acquisition & 
Refurbishment of                           01/07/20 30/06/20

        
52.5                 

            
220.0                                                                                   
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

Nairobi Cinema 
Theatre 

895.00  895.00  -    14 23 0  -    0  24.58  -    -    220.00  24.58  -    

Film Location 

Mapping         
110.00  

      
110.00  

            
-    

01/07/20
19 

30/06/20
23 

        

12.2
5  

                
-    

              
50.00  

            
45.45  

                 
-    

                 
-    

             
50.00  

           
45.45  

             
-            

 Total Broadcasting          
17,566  

     
16,766  

           
800      

            
269  

                   
-    

               
6,833  

                
280  

                 
526  

                    
-    

              
7,106  

               
303  

               
-    

                  
-    

            
6,433  

           
9,437  

                 
175  

  

STATE DEPARTMENT FOR ENERGY 

PROGRAMME 2: POWER GENERATION 

Sub-Programme 2.1: Geothermal Development 

Kenya Electricity Generating Company PLC (KENGEN) 

1152100801 Olkaria 
I Unit 6 

19,376 
            
-    

19,376 Oct-18 Dec-24 
             
-    

            
2,00
0  

            
16,90
9  

99 
                 
-    

             
2,750  

            
17,402  

              
100  

             
-    

           
1,974  

          
19,376  

               
-    

               
100  

Å Construction & 

Commissioning 
completed and 

generating to the 
National Grid. 

Å Final payment and 

release of Retention 
monies made. 

1152109300 East 

Africa Skills for 
Transformation & 

Regional Intergration 
Project (EASTRIP) 

1,549 
            
-    

1,549 May-22 Dec-26 
             
-    

               
150  

                
350  

20 
                 
-    

               
400  

                
747  

40 
             
-    

             
500  

           
1,297  

             
252  

80 

Å Construction of the 

Tution Block, Main 
Catering Unit, Offices, 

Mechanical & Electrical 

workshops and the 

Hostels completed. 

Procurement of the 
equipment is ongoing. 

1152109601 Olkaria 
1 Rehabilitation 

        
15,785  

            
-    

      
15,785  

Dec-21 Dec-26 
             
-    

               
559  

                
384  

15 
                 
-    

               
100  

1,768 40 
             
-    

             
875  

6,354 
           
9,431  

55 

Å Manufacture of Unit 

1,2& 3 Turbines and 
Generator completed. 

Å Three (3) Main 

Transformers installation 
at site completed; 

Construction works 
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

ongoing as scheduled. 

 1152109901 Olkaria 

I & IV Geothermal 
Uprating Power 
Project 

          
8,950  

            
-    

       
8,950  

Feb-23 Apr-29 
             
-    

                
-    

                  
-    

- 
                 
-    

               
100  

                 
-    

5 
             
-    

               
-    

                
-    

           
8,950  

5 

The Original Equipment 
Manufacturer's (OEM) 

Technical & financial bid 

proposal was not viable 
(very high cost with an 

output of additional 

6MW only). Following 
the non-Viability of the 

project, approval has 

been granted to explore 
Topping Plant option. 

TOTAL KENGEN 
        
45,660  

              
-    

     
45,660  

    
               
-    

             

2,70
9  

             

17,64
3  

  
                    
-    

             
3,350  

            
19,917  

  
               
-    

           
3,349  

          
27,027  

         
18,633  

  

  

Geothermal Development Company (GDC) 

1152100501 Bogoria 

Silali Geothermal 
Projects 

78,029 59,448 18,581 Jun-22 Jun-28 
 

1,20
0  

 

2,94
8  

 

12,77
9  

25% 
 

1,35
8  

 3,290  
 
20,330  

28% 840 
           
1,391  

 21,663  
         
56,366  

0.26 

Twenty-five geothermal 

wells have been drilled in 

the Paka, Korosi-
Chepchuk, and Silali 

fields, yielding 85MWe 

of steam equivalent from 
flow-tested wells, with 

drilling of one additional 

well (PW03D) ongoing. 
A joint strategic partner 

is being engaged for 
power plant 

development, while 

additional resources are 
needed to maintain 

drilled wells, develop 

supporting infrastructure, 
drill more wells, and 

procure an EPC 

contractor for the Steam 
Gathering System. 
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

1152102201 

Menengai 

Geothermal 
Development 

Project. 

115,926 93,207 22,719 Jan-22 Aug-27 
 
1,05
0  

0 
 
72,85
8  

85% 

(105M
W) 

             
1,63
4  

                 
-    

       
74,461
.51  

89%  

(105MW
) 

         
3,007  

               
-    

          
77,042  

         
38,884  

89% 

(105M
W) 

Drilling of 56 geothermal 

wells and completion of 

the Steam Gathering 
System have been 

achieved, with three IPPs 

contracted to construct 
105 MW of power under 

Phase I. One 35MW 

plant by Sosian 
Menengai is operational 

and connected to the 

grid, while construction 
of the QPEA GT and 

Orpower-22 plants is 

ongoing at 60% and 57% 
completion respectively; 

additional resources are 

needed to maintain 
existing wells, drill more, 

and connect them to the 

system to fulfill IPP 
obligations. 

32%   

(60M
W) 

32%  
(60MW) 

32% 

(60M
W) 

2%  

(300M
W) 

2%  

(300MW
) 

2% 

(300M
W) 

300MW Suswa 
geothernal project 

 78,029  
 
78,029  

              
-  

Jan-14 Mar-29 102 0  651  
2% 

(300M
W) 

 489   -   1,054  3% 
         
60.00  

 - 
       

1,098.0
0  

         
76,931  

2% 

Project approvals, 
surface exploration and 

ESIA Studies are 

complete. Infrastructure 
development, including 

access roads, well pads, 

and water supply system 
construction, is ongoing. 

Engagement of a joint 
strategic partner ongoing. 

TOTAL GDC 
      
271,984  

   

230,68
4  

     
41,300  

    
        

2,35
2  

             

2,94
8  

             

86,28
8  

  
             

3,48
1  

             
3,290  

            
95,845  

  
         
3,907  

           
1,391  

          
99,803  

       
172,181  

  

  

TOTAL SUB-
PROGRAMME 2.1 

      
317,644  

   

230,68
4  

     
86,960  

                  
-    

                         
-    

        

2,35
2  

             

5,65
7  

          

103,9
31  

                   
-    

             

3,48
1  

             
6,640  

          

115,76
2  

                  
-    

         
3,907  

           
4,740  

        

126,83
0  

       
190,814  

                    
-    
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

Sub-Programme 2.2: Development of Nuclear Energy 

Nuclear Power and Energy Agency (NUPEA) 

1152105501 Nuclear 
Power Plant Siting 

          
4,000  

       
4,000  

 - Jul-15 Jun-26 
           
150  

 - 
                
747  

19% 
                 
59  

  
                
806  

20% 
             
60  

  
              
866  

           
3,134  

22% 

Preliminary works for  

site characterization has 

commenced in the 
proposed Nuclear Power 

Programme site in Kilifi. 

However, the progress of 
land acquisition has been 

hampered by low 
budgets. 

11521052001 
Strategic 

Environmental 

Assessment. 

             
950  

          
950  

 - Jul-16 Jun-25 
            
13  

 - 
                
548  

59% 
                 
24  

  
                
572  

60% 
             
10  

  
              
582  

             
368  

61% 

Target not achieved. The 

Agency  submitted the 
updated SESA report to 

NEMA and the Agency is 

addressing the 
recommendations. 

1152107500 
Resource 

Development for 
Nuclear Programme 

          
4,000  

       
4,000  

 - Jul-16 Jun-25 
            
17  

 - 
                
279  

7% 
              
43.4  

  
                
347  

9% 
             
50  

  
              
397  

           
3,603  

10% 

170  people were trained 

in various nuclear 
science and technology 

domains.  33 persons 

enrolled in  Masters 
programs in Nuclear 

Science and Engineering, 

locally and 
internationally. 

Nuclear Policy and 
Legislation 

          
3,000  

       
3,000  

 - Jul-17 Jun-25 
            
50  

 - 
                
490  

17% 
              
23.6  

  
                
519  

17% 
             
20  

  
              
539  

           
2,461  

18% 

Developed preliminary 

drafting instructions and 

submitted them to Kenya 

Nuclear Regulatory 
Authority for drafting of 

the Nuclear Regulatory 

Act (Amendment Bill) 
2025, Finalized the 

National Nuclear Policy 

and submitted it to the 
Ministry of Energy and 
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

Petroleum. 

1152110200 

Publicity and 
Advocacy 

             
850  

          
850  

  Jul-21 Jun-30 
           
110  

 - 
                
235  

24% 
              
64.4  

  
                
316  

37% 
             
30  

  
              
346  

             
504  

41% 

The agency engaged 

stakeholders in Siaya 
county , collaborated 

with IAEA to engage  

and organize a scientific 
visit for 32 high-level 

delegates, conducted 5 

engagement forums for 
the public, and reached 

over 10,000 audience via 

digital and traditional 

media. 

TOTAL NUPEA 
        
12,800  

     
12,800  

              
-    

    
            
340  

                   
-    

               
2,299  

  
                 
214  

                    
-    

              
2,560  

  
            
170  

                  
-    

            
2,730  

         
10,070  

  
  

TOTAL SUB-
PROGRAMME 2.2 

        
12,800  

     
12,800  

              
-    

    
            
340  

                   
-    

               
2,299  

  
                 
214  

                    
-    

              
2,560  

  
            
170  

                  
-    

            
2,730  

         
10,070  

  
  

Sub-Programme 2.3: Coal Exploration and Mining 

Geo-Exploration Directorate (SDE HQs) 

1152107601 Nuclear 

fuel resources 

exploration and 
development 

             

980  

          

980  

            

-    
Jul-16 Jun-30 

            

80  
 _ 

                

571  
58% 

                 

80  
 _ 

                

639  
63% 

         

93.00  
 _ 

          

730.00  

             

250  
63% 

Exploration of  nuclear 

fuel resources ongoing in  

Nyanza and Coast 
regions. 

115206501 
Geothermal 

Exploration and 

development in rift 
valley 

          
1,562  

       
1,562  

            
-    

Jul-16 Jun-30 
           
150  

 _ 
              
1,013  

61% 
                 
50  

 _ 
             
1,054  

67% 
         
60.00  

 _ 
       

1,108.0
0  

             
454  

67% 

This involves  
supervision of 

geothermal licensees, 

oversight of geotechnical 
studies, and development 

of strategies.The 

National Geothermal 
Strategy earlier 

developed is under 
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

review. 

1152106503 Coal 
Exploration and 
development in coast 

             
820  

          
820  

            
-    

Jul-16 Jun-30 
           
150  

 _ 
                
527  

51% 
                 
50  

 _ 
                
577  

60% 
         
50.00  

 _ 
          
629.00  

             
191  

60% 

The project entails  Coal 
Exploration and  drilling  

that has been completed 

in Mui Basin. 
400,000,000 tonnes of 

coal reserves 

discovered.Concessionin
g in the Mui Basin is 

ongoing, while 

adjudication and titling 
continue in Blocks A and 
B. 

TOTAL GEO 

EXPLORATION 
DIRECTORATE 

          
3,362  

       
3,362  

              
-    

    
            
380  

                   
-    

               
2,111  

  
                 
180  

                    
-    

              
2,270  

  
            
203  

                  
-    

            
2,467  

              
895  

  
  

TOTAL SUB-
PROGRAMME 2.3 

          
3,362  

       
3,362  

              
-    

    
            
380  

                   
-    

               
2,111  

  
                 
180  

                    
-    

              
2,270  

  
            
203  

                  
-    

            
2,467  

              
895  

  
  

PROGRAMME 3: POWER TRANSMISSION AND DISTRIBUTION 

Sub-Programme 3.1: National Grid 

Kenya Electricity Transmission Company Limited (KETRACO) 

115200201 Nanyuki-
Isiolo-Meru. 

          
5,588  

       
3,778  

       
1,810  

Oct-12 Sep-25 
             
-    

  
              
3,868  

93% 
           

106.
60  

  
         

4,139.
12  

93% 
         
96.60  

  
       

4,234.2
1  

           
1,354  

93% 

Overall project progress 

is 60.5% complete.Part 

of the remaining section 

is being done alongside 
the Nanyuki -Rumuruti 

underground cable 
project. 

1152100701 

Mombasa - Nairobi 
Line         

        
21,299  

       
8,149  

      
13,150  

Dec-10 Jul-17 
             
-    

  
            

20,35
3  

100%     
       

20,352
.96  

100%     
      

20,352.
96  

             
946  

100% 

Complete with pending 

bills Kes. 171M & Kes. 

137M contractual & 
wayleave obligations 
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

respectively 

11521037001Mariak
ani Substation 

          
4,503  

          
438  

       
4,065  

Jul-17 Nov-24 
              
6  

               
451  

              
2,708  

93%   
                 
84  

         

3,331.
19  

99% 
       

510.0
0  

               
-    

       

3,812.1
9  

             
691  

99% 

The project is 98% 
complete .Pre-

comissioning tests are 

underway ahead of the 
Dec 2025 commsioning. 

1152100401 

Loiyangalani ï 
Suswa  

        
28,907  

      
21,715  

       
7,192  

Oct-14 Aug-18 
           
300  

  
            

28,25
9  

100%     
       

28,259
.48  

100%     
      

28,259.
48  

             
648  

100% 
Completed in 2018, with 
pending bills. 

1152102401Lessos - 

Tororo (Equitorial 
Nile lake grids) 

        
16,183  

      
13,081  

       
3,103  

Jul-13 Dec-26     
              
6,745  

55%     
         

6,744.
60  

55%     
       

6,744.6
0  

           
9,439  

55% 

There is an impending 
court case to challenge 

the  arbitration award to 

the contractor of Kes. 

10.2 B. The Court has 

however allowed 

construction works to 
progress and 

procurement of a new 
contractor is in progress 

1152101001 Nairobi 

Ring (Suswa ï Isinya 
and substations) 

        
20,471  

       
4,796  

      
15,675  

Oct-12 Apr-25   
                
-    

            

18,88
4  

96% 
           

104.
48  

  
       

18,898
.31  

97% 
         
26.60  

  
      

18,917.
49  

           
1,554  

97% 

There are pending bills 

for wayleave 
compensation for Suswa 

Isinya Transmission 

Line.Malaa susbstation at 
87% complete. 

11521101301 

Olkaria - Lessos ï 
Kisumu 

        
20,280  

       
7,791  

      
12,489  

Feb-16 Jun-21 
            
25  

            

1,60
0  

            

19,06
8  

100% 
           

433.
22  

  
       

19,427
.31  

100% 
       

275.8
0  

  
      

19,702.
53  

             
577  

100% 
Complete with pending 
bills 

1152101801 Eastern 
Electricity Highway 

Project (Ethiopia-

Kenya 
Interconnector) 

        
60,680  

       
9,122  

      
51,558  

Aug-18 Mar-24 
            
32  

            

2,60
1  

            

53,92
8  

99% 
                 
-    

             
1,922  

       

54,862
.52  

99% 
             
-    

               
-    

      

54,862.
52  

           
5,817  

99% 

Complete with pending 
bills 
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

11521040001 

Machakos ï Konza ï 
Kajiado - Namanga 

          
4,715  

       
1,580  

       
3,135  

Dec-13 Sep-24 
            
75  

               
278  

              
4,185  

97% 
           

108.
44  

  
         

4,325.
06  

98% 
             
-    

  
       

4,325.0
6  

             
390  

98% 
Complete with pending 
bills 

1152101401 Turkwel 
ï Ortum ï Kitale  

          
5,089  

       
2,010  

       
3,079  

Dec-13 Mar-25 
           
382  

               
440  

              
4,828  

94% 
             

94.2
2  

  
         

4,977.
14  

97% 
             
-    

  
       

4,977.1
4  

             
112  

97% 
Complete with pending 
bills 

1152103101 Multi-

National Kenya-TZ 
power  

          
6,819  

       
2,075  

       
4,744  

Feb-17 Dec-24 
            
42  

               
800  

              
4,844  

95% 
           

525.
34  

               
893  

         

5,605.
62  

98% 
         
18.90  

             
232  

       

6,029.0
4  

             
790  

98% 
Complete with pending 
bills . 

1152100301 Sondu -
Homa Bay -Awendo 

          
3,535  

       
2,430  

       
1,105  

Oct-15 Jun-25 
             
-    

  
              
2,411  

79% 
           
271.
90  

  
         
2,806.
39  

79% 
       
553.8
0  

  
       
3,353.4
4  

             
182  

80% 

ongoing, budget FY 
2022/23 of  Kes. 300M 

was revised to zero, thus 

delaying procurement of 
contractor following 
termination.  

11521038001Rabai - 
Malindi-Garsen - 
Lamu . 

        
10,064  

       
1,724  

       
8,340  

Dec-10 Dec-15 
             
-    

  
            
10,06
4  

100%     
       
10,064
.49  

100%     
      
10,064.
49  

-               
0  

100% 

Complete 

1152103900 Power 

Transmission  

System Improvement 
Project - 132 kV 

Nanyuki 

Nyahururu,132 kV 
Lessos Kabarnet, 132 

kV Olkaria Narok 

and 132 kV Mwingi 

Kitui Transmission 
Lines  

        
11,180  

       
4,477  

       
6,703  

Sep-13 Sep-24 
             
-    

                
-    

            

10,52
0  

94% 
           

355.
32  

                 
-    

       

10,419
.35  

94% 
         
97.20  

               
-    

      

10,488.
45  

             
692  

94% 

Ongoing,Pending 

wayleave compensation 

due to the  inadequate 
budget allocation and 
disbursement.  

1152101802 

Supplementary 

Financing for 
Ethiopia Kenya 

Highway Project 
(Nanyuki UG Cable) 

          
2,469  

            
-    

       
2,469  

Jul-22 Dec-24 
             
-    

               
800  

      
               
417  

            
363.09  

9%   
             
700  

       

1,293.7
6  

           
1,175  

76% 

Under gorund cable 

installation at 85.6 % 
complete. 



 

184  

Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

11521041001 
Menengai - Soilo. 

          
1,985  

       
1,985  

            
-    

May-14 Dec-16     
              
1,757  

100% 
             

98.9
6  

  
         

1,869.
00  

100% 
             
-    

  
       

1,869.0
0  

             
116  

100% 
complete with pending 
bills  

11521042001Kilima

mbogo-Thika-
Githambo. 

          
3,087  

          
956  

       
2,131  

Jan-11 Nov-13     
              
3,087  

100%     
         

3,087.
25  

100%     
       

3,087.2
5  

               
-    

100% 

Complete 

 

11521043001Mumia
s- Rang'ala. 

          
1,350  

       
1,350  

                       
-    

Dec-10 Jul-12     
              
1,350  

100%     
         

1,350.
31  

100%     
       

1,350.3
1  

               
-    

100% 

Complete 

1151101705 Kenya 
Electricity Expansion 
Programme (KEEP) 

          
4,529  

       
4,529  

                       
-    

Aug-12 Sep-17     
              
3,463  

100%     
         
3,463.
15  

100%     
       
3,463.1
5  

           
1,066  

100% 

complete 

1152107901 Kenya 
Power Transmssion 

Expansion Project 
(KPTEP) 

        

16,000  

       

4,233  

      

11,767  
Nov-17 Dec-25 

            

32  

            

2,22
0  

              

8,218  
73% 

           

666.
47  

             

6,200  

       

14,347
.61  

93% 
         

20.10  

               

-    

      

14,356.
95  

           

1,643  
93% 

The project is at 92.7% 
complete with stringing 

for 14km pending. 

1152107801 Kenya 

Power Distribution 
System 

Modernization & 

Strengthening 
Project Phase II - 

Garsen - Hola - 
Garissa 

        
10,415  

       
1,653  

       
8,762  

Oct-17 Aug-24 
             
-    

                
-    

              
5,022  

51%   
               
500  

         
5,022.
38  

51%   
               
-    

       
5,022.3
8  

           
5,393  

51% 

Stalled, expiry of 
financing agreement 

1152108101 

Kamburu-Embu-
Thika  transmission 
line  

        
15,954  

       
4,668  

      
11,286  

May-18 Dec-25 
             
-    

                
-    

              
3,011  

5%     
         

3,010.
69  

5% 
         
68.80  

  
       

3,010.6
9  

         
12,943  

5% 

Advance payment to the 

contractor has since been 

made. The finacier is 

undertaking descoping of 

the project, to enable 
effectiveness of the 
financing. 

1152108781 132 kV  
Rabai bamburi kilifi 

          
3,670  

          
850  

       
2,820  

Dec-18 Aug-24 
            
33  

               
633  

              
1,921  

60% 
           
184.
03  

               
404  

         
2,364.
08  

77% 
         
55.80  

             
440  

       
2,549.7
6  

           
1,120  

80% 

The project 79% 
complete with pending 

bills for Wayleave 

compensation and  



 

185  

Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

contractual obligations 

1152109002 
Electrification of 

Konza Technopolis 

complex(Reticulatio
n Of power from 
133/33 kV) 

          
2,134  

       
2,134  

            
-    

Jan-20 TBD 
            
94  

  
                
151  

0%     
            
150.83  

0%     
          
150.83  

           
1,983  

0% 

The project requires 
budget /Exchequer 

allocation for 
implementation 

1152109401 Gilgil-
Thika Konza 400KV 
Transmission Line 

        
14,286  

       
4,996  

       
9,291  

Jun-20 Jul-26 
             
-    

  
                
500  

0%     
            
500.00  

0%     
          
500.00  

         
13,786  

0% 

The project requires 15% 
self raised funds from the 

GoK to meet contractual 

and local costs  as 
condition precedent for 
loan effectiveness 

1152109501 

Loiyangalani - 
Marsabit 400KV 
Transmission line 

        
14,456  

       
4,896  

       
9,560  

Jun-20 Aug-26 
             
-    

                
-    

              
2,366  

0% 
           

119.
06  

  
         

2,485.
52  

0% 
         
56.70  

  
       

2,485.5
2  

         
11,970  

0% 

The project requires 15% 

self raised funds from the 

GoK to meet contractual 
and local costs  as 

condition precedent for 
loan effectiveness 

220kV  Marsabit - 

Isiolo Transmission 
Line 

        
14,560  

       
5,760  

       
8,800  

Jul-21 Sep-26 
             
-    

  
                
512  

0% 
                 
-    

  
            
512.00  

0% 
         
56.70  

  
          
512.00  

         
14,048  

0% 

The project requires 15% 

self raised funds from the 
GoK to meet contractual 

and local costs  as 

condition precedent for 
loan effectiveness 

1152109003 Dongo 
Kundu SEZ 

          
6,046  

       
1,412  

       
4,633  

Jun-21 Jul-25 
             
-    

            

2,00
9  

                
395  

0% 
           

147.
91  

               
465  

            
556.62  

0% 
         
32.40  

             
100  

          
659.01  

           
5,386  

0% 
Contractor procured and 

wayleave acquisition in 
progress. 

Reinforcement of 
Transmission 

Network (RETNET) 

National System 
Control Centre  & 
Makindu SubStation 

          
8,533  

          
460  

       
8,073  

Jul-21 Jun-25 
              
5  

            
2,47
0  

                  
52  

0% 
             
76.0
6  

             
1,300  

         
1,419.
01  

0% 
         
53.40  

           
2,383  

       
3,463.7
7  

           
5,069  

0% 

Procurement of 
contractor   and 
consultant complete. 



 

186  

Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

1152111601 Africa 

Private Sector 

Assistance (FAPA) 
PPP's in 

Transmission Lines 

              
38  

            
-    

            
38  

Jul-22 Jun-23   
                
38  

                  
38  

      
             
37.77  

100%     
           
37.77  

                
0  

100% 

Complete 

 Kenya Transmission 

Network 

Improvement 
Projects (KTRNIP) 

272Km 

220kV/132kV 
Malindi-Weru-Kilifi, 

Narok-Bomet, 

Kabarnet-Rumuruti, 
220kV Weru SS, 

Extension of six 

220kV/132kV SS 

Malindi, Kilifi, 

Narok, Bomet, 
Kabarnet, Rumuruti 

        
17,241  

       
1,058  

      
16,183  

Jul-23 Dec-26 
           
300  

  
                
300  

0% 
           

381.
81  

  
            
684.68  

0% 
         
75.60  

             
300  

       

1,023.4
3  

         
16,218  

0% 

Wayleave acquisision in 

progress.Procurement for 
contractor progress. 

1152114400 Kenya 

Green & Resilient 

Expansion of Energy 
- Phase II. 

        
14,862  

          
154  

      
14,708  

Aug-24 Jun-29 
             
-    

                
-    

                  
-    

0% 
                 
-    

                 
-    

                 
-    

0% 
             
-    

               
50  

                
-    

         
14,862  

0% 

Procurement of 
contractor  in progress 

TOTAL KETRACO       370,928  
   
124,259  

   
246,668  

    
        
1,325  

           
14,340  

          
222,810  

  
             
3,674  

           
12,184  

          
235,438  

  
         
1,998  

           
4,205  

        
240,959  

       
129,968  

  
  

kenya Power & Lighting Company Plc (KPLC) 

1152102701 Last 
mile connectivity 

        
76,600  

      
27,600  

      
50,000  

Dec-22 Dec-26 
           
200  

            
3,75
1  

            
40,06
2  

72% 
           
533.
00  

             
1,300  

       
41,096
.00  

73% 
       
400.0
0  

           
2,688  

      
44,384.
00  

         
32,216  

74% 

The project is being 

implemented in phases, 

each financed by 
different development 

partners. To date, three 

phases have been 
successfully completed. 

Phase IV, funded by 

AFD, EU, and EIB, is 
currently under 

implementation. The 



 

187  

Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

design works have been 

completed, while 

material supply and 
installation activities are 

ongoing. 

11521035001 
Streetlighting. 

        
17,798  

      
17,798  

                             
-    

Jan-22 Jun-26 
           
500  

                
-    

            

12,71
2  

91% 

           

418.
00  

  

       

13,006
.00  

92% 
             
-    

               
-    

      

13,006.
00  

           
4,792  

92% 

The project support the 

24 Hr Economy and 

enhance security within 
the Urban 

Centres.Schemes 

amounting to Kes.4.0 
Billion have been  

designed awaiting  

funding ..205,294 street 
light  lanterns installed 

against the targetted 

331,294 
lanterns.Schemes 

amounting to Kes.4.0 

Billion have been  
designed awaiting  
funding . 

1152107201 
Retrofitting of Mini 
Grids 

          
3,080  

 -                      
       
3,080  

Jan-22 Dec-25 
             
-    

               
800  

                
624  

25% 
                 
-    

             
1,500  

         
1,626.
00  

35% 
             
-    

             
500  

       
1,968.1
0  

           
1,112  

35% 

The the Construction 
works of Four hybrid 

stations is ongoing. The 

Procurement of 
additional station in 

Wajir Town ongoing.The 

Financing agreement  
closing in December 
2026. 



 

188  

Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

1152108800 

Electrification of  
Healthcare Facilities- 
Isiolo County 

             
952  

          
952  

            
-    

Jul-22 Jun-26 
            
36  

                
-    

                
882  

84% 
                 
-    

                 
-    

            
882.00  

84% 
             
-    

               
-    

          
882.00  

               
70  

84% 

The project supports the  

universal health care 

programme  in selected 
counties -Isiolo County. 

Isiolo County had  

limited network and 
some facilities were not 

on power.Installation 
works  ongoing. 

11521091011Electrif
ication of Food 
Processing Plants 

             
444  

          
444  

            
-    

Jan-20 Jun-26 
             
-    

                
-    

                  
70  

22% 
                 
-    

                 
-    

             
70.00  

22% 
             
-    

               
-    

           
70.00  

             
374  

22% 

23 plants electrified 

against 76 targeted 
plants.BETA Project 

supports the Gok pillar of 

Agriculture and 
sufficient food 

production.Installation 
works is ongoing. 

1152108901 

Electrification of 

Level 4 and Level 3 
Hospitals 

          
2,761  

       
2,761  

            
-    

Jan-22 Jun-25 
            
81  

                
-    

                
750  

41% 
                 
-    

                 
-    

            
750.00  

41% 
             
-    

               
-    

          
750.00  

           
2,011  

41% 

26 Hospitals electrified 

against a target of  

1,371.The electriftication 
of 67 plants is in 

progress.BETA Project. 

The project supports the  
universal health care 

programme (UHC). 

Installation works is 
ongoing. 

1152108002 Kenya 

Off-Grid solar access 

programme  for 
underserved counties 

          
4,500  

            
-    

       
4,500  

Jul-22 May-27 
             
-    

               
120  

                
110  

10% 
                 
-    

               
500  

            
110.00  

15% 
             
-    

             
150  

          
110.00  

           
4,390  

15% 

The project has two main 

components  namely  

Development of 

Minigrids and Stand 
Alone Solar systems . 

The  implementation of 

the minigrid components 
has been delayed due to 

land acquisition 

challenges of the various  
sites. Procurement  

complete and contracts 

signed. Design works 



 

189  

Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

ongoing. 

1152113500 The 
Green Resilient and 

Expansion Energy 

Program(GREEN) 

        
40,000  

            
-    

      
40,000  

Jan-24 Dec-28 
             
-    

                
-    

                  
-    

0% 
                 
-    

             
2,000  

         

1,965.

00  

5% 
             
-    

           
5,555  

       

7,520.0

0  

         
32,480  

5% 

New Project. The project 
main objective is to 

improve KPLC financial 

situation and increase 
electricty access.The 

program uses results-

based financing approach 
requiring KPLC to pre-

invest to achieve agreed 

milestones to access the 
funds. Verified  results 

amounting to Kes.12 

Billion have achieved as 
at June 2025 and amount 

3.5 Billion as un 
disbursed Advance.   

1152109702 Offgrid 

Electrification 
Programmes 

          
4,228  

       
4,228  

            
-    

Jul-23 Jun-27 
             
-    

                
-    

                  
-    

0% 
                 
-    

               
751  

                 
-    

0% 
             
-    

               
-    

                
-    

           
4,228  

0% 

New Project. This project  

aims to provide reliable 
power to the underserved 

counties within the 

Offgrid areas.  It entails 
the installation of new 

generators  as well as 

upgrade and maintenance 
of existing generators. 

1152111701 
Establishment of a 

Utility Run Super 
Esco 

             
105  

  
          
100  

Sep-21 Dec-26 
             
-    

                
50  

                  
-    

0% 
             

10.0
0  

                 
50  

                 
-    

5% 
             
-    

               
50  

             
4.89  

             
100  

5% 

The project was affected 

by delays in the 
finalization of subsidiary 

Grant agreement. 

However,the challenge 
has been resolved and  

implementation is 
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

ongoing . 

1152109701 Rural 
Electrificaction 
Schemes 

        
34,000  

      
34,000  

            
-    

Jan-22 Jun-28 
           
467  

                
-    

              
8,147  

42% 
           
404.
00  

                 
-    

         
8,740.
00  

45% 
             
-    

               
-    

       
8,740.0
0  

         
25,260  

45% 

This is meant to 

reimburse KPLC  for the 

cost incurred in  
Operation and 

Maintenance  of  Rural 

Electrifications schemes 
on behalf of   

Government .A total of 

Kes 33.00 is outstanding 
at year of  June 2025. 

1152113900 Leather 
Industrial Park -
Kenania 

             
450  

          
450  

  
001/07/2
024 

Jun-26 
             
-    

                
-    

                  
-    

0% 
                 
-    

                 
-    

                 
-    

0% 
       
250.0
0  

               
-    

          
250.00  

             
200  

35% 

BETA Project. The 

project supports the 

Governments goal of 

promoting  SMEs and 

Industralization. It targets 
to promote local 

assemblies of leather 

items which in return 
will create jobs for 

Kenyans.Construction of 

the line  and additional 
budget is fund  the 

construction of the 
Substation works. 

1152114801 Last 

mile Connectivity 
Project Phase III 

        
17,600  

       
2,300  

      
15,300  

Jan-24 Dec-28 
             
-    

                
-    

                  
-    

0% 
                 
-    

                 
-    

                 
-    

0% 
             
-    

               
-    

                
-    

         
17,600  

0% 

New Project. The project 

supports the 
Governments goal of 

achieving universal 

access by the year 2030. 
It targets to connect to 

electricty to the low 

income eaners  especially 
those in rural areas. 

TOTAL KPLC 
           

   
112,98

            
1,28

             
4,72

             
63,35

               
1,36
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

202,518  90,533  0  4  1  7  5  6,101  68,245  650  8,943  77,685  124,833  

TOTAL SUB-

PROGRAMME 3.1 

      

573,446  

   
214,79

2  

   
359,64

8  

    
        
2,60

9  

           
19,0

61  

          
286,1

66  

  
             
5,03

9  

           

18,285  

          
303,68

3  

  
         

2,648  

         

13,148  

        
318,64

4  

       

254,801  
  

  

Sub-Programme 3.2: Rural Electrification 

Rural Electrification and Renewable Energy Corporation (REREC) 

1152103203 Kenya 

Electricity 
Modernization 
Project-HQ 

          
1,100  

                                  
-    

       
1,100  

Jan-17 Dec-24 
             
-    

               
450  

                
505  

69% 
                 
-    

               
150  

                
702  

82% 
             
-    

               
-    

          
702.00  

             
398  

82% 

The withdrawal rights 
lapsed in October 2023. 

The contractor 

abandoned 3 sites. 
REREC is re-scoping 

and pursuing recovery of 

securities and applicable 
liquidated damages.   

11521044001 

Electrification of 
Public Facilities-
Phase I 

        
65,257  

      
58,892  

       
6,365  

Jan-07 Dec-30 
        

5,41
1  

            

1,10
8  

            

38,82
6  

59% 
             

4,27
5  

               
417  

            
43,101  

64% 
    

3,921
.90  

             
600  

      

46,948.
00  

         
18,309  

72% 

 64,3955 public facilities 
connected to date against 

the target of 115,610 

identified public facilities 
currently.. The major 

challenge has been an 

increase in number of 
new public facilities all 

over the country and 

increased project 
material costs 

11521046001 Solar 
Maintenance 
Programme-Phase-I 

             
675  

          
675  

  Jan-16 
Continu
ous 

           
100  

                
-    

                
401  

59% 
               
100  

                 
-    

                
501  

65% 
       
100.0
0  

               
-    

          
595.00  

-              
80  

67% 

Project maintenance on 

course.2,224 solar PV 

systems  maintained out 

the 4,883  installed. 
Challenges include 
increasing input cost . 
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

1152106901 

Installation of 

transformers in 
constituencies-Phase 
I 

        
22,000  

      
22,000  

                             
-    

Jan-17 Dec-30 
           
750  

                
-    

            

10,23
0  

68% 
             

3,17
0  

                 
-    

            
13,400  

69% 
    

2,736
.00  

               
-    

      

16,036.
00  

           
5,964  

71% 

3,321 Transformer 

Projects undertaken out 

of 15,325 identified 
currently. The major 

challenge has been an 

increase in number of 
new settlements all over 

the country leading to an 

increase in areas 
requiring transformers 

installed  and increased 

project material costs. 
Project Costs projected 

to grow by an additional 

Ksh.165 Bn. Currently 
there is a database of 

13,000 unelectrified 

households and projected 
to grow to 15,000 in the 
MTF period. 

Kenya Off-Grid 

Solar Project 
(REREC) 

          

3,500  
  

       

3,500  
Jan-17 Sep-26 

           

200  

                

-    

                

119  
4% 

                 

-    

               

400  

                

110  
4% 

             

-    

             

325  

          

407.80  

           

3,092  
13% 

The project is advancing 

as scheduled, with 

significant progress 
recorded across all lots. 

Civil works are actively 

underway in Lots 1 and 
4, while pole erection is 

in progress in Lots 2 and 

3. Implementation is 
proceeding in accordance 

with the approved 

timelines, with all 
contractors mobilized 

and works progressing 

smoothly on-site.. Project 
Completion date 

expected to be 

30.09.2026 and Project 
Balance Ksh. 194M plus 

Project Variation Costs of 
Ksh.650M 
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

1152112901 
Electrification of 

Galana-Kulalu 
Irrigation Scheme 

          
2,963  

       
2,963  

  Jul-23 Sep-26 
           
636  

                
-    

                  
-    

1% 
             

1,10
0  

                 
-    

                 
15  

22% 
    

1,033
.00  

               
-    

          
825.00  

             
194  

29% 

All 4 lots are in progress 

. Civil works ongoing for  

Lots 1 and 4, while pole 
erection is in progress in 

Lots 2 and 3.Project 

Completion date 
expected to be 

30.09.2026.Project 

Balance  is Ksh. 194M 
plus Project Variation 
Costs of Ksh.650M 

Bumula Energy 

Centre 
                                    

One (1) new Energy 

Centre - Maralal 

Operationalized.  
A second - Bumula - 

Land transfered to 

REREC. Perimeter wall 

constructed. Workshop 

design in progress. 

Discussions in progress 
with Makueni County on 
establishment of a Centre 

1152106200 

Expansion of Energy 
Centres-Phase I 

        
12,168  

      
12,168  

  Jul-23 Jun-38 
             
-    

   -    
                  
-    

0% 
               
328  

                 
-    

                   
1  

1% 
       

117.0
0  

               
-    

           
76.72  

         
12,091  

3% 

One (1) new Energy 
Centre - Maralal 

Operationalized.  

A second - Bumula - 
Land transfered to 

REREC. Perimeter wall 
constructed. Workshop 

design in progress. 

Total REREC       107,663       96,698       10,965      
        
7,097  

             
1,558  

             
50,080  

  
             
8,973  

                 
967  

            
57,829  

  
         
7,908  

               
925  

          
65,591  

         39,968    
  

TOTAL SUB-
PROGRAMME 3.2 

      107,663       96,698       10,965      
        
7,097  

             
1,558  

             
50,080  

  
             
8,973  

                 
967  

            
57,829  

  
         
7,908  

               
925  

          
65,591  

         39,968    
  

PROGRAMME 4: ALTERNATIVE ENERGY TECHNOLOGIES 

Sub-Programme 4.1: Alternative Energy Technologies 
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

Renewable Energy Directorate (SDE HQs) 

 1152105401 Hydro 

dams Water 

catchment re-
afforestation. 

          
2,040  

       
2,040  

  Jul-14 Jun-28 
            
80  

                
-    

                
801  

39% 
           
118.
69  

                 
-    

            
919.69  

45% 
       
104.0
0  

               
-    

          
970.00  

           
1,070  

48% 

So far 1652.1 ha 
rehabilitated in the 

various hydropower 

catchments against the 
targeted 2400 ha. In 

2024/2025, 1,600,000 

seedlings distributed & 
planted under the 15B 
Presidential Directive.  

1152105501 Solar 
PV installation on 

Institutions and or 

community 
boreholes  

          

2,020  

       

2,020  
  Jul-14 Jun-28 

            

80  

                

-    

              

1,356  
67% 

             

49.0

0  

                 

-    

         

1,384.

33  

69% 
         

50.00  

               

-    

       

1,412.0

0  

             

608  
70% 

1531 public institutions 
and 53 community 

boreholes installed with 

Solar PV systems. The 
project tagetted to 

maintain 20  Public 

Institutions PV systems  
anad install 20 

community boreholes PV 

systems annually in 
ASAL areas. 

 1152105601 
Development of 

Community Small 

Hydro Power 
projects. 

             
500  

          
500  

  Jul-14 Jun-28 
            
40  

                
-    

                
156  

31% 
             

30.0
0  

                 
-    

            
184.09  

37% 
         
20.00  

               
-    

          
204.00  

             
296  

41% 

Small hydro atlas 
developed, deployed and 

hosted at Konza 

Technopolis. Users 
trained 

 1152105801 
Installation of wind 

masts & data loggers 

and rehabilitation of 
previously installed 
data loggers 

             
800  

          
800  

  Jul-14 Jun-28 
            
40  

                
-    

                
290  

36% 
             
10.0
0  

                 
-    

            
295.30  

37% 
         
30.00  

               
-    

          
314.00  

             
486  

39% 

118 wind masts installed 
in various parts of the 

country are maintained. 

25 sites underwent major 
maintenance. 

1152105901 Energy 
Efficiency 

Programme 

(Investment Grade 
Audits. 

             
960  

          
960  

  Jul-14 Jun-28 
            
35  

                
-    

                
350  

53% 
             

30.0
0  

                 
-    

            
379.76  

58% 
         
50.00  

               
-    

          
408.00  

             
552  

42% 

In 2024/2025- 8 
investment Audits, 15 

general Audits, One (1) 

EMA award ceremony in 
addition to three (3) 

energy management 
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

trainings were achieved. 

1152106001 
Construction of 

institutional biogas 
plants. 

          
1,552  

       
1,552  

  Jul-14 Jun-28 
            
30  

                
-    

                
137  

14% 
             

40.0
0  

                 
-    

            
159.51  

17% 
       

120.0
0  

               
-    

          
275.00  

           
1,277  

18% 

17 institutional biogas 
systems constructed so 

far in various Counties 
against the targetted 33 

1152106100 Pilot 

programme on 
Domestic household 

biogas digesters 
(upscalling b. 

          
1,500  

       
1,500  

  Jul-15 Jun-28 
           
120  

                
-    

                
534  

36% 
             
90.0
0  

                 
-    

            
588.27  

39% 
         
90.00  

               
-    

          
683.00  

             
817  

46% 

1237 demonstration 

domestic biogas plants 

constracted to date in 34 
conties against the 

targetted 3000 plants . 

260 constructed in 
FY2024/2025.  

1152106300 Biofuel 

value chain 
development. 

             
350  

          
350  

  Jul-14 Jun-28 
            
10  

                
-    

                  
95  

38% 
             

15.0
0  

                 
-    

            
102.26  

41% 
         
15.00  

               
-    

          
117.00  

             
233  

33% 

One bio diesel plant 

fabricated,and two 

biofuel conference held 
in Kisumu in 2024/2025 

1152106400 Energy 

Efficient Charcoal 
Kilns Development. 

             
200  

          
200  

  Jul-14 Jun-28 
              
7  

                
-    

                  
26  

13% 
             

11.0
0  

                 
-    

             
36.67  

18% 
         
11.00  

               
-    

           
48.00  

             
152  

24% 

Targets to fabricate 5 

kilns and 5 briquette 
machines for demos with 
community groups 

1152107300 

Sustainable Energy 
for All  

             
930  

          
300  

          
630  

Jan-14 Mar-24 
            
20  

               
145  

                
511  

55% 
                 
-    

               
126  

            
625.94  

67% 
             
-    

               
-    

          
626.00  

             
304  

67% 

44 counties trained on 
energy planning. 22 

Counties have county 

energy plans (CEPs) 
developed. 25 counties 

are yet to develop their 
CEPs 

1152108001 Kenya 

Off-Grid solar access 
programme  for 
underserved counties 

          
8,565  

          
600  

       
7,965  

Jul-17 Sep-26 
            
25  

               
980  

              
3,975  

48% 
                 
-    

               
965  

         

4,399.
98  

53% 
         
15.00  

             
629  

       

5,127.0
0  

           
3,138  

62% 

In component 2 -

275,000no. Standalone 
solar home systems 

installed against the 

target of 350,000, 11,750 
no. Clean cooking units 

disseminated to date 

against the targetted 
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

250,000.  

1152111101 Kenya 

Green Hydrogen 
Project 

             
850  

          
850  

            
-    

Jul-17 Jun-28 
            
34  

                
-    

                  
37  

15% 
             

26.0
0  

                 
-    

             
57.13  

23% 
         
50.00  

               
-    

          
107.00  

             
143  

13% 
The Green Hydrogen 
Market study ongoing. 

1152111900 Green 

Climate (GCF): 
cooking stove 
Project 

             
429  

          
240  

          
189  

Jul-22 Dec-24 
             
-    

                
-    

                  
-    

0% 
                 
-    

                 
50  

                 
-    

0% 
             
-    

               
-    

                
-    

             
429  

  

Project lapsed before 
funds were accessed 

TOTAL 
RENEWABLE 

ENERGY 
DIRECTORATE 

        
20,696  

     
11,912  

       
8,783  

    
            
521  

             

1,12
5  

               
8,267  

  
                 
420  

             
1,141  

              
9,133  

  
            
555  

               
629  

          
10,291  

           
9,505  

  

  

TOTAL SUB-
PROGRAMME 4.1 

        
20,696  

     
11,912  

       
8,783  

    
            
521  

             

1,12
5  

               
8,267  

  
                 
420  

             
1,141  

              
9,133  

  
            
555  

               
629  

          
10,291  

           
9,505  

  

  

Total Energy 
   
1,035,611  

   

570,24
8  

   

466,35
7  

    
      

13,2
99  

           

27,4
01  

          

452,8
56  

  
           

18,3
07  

           
27,033  

          

491,23
7  

  
       

15,39
1  

         
19,442  

        

526,55
3  

       
506,054  

  

  

STATE DEPARTMENT FOR PETROLEUM 

Petroleum 

Exploration in Block 
14T 

6,600 6,600 
            
-    

01/01/20
14 

01/07/20
28 

250 
                
-    

2,968 45 
               
430  

                 
-    

             
3,398  

51 
           
332  

               
-    

           
3,730  

           
2,870  

57 

The Block is licenced to 

NOCK,  

Exploration activities in 

the block have been 

progressed.  

NOCK has since signed 
joint operational 

agreements with 
JOGMEC for data 

acqusition and is looking 

for a strategic partner for 
well drillings.  
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

Preparatory 

Activities for the 
Lokichar -Lamu 
Crude Oil Pipeline 

10,000 10,000 
            
-    

07/01/20
15 

30/06/20
26 

735 
                
-    

2,599 26 
               
351  

                 
-    

             
2,948  

29 
           
412  

               
-    

           
3,363  

           
6,637  

34 

1) Stakeholder and 

public participation 

forums continued in West 
Pokot and Turkana 

Counties;  

2) Sensitization of 
Communities and the 

project affected persons 

on land acquisition along 
the pipeline corridor 

continued 

3) A survey and valuation 
covering the entire crude 

oil pipeline conducted;  

4) A land acquisition 
plans completed for 

Meru and Samburu 

Counties.  

Early Monetization 
of First Oil Project 

3,231 3,231 
            
-    

01/01/20
11 

30/06/20
30 

200 
                
-    

762 24 
               
197  

                 
-    

                
956  

30 
           
397  

  
           
1,290  

           
1,941  

40 

1) Resettlement and 

Livelihood Restoration 
Framework for Project 

Affected Persons (PAPs) 

in the Upstream 
Development Area 

completed 

2) Development of a 
Grievance redress 

framework (GRF) 

commenced 
3) ESIA for the make-up 

water pipeline conducted 

and licence issued 
4) Land Survey, 

inspection, and valuation 

at the six gazetted 
polygons and related 

infrastructure 

undertaken, but will be 
repeated following the 

expiration of initial 

acquistion period. 
5) Review of the FDP 
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

progressed following the 

take over of Tullow's 
interests by Gulf energies 

Oil Exploration and 
Monitoring 

10,283 10,283 
            
-    

07/01/20
16 

30/06/20
26 

954 
                
-    

5,530 54        
                 
-    

             
6,272  

61 
           
956  

  
           
7,139  

           
3,144  

69 

1. Geoscientific data 

acquisition undertaken in 
Blocks L16, Block L17,  

Block L18  and zone 1 of 

Block L20.2. Promotion 
of open blocks done 3. 

Capacity building in oil 

and gas undertaken 
4.Development of 

regulatory and legal 

documents (National 
Petroleum Policy and 

Petroleum Regulations) 
undertaken  

Fuel Marking 1,410 1,410 
            
-    

06/01/20
15 

30/06/20
26 

38 
                
-    

197 14 
                 
54  

                 
-    

                
251  

18 
           
234  

               
-    

              
481  

             
929  

34 

Quality assurance of 

petroleum products 
undertaken as planned 

through through monthly 

quality enforcement 
(monthly spotchecks at 

the dispensing sites) and 

in collaboration with the 
relevant government 
agencies. 
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

LPG Distribution 
and Infrastructure 

8,200 8,200 
            
-    

07/01/20
14 

30/06/20
26 

306 
                
-    

1,623 20 
               
383  

                 
-    

             
2,006  

24 
           
456  

               
-    

           
2,451  

           
5,749  

30 

The procured assets 

(LPG Cylinders and 

associated accessories) 
were successfully 

transferred to NOCK for 

distribution.  
The project's scope was 

expanded to cover LPG 

reticulation in the 
affordable housing 

project. In FY 2024/25, 

LPG reticulation project 
was piloted at Mukuru 

kwa Njenga where1080 

housing units were 
reticulated. 

Clean Cooking Gas 

for Boarding 
Learning Institutions 

3,165 3,165 
            
-    

01/07/20
23 

30/06/20
28 

  
                
-    

  0 
               
126  

                 
-    

                 
63  

2 
           
399  

               
-    

              
460  

           
2,705  

15 

CCG infrastructure was 

installed in 20 Public 

Learning Institutions in 

the pilot phase and seed 
gas provided.   

                                        

Geological Data 
Bank 

400 400 
            
-    

08/07/20
15 

06/06/20
26 - 

                
-    180 45 

                 
-    

                 
-    

                 
-    0 

             
-    

               
-    

                
-    

               
-    0 

Being implemented by 

the State Department for 
Mining. 

Mining Cadastre 
Portal 

380 380 
            
-    

01/07/20
16 

30/06/20
25 - 

                
-    89 23 

                 
-    

                 
-    

                 
-    0 

             
-    

               
-    

                
-    

               
-    0 

Being implemented by 

the State Department for 
Mining. 

Mineral Audit 
Support 

365 365 
            
-    

01/07/20
16 

08/06/20
26 - 

                
-    132 36 

                 
-    

                 
-    

                 
-    0 

             
-      

                
-    

               
-    0 

Being implemented by 

the State Department for 
Mining. 

Rehabilitation Of 
Madini Hse 

300 300 
            
-    

03/07/20
17 

10/04/20
25 - 

                
-    57 19 

                 
-    

                 
-    

                 
-    0     

                
-    

               
-    0 

Being implemented by 
the State Department for 
Mining. 

Mineral Certification 798 798 
            01/07/20 06/06/20

18 
                

110 14 
                                                   

0 
                                                           

0 
Being implemented by 
the State Department for 
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Project Code & 

Project Title 

 Financing  Timelines FY 2022/23  FY 2023/24   FY 2024/25   

 Remarks 

  
Estimated 

cost of 

Project 

 Gok  Foreign Start Date 

Estimated 

Completio

n Date 

  

Appro

ved 

Gok 

Budget   

Appro

ved 

Foreig

n 

Financ

ed 

budget     

Cumul

ative 

Expen

diture 

As at 

30th 

June 

2023 

Complet

ion 

Status 

% at 

30th 

June 

2023 

 

Appro

ved 

Gok 

Budge

t  

 

Approve

d foreign 

budget    

 

Cumulat

ive 

Expendit

ure As at 

30th 

June 

2024 

Completio

n Status 

% as at 

30th June 

2024 

  

Approv

ed Gok 

Budget   

Approve

d 

Foreign 

Financed 

Budget     

  Actual 

Cummul

ative 

Exp. Up 

to 30 

June 

2025 

Outstandin

g Balance 

as at 30th 

June 2025 

Completi

on Status 

% as at 

30th 

June 

2025 

Lab -    15 25 -    -    -    -    -    -    -    -    Mining. 

Geological Mapping 

& Mineral Mapping 
1,061 1,061 

            
-    

01/07/20
15 

03/01/20
26 - 

                
-    217 20 

                 
-    

                 
-    

                 
-    0 

             
-    

               
-    

                
-    

               
-    0 

Being implemented by 

the State Department for 
Mining. 

Geo Technical Site 
Investigations In 

Support Of Big 4 
Agenda 400 400 

            
-    

01/06/20
19 

06/01/20
25 - 

                
-    21 5 

                 
-    

                 
-    

                 
-    0 

             
-    

               
-    

                
-    

               
-    0 

Being implemented by 
the State Department for 
Mining. 

Granite Assesment 
Centre In Vihiga 

300 300 - 
07/01/20

16 
05/06/20

25 - - 104 35 - - - 0 

   

- 0 

Being implemented by 

the State Department for 
Mining. 

Kakamega Gold 
Refinery 

300 300 - 

02/11/20

18 

06/06/20

25 - - 38 13 - - - 0 - - - - 0 

Being implemented by 

the State Department for 

Mining. 

Kisii Soapstone 

Value Addition 
Centre 300 300 - 

02/11/20
18 

06/06/20
25 - - 42 14 - - - 0 - - - - 0 

Being implemented by 

the State Department for 
Mining. 

Gemstone Centre-
Taita Taveta 

120 120 - 
07/01/20

16 
30/06/20

23 - - 108 90 - - - 0 - - - - 0 

Being implemented by 
the State Department for 
Mining. 

Total Petroleum 
47,613 47,613       

2,50
1  -  

14,77
7   

             
1,54
1   -  

            
15,894    

         
3,186   -  

          
18,914  

         
23,975    
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2.8 Pending Bills Analysis ï Outstanding liabilities over FY2022/23 ï 2024/25 (KSh. Million) 
 

   Due to Lack of Exchequer   Due to Lack of Provision  

 Type/nature   2022/23   2023/24   2024/25   2022/23   2023/24   2024/25  

 ENERGY, INFRASTRUCTURE AND ICT SECTOR  

 1.   Recurrent  183.21 69.36 107.12 10,569.42 7,479.05 6,920.66 

 Compensation of employees  23.00 - - 1,280.00 755.00 837.00 

 Use of Goods and Services e.g. 

utilities, domestic or foreign travel 

etc.  

110.21 25.84 107.12 996.42 2,021.05 710.66 

 Social benefits e.g. NHIF, NSSF  6.00 2.60 - 7,100.00 3,798.00 4,272.00 

 Other expense  44.00 40.92 - 1,193.00 905.00 1,101.00 

 2.   Development  30,735.47 28,098.11 26,966.71 166,905.87 199,715.71 168,288.81 

 Acquisition of non-financial assets  24,871.47 25,830.71 24,228.71 164,903.87 198,185.71 166,429.81 

 Use of goods and services  492.00 266.00 126.00 - 10.00 - 

 Others-Specify  5,372.00 2,001.40 2,612.00 2,002.00 1,520.00 1,859.00 

 Total Pending Bills  30,918.68 28,167.47 27,073.83 177,475.29 207,194.76 175,209.47 

 State Department for Roads        

 1.   Recurrent  - -  - - - 

 Compensation of employees  - - - - - - 

 Use of Goods and Services e.g. 

utilities, domestic or foreign travel 

etc.  

- - - - - - 

 Social benefits e.g. NHIF, NSSF  - - - - - - 

 Other expense  - - - - - - 

 2.   Development  - -  144,448.00 166,759.89 128,363.00 

 Acquisition of non-financial assets     144,448.00 166,759.89 128,363.00 

 Use of goods and services  - - - - - - 

 Others-Specify  - - - - - - 

 Total Pending Bills  - -  144,448.00 166,759.89 128,363.00 

 State Department for Transport        

 Recurrent  35.00 - 30.00 - 25.00 - 

 Compensation of employees  - - - - - - 

 Use of goods and services  35.00 - 30.00 - 25.00 - 

 Social Benefits  - - - - - - 

 Other Expense  - - - - - - 

 Development  4,537.00 1,804.00 2,683.00 2,000.00 1,534.00 1,410.00 

 Acquisition of non-financial Assets  - - - - 4.00 - 

 Use of goods and services  - 29.00 71.00 - 10.00 - 

 Others  4,537.00 1,775.00 2,612.00 2,000.00 1,520.00 1,410.00 

 Total Pending Bills  4,572.00 1,804.00 2,713.00 2,000.00 1,559.00 1,410.00 

 State Department for Shipping and Maritime  

 1.   Recurrent  31.00 9.80 40.00 - - - 

 Compensation of employees  - - - - - - 

 Use of Goods and Services e.g. 

utilities, domestic or foreign travel 

etc.  

31.00 9.80 40.00 - - - 

 Social benefits e.g. NHIF, NSSF  - - - - - - 

 Other expense  - - - - - - 

 2.   Development  - - - - - - 

 Acquisition of non-financial assets  - - - - - - 

 Use of goods and services  - - - - - - 

 Others-Specify  - - - - - - 
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   Due to Lack of Exchequer   Due to Lack of Provision  

 Type/nature   2022/23   2023/24   2024/25   2022/23   2023/24   2024/25  

 Total Pending Bills  31.00 9.80 40.00 - - - 

 State Department for Housing and Urban Development 

 1. Recurrent  
                                  

-    

                                 

0.725 

                      

10.5 

                                  

-    

                                 

0.725 

                      

10.5 

 Compensation of Employees              

 Use of goods and services e.g. 

utilities, domestic or foreign travel 

e.t.c  

 0.725 10.5  0.725 10.5 

 Social benefits e.g. NHIF, NSSF              

 Other Expense      
 

    
 

 2. Development  1,219 1,230 1,295 1,219 1,230 1,295 

 Acquisition of Non-financial assets  1,219 1,230 1,295 1,219 1,230 1,295 

 Use of goods and services               

 Others-Specify              

 Total Pending Bills  1,219 1,231 1,305 1,219 1,231 1,305 

 State Department for Public Works  

 1.       Recurrent  3.71 - - - 3.28 19.66 

 Compensation of employees  - - - - - - 

 Use of goods and services e.g. 

utilities, domestic, foreign travels, 

etc.  

3.71 - - - 3.28 19.66 

 Social benefits e.g. NHIF, NSSF  - - - - - - 

 Other expense  - - - - - - 

 2.  Development  4.56 - - 87.42 5.82 545.81 

 Acquisition of non -financial 

assets  
4.56 - - 87.42 5.82 545.81 

  Use of goods and services  - - - - - - 

  Others-specify  - - - - - - 

 Total Pending Bills  8.27 - - 87.42 9.10 565.47 

 State Department for ICT and Digital Economy  

 1. Recurrent   23.50 4.52 - - - 43.00 

 Compensation of employees  - - - - - - 

 Use of Goods and Services e.g. 

utilities, domestic or foreign travel 

etc.  

18.50 - - - - 43.00 

 Social Benefits e.g. NHIF, NSSF  - 2.60 - - - - 

 Acquisition of Non-financial 

Assets  
5.00 1.92 - - - - 

 2. Development  1,582.00 1,116.00 - 2.00 - 1,267.00 

 Acquisition of Non-Financial 

Assets  
849.00 892.60 - - - 818.00 

 Use of Goods and Services e.g. 

Utilities, Domestic or Foreign 

travels  

- 40.00 - - - - 

 Others- Specify  733.00 183.40 - 2.00 - 449.00 

 ICTA Pending Bill   303.00 - - 2.00 - 386.00 

 KOTDA Pending Bill  430.00 183.40 - - - 63.00 

 Total Pending Bills  1,605.50 1,120.52 - 2.00 - 1,310.00 
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   Due to Lack of Exchequer   Due to Lack of Provision  

 Type/nature   2022/23   2023/24   2024/25   2022/23   2023/24   2024/25  

 

State Department for Broadcasting and Telecommunications   

 1.       Recurrent  1.00 2.00 27.34 10,562.00 7,436.00 6,858.00 

Compensation of employees - -  1,280.00 755.00 837.00 

Use of goods and services e.g. 

utilities, domestic, foreign travels, 

etc. 

1.00 2.00 27.34 989.00 1,978.00 648.00 

Social benefits e.g. NHIF, NSSF - - - 7,100.00 3,798.00 4,272.00 

Other expense - - - 1,193.00 905.00 1,101.00 

 2.  Development  - - - - - - 

Acquisition of non -financial assets  - - - - - - 

Use of goods and services  - - - - - - 

Others-specify  - - - - - - 

Total Pending Bills  1.00 2.00 27.34 10,562.00 7,436.00 6,858.00 

 State Department for Energy              

 Recurrent  89.00 49.00 - - - - 

 Compensation of employees  23.00 - - - - - 

 use of Goods and Services  21.00 10.00 - - - - 

 Social benefits  6.00 - - - - - 

 Other expenses  39.00 39.00 - - - - 

 Development  23,154.00 24,958.00 24,059.29 19,971.00 31,416.00 36,703.00 

 Acquisition of non-financial assets  22,560.00 24,718.00 24,059.29 19,971.00 31,416.00 36,703.00 

 use of Goods and Services  492.00 197.00 - - - - 

 others  102.00 43.00 - - - - 

 Total  23,243.00 25,007.00 24,059.29 19,971.00 31,416.00 36,703.00 

 State Department for Petroleum  

 1.   Recurrent  - - - 7.42 14.77 - 

Compensation of employees  - - - - - - 

 Use of Goods and Services e.g. 

utilities, domestic or foreign travel 

etc.  

- - - 7.42 14.77 - 

 Social benefits e.g. NHIF, NSSF  - - - - - - 

 Other expense  - - - - - - 

 2.   Development  - - 160.00 - - - 

 Acquisition of non-financial assets  - - 105.00 - - - 

 Use of goods and services  - - 55.00 - - - 

 Others-Specify  - - - - - - 

 Total Pending Bills  - - 160.00 7.42 14.77 - 

2.9 Court Awards Analysis 

Details of the Award Date of Award 
Amount(KSH.) 

Payment to 

date 

State Department for Roads     

Nairobi High Court Case No.480 of 2011 Virendra Ramji 

Gudka Vs Attorney General 

14 February 2014 
491,281,576 491,281,576 

Nairobi High Court Case No. 75 of 2011 George Kimani 

Mbugua & Others Vs Attorney General 

24 September 2014 
18,046,949 18,046,949 

Arbitration Proceedings; Aegis Construction Co. Ltd. Embu 

Kianjokoma (D467). 

21 September 2016 
37,228,016 - 

Arbitration Proceedings. Intex Construction Co. Ltd. Farm 

Kawiru-Mutuati- Kachulu. 

19 October 2016 
41,841,067 - 

Thika ELC Case No.1303 of 2014 Mike Maina Kamau Vs 29 November 2017 671,000,000 671,000,000 
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Details of the Award Date of Award 
Amount(KSH.) 

Payment to 

date 

Attorney General 

Arbitration Proceedings. Intex Construction Co. Ltd. 

Giakanja-Tetu. 

05 February 2018 
154,752,073 - 

Arbitration Proceedings. Intex Construction Co. Ltd. Tirap-

Embobut Bridge. 

05 February 2018 
114,916,743 - 

Arbitration Proceedings. Intex Construction Co. Ltd. Ruiri-

Isiolo. 

05 February 2018 
247,863,173 - 

HC Petition No. 7 of 2016. Benson Ruiyi Njane Versus Kenya 

Rural Roads Authority 

09 April 2018 
2,602,000 - 

Meru HCC Petition No. 18 of 2012. Joseph Mutegi Kirugi 

Versus Kenya Rural Roads Authority. Case on compensation 

for the compulsory acquisition of Title Number 

Nkuene/Mitunguu/761 

18 July 2018 

2,211,688 - 

Arbitration Proceedings; Intex Construction Co. Ltd. Kagio-

Kerugoyaa/Baricho -Kibirigiwi.  

19 October 2016 
13,333,233 - 

Arbitration proceedings; Kay Construction Company. St. 

Mary's Nyakahura- Kiamara- Muringato- Irima- Gitugu Road. 

27 November 2018 
218,245,966 - 

Court Award in Nairobi Milimani High Court Case No. E228 

of 2020: SBI International Holdings Kenya Vs Kenya 

National Highways Authority arising from dispute under 

Kisumu Boys - Mamboleo Project 

10 January 2021 

531,143,067 - 

Court Award in Nairobi Milimani High Court Case No. E377 

of 2020: SBI International Holdings Kenya Vs Kenya 

National Highways Authority arising from dispute under 

Kisumu Boys - Mamboleo Project 

10 January 2021 

774,730,308 - 

Court Award in Nairobi Milimani High Court Case No. E229 

of 2020: SBI International Holdings Kenya Vs Kenya 

National Highways Authority arising from dispute under 

Ahero Interchange Project 

10 January 2021 

316,080,782 - 

Court Award in Nairobi Milimani High Court Case No. E375 

of 2020: SBI International Holdings Kenya Vs Kenya 

National Highways Authority arising from dispute under 

Ahero Interchange Project 

10 January 2021 

206,892,032 - 

Court Award in Nairobi Milimani High Court Case No. E374 

of 2020: SBI International Holdings Kenya Vs Kenya 

National Highways Authority arising from dispute under 

Kericho Interchange Project 

10 January 2021 

266,827,491 - 

Dispute Adjudication Board (DAB) ruling No. E967 of 2021: 

SBI International Holdings Kenya Vs Kenya National 

Highways Authority arising from a dispute under Mau 

Summit - Kericho Project 

06 April 2021 

1,391,684,274 - 

Dispute Adjudication Board (DAB) ruling No. E968 of 2021: 

SBI International Holdings Kenya Vs Kenya National 

Highways Authority arising from a dispute under Kericho - 

Nyamasaria Project 

06 April 2021 

1,586,806,817 - 

Court Award in Nairobi Milimani High Court Case No. E075 

of 2020: SBI International Holdings Kenya Vs Kenya 

National Highways Authority arising from dispute under 

Kisumu Boys - Mamboleo Project 

28 July 2021 

876,649,634 800,000,000 

 Dispute Land Compensation LR 11895/24-13&14 JKIA 

Junction  - Machakos Junction /Machakos ELC NO 2 of 

2021/22 

30 September 2021 

730,000,000 380,000,000 

Adjudication for proceedings between SBI and KeRRA 

(RWC269). 

11 November 2021 
1,090,000 - 

Nairobi High Court Case No.480 of 2011 Virendra Ramji 

Gudka Vs Attorney General(Awarded Interest ) 

16 November 2021 
288,241,441 284,000,000 

Arbitration Proceedings; Max and Partners Limited. 

Consultancy services for Design and Supervision of 

AFD/GOK Roads 2000 Phase 2 Project in Central Kenya Area 

1 covering Kiambu, Murangôa and Kirinyaga Regions.  

30 November 2021 

30,919,686 - 
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Details of the Award Date of Award 
Amount(KSH.) 

Payment to 

date 

Dispute Adjudication Board (DAB) ruling of 2021: SBI 

International Holdings Kenya Vs Kenya National Highways 

Authority arising from a dispute under Kisumu Airport - 

Kisian Road, Obote Road, Otieno Oyoo Road and Port Road 

Project 

23 December 2021 

611,483,481 - 

Arbitration proceedings; Kay Construction Company. 

Kamagambo- Nyasembe Road (D205) and Riosiri- Rongo 

Road (C20).  

30 December 2021 

41,210,454 10,000,000 

Arbitration Proceedings betweenWestbuild General 

Contractors Limited versus Principal Secretary State 

Department of Infrastructure, Ministry of Transport, 

Infrastructure, Housing, Urban Development and Public 

Works. Claim in respect of the construction of two roads 

being Embu Region (D470) Kyeni-Kathanjure-Karurumo 

Road (11Km) referred to as Lot 1 and Tharaka Nithi Region 

(D470) Chuka-Kaanwa-Kareni Road (30Km) referred to as 

Lot 2. 

29 July 2022 

553,893,311 - 

Mombasa ELC No. 206 of 2019; Kenya Rural Roads 

Authority versus Kambanga Ranching. Suit for trespass 

during the construction of Mackinon-Guranze Road. 

04 May 2023 

73,900,000 - 

Nairobi ELC E005 OF 2022-Tonini Holdings Vs kenya Urban 

Roads Authority & National  Lands Commission 

25 July 2023 
119,926,287 - 

Mombasa CM Case No. 1467 of 2015. SRM Properties Versus 

Kenya Rural Roads Authority. Compensation for destroyed 

property. 

31 August 2023 

540,000 - 

Arbitration Proceedings; Parbat Siyani Construction & Elite 

Earthmovers (JV) Limited. RWC 488 Kilgoris - Shartuka - 

Soiti - Murkan - Emurua Dikirr Road; RWC 489 Olochapesei 

- Kabolencho - Mugondo and RWC 491 Mugondo Dikirr 

Roads - and Mulot - Sogoo - Tendet Saplet & Sogoo Ololunga 

Roads. 

08 January 2024 

1,634,971,892 - 

Arbitration Proceedings; Nyoro Construction Company 

Limited. Contract No. RWC 027 and under addendum to the 

contract RWC 027A. 

30 September 2024 

500,000,000 - 

Total Vote ï Roads   12,550,313,442 2,654,328,525 

State Department for Transport     

Msa ELC No. 85 of 2018; Export Milling (EPZ) Limited -v- 

H. Young & Co. (E.A) Ltd & 2 Others. Suit seeking 

compensation for compulsory acquisition of land leased by 

EPZA to Export Milling. 

26 February 2024                                

738,000,000  

                                                  

-    

Lawsuits between Modern Holdings Limited EA Limited vs 

Kenya Ports Authority MSA HC. Comm. 19 of 2009; Civil 

Appeal No. 108 of 2016 and Supreme Court Petition 20 of 

2017  Suit seeking compensation for lost consignment 

following the transfer of 21 containers of flavored water and 

juices imported by Modern Holdings (EA) Limited on behalf 

of several consignees, to Makupa Transit CFS in order to 

mitigate the congestion in the Port of Mombasa experienced 

late in the year 2007 to early 2008, following the post-election 

violence in the country. 

19 September 2016                                

500,000,000  

                                                  

-    

MSA ELC Petition No. E014 of 2023 - Joan Atieno Dima & 

Michael A. Ochok vs KPA & NLC Lawsuit seeking 

compensation for the petitionersô properties known as 

Subdivision Number 2445 Section VI Mainland North 

measuring 1.36 acres and Subdivision Number 2446 Section 

VI Mainland North Measuring 0.98 acres, which were 

affected by the Mombasa Port Development Project. 

13 October 2023                                

104,000,000  

                                                  

-    

MSA ELRC NO. E096 of 2021 - Erastus Kadu vs KPA. 

Employment claim alleging discrimination and challenging 

delayed promotion.  

25 March 2025                                    

4,000,000  

                                                  

-    
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Details of the Award Date of Award 
Amount(KSH.) 

Payment to 

date 

ELRCPETITIONE181/24; MARTYNE LURTHER LUNANI 

VS AG &amp; OTHERS Labour related dispute following 

termination of Captain Lunaniôs contract 

17 July 2025                                  

30,794,309  

  

Arbitration between Veevee and SDOT and KRC 

24 March 2021                                

133,415,376  

                                                  

-    

Nakuru ELC No. E26 of 2020 Monica Wamuhu vs KR 

(KR/L/B-3/5/706) 

12 October 2023                                  

45,500,000  

                                                  

-    

KSM ELC No. 40 of 2019 Amina Ochieng & Anor vs KR & 

others (KR/L/D/5/441 

24 February 2022                                  

76,873,366  

                                                  

-    

ELRC No. 398 of 2022 Francis Kibugi Wanjohi vs Kenya 

Railways (KR/L/D/5/604) 

01 March 2024                                    

1,171,600  

                                                  

-    

Total Vote  1,633,754,651                  

State Department for Housing and Urban Development     

In the matter of Arbitration between Earthmark Enterprises 

Ltd and the Principal Secretary, State Department for Housing 

Earth mark Enterprises Ltd 

25 January 2023 

63,670,000.00 - 

Kisumu ELC E.020 of 2021, Solomon Musa & Anor. Vs. 

Kenya Railways Corporation, PS, State Department for 

Housing and the AG 

15 July 2022 

20,600,000.00 - 

Arbitration between Nyoro Construction Company and 

Ministry of Transport, Infrastructure, Housing and Urban 

Development. 

16 October 2023 

173,890,000.00 - 

David Isika Kinyae vs PSC, PS, State Department for 

Housing and Urban Development and AG; ELRC Petition No. 

E044 of 2023Isika Kinyae 

28 June 2024 

484,000.00 - 

Arbitration between Karen Infrastructure Limited -vs- PS 

State Department for Housing and Urban Development 

10th August, 2025 
19,180,846.10  

Total Vote ï Housing  277,824,846.1  

State Department for Public Works     

Nancy Wairimu Kirundi & Another Vs The Hon. Attoney 

General & Another. 

11/06/2019 2,833,340.07 
 

Dimken (K) Ltd Vs The Principal Secretary State Department 

For Public Works  ( West Park Project) 

06/03/2023 2,721,013.20 
 

Dimken (K) Ltd Vs the Principal Secretary State Department 

for Public Works  ( Karen Project) 

29/7/2024 691,750 
 

Ecjr Bo. E120 Of 2002 Highpoint Agencies Ltd Vs Principal 

Secretary Ministry Of Transport, Infrastructure, Public Works 

And Urban Development. 

4/11/2024 6,406,982.41 
 

Muranga Pmcc No.292 Of 2012 
   

John Maina Kimondi ï Vs ï Daniel Njagi Nyaga and The 

Hon. Attoney General 

22/08/2020 1,764,371.90 
 

Ongata Works Ltd and The Principal Secretary State 

Department For Public Works 

28/11/2022 177,596,278.38 
 

GSU Base Camp, Ruiru Phase VI 12/10/2021 11,826,999.78 
 

M/S Kenneth Wyne Mutuma 
 

112,900.00 
 

M/S Kenneth Wyne Mutuma 19/5/2019 10,140.00 
 

M/S Kenneth Wyne Mutuma 19/5/2019 177,600.00 
 

M/S Kenneth Wyne Mutuma 19/5/2019 17,100.00 
 

M/S High point agencies NYS College Gilgil 14th G 

respondent fee 

21/7/2020 558,771.00 
 

M/S High point agencies NYS College Gilgil 21/7/2020 3,120,126.29 
 

M/S High point agencies NYS College Gilgil 21/7/2020 2,716,389.12 
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Details of the Award Date of Award 
Amount(KSH.) 

Payment to 

date 

Nairobi HCW.P Item No. D59/ CO/LMU 1001 JOB NO. 

9781A. Associated Construction Co ltd Vs Ministry of 

Transport (State Department of Public Works) 

03/09/2024 322,888,747.08 
 

Nairobi ELRC Petition No 550 Of 2013  
   

James Nyanginye & Others Vs The Hon Attorney General 

(Damasius Musya Malinda) 

30/11/2021 1,657,091,994.00           707,219 

CMCC 195 of 2006 Mombasa 
   

Stephen Njoroge Kungu Vs- Orion Investment & Attorney 

General 

8/10/2021 3,343,500.00 2,232,642 

    

State Department for ICT & Digital Economy     

Nairobi HC MISC,Civil Application No.E115 of 2021 

magdaline M.Mjomba & 3 Others VS ICTA 

20 November 2023 45,114,360 
- 

Total Vote - ICT & Digital Economy    45,114,360 - 

State Department for Broadcasting and Telecommunication   

Optima sports management International VS KBC Thursday, 6 February 

2020 

43,524,000                                   5,000,000                                     

Rev Benedict kiambi Gitonga Vs KBC Thursday, 4 May 2023 3,822,810                                    -                                                    

Joseph Kigunda vs KBC Tuesday, 10 December 

2019 

3,379,788                                      -                                                     

Charles Kasisi and 10 others Vs KBC Wednesday, 11 

November 2020 

39,807,518                                   18,000,000                                   

Ann muthomi kibiru Vs Citibank and KBC Thursday, 24 July 2025 1,414,039                                     -                                                     

Total Vote   91,948,155                            23,000,000                                   

State Department for Energy   
  

KETRACO      

Nairobi High Court Miscellenous Application No E445 Of 

2019, Instalaciones Inabensa SA vs KETRACO 

30 July 2019 8,752,403,660 - 

nakuru ELC Petition NO. E002 OF 2022 Rose Emma 

Muthoni vs KETRACO 

16 June 2022 13,585,581 2,500,000 

Narok CMELC 122 OF 2019 Jackson Ole Nkowua vs 

KETRACO 

08 November 2022 546,240 546,240 

Kajiado Succession Cause E009 OF 2020 in the Estate of 

Simel Ole Maten Minik Alias Simel OLE Mataen 

02 February 2023 14,116,947 - 

Malindi ELC Petition NO. 9 OF 2021 Said Buya Mbaraka & 

8 Others vs KETRACO, NLC & County Govt. of Tana River 

14 March 2023 171,394,663 102,863,797 

Nakuru ELC 3 OF 2022 Patrick Mwangi Muchuku Vs 

KETRACO 

30 June 2023 14,495,271 8,000,000 

Nyahururu CMCC NO. 362 OF 2018 (Formerly ELC NO. 41 

OF 2018) Usia Lekidi & 2 Others vs KETARCO 

25 July 2023 1,110,000 1,110,000 

Nairobi Arbitration between EGMF and KETRACO - Refund 

of Arbitration Costs.  

06 May 2024 2,807,000 - 

Nairobi High Court Civil Appeal NO. E445 OF 2021 

KETRACO vs ECOBANK Kenya LIMITED, Kabew Kenya 

LIMITED & SARAUBH DEV  

01 March 2024 17,849,459 5,571,603 

Malindi ELC NO. 15 OF 2023, Philip Chilumo Mbaru vs 

KETRACO & NLC 

08 March 2024 939,258 - 

Kapsabet ELC No. 118 of 2021 Formerly Eldoret ELC NO. 

107 OF 2019 KETRACO vs Kibotu LIMITED 

08 May 2024 631,840 631,840 

Naivasha CMCC NO. 23 OF 2019 Joseph Kamau Wagaki 

(minor suing thruô Hannah Wagaki Muriuki) vs KETRACO 

20 June 2024 1,219,500 - 
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Details of the Award Date of Award 
Amount(KSH.) 

Payment to 

date 

Naivasha CMCC NO. 24 OF 2019 Bevon Moturi Kennedy 

(minor suing thruô KENNEDY MAPIBA PETER) vs 

KETRACO 

20 June 2024 819,500 819,500 

EPRA Dispute between John Ojwando Okech and KETRACO 26 June 2025 25,150 - 

Kajiado ELC MISC E003 OF 2024 Nyandoro & CO 

Advocates VS KETRACO 

20 March 2025 717,642 - 

NBI ELRC NO. 858 OF 2017 NICHOLAS Shivachi Amutavi 

vs KETRACO LIMITED 

31 October 2024 336,443 336,443 

Nyahururu CMCC ELC NO. 324 OF 2018 KETRACO vs 

Margaret Njeri Kimani & 29 Others 

25 June 2025 106,000 - 

Nyahururu ELC NO.15 OF 2020 Richard Nchapi Leiyagu vs 

KETRACO 

14 July 2025 138,918 138,918 

Naivasha ELCLC NO. 67 OF 2024 (Formerly Nakuru ELC 

NO. E01 OF 2021) Benson Kinyua Mwangi vs KETRACO 

LIMITED  

29 January 2025 23,000,000 - 

Kisii Civil Appeal NO. E028 OF 2022, KETRACO vs Esther 

Moraa Onsongo & Esther Gesare Onsongo 

02 April 2025 
231,285 - 

Nairobi Arbitration between EGMF AND KETRACO - 

Arbitral Award 

18 November 2024 
6,523,447 - 

Ogembo Civil Case NO. 45 OF 2019 Yunes Kwamboka 

Mugige (Suing as the Administratix of Samwel Mogire 

Orwoba) -  VS KETRACO 

03 April 2025 

156,000 - 

Civil Appeal No. NYR. 185 OF 2018: Ephantus Mugambi & 

4 Others VS. Kenya Electricity Transmission CO. LTD 

(KETRACO) 

07 February 2025 

687,844 - 

Total   9,023,841,648 122,518,342 

NUPEA     

Nairobi ELC Cause No.E1051 OF 2024 DR. Antony Lunga'ho 

Lusuli VS  Nuclear Power & Agency 

28 April 2025 
3,790,158 - 

Total   3,790,158 - 

Total Vote - Energy   9,027,631,806 122,518,342 
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CHAPTER THREE 

MEDIUM TERM PRIORITIES AND FINANCIAL PLAN FOR THE MTEF PERIOD 2026/27 -

2028/29  

This chapter sets out the Sectorôs forward-looking agenda defining which programmes 

receive priority funding, what they aim to achieve, and how  success will be measured over 

the next three fiscal years. 

3.1 Prioritization of programme and Sub -Programmes  

The section provides for the Sectorôs portfolio interventions based on a criteria to maximize 

impact, ensure value for money, and align with the strategic objectives. The prioritization of 

the initiatives is based on: Strategic alignment with the sector vision, MTP IV and BETA; 

evidence of past performance and cost-effectiveness; fiscal space; cross sectoral linkages 

and benefits; and stakeholder demands and risk considerations. 

3.1.1 Programme s and their Objective s 

Each of the Programmes approved for MTEF funding is listed below, with a concise 

statement of its primary aim and its contribution to the Sectorôs strategic goals 

 
No.  Programme  Objective  Strategic Contribution  

 State Department for Roads  

1 Road Transport  To provide seamless 

connectivity for 

sustainable socio-

economic development. 

Facilitates trade, improves agricultural 

productivity, creates jobs, and attracts 

investment, while also serving as a critical enabler 

of regional integration through key transport 

corridors. 

 State Department for Transport  

1 General Administration, 

Planning and Support 

Services 

To develop and review 

policies and regulatory 

guidelines that 

guarantee provision of 

efficient, safe reliable 

and sustainable 

transport services 

Ensures effective coordination, planning and 

implementation of Government programmes and 

projects as well as strengthening institutional 

capacity, ensuring prudent use of resources, 

fostering accountability and transparency 

2 Road Transport Safety 

and Regulation 

To develop, review and 

implement road 

transport policies Laws 

and regulations for 

efficient, reliable, safe 

and sustainable road 

transport system 

Supports multi-agency road safety coordination 

and decision-making, empowering county 

governments to regulate local transport modes, 

reducing road crashes and fatalities. 

3 Marine Transport To develop, review and 

implement marine 

Ports serve as gateways to international markets, 

reducing transport costs, trade facilitation for 
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No.  Programme  Objective  Strategic Contribution  

transport policies Laws 

and regulations, for 

efficient, reliable, safe 

and sustainable marine 

transport system 

Kenya and landlocked neighbours, enhances 

Kenyaôs competitiveness within the region. Inland 

waterways offer cost-effective, low-emission 

transport alternatives for bulk goods and supports 

cross-border trade. 

4 Rail Transport  To develop, review and 

implement rail transport 

policies Laws and 

regulations for efficient, 

reliable, safe and 

sustainable rail 

transport system 

Provides cost-effective bulk and mass commuter 

transport, supports regional trade, eases road 

congestion and improves turnaround times, it 

supports climate goals and green logistics due to 

its lower emissions  than road transport.  

 State Department for Shipping and Maritime Affairs  

1 0220000 Shipping and 

Maritime Affairs 

To develop a safe, 

secure, efficient, and 

sustainable maritime 

sector that drives 

national development, 

facilitates trade, 

safeguards marine 

resources, and 

strengthens 

competitiveness in the 

Blue Economy. 

¶ Contributes to economic growth 

¶ Enhance Security, and  environmental 

sustainability 

¶ Creates employment 

¶ Improve trade competitiveness 

¶ Blue Economy development 

Increase international cooperation and global 

integration.  

 State Department for Public Works  

1 

Public Buildings 

To develop and 

maintain cost-effective 

public buildings which 

are environment 

friendly and 

sustainable. 

¶ Provides safe, functional, and sustainable 

spaces for public service delivery, promotes 

green building practices, reduces maintenance 

and operational costs, and contributes to 

climate change mitigation and national 

development goals. 

2 

Ocean, Rivers & Lakes 

Ecosystem Infrastructure 

To protect land and 

property from sea wave 

action, flooding and 

erosion and enhance 

accessibility into and 

out of waters; and 

enhance 

communication 

between human 

settlements and in 

areas of difficult terrain.  

¶ Safeguards lives, livelihoods, and investments 

from natural hazards, supports blue economy 

initiatives, facilitates trade, tourism, and 

transport, and enhances resilience of 

communities to climate-related risks. 
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No.  Programme  Objective  Strategic Contribution  

3 

General Administration, 

Planning and Support 

Services 

To develop the capacity, 

enhance efficiency and 

promote effective 

service delivery. 

¶ Strengthens institutional capacity, ensures 

prudent use of resources, fosters accountability 

and transparency, and enables effective 

coordination and implementation of 

government programmes and projects. 

4 

Regulation and 

Development of the 

Construction Industry 

To regulate the 

construction industry, 

enhance research in 

building materials and 

technologies; develop 

and manage building 

standards and codes. 

¶ Promotes quality, safety, and innovation in 

construction, encourages adoption of 

affordable and sustainable building 

technologies, improves competitiveness of the 

construction sector, and ensures compliance 

with national and international standards.  

 State Department for Housing and Urban Development  

1 Housing Development 

and Human Settlement  

To facilitate the 

production of decent, 

safe and affordable 

housing and enhanced 

estates management 

services 

Increase access to decent, safe and affordable 

housing 

Job Creation 

Improved standard of living  

2 Urban and Metropolitan 

Development  

 

To improve 

infrastructure 

development, 

connectivity and 

accessibility, safety and    

security within urban 

areas and Metropolitan 

Regions. 

Improved urban accessibility 

Improved living standards in urban areas 

3 General Administration, 

Planning and Support 

Services 

To provide efficient and 

effective support 

services for sustainable 

housing and    urban 

development 

Improved service delivery in the Housing 

subsector for efficient, reliable, safe and 

sustainable housing and urban development 

 State Department for Aviation and Aerospace Development   

1 Aviation and Aerospace 

Development 

To provide safe, secure, 

efficient and 

sustainable aviation and 

aerospace services 

Enhancing Kenyaôs global connectivity, trade 

competitiveness, and tourism growth through the 

development of efficient, safe, and sustainable air 

transport and aerospace systems. It further 

positions the country as Africaôs hub for aviation 

and space technology innovation, fostering 

industrial growth, skills development, and broad 

socio-economic transformation. 
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No.  Programme  Objective  Strategic Contribution  

State Department for Ict and Digital Economy  

1.  General Administration 

Planning and Support 

Services 

To formulate, review 

and implement 

appropriate policies, 

legal and institutional 

frameworks. 

Improves governance and efficiency in ICT sector 

service delivery.  

2.  ICT Infrastructure 

Development 

To develop a robust ICT 

infrastructure  

Enhances access to ICT infrastructure products 

and services  

3.  E-Government and 

Digital Economy 

Development 

To enhance access to 

government services 

and realization of the 

digital economy 

Improves access to government services, digital 

skilling and supports IT research and innovation 

4.  ICT Security and Data 

Protection Services 

To Promote safe 

cyberspace and data 

protection  

Secures the cyberspace and enhances data 

privacy  

 

 State Department for Broadcasting and Telecommunication  

1 General Administration, 

Planning and Support 

Services 

To formulate, review, 

and implement 

appropriate 

Broadcasting and 

Telecommunication 

policies, institutional 

and legal frameworks. 

¶ Enhanced efficiency in Public Service delivery. 

¶ Good governance. 

 

2 Information and 

Communication Services 

To collect, collate, and 

disseminate credible 

information to promote 

a competitive 

knowledge-based 

economy, and develop, 

regulate, and enforce 

standards governing 

media practitioners and 

enterprises. 

¶ Well-informed citizenry on Government 

priorities, projects, and programmes.  

¶ Access to reliable and affordable information. 

3 Mass Media Skills 

Development 

To improve requisite 

mass media skills 

Youth empowerment in the creative economy. 

Economic development through promotion of 

local content. 

 State Department for Energy  

1 Administration Planning 

and Support Services 

To improve legal, policy 

and Institutional 

regulatory framework  

Enhance sector coordination and management 

2 Power Generation To enhance exploitation 

of energy    resources; 

Expand power generation capacity to facilitate 

power supply. 
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No.  Programme  Objective  Strategic Contribution  

3 Power 

Transmission/Distribution 

To ensure uninterrupted 

access to clean, 

reliable, and 

competitive availability 

of energy services 

Expand the electricity access rate through grid 

and off grid solutions.  

4 Alternative Energy 

Technologies 

To enhance 

environmental 

conservation 

Develop environmentally friendly energy 

technologies 

 State Department for Petroleum  

 Exploration and 

Distribution of Oil and 

Gas 

To enhance 

commercialization of oil 

and gas discoveries and 

manage security of 

supply of petroleum 

products. 

Transform the economy through national 

investment in oil and gas, and provide a 

conducive business environment  by ensuring 

sufficient stock of quality petroleum products at 

reasonable prices. 
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3.1.2 Programmes, Sub -Programmes, Expected Outcomes, Outputs and Key Performance Indicators  
 

The matrix below breaks down the component sub-programmes, links them to the high -level outcomes they drive, specifies 

tangible outputs, and assigns SMART performance indicators for monitoring and evaluation. 

 
Programme Sub-Programme Expected Outcome Key Outputs KPI -Baseline/MTEF Target 

VOTE 1091: STATE DEPARTMENT FOR ROADS 

Road Transport 

S. P1.1: Construction of Roads and 

Bridges 

Improved Road network for 

reduced travel time and cost 

Roads 
Number of Kilometres constructed: 

348.93/1,891 

Bridges  Number of bridges constructed: 20/24 

SP1. 2: Rehabilitation of Roads  Roads  
No of Km of roads rehabilitated: 

210/515 

SP1. 3: Maintenance of Roads  

 Roads  

No of Km Maintained under Periodic 

maintenance: 

480/1,224 

No of Km Maintained under Routine 

maintenance: 28,327/78,320 

No. of Kms maintained under PBC 

maintenance: 10,075/11,436 

No of Km Maintained under Road 2000 

maintenance Programme: N/A/480 

No of Km Maintained under Annuity 

maintenance: 

N/A/91.5 

Annual Public Road 

Programme (APRP) 
 Annual Report: 1/3 

S.P 1.4: General Administration, 

Planning and Support Services 
Road construction skills 

Number of Plant operators trained: 

1,930/5,700 

Number of Contractors Trained: 

1,300/4,650 
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Programme Sub-Programme Expected Outcome Key Outputs KPI -Baseline/MTEF Target 

Number of technicians/ Artisan 

Trained: 2,120/7,800 

Research on road 
 No. of research reports      3/9 

materials 

Construction 
 No. of materials tests reports 4/12 

materials tests 

Projects monitoring and 

evaluation 
 No. of M&E reports prepared: 4/12 

Road Policies No. of policies developed: -/2 

Projects Monitoring and 

Evaluation 
 No. of M&E reports prepared: 4/12 

Pre-delivery Inspections 
No. of pre-delivery Inspections 

conducted: 2,200/3,468 

Lease Agreements for 

Equipment 

No. of Lease Agreements for 

Equipment certified: 400/5,202 

Development and 

Regulation of Engineering 

Education and Training 

 No.  of Engineering Training Curricula 

Developed: 6/18 

No. of Graduate Engineer-Interns: 

250/1,200 

 No. of engineering programmes 

recognized: 10/10 

No. of professional engineers registered 

800/3,600 

No. of engineers licensed:2,450/7,800 

 No. of programs transitioned to 

Washington accord: -/15 

Engineering technologists 

and technicians 

Registration services 

No. of Engineering Technologists 

Registered: 400/2,400 

No. of Engineering Technicians 

Registered: 450/2,800 

No. of professional Engineering 

Technologists licensed: 400/2,100 

No. of certified Engineering 

Technicians licensed: 300/1,650 
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Programme Sub-Programme Expected Outcome Key Outputs KPI -Baseline/MTEF Target 

 No. of Engineering Technology 

Curricula certified: 12/30 

SP1. 5: Design of Roads and 

Bridges 

Roads designed 
Number of Kilometres designed: 

1,009/7,467 

 Bridges designed Number of Bridges Designed: 13/51 

VOTE NO. 1092: STATE DEPARTMENT FOR TRANSPORT 

 General 

Administration, 

Planning and Support 

services 

General Administration, Planning 

and Support Services 
Efficient Service Delivery 

Policies, Studies and 

Plans 

No. of Transport Policies developed: 

1/1 

No. of Transport Plans developed: 1/1 

No. of Transport studies developed: 2/0 

Office Accommodation  
% of Transcom House refurbished: 

60/100 

Integrated Transport 

System 

% of Data Repository Centre 

developed: 100/0 

% of Transport Data Repository Centre 

operationalized: 50/100 

% of Integrated Transport System 

Dashboard developed: 50/100 

 Automated Fare 

Collection System 

(AFCS) 

%of AFCS Developed: 10/100 

Monitoring and 

Evaluation of Transport 

projects and Programmes 

No of M&E Reports: 4/12 

LAPSSET Corridor 

Planning and 

Coordination Services 

No. of LAPSSET Corridor 

Development Plans: 1/4 

No. of LAPSSET Corridor Planning 

Reports: 12/ 55 

Kms of Corridor Land Beaconed 60/ 

838 

No. of LAPSSET Corridor 

Development Strategies developed: 2/4 
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Programme Sub-Programme Expected Outcome Key Outputs KPI -Baseline/MTEF Target 

Km of Access roads constructed within 

Lamu Special Economic Zones: 0/ 51.5 

No. of Students Enrolled Under the 

LAPSSET Presidential Youth 

Scholarship Programme: 0/400 

Nairobi Metropolitan 

Area Transport 

Coordination services 

% Construction of Bus Rapid Transport 

(BRT) Line 2 and Associated Facilities: 

80/0 

No. of BRT Designs Developed: 1/2 

No. of BRT Designs Reviewed: 1/0 

No. of Strategies Developed: 1/1 

No. of NMA Transport Plans 

Developed: 1/2 

Km of NMT designed and constructed 

within the BRT corridors: 0/75 

% of GIS platform system for NMA: 

70/0 

No. of Zoning Development 

Regulations: 1/0 

 Rail Transport  Rail Transport 
Reduced Cost of Transport and 

Traffic Congestion 

Rail Transport Policies, 

Bills, Regulations, 

Standards and 

Agreements 

Railway Bill: 1/0 

No. Rail Transport Regulations 

developed: 0/1 

No. of Rail Transport Agreements: 0/1 

Rail Transport 

infrastructure and services 

% of Nairobi Railway City Phase IA 

constructed: 80/100 

% of Metre Gauge Railway (MGR) line 

rehabilitated (854Km Longonot-

Malaba Phase 1; Leseru-Kitale; Gilgil-

Nyahururu; Kisumu-Butere): 100/0 

% of Nairobi Commuter Rail 

Revitalized:100/0 

No. of MGR Locomotives 

rehabilitated: 4/2 

No. of MGR Locomotives 

remanufactured:0/ 9 



 

218  

Programme Sub-Programme Expected Outcome Key Outputs KPI -Baseline/MTEF Target 

No of MGR coaches acquired:15/0 

% of Mombasa MGR Station ï Miritini 

MGR Station Link rehabilitated: 100/0 

% of Mombasa, Shimanzi, Changamwe 

East and West Railway Stations 

constructed: 100/0 

% of Cargo Handling Facilities 

(Mariakani) constructed: 70/100 

% of Riruta ï Lenana ï Ngong Railway 

Line constructed: 50/100 

% of Voi -Taveta MGR line 

constructed: 30/100 

No. SGR passenger locomotives 

acquired2/3 

No. SGR Locomotive Wheelsets 

acquired: 150/ 186 

% of MGR line 465Km Longonot-

Malaba Phase II constructed: 100/0 

% of SGR Phase 2B and 2C 

constructed: 20/45 

% of project preparatory works for 

SGR Phase 2B and 2C completed: 

0/100 

% completion of upgrading of RTI 

Infrastructure: 0/100 

% completion of construction of 

Logistics Hub in Athi River: 0/100 

No of studies developed: 0/1 

No of designs developed: 0/2 

 Marine Transport    Marine Transport 
Efficient, Secure and Safe Marine 

Transport 

Maritime Transport 

Policies, Bill, 

Regulations, Plans and 

Strategies 

KPA Act, Cap 391 reviewed: 1/0 

KPA Regulations   developed: 1/1 

No of Maritime Transport Policies 

Developed: 1/1 
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No. of Maritime Transport Agreements 

signed: 2/6 

No. of Maritime Transport Plans 

developed: 1/1 

Northern Corridor Agreement and its 

protocol ratified: 1/0 

Maritime Transport 

Infrastructure & Services 

% of Berth 1 of Dongo Kundu SEZ 

constructed: 40/100 

% of Berth No.19B constructed: 60/100 

% of installation of Vessel Traffic 

Management Information System100/0 

% of Berths 1-10 of Mombasa Port 

Rehabilitated: 30/0 

% of new KPA headquarters 

constructed: 7.5/100 

No. of ferries acquired (L. Victoria, 

Mombasa): 1/1 

% of berths 7-10 of Mombasa Port 

rehabilitated: 0/100 

% of Kipevu Road (Behind Port Road) 

expanded: 0/100 

No. of feeder ports developed on L. 

Victoria: 0/3 

% ferry ramps in Mombasa developed: 

0/100 

 Road Transport, 

Safety and Regulations 

 Road Transport, Safety and 

Regulations 

Efficient and Safe Road Transport 

Services 

Road Transport Policies, 

Bills, Plans and 

Regulations 

No. of road Policies developed: 0/1 

Traffic Act, Cap 403 reviewed: 1/0 

No. of Road Transport Regulations 

developed: 1/4 

No. of Road Transport Regulations 

reviewed: 2/2 
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Framework for Boda Boda Registration 

and Empowerment developed: 1/0 

No of Standards developed: 1/1 

% Implementation of the e-Mobility 

Policy: 20/100 

No. of MoUs/ Agreements developed: 

1/0 

Road Transport Safety 

Services 

No. of road safety campaigns 

conducted: 23/60 

No. of Road Safety Audits 20/88 

No. of Commercial & Public Service 

Vehicles Inspected: 550,000/0 

No. of Smart Driving Licenses issued: 

450,000/0 

% Automation of Driver 

(Theory)Testing: 80/100 

No. of Automated and Upgraded Motor 

Vehicle inspection centres: 2/6 

No. of New Automated Motor Vehicle 

Inspection Centres established: 2/5 

No. of Regional Offices upgraded: 5/9 

No. of County Transport and Safety 

Committees (CTSCs) operationalized: 

12/0 

No. of County Specific Road Safety 

Action Plans (CSRSAPs) developed: 

8/0 

% of Big Data Analytics System 

developed: 50/100  
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% of applications for Commercial and 

Public Service Vehicle Inspection 

processed0/100 

% of applications for Smart Driving 

License processed: 0/100 

No. of new automated Driver Testing 

Units (DTU) Centres established:  0/3 

% Implementation of the National Road 

Safety Action Plan: 20/100 

No. of road safety research 

reports/studies 0/6 

No. of NTSA service points at Huduma 

Centres operationalized: 0/15 

1093 STATE DEPARTMENT FOR SHIPPING AND MARITIME AFFAIRS  

Shipping and 

Maritime Affairs  

SP 1.1 Administrative, Planning 

& Support Services 

Strengthened institutional 

capacity, policy and legal 

framework  

Regulations domesticated;  No. of regulations domesticated 1/8 

Bills drafted  No. of Bills drafted 1/6  

MoUs signed  No of MOUs signed 4/15 

Maritime Security 

Strategy  

% Maritime Security Strategy 

completed: - / 100 

Maritime Investment 

Policy developed 

% of Maritime Investment Policy 

Developed: 20/ 100 

Collaboration and 

Partnerships Reports 

prepared 

No. of reports on International and 

Regional meetings on maritime and 

shipping affairs attended; and IMO 

Campaign forums Conducted: 7/27 

Marine ecosystem 

protection Report  

% Level of marine protection 100/ 100 

No. of awareness campaigns conducted 

4/12 

No. of marine litter collection events 

conducted 2/6 
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No. of studies on climate change and 

protection of marine environment in 

coastal and inland water 1/6 

Monitoring & Evaluation 

Reports;  
No. of M&E reports -4 /12. 

SP 1.2 Shipping Affairs 

Increased cargo capacity and 

competitiveness of Kenya in 

global shipping Expanded national 

shipping operations and seafarer 

employment opportunities 

Cargo Volume Growth 

cleared 

No. of Twenty-foot Equivalent Units 

shipped (TEUs) under Liner shipping 

services 500 /2,279 

No. of Twenty-foot Equivalent Units 

(TEUs) Transshipped:  - / 82,440 

No. of TEUs Cleared (Sea Cargo) 

300/4, 263 

Metric Tonnes Cleared (Air cargo) 

15/600 

Build cargo capacity 

No. of Vessels Chartered 1/7 

No. of Shipping service level 

agreements and MOU signed (shipping, 

Transshipment, logistics and ship-

owners/ manning companies) 5/7 

No. of appointed Agents in the new and 

existing ports of call. - /16 

No. of vessels handled (Under Ship 

Agency Business line) - /57 

Oil bunkering framework 

developed 

% of Oil Bunkering Framework 

developed -/ 100 

No. of Reports on Monitoring the 

implementation of Oil Bunkering 

framework -/3 

SP 1.3 Maritime Affairs 
Sustainable maritime and regional 

hub development 

Maritime Spatial Plan 

developed;  

% of Maritime Spatial Plan developed:  

-/ 100 

Lake Turkana Maritime 

Transport and Investment 

Project developed;  

% of Lake Turkana Transport and 

Investment Project developed: -/50 
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Maritime Sector Data 

Project developed;  

 % of Maritime Sector Data Project 

developed: -/ 50 

Vijana Baharia 

Programme implemented 

No. of Seafarers trained 5000/23000 

No. of Seafarers Recruited 3700/14900 

No. of seafarers offered sea time 

opportunities 2000/9500 

% of approved recruitment and 

placement agencies Audited 100 /100 

Maritime Skills developed 

No. of training curricula developed 

3/18 

No. of curricula converted to 

competency-based curriculum 1/7 

No. of MOUs twining, training and 

Curricula signed 3/15 

Human resource staff 

recruited 
No. of staff recruited 10/147 

Sustainable Resource Utilization, 

policy development and security 

Exclusive Economic 

Zones Research Report 

prepared 

% EEZ Research report prepared: 50/ 

100 

Improved and sustainable use of 

Coastal and Marine Resources 

Integrated Coastal Zone 

Management Plan 

(ICZM) developed 

% of Integrated Coastal Zone 

Management Plan developed: -/100 

Enhanced maritime safety, 

security, and compliance with 

international standards 

Report on ships inspected 

and port facilities audited 

% of Ships inspected: 100/100 

No. of Port facilities audited 10/10  

No. of Small vessels inspected 3,500 

/14,500 

No. of persons trained on maritime 

search and rescue 280/1500 

Report of Ship Surveys 

and Certification Services 

undertaken 

No. of agreements on ship inspections 

signed 12/60  

% of eligible ships calling Kenyan 

ports 100 /100 

Expanded national shipping 

operations and seafarer 

Report on compliance of 

Maritime Education and 

% of Approved MET institutions 

inspected/ Audited 100/100 
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employment opportunities Training Institutions No. of Standards of Maritime Transport 

Logistics (MTL) program developed 

0/7 

No. of signed Standards of 

training Certification and Watch 

keeping for Seafarers (STWC) 

mutual certificate recognition 

agreements 2/10 

% of approved seafarerôs medical 

practitioners audited 100/100 

Safety of Life at Sea (SOLAS) 

Verified Gross Mass (VGM) 

Weight requirements audits conducted 

1/2 

Database on Seafarers 

developed and updated 

Database on Seafarers 

Developed: 1 /- 

% level of Database on Seafarers 

Updated: 100/100 

No. of seafarers issued with 

Seafarers Identity Documents 

(SIDs) 3000/13500 

Research Report on 

maritime industry 

No. of Research Reports 

(Decarbonization, vertical 

integration, and 

Competitiveness of the Maritime 

industry 2/6 

Kenyan Ship Registry 

established 
Kenyan International Ship Register 1/0 

1094 :STATE DEPARTMENT FOR HOUSING AND URBAN DEVELOPMENT  

Programme 1: Housing 

Development and 

Human Settlement 

1.1 Housing Development 

By 2029, at least 500,000 

affordable, social, institutional, 

and student housing units 

Mortgage Disbursed to 

Civil Servants 

No. of Civil servantôs mortgage 

beneficiaryôs 200/750 
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delivered, with an average of 80% 

occupancy and improved estate 

management 
Compliance with Treaties 

and convections on 

Human settlement 

No. of fora reports prepared 

Low-cost housing 

development skills 

No. of Constituency ABMT centers. 

5/15 

No. of new trainees on ABMT: -

4,000/18,000 

Sub-Programme 1.2: Estate 

Management 

Government houses 

management 

No. of housing units refurbished: 

500/1500 

No. of housing units with asbestos 

roofs replaced: -/300 

No. of Parcels of land with Government 

Houses tilted: -/150 

Delivery of affordable and Social 

housing units 

Affordable housing  

% completion of 217,654 housing units 

22%/ 100% 

% completion works of 75,059 

affordable housing units -/60% 

Institutional Housing 

% completion of works on 23,672 

police housing units: 20% / 100% 

% completion of works on 10,033 

Kenya Defense Forces (KDF): 15% / 

100% 

% completion of works on 96,233 

police housing units: - / 60%  

% completion works of 31,592 students 

hostel units: 15%/100% 

% completion works of 50,908 hostel 

units: -% / 100% 

Social Housing 
% completion of 80,909 Social 

Housing units: 25%/100% 
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% completion of 39,091 Social 

Housing units: - / 80% 

Physical and social 

Associated infrastructure 

No. of markets constructed: 185/452 

No. of floodlights installed:50/200 

No. of classrooms constructed:35/150 

No. of multipurpose halls constructed 

in schools:1/3 

No. of Dormitories constructed: 3/9 

Kms of access road constructed:15/60 

No. of social halls constructed: 2/13 

No. of health centres constructed: 1/6 

No. foot bridges constructed: 2/10 

No. of Bus parks constructed: -/3 

% completion of Mitubiri landfill in 

Murangôa: 100% 

Potential home owners 

registered 

No. of potential home owners 

registered on Boma 

Yangu:598,800/2,000,200 

Affordable housing 

uptake 
% uptake of completed units:90/90 

House sales Revenue 
Amount of revenue raised (in Ksh 

Millions): 15,250/579,026 

Policy and legal 

framework 

National Housing Policy reviewed: -/1 

National Slum Upgrading and 

Prevention Bill drafted: 1 

Rural housing loans 

Disbursed  

Amount disbursed (Ksh M): 1,000 / 

2,000 

Informal settlements 

upgrading interventions 

No. of Local Physical Development 

and Land Use Plans (LPDP): 20/5 

Km of access roads constructed:30/10 

No. of youth engaged in Labour 

Intensive Community Works: 

4000/6000 

Nairobi River Basin 

regeneration 

No. of public awareness campaigns: 

12/36  
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Nairobi Rivers Commission Trust fund 

established: -/1 

No. of M & E reports: 4/12 

No. of trees grown within catchment 

Area(M): 3.4/4.2 

Wetlands management plans: 1/1 

Km of riparian land secured:   20/37 

No. of Satellite monitoring offices: 2/3 

No. of quarterly Compliance reports: 

4/12 

Community engagement strategy:1 

Kms of trunk sewer constructed: 40/20 

No. of bridges constructed (Motorised 

and Non-motorised): 20/20 

No. of linear markets constructed:1/1 

Kms of river training done: 20/7.5 

Kms of Non-Motorized Transport 

constructed: 20/7.5 

No. of street lights installed:750/750 

Kms of green spaces established: 

20/7.5 

No, of Smart water monitoring stations 

installed: 4/3 

% completion of Upgrading Kariobangi 

waste water treatment plant: 40/100 

% completion of rehabilitation of 

Dandora dumpsite: 60/100 
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Pre-feasibility and Designs for Mathare 

and Ngong rivers done: 2 

Programme 2: Urban 

and Metropolitan 

Development. 

2.1: Metropolitan Planning and 

Infrastructure Development 

By 2029, 79 municipalities with 

strengthened governance; 

improved and sustainable urban 

infrastructure contributing to 30% 

reduction in urban service gaps 

National metropolitan 

development policy and 

Strategy  

No. of Policy guidelines and Strategy:  

-/2 

Disaster Response management 

strategy: -/1 

Metropolitan Physical and 

land Use Development 

Plan  

No. of Metropolitan Physical and land 

Use Development Plan: -/3 

Framework /Criteria for 

Delineation of 

Metropolitan Areas   

Delineation criteria :-/1 

Stormwater Management 

system  

No. of Public institutions with rains 

water harvesting system: - / 10 

Sub Pogramme2.2 Urban 

Development and Planning 

National Urban 

Development Fund  

National Urban Development Fund 

established: 1 

  
No. of Resilient Poor Urban Areas 

mapped 20/80 

  

No. of Urban Poor Residents equipped 

with climate resilient adaptive capacity 

-/1100 

Urban Infrastructure 

Km of trunk sewer constructed: -/5 

Km of Storm water drainage 

constructed: -/50 

Km of urban road constructed: -/200 

Km of Non-Motorized Transport 

(NMT) constructed: -/100 

No. of public open/ green urban space 

constructed/ rehabilitated: -/47 

Integrated Urban 

Development Plans  

No. of Integrated Urban Development 

Plans Prepared:  -/55 

Delineation of Urban 

Boundaries  

No. of Urban Boundaries Delineated: -

/50 
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Urban institutions 

capacity Building 

No. of urban institutions capacity Built: 

-/79 

Urban Areas and Cities 

Act (UACA) Regulations 

Urban Areas and Cities Act (UACA) 

Regulations drafted: 1 

National Urban 

Development Policy  

National Urban Development Policy 

drafted: 1 

Urban institutions 

capacity Building 

No. of Counties receiving Urban 

Institutional Grants (UIG): 45/45 

No. of municipalities receiving Urban 

Development Grants (UDG): 37/79 

Urban infrastructure 

Km. of drainage systems built or 

rehabilitated: -/160 

Km. of non-motorized transport 

infrastructure constructed or 

rehabilitated: -/315 

No. of streetlights (solar) installed: -

/4,000 

No. of public open/green urban spaces 

constructed or rehabilitated: -/29 

Km. of county urban roads constructed 

or rehabilitated: -/455 

No. of Markets constructed: -/48 

Sub Pogramme2.3 Urban 

Governance, Management & 

resilience 

Implementation of Kenya 

Informal Settlement 

Redevelopment 

Programme (KISRP)  

No. of Settlement Plans developed: 3/- 

Kms of access roads upgraded to 

Bitumen standards: 2/2 

No. of Dispensaries (Level 2) 

constructed: 3/2  

No. of Settlements 

surveyed/Resurveyed: -/3 

% completion of school (JSS) at Prison 

Kiwandani in Kilifi: -/100 

Community resource centres /Residents 

Committee offices: -/3 

Climate risk and 

vulnerability maps 

No of resilient poor Urban area 

mapped: 10/80 
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No of Urban poor residents equipped 

with climate resilient adaptive capacity: 

-/1,100 

Urban Infrastructure 

Km of Non-Motorized Transport 

(NMT) constructed: 1.2/17 

Length (KM) of NMT constructed 

1.2/16 

No. of neighborhoods with green public 

spaces rehabilitated: -/60 

No. of solar farms completed: 

-/15 

No. of Neighborhoods with installed 

smart water systems: -/30 

Urban resilience 

Infrastructure and services 

No. of Master plans prepared: -/14 

No. of Comprehensive climate-resilient 

diagnostic reports prepared: -/10 

No. of Urban Areas with integrated 

urban data and innovation system: -/5 

Km of storm water drainage 

constructed: -/60 

Km of sewer line constructed in 10 

selected municipalities: -/30 

Programme 3: General 

Administration, 

Planning and Support 

Services 

Sub - Programme General 

Administration, Planning and 

Support Services 

 By 2029, achieve 95% or more 

budget absorption, 100% 

compliance with M&E reporting, 

and improved staff capacity 

Capacity Building No. of officers trained: 400/1860 

Monitoring and 

evaluation  
No. of project monitoring reports :4/12 

1095 : STATE DEPARTMENT FOR PUBLIC WORKS  

Programme 1: Public 

Buildings 

SP 1.1: Development and 

Maintenance of Government 

Buildings 

Improved working and living 

conditions in government 

buildings 

Public buildings designed, 

documented and 

supervised 

No. of New public buildings designed, 

documented and supervised: 99 / 85 



 

231  

Programme Sub-Programme Expected Outcome Key Outputs KPI -Baseline/MTEF Target 

% of new public buildings designed, 

documented and supervised: - / 300 

No. of public buildings documented for 

maintenance and rehabilitation: 153 / 

160 

%. of buildings documented for 

maintenance and rehabilitation: 100 / 

100 

MoW Sports Club 

facilities 
% of MoW Sports Club facilities 

upgraded: 15 / 180 

Regional Works offices 

established  

No. of field offices established and 

operationalized at the counties: 10 / 37 

No. of Regional Works offices 

institutionalized: 9 / 9 

BETA projects 

supervision  

% of BETA projects supervised upon 

requests: 100 / 100 

% of designs and documentation 

reviewed for projects of national 

strategic importance: 100 / 100 

% of projects of national strategic 

importance issued with completion 

certificates: 100 / 100 

Product designs  No. of product designs developed: 5 / 5 

Sustainable Development 

and Maintenance in 

Public Buildings 

No.  of government buildings with 

landscaped public spaces and 

compounds.: - / 60 

No. of government buildings 

incorporating green and energy-

efficient features: - / 600 

Fire Risk Management 

Services 

No. of fire safety audits and risk 

assessments reports: - / 300 

No. of fire investigation reports: 50 / 

150 

SP 1.2: Public Office 

Accommodation  

Improved working and living 

conditions in government 

Lease Management 

Services 
% of leases processed for MDACs: 100 

/ 100 
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buildings %. of resolved disputes: -/ 100 

No. of market and rental rate surveys 

conducted to inform lease management 

decisions: - / 24 

SP 1.3: Design and Creative 

Services 

Improved working and living 

conditions in government 

buildings 
Public buildings and 

Infrastructure Artification 

Services 

No. of public buildings and 

infrastructure sites enhanced with art: - 

/ 100 

No. of artistic contractors and creative 

professionals commissioned: - / 30000 

Institutional and Capacity 

for the Creative and 

Design Industry 

developed 

No.  of artistic contractors, SMEs, and 

craftworkers trained or sensitized: - /1 

500 

No.  of artists and installers registered: 

- / 30000 

No.  of training, apprenticeship, and 

industry engagement programmes 

conducted-: - / 600 

No.  of policies, standards, and 

guidelines developed or reviewed: - / 

30 

No. of design initiatives and 

innovations implemented: - / 24 

Sustainable and Locally 

Sourced Building 

Materials and Products 

developed 
No. of new sustainable materials and 

artforms mainstreamed: - / 60 

Creative Production and 

Market Access Promotion 

Services 

No. of local MSMEs and suppliers 

contracted: - / 3000 

No.  of sustainable creative products 

developed: - / 1800 

No. of MSMEs engaged in Finishes, 

Furniture, Fittings & Equipment 

(FFF&E) production: - / 900 

No. of markets or distribution platforms 

developed: - / 1350 
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No. of jobs created through production 

and marketing value chains: - / 3000 

Programme 2: Rivers 

and Lakes Ecosystem 

Infrastructure 

SP 2.1: Coastline Infrastructure 

Development 

Protection of human and property 

from flooding and improvement 

of communications in human 

settlements 

Seawalls Metres of sea wall constructed: - / 6500 

Metres of sea wall maintained: - / 1900 

Jetties 
No. of jetties constructed: - / 11 

No. of jetties maintained: - / 8 

Breakwaters 

Metres of breakwaters constructed: - / 

550 

Metres of breakwaters maintained: - / 

400 

SP 2.2: Pedestrian 

Access 

SP 2.2: Pedestrian Access Protection of human and property 

from flooding and improvement 

of communications in human 

settlements 

Footbridges No. of footbridges constructed: 8 / 150 

No. of footbridges maintained: 0/ 45 

SP 2.3: Rivers and lakes protection 

works 
River training and 

protection 
Meters of riverbanks protected: 300 / 

500 

Lake walls Metres of lake wall constructed: 1500 / 

3500 

Programme 3: General 

Administration, 

Planning and Support 

Services 

SP 3.1: Administrative & Support 

Services 

Programme Outcome: Efficient 

and effective delivery of service 

delivery 
Policies and Bills 

developed 

No. of Policies developed: 2 / 2 

No. of Draft Bills: 1 / 3 

No. of regulations developed: 2 / 2 

No. of Specifications/Guidelines: 1 / 1 

Administration Services 

No. of staff sensitized on governance, 

public service code of conduct, values 

and principles on Article 10 and 232 of 

the Constitution: 600 / 600 

No. of tree seedlings grown: 20000000 

/ 20000000 

Human Resource Services 

No. of officers trained: 50 / 600 

No. of wellness activities conducted: 1 / 

4 

Strategic Plan reviewed No. of strategic plans reviewed: 1 / 1 

Project Monitoring and 

Evaluation No. of M&E reports: 4 / 4 

Financial Services  
No. of Financial Reports: 2 / 2 

No. of MTEF reports prepared: 3 / 3 
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No. of Budget reports prepared: 4 / 12 

ICT infrastructure 

upgraded and maintained 
% of ICT infrastructure upgraded and 

maintained: - / 200 

PROGRAMME 4: 

Regulation and 

Development of 

Construction Industry 

SP 4.1: Regulation of construction 

industry 

Programme Outcome: Regulated 

construction industry with 

effective building standards, 

innovative materials and 

sustainable technologies for safe 

and quality infrastructure 

Quality assurance in the 

construction industry 
No. of contractors registered: 9000 / 

10000 

No. of practicing licenses renewed: 

23000 /75000 

No. of skilled construction workers and 

site supervisors accredited: 36500 / 

112500 

No. of construction projects registered: 

5000 / 16500 

No. of construction sites inspected: 

31500 / 96500 

Capacity in the 

Construction Industry 

No. of training programmes for 

contractors conducted: 15 / 48 

No. of training/sensitization 

programmes for construction workers 

and site supervisors: 45 / 138 

National Building Code 

sensitization 
No. of sensitization forums undertaken: 

20 / 27 

Centre for Construction 

Industry Development 

(CCID) % of CCID Phase I completed: 20 / 215 

Architects and Quantity 

Surveyors regulation 

services 

No. of licenses renewed: 3310 / 11000 

No. of new Architects and Quantity 

Surveyors registered: 160 / 550 

Construction disputes 

arbitration services 

% of reported disputes resolved: 100 / 

100 

SP 4.2:  Building Research 

Services 
Building materials value 

chain enhanced 

No. of prototypes adopted: 1 / 3 

No. of artisans and/or SMES trained: -/ 

250 

No. of patents/ publication done: - / 5 
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No. of research reports on building 

materials and technologies: 1 / 6 

Green Building Agenda  
No. of built environment practitioners 

trained on green building concepts: 200 

/ 600 

SP 4.3: Development and 

Management of Building 

Standards 

Building Standards and 

Codes 

No. of regulations: - / 6 

No. of Specifications: - / 8 

No. of Guidelines developed: - / 9 

Buildings inspection 

services 

No. of buildings inspected and audited: 

1500 / 6000 

No. of buildings tested for structural 

integrity &safety: 60 / 360 

No. of public buildings assessed for 

disability accessibility: - / 297 

No.  of public buildings retrofitted to 

enhance accessibility for persons with 

disabilities: - / 50 

Buildings safety response 

framework developed 

No. of Buildings safety response 

frameworks operationalized: 2 / 3 

NBI equipped and 

renovated 
No. of testing equipment purchased: - 

/17 

National Integrated e-

Building Approvals and 

Management System  

% level of No. of modules developed 

and operationalized for integrated e-

Building Approvals and Management 

System: - / 90 

Technical support to 

MDACs 

No. of Counties with technical staff 

trained on enhanced building safety and 

testing: 12 / 29 

1097: STATE DEPARTMENT FOR AVIATION AND AEROSPACE DEVELOPMENT  

P.1: Aviation and 

Aerospace 

Development 

SP 1.1 Air Transport Services 
Safe, Secure and Efficient Air 

Transport  

Air Transport Policy and 

Legal Frameworks 

% completion of the National Airstrip 

Development Policy (20/100) 

% completion of the National Aviation 

Policy (100/100) 

International Aviation and 

Legal Instruments and 

Conventions 

No. of instruments ratified (1/1) 

No. of new BASAs negotiated (2/6) 

and signed  
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No. of BASAs reviewed and signed 

(6/18) 

No. of ICAO engagement meetings 

attended (6/18) 

Aviation Safety and 

Security Audits  
No. of Audits conducted (4/12) 

Aviation Safety and 

Security Standards 

% compliance with ICAO safety 

Standards (82/100) 

% compliance with ICAO Security 

Standards (93/100) 

Air Navigation services  

% availability of air navigation services 

(ANS) systems and equipment 

(98.20/100) 

Skilled manpower for 

aviation industry 

No. of Students enrolled in aviation and 

other related courses (3492/11118) 

 Airports and Airstrips 

infrastructures  

% completion of civil works on soil 

stabilization at Moi International 

Airport (MIA) (30 / 100) 

% completion of runway rehabilitation 

at Wilson Airport (30/100) 

No. of Airstrips rehabilitated (5/15) 

% completion of Kabunde Airstrip 

(pavement rehabilitation, borehole and 

runway extension) - (80/100) 

% completion of construction of cargo 

apron extension at JKIA (0/100) 

% completion of construction of a new 

terminal at Migori Airstrip (50/100) 

% completion of construction of a new 

terminal at Kitale Airstrip (10/100) *** 

we will revise during the suplementary 

% completion of construction of new 

terminal building at Ukunda Airport 

(10/100) 

% completion of construction of 

Wilson Airport New Terminal Building 

(0/100) 
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Programme Sub-Programme Expected Outcome Key Outputs KPI -Baseline/MTEF Target 

% completion construction of Cargo 

Shed at Isiolo Airport (100/100) 

 SP 1.2 Air accidents and incidents 

investigations 

Safe, Secure and Efficient Air 

Transport  

Policy and Legal 

Frameworks on Air 

Accidents and Incidents 

Investigation 

% completion review of the AAID 

Policy (100 / 100) 

% completion of reviewing the Civil 

Aviation Bill establishing AAID (80 

/100) 

Aircraft accident 

investigation  

No. of Guidance materials for aircraft 

accident investigations developed (0/3) 

No. of MOUs signed with partner 

agencies on accidents investigations 

(2/2) 

% production of   Preliminary reports 

of accidents within 14 days (100/100) 

No. of final Investigation Reports 

produced (2/6) 

% of Interim statements of all 

investigations released within 12 

months of occurrence (100/100)  

Number of AAID investigators trained 

(2/6) 

ICAO Effective 

Implementation (EI) score 

for Kenya 

% EI score (42 / 70) 

 SP. 1.3 Space Transportation and 

Satelite Services  

Safe and secure aerospace 

operations  

Aerospace policy  % Completion of Policy (10/100) 

National Aerospace 

Master Plan 

% completion of aerospace master plan 

(50/100) 

Skilled manpower for the 

aerospace / Capacity for 

aerospace development 

No. of officers recruited for the 

Aerospace Directorate (15/60) 

No. of aerospace policy makers and 

experts trained (12/80) 

National space awareness 

infrastructure components 

(optical telescopes, laser 

Percentage completion of Optical 

telescopes (0/20) 
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Programme Sub-Programme Expected Outcome Key Outputs KPI -Baseline/MTEF Target 

ranging facility, Ground 

based radars 
Percentage completion of Laser ranging 

facility (0/20) 

Percentage completion of Laser ranging 

equipment 0/20 

Antenna farms 

Number of MOUs signed (satellite 

operators and international space 

agencies). (0/2) 

Number of suitable areas identified for 

antenna farms (1/1) 

Hectares of land 0/100,000 for setting 

up antennae (0/100,000) 

Spaceport 

Number of MOUs signed under PPP 

framework (0/2) 

Number of suitable areas identified for 

spaceports 1/1 

Hectares of land 0/500 

Number of established assembly, 

integration and testing (AIT) facilities. 

(0/2) 

Number of launch pads constructed 

(0/2) 

Propellant storage facilities (0/2) 

Public knowledge and 

understanding of the 

aerospace industry 

Number of aerospace awareness 

campaigns conducted (0/1) 

Skilled aerospace 

personnel. 

Number of bilateral exchange 

programmes established (0/2) 

Number of personnel seconded to 

partners for knowledge transfer in the 

country (0/2) 

 SP 1.4 General Administration, 

Planning, and Support Services 
Effective service delivery 

Office spaces for the 

SDAAD staff  

% Completion of partitioning and 

refurbishment (80/100) 

Monitoring and 

evaluations 
Evaluations Reports prepared (1/4) 
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Programme Sub-Programme Expected Outcome Key Outputs KPI -Baseline/MTEF Target 

Strategic Plan  Strategic Plans (1/1) 

National Development 

Master Plans 

% completion of the National Aviation 

and Aerospace master plans (40/100) 

1122: STATE DEPARTMENT FOR INFORMATION COMMUNICATION TECHNOLOGY AND DIGITAL ECONOMY  

Programme 1: General 

Administration, 

Planning and Support 

Services 

SP 1.1: General Administration, 

Planning and Support Services 

Well Regulated ICT Industry and 

Efficient Public Service Delivery 

Policies and Bills 
No. of Policies developed: 5 / 11 

No. of Bills drafted: 2 /4 

ICT Guidelines and 

Standards 

No. of Standards developed: 0 /6 

No. of Guidelines developed: 0 /5 

Monitoring & Evaluation, 

Financial Reports 

No. of M&E and Financial Reports: 5 

/15 

Programme 2: ICT 

Infrastructure 

Development 

SP 2.1: ICT Infrastructure and 

Connectivity 

Improved ICT Infrastructure and 

Services 

Last Mile Internet 

Connectivity 

No. of sites maintained: 850 / 1,250 

No. of public institutions provided with 

internet connectivity: 6,500 / 13,550 

% Internet Uptime: 99.99 / 99.99 

Government Common 

Core Network (GCCN) 

No. of additional MDAs connected: 22 

/ 100 

Undersea Cable 
% acquisition of redundant capacity for 

TEAMS: 100 / ï 

Fibre Optic Infrastructure 

Km of fibre installed: 12,000 / 37,645 

% NOFBI Internet Uptime: 99.99 / 

99.99 

No. of cross-border points: 1 / 7 

Public Wi-Fi 
No. of public Wi-Fi hotspots: 6,170 / 

13,456 

Internet Capacity Bandwidth (GBPS): 0 / 280 

Unified Government 

Communication 

% MDAs using Unified 

Communication System: 0 / 150 

Data Centres 

% operationalization of Naivasha Data 

Centre: 0 / 131 

% expansion of the Government Data 

Centre (Ruaraka)30/100 

% of maintenance of the Government 

Data Centre (Ruaraka)100/100 

Digital Public 

Infrastructure (DPI) 

DPI baseline study report-/1 

DPI Register-/1 

% completion of DPI Protocol: 0 / 150 
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Programme Sub-Programme Expected Outcome Key Outputs KPI -Baseline/MTEF Target 

 

Konza Complex 
% conference facilities constructed: 80 

/ 100 

Konza Data Centre & 

Smart City Facilities 

% of e-Government services onboarded 

on Konza Data Centre: 80 / 300 

Konza Horizontal 

Infrastructure 

% maintenance of core Konza utilities 

(Water, Wastewater, Streetscape): 100 / 

300 

Konza Cloud 

Infrastructure Expansion 

% completion of cloud expansion: 0 / 

100 

SP 2.2 ICT Technical Support 

Services 

ICT Support Services 
No. of end user equipment provided: 

200 / 1,100 

ICT Field Services 

No. of field offices established: 0 / 79 

% of digital hubs managed & 

maintained: 0 / 300 

Programme 3: E-

Government & Digital 

Economy 

Development 

SP 3.1 Data Management and 

Digitalization of Services 

Improved Service Delivery 

Government Emails 
No. of employees issued with Govt E-

Mail: 55,000 / 165,000 

Digitalized Government 

Services 

% completion of ERP for MDAs: 70 

/100 

% implementation of EDMS: 50 / 100 

% of Government services automated: 

25 /225 

No. of government records digitized: 

1,500,000 / 0  

Government Enterprise 

Architecture 
No. of MDAs using GEA: 0 / 450 

ICT Services 

% MDAs onboarded on ERP System: 0 

/180 

% MDAs onboarded on EDMS: 0 / 150 

SP 3.2 Digital Skilling & ICT 

Investments 

Digital Skills & Online 

Jobs 

No. of youth trained: 200,000 / 810,000 

No. of youth linked to jobs: 10,000 / 

135,000 

Devices to learning 

institutions 
No. of digital devices: 0 / 34,000 

Digital Hubs 
No. of equipped digital hubs (VDI): 

450 / 2,200 
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Programme Sub-Programme Expected Outcome Key Outputs KPI -Baseline/MTEF Target 

PDTP 
No. of ICT interns trained and 

deployed: 0 / 1,400 

Kenya-AIST Training No. of students admitted: 0 / 624 

Research and Innovation Research Papers Published: 0 / 132 

Innovation 
No. of innovators incubated, trained & 

mentored: 200 /600 

National Innovation 

Sandbox 

% completion of National Innovation 

Sandbox: 0 / 175 

Emerging Technologies 

Ecosystem 

No. of AI Research centres & 

Innovation hubs: 0 /3 

rogramme 4: ICT 

Security & Data 

Protection Services 

SP 4.1 Cyberspace Management 

Secure and Resilient Cyberspace 

Cyber Capacity 
No. of officers trained in Cyber 

Security: 0 /700 

Security Operation Centre % completion of SOC: 30 / 220 

SP 4.2 Data Protection Services 

Registration 
No. of Data Controllers & Processors 

registered: 20,000 / 95,000 

Training No. of DC/DP trained: 4,000 / 66,000 

Audits and Inspections 
No. of Data Protection 

Inspections/Audits: 80 / 800 

Complaints, 

Investigations & 

Enforcement 

No. of Suo-moto Investigations: 50 / 

280 

Advocacy & Awareness No. of awareness campaigns: 15 /125 

1123: STATE DEPARTMENT FOR BROADCASTING AND TELECOMMUNICATION  

General 

Administration 

Planning and 

Support Services 

  

General Administration Planning 

and Support Services 

  

A Well-Regulated Broadcasting 

and Telecommunication Industry 

  

Policies, legal and 

institutional frameworks 

No. of policies developed: 3/6 

No. of Legal frameworks developed: 

6/6 

No. of Institutional Frameworks 

developed: 2/6 

Broadcasting and 

Telecommunications 

Project Monitoring and 

Evaluation 

No. of  M&E reports produced: 4/12 

Research on emerging 

Communication 

Strategies 

No. of Research Papers :1/3 

Information and 

Communication 
News & Information Services Well informed citizenry 

Public News and 

information services 

Daily and Weekly News and 

Information Briefs: 302/906 
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Programme Sub-Programme Expected Outcome Key Outputs KPI -Baseline/MTEF Target 

Services  No. of TV news items 

produced:4,200/14,100 

No. of  print News items produced 

:22,000/80,000 

No of Regional & online publications 

editions produced: 28/84 

Modern Mass Media 

equipment and facilities 

%modernization of identified 

equipment: 60/100 

No. of KNA offices modernized :15/56 

No. of Information officers trained on 

emerging technology :50/96 

%  News Information System (NIS) 

developed and installed :0/100 

Government media 

coverage enhanced 

No. of IEC Materials on government 

policies, strategies and programmes 

produced and disseminated :250/1,250 

Quarterly Media Monitoring report on 

Government Coverage :4/12 

Monthly monitoring reports of 

Government websites. :12/36 

No of Digital Media Campaigns on 

Government activities, policies, 

programmes, and strategies conducted: 

5/15 

Number of print and electronic media 

communication campaigns on the 

Governmentôs visibility conducted: 

5/15 

National Government 

Contact Centre 

%  of National Government Contact 

Centre operationalized: 95/95 

Government 

Advertisements 

Standardized 

Weekly MYGOV Pull Out: 50/150 

Quarterly compliance report on 

Government Advertisement Directives 

produced: 4/12 

Public Broadcasting 

Services 

% of National Digital Signal coverage: 

98/100 
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No. of public broadcasting services 

hours: 2,190/6,680 

No. of Studio Mashinani established: 

2/38 

No. of Audio-Visual Productions: 

0/200 

% Revitalization of KBC: 0/100 

Kenya Yearbook Initiative 

Kenya Yearbook 

publications 

Annual Editions of the Kenya 

Yearbook published: 1/3 

No. of editions of BETA Sector-based 

editions published: 1/6 

Quarterly Agenda Kenya Newspaper 

published: 4/12 

Cabinet series published: 0/1 

Media Regulation 

Services 

No. of Media Standards/Modules 

developed: 8/24 

Media Regulatory Services 

No. of on-job journalists trained: 

3,200/10,000 

% of disputes reported and resolved: 

100/300 

No. of  Digital  Content production 

Centers (media hubs) established: 4/7 

Quarterly reports on Media compliance 

with Journalistsô code of conduct 

produced: 8/24 

No. of journalists accredited: 

9,000/27,600 

No. of interns enrolled under the Media 

Council Internship Programme: 

400/1200 

Mass Media Skills 

Development 
Media Skills Development 

Enhanced talent pool in ICT and 

Mass Media Skills 
Mass Media training 

No. of media practitioners trained: 

906/3,012 

No. of training curricula reviewed: 4/14 

%Modernization of KIMC Film 

School: 10/100 
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1152 : STATE DEPARTMENT FOR ENERGY 

P 1. General 

Administration 

Planning and Support 

Services 

SP 1.1 Administrative Services Enhanced sector coordination and 

management 

Energy Sector Integrated 

Management System 

% development of an Energy Sector 

Integrated Management System 

(40/100) 

Data Centre at KAWI 

Complex 

% establishment of Data Centre 

(80/100) 

Refurbishment of KAWI 

Complex 

% refurbishment of KAWI Complex 

(15/60) 

SP 1.2 Planning Services Energy Projects 

Monitoring & Evaluation 

Reports 

No. of Monitoring & Evaluation 

Reports (4/12) SP 1.3 Financial Services 

Budget Implementation 

Reports 

No. of quarterly budget implementation 

reports (4/12) 

Power Generation Geothermal Generation Enhanced exploitation of energy 

resources 

Geothermal Power 

Generation Capacity 

% Completion of 63MW Olkaria 1 

Rehabilitation Power plant (90/ 100) 

% Completion of 80.3MW Olkaria VII 

Geothermal power Plant (8/90) 

Hydro Power Generation 

Capacity 

% Completion of 8.6MW Gogo Hydro 

power Plant (10/100) 

Geothermal skills and 

human resources capacity 

% of KenGen geothermal training 

centre constructed (98/100) 

200MWh Battery Energy 

Storage System 

% of 200MWh Battery Energy Storage 

System installed (4/100) 

40MW Floating Solar 

Feasibility Study report 

Floating Solar Feasibility Study report 

(1/-) 

Power Generation 

Capacity 

No. of geothermal wells drilled  (3/31) 

Cumulative Mega watts equivalent of 

steam (MWe) (292.57 /412.07) 

Installed capacity (MW)Added to Grid 

from GDC Geothermal fields (70/100) 

Development of Nuclear Energy Nuclear Energy Skills/ 

Competence 

Number of persons trained on nuclear 

energy (110/420) 

Number of Nuclear Science and 

Engineering curricula developed (-/4) 

Policy, Legal and 

Regulatory Framework 

Number of nuclear regulations 

proposed  (2/4) 
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for the Nuclear Power 

energy 

Percentage (%) completion of the 

accession to Nuclear Civil Liability 

Convention (50/85) 

Information Centres on 

nuclear science and 

technology 

% completion of two (2) Public 

Information Centres in potential host 

community (20/50) 

National Nuclear Policy National Nuclear Policy (1/-) 

Nuclear power plant sites  % acquisition of nuclear power plant 

site (50/65) 

Nuclear Research Reactor  % installation of Nuclear Research 

Reactor Project (20/26) 

Coal Exploration and mining Geothermal data and 

Information   

Geo-technical Study Reports (2/6) 

Coal Power generation 

information  

Cumulative % Completion of Mui 

Basin Block A, B, C&D concession 

(80/100) 

No. of Coal Exploration Reports (-/2) 

Data and information on 

nuclear fuel resources 

No. of Nuclear Exploration reports 

(1/3) 

Power Transmission 

and Distribution 

National Grid system 1.Enhanced access to clean, 

renewable, reliable and 

competitive energy product and 

services 2.improved stability in 

the availability of energy sources 

and products2.improved stability 

in the availability of energy 

sources and products 

Power transmission 

Infrastructure 

Km of Transmission Lines Constructed 

(78.1/2,174) 

No.  of Substations Constructed (3/24) 

% completion of the National System 

Control Centre (29.29/100) 

Cost of Service Study for 

the Kenyan Electricity 

Sub-sector 

% completion of the cost-of-service 

study (30/100) 

Power Generation and 

Transmission Master Plan 

% completion of the Power Generation 

and Transmission Master plan (60/100) 

Power connectivity KM of distribution lines constructed  

(236.6/709.8) 

No. of distributions substations 

constructed (7/18) 

Rural Electrification   Power connectivity No. of New Customers Connected 

(470,000/900,000) 

No. of Street Lights Installed 

(15,000/45,000) 
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No. of public facilities connected to 

electricity (1,385/1,724) 

No. of Transformers Installed in 

constituencies (953/353) 

No. of New Hybrid Mini Grids 

Installed (21/17) 

% completion of Electrification of 

Galana Kulalu Food Security Project 

(60/100) 

Number of Primary Schools Solar 

Systems Maintained (138/1,751) 

Number of Solar PV systems installed 

in institutions (7/21) 

Number of Standalone solar systems 

installed in Health Facilities (0/6) 

Number of Small hydro plants 

constructed (0/2) 

Number of E-Mobility Stations 

constructed (0/2) 

Number of transmission Stations at 

KBC installed with solar PV systems (-

/48) 

Number of People Settlement Areas 

connected with power (1/8) 

New Energy centres  No. of New Energy centres 

operationalized (2/6) 

Alternative Energy 

Technologies 

Alternative Energy Technologies Enhanced Environmental 

Conservation 

Power Connectivity No. of community boreholes/ Public 

institutions connected 

with solar PVs and desalination in off 

grid areas (50/150) 

No. of stand-alone Solar Home 

Systems installed (75,000/-) 

No. of Community Small Hydro Power 

projects supported (1/3) 
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% of previously installed solar P.V 

systems in public institutions 

/Community boreholes maintained 

(100/100) 

County Action Plans No. of County Action Plans prepared 

(15/30) 

County Energy Plans No. of County Energy Plans prepared 

(10/20) 

No. of Counties capacity built on 

energy planning (10/20) 

Biogas Eystem No. of Institutional biogas plants 

constructed (13/36) 

No. of domestic household biogas 

digesters Constructed (600/1,800) 

Area of Hydropower 

damôs catchment and 

water towers conserved  

No. of hectares of Hydropower dams 

water catchment re-afforested and 

maintained (300/900) 

Efficient energy use 

measures undertaken 

No. of investment Grade Audits and 

General Audits done to reduce Energy 

consumption by 10-30%. (20/60) 

No. of Energy audits of public 

buildings completed (1/3) 

Charcoal Kilns Fabricated No. of kilns fabricated (5/15) 

Subsidized Clean Cook 

Stoves  

No. of subsidized clean cook stoves 

disseminated (10,000/-) 

GREEN skills and human 

resources capacity 

No. of officer trained (50/100) 

1193:STATE DEPARTMENT FOR PETROLEUM  

P 1.0: Exploration and 

Distribution of Oil and 

Gas 

SP 1.1 Exploration of Oil and Gas  

Enhanced Commercialization of 

Oil and Gas Discoveries and 

Improved Access to Competitive, 

Reliable and Quality Petroleum 

Products 

Petroleum Blocks  

No. of petroleum blocks marketed 2/10 

% of a bid round conducted 100/- 

No. of Production Sharing Contracts -/3 

No. of Signature Bonus -/3 

Developed South 

Lokichar Oil Field 

% of land acquisition preliminary 

activities 80/100 

% of the Crude Oil Pipeline 

preliminary activities 100/- 
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% of the preliminary activities for the 

make-up water pipeline 70/100 

Geo-scientific Data  

Area (Km2) for which geoscientific 

data has been acquired (onshore) 

1,200/3,600 

% of preliminary activities on 

acquisition of 3D multi-client data 

(shallow offshore) 90/100 

Area (Km2) for which 3D multi-client 

has been acquired (shallow offshore) -

/14,000 

Natural gas discoveries 

and development 

No. of evaluation reports on gas 

potential (Block 9 in Marsabit County, 

Block L4 in Garissa and Lamu 

Counties, and Block L8 in Kilifi 

County) 1/2 

% of preliminary activities on 

development of the Kenya-Tanzania 

natural gas pipeline 50/100 

SP 1.2: Distribution of Oil and Gas 

Petroleum products 

Metric Tons of Petroleum Products 

distributed 7,240,000/23,500,000 

No. of Industry engagements 36/108 

Liquefied Petroleum Gas 

(LPG) 

No. low-income Households supplied 

with 6Kg LPG cylinders and 

accessories 40,000/120,000 

No. of public learning institutions 

provided with Clean Cooking Gas 

(CCG) 200/600 

Quality of petroleum 

products 

No. of monthly random tests at 

petroleum dispensing sites 12/36 

SP 1.3: General Administration, 

Planning and Support Services 

Petroleum legislations, 

regulations and Master 

Plan 

No. of Regulations developed 2/6 

Petroleum Act, Cap 308 reviewed 1/- 

National Petroleum Master Plan 

finalized 1/- 

Officers trained No. of officers trained 100/300 

Project monitoring and 

evaluation 
No. of M&E Reports 2/6 
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Programmes by Order of Ranking  

a) Roads  

i. Road Transport 

b) Transport  

i. General Administration, Planning and Support Services 

ii. Rail Transport 

iii. Marine Transport 

iv. Road Transport Safety and Regulation 

c) Shipping and Maritime Affairs  

i. Shipping and Maritime Affairs 

d) Housing and Urban Development  

i. Housing Development and Human Settlement 

ii. Urban and Metropolitan Development 

iii. General Administration, Planning and Support Services 

e) Public Works  
i. Public Buildings 
ii. Ocean, Rivers & Lakes Ecosystem Infrastructure 

iii. Coastline infrastructure and pedestrian access 

iv. General Administration, Planning and Support Services 

v. Regulation and Development of Construction Industry 

f) Aviation and Aerospace     

i. Aviation and Aerospace Development 

g) ICT and Digital Economy  

i. General Administration, Planning and Support Services 

ii. ICT Infrastructure Development  

iii. E-Government and Digital Economy Development 

iv. ICT Security and Data Protection Services 

h) Broadcasting and Telecommunications  

i. General Administration, Planning and Support Services 

ii. Information and Communication Services 

iii. Mass Media Skills Development 

i) Energy  

i. General Administration and Planning Support Services 

ii. Power Generation 

iii. Power Transmission and Distribution 

iv. Alternative Energy Technologies 
 

j)  Petroleum  

i. Exploration and Distribution of Oil and Gas 
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 Resource Allocation Criteria  

The following criteria was applied during the allocation of resources to Programmes:  

 

Recurrent Expenditure  

a) Personnel Emoluments  

i.     Computations based on Human Resource Information System (HRIS) - Payroll system 
(average amount for July, August, September and October 2025), taking into 
consideration the wage drift of 2% of gross pay.  

ii.     Payments outside payroll supported by necessary vouchers and documentation. 

iii.     Consider approved recruitment supported by necessary documentation i.e. PSC 
approval and concurrence from National Treasury. 

iv.     Statutory deductions to include Housing Levy, NSSF, NITA, Leave Allowance. 

b)  Operations and Maintenance Expenditure  

i. Costed mandatory expenditures including rent, utilities, contracted guards and 
cleaning     services, gratuity, and insurance, supported by relevant documentation 
(lease documents for rent, bills from KPLC, signed agreements for contractual 
services). 

ii. The priorities of the Fourth Medium Term Plan of Kenya Vision 2030 and the 
Bottom-Up Economic Transformation Plan (costed and justified). 

iii. Costed expenditures addressing the core mandate. 

iv. Court awards and arbitration cases supported by Decree from the Office of the 
Attorney General, Arbitration Reports etc. 

v. Consideration of newly established institutions (costed and justified).  

vi. Presidential directives not covered under the BETA priorities and strategic 
interventions. 

vii. Knock off one off expenditures 

 

Development Expenditure  

i.    The priorities of the Fourth Medium Term Plan of Vision 2030 and the Bottom-Up 
Economic Transformation Plan (costed and justified using Annex 6). 

ii.     Counter-part funding for donor funded projects supported by signed financing 
agreements 

iii.     Percentage completion of ongoing projects and stalled projects based on Annex 6 and 
verified pending bills. 

iv.     Consideration for New projects based on National Treasury approvals and signed 
financial agreements. 
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v.     Presidential Directives and Cabinet Decisions supported by signed communication 
from Office of the Chief of Staff and Head of Public Service (COSHOPS). 

vi.     Court Awards and Arbitration cases supported by Decree from the Office of the 
Attorney General & Department of Justice, and Arbitration Reports. 

vii.     Project Loans and Grants to be channeled to specific projects as per the financing 
agreements and scheduled implementation timelines. 

viii.     Specific Funds and Levies allocated to specific projects, taking into account the 
specific enabling laws. 

ix.     Knock off one-off expenditures 
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3.1.3 Analysis of sector and sub -sector Resource requirement versus allocation by:  

Table 3.1.3 Sector & Sub -Sector  Recurrent  Requirement s/Allocation s (KSh. Million )  

Vote Details Economic 

classification 

Approved 

Estimates 

Requirement Allocation 

2025/26 2026/27 2027/28 2028/29 2026/27 2027/28 2028/29 

Energy, 

Infrastructure 

and ICT Sector 

Gross 154,186 168,658 170,723 174,488 151,265 155,022 159,777 

AIA  137,937 135,269 136,804 138,778 135,064 136,550 138,418 

NET 16,249 33,389 33,920 35,710 16,201 18,472 21,359 

Compensation to 

employees 

7,124 8,816 9,185 9,448 7,437 7,660 7,890 

Grants and 

Transfers 

116,180 128,670 130,143 132,761 119,812 122,917 126,003 

Other Recurrent 30,883 31,172 31,395 32,279 24,016 24,445 25,884 

Of which        

Utilities 168 195 221 228 152 169 175 

Rent 586 628 631 598 574 577 580 

Insurance 14 15 17 18 14 17 18 

Subsidies 25,000 20,000 20,000 20,000 20,000 20,000 20,000 

Gratuity 5 6 45 9 - 29 - 

Contracted Guards 

and Cleaners 

293 336 345 353 306 314 320 

Others 4,816 9,992 10,137 11,074 2,970 3,339 4,791 

  

 State 

Department for 

Roads 

Gross 71,541 74,478 74,752 75,377 73,825 73,969 74,572 

AIA  70,216 72,528 72,634 73,102 72,486 72,546 72,962 

NET 1,325 1,950 2,118 2,275 1,339 1,423 1,610 

Compensation to 

employees 

1,217 1,372 1,417 1,460 1,217 1,253 1,291 

Grants and 

Transfers 

69,832 72,467 72,639 73,153 72,102 72,169 72,591 

Other Recurrent 493 639 696 764 506 547 690 

of which 
       

Utilities 59 67 71 71 60 61 62 

Rent - - - - - - - 

Insurance 6 6 7 7 6 7 7 

Subsidies - - - - - - - 

Gratuity - - 20 - - 20 - 

Contracted Guards 

and Cleaners 

42 46 51 51 46 51 51 

Others 386 520 547 635 394 408 570 

         

 State 

Department for 

Transport  

Gross  7,122   9,617   10,038   10,277   7,111   7,621   8,255  

AIA   4,653   4,853   4,953   5,153   4,853   4,953   5,153  

NET  2,469   4,764   5,085   5,124   2,258   2,668   3,102  

Compensation to 

employees 
 171   213   220   227   207   213   219  

Grants and Transfers  6,638   8,717   9,046   9,188   6,598   7,102   7,585  

Other Recurrent  313   687   772   862   307   307   451  

of which 
       

Utilities  10   11   12   13   11   12   13  

 Rent  -     -     -     -    
   

Insurance  -     -     -     -    
   

Subsidies  -     -     -     -    
   

Gratuity  -     -     9   -     -     9   -    

Contracted Guards  32   34   35   37   34   35   37  
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Vote Details Economic 

classification 

Approved 

Estimates 

Requirement Allocation 

2025/26 2026/27 2027/28 2028/29 2026/27 2027/28 2028/29 

and Cleaners 

Others  271   642   716   812   262   251   401  

         

 State 

Department for 

Shipping 

&  Maritime  Aff

airs 

Gross 3,459 5,927 5,931 6,288 4,951 5,603 6,109 

AIA  2,988 4,440 5,027 5,364 4,440 5,027 5,364 

NET 471 1,487 904 924 511 576 745 

Compensation to 

employees 
165 177 182 188 170 

175 
180 

Grants and Transfers 3,093 5,310 5,285 5,614 4,545 5,158 5,514 

Other Recurrent 201 440 464 486 236 270 414 

of which        

Utilities 1 1 1 1 1 1 1 

Rent 35 35 35 35 35 35 35 

Insurance -    - - - 

Subsidies -       

Gratuity - - - - - - - 

Contracted Guards 

and Cleaners 
7 7 7 7 7 7 7 

Others 158 397 421 443 193 227 371 

         

 State 

Department for 

Housing 

Gross 7,100 8,526 8,805 9,120 5,689 5,937 6,275 

AIA  5,286 3,943 4,045 4,151 3,843 3,945 4,051 

NET 1,814 4,583 4,760 4,969 1,846 1,992 2,224 

Compensation to 

employees 
2,827 3,669 3,788 3,905 2,846 2,931 

3,019 

Grants and Transfers 2,000 2,257 2,359 2,465 2,257 2,359 2,465 

Other Recurrent 2,273 2,601 2,657 2,750 587 647 791 

of which        

Utilities 11 22 22 23 11 22 23 

 Rent 215 215 216 218 215 216 218 

Insurance 8 9 10 11 8 10 11 

Subsidies - - - - - - - 

Gratuity - - - - - - - 

Contracted Guards 

and Cleaners 
128 149 149 150 130 130 130 

Others 1,910 2,206 2,259 2,349 223 269 409 

         

 State 

Department for 

Public Works 

Gross 3,692 4,867 4,929 5,184 3,398 3,709 4,098 
AIA  1,538 1,138 1,173 1,235 1,138 1,172 1,235 
NET 2,153 3,729 3,756 3,950 2,259 2,537 2,863 
Compensation to 

employees 
974 1,162 1,196 1,232 1,050 1,081 1,114 

Grants and Transfers 2,483 2,853 2,972 3,124 2,083 2,310 2,523 
Other Recurrent 235 853 760 828 265 318 462 
of which 

       

Utilities 17 20 20 20 20 20 20 
Rent 80 88 88 88 88 88 88 
Insurance - 

   
- - - 

Subsidies - 
   

- - - 
Gratuity - 

   
- - - 

Contracted Guards 

and Cleaners 
45 48 48 48 48 48 48 

Others 93 697 604 671 108 162 306 
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Vote Details Economic 

classification 

Approved 

Estimates 

Requirement Allocation 

2025/26 2026/27 2027/28 2028/29 2026/27 2027/28 2028/29 

         

 State 

Department for 

Aviation and 

Aerospace 

Development 

Gross  14,156   13,568   13,903   14,177   13,208   13,535   13,928  

AIA   13,926   12,981   13,275   13,527   12,921   13,210   13,457  

NET  230   587   628   650   287   325   471  

Compensation to 

employees 
 63   131   153   158   85   88   90  

Grants and Transfers  13,926   12,981   13,275   13,527   12,921   13,210   13,457  

Other Recurrent  167   455   475   492   202   237   381  

of which 
       

Utilities  22   22   22   22   -     -     -    

Rent  31   31   31   31   -     -     -    

Insurance  -     -     -     -     -     -     -    

Subsidies  -     -     -     -     -     -     -    

Gratuity  4   5   6   7   -     -     -    

Contracted Guards 

and Cleaners 
 -     -     -     -     -     -     -    

Others  111   398   416   432   202   237   381  

         

 State 

Department for 

ICT and Digital 

Economy 

Gross 3,554 7,302 8,206 8,846 3,553 4,223 4,788 

AIA  423 493 651 764 493 651 714 

NET 3,131 6,809 7,555 8,082 3,060 3,572 4,074 

Compensation to 

employees 
526 573 575 575 542 558 575 

Grants and Transfers 2,681 4,947 5,878 6,421 2,650 3,248 3,653 

Other Recurrent 347 1,782 1,752 1,850 361 416 560 

of which        

Utilities - - - - - - - 

Rent 142 153 153 153 153 153 153 

Insurance - - - - - - - 

Subsidies - - - - - - - 

Gratuity - - - - -   

 Contracted Guards 

and Cleaners 
3 7 8 10 7 8 10 

Others 202 1,622 1,591 1,687 201 255 397 

         

 State 

Department for 

Broadcasting 

and 

Telecommunicat

ions 

Gross 6,197 9,920 9,370 9,763 5,959 6,498 7,088 

AIA  2,715 2,588 2,614 2,698 2,585 2,614 2,698 

NET 3,482 7,331 6,757 7,066 3,374 3,885 4,390 

Compensation to 

employees 
611 794 897 924 681 702 723 

Grants and Transfers 4,061 6,209 5,553 5,674 4,033 4,497 4,922 

Other Recurrent 1,526 2,916 2,920 3,165 1,246 1,299 1,443 

of which        

Utilities 19 20 40 45 19 20 22 

Rent 31 39 40 6 31 33 34 

Insurance - - - - - - - 

Subsidies - - - - - - - 

Gratuity - - - - - - - 

Contracted Guards 20 30 31 34 20 21 22 
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Vote Details Economic 

classification 

Approved 

Estimates 

Requirement Allocation 

2025/26 2026/27 2027/28 2028/29 2026/27 2027/28 2028/29 

and Cleaners 

Others 1,456 2,827 2,809 3,081 1,176 1,225 1,365 

         

 State 

Department for 

Energy 

Gross 11,988 13,876 14,136 14,711 13,180 13,472 14,056 

AIA  11,108 11,966 12,095 12,436 12,265 12,406 12,758 

NET 880 1,911 2,042 2,276 915 1,066 1,298 

Compensation to 

employees 
333 435 456 470 353 364 375 

Grants and Transfers 11,466 12,929 13,136 13,595 12,624 12,865 13,294 

Other Recurrent 189 513 544 646 203 243 387 

of which        

Utilities 26 27 28 29 26 28 29 

Rent -       

Insurance -       

Subsidies -       

Gratuity 2 2 2 2 - - - 

Contracted Guards 

and Cleaners 
8 9 9 10 8 8 8 

Others 154 476 505 606 169 207 350 

         

 State 

Department for 

Petroleum 

Gross 25,378 20,577 20,654 20,744 20,391 20,456 20,609 

AIA  25,083 20,040 20,027 20,027 20,040 20,027 20,027 

NET 295 537 628 718 351 430 583 

Compensation to 

employees 
238 291 300 309 287 296 304 

Grants and Transfers - - - -    

Other Recurrent 25,140 20,286 20,354 20,435 20,104 20,161 20,305 

of which        

Utilities 4 5 5 5 5 5 5 

Rent 51 66 66 66 51 51 51 

Insurance - - - -    

Subsidies 25,000 20,000 20,000 20,000 20,000 20,000 20,000 

Gratuity - - 9 - - - - 

Contracted Guards 

and Cleaners 
9 6 6 6 6 6 6 

Others 77 208 268 358 42 99 243 
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Table 3.1.4 Sector & Sub -Sector Development Requirements/Allocations (KS h. 
Million )  
 

   Economic 

Classification 

 Approved 

Estimates  

 Requirement   Allocation  

 2025/26   2026/27   2027/28  2028/29  2026/27   2027/28  2028/29 

ENERGY, INFRASTRUCTURE AND ICT SECTOR  

  

Gross  380,442   860,541   1,043,304   945,883   441,896   739,610   735,150  

GOK  88,759   369,388   308,092   286,097   92,189   98,551   112,994  

Loans  89,954   242,476   234,407   193,871   107,043   147,572   157,139  

Grants  5,017   14,069   7,989   3,365   11,049   3,320   2,466  

Local AIA  196,712   234,607   492,816   462,550   231,615   490,167   462,550  

STATE DEPARTMENT  FOR ROADS 

  Gross 150,253 413,197 362,702 331,340 158,287 181,785 203,966 

  GOK 70,635 260,812 215,176 193,719 70,650 75,740 86,840 

  Loans 32,837 99,585 97,600 87,817 37,837 57,501 67,643 

  Grants 399 6,132 2,325 1,265 3,132 944 944 

  Local AIA 46,382 46,668 47,601 48,539 46,668 47,601 48,539 

STATE DEPARTMENT FOR TRANSPORT            

  Gross 40,334 93,120 94,548 88,321 56,950 61,408 63,524 

  GOK 3,922 20,463 21,864 23,031 4,598 4,969 5,697 

  Loans 1,200 21,499 18,913 13,718 3,500 5,319 6,257 

  Grants 962 379 100 100 359 98 98 

  Local AIA 34,250 50,779 53,671 51,472 48,493 51,022 51,472 

STATE DEPARTMENT FOR SHIPPING &  MARITIME  AFFAIRS 

  Gross 2,225 3,750 3,035 3,566 1,351 1,495 2,565 

  GOK 166 2,665 1,771 1,266 266 231 265 

  Loans - 
      

  Grants - 
      

  Local AIA 2,059 1,085 1,264 2,300 1,085 1,264 2,300 

STATE DEPARTMENT FOR HOUSING AND URBAN DEVELOPMENT  

  Gross 116,729 140,799 384,833 339,897 133,647 376,639 331,908 

  GOK 259 7,955 7,951 8,972 803 858 984 

  Loans 19,731 19,145 14,386 - 19,145 13,995 - 

  Grants 900 2,833 1,564 - 2,833 854 - 

  Local AIA 95,839 110,866 360,932 330,924 110,866 360,932 330,924 

STATE DEPARTMENT FOR PUBLIC WORK S 

  Gross 753 5,853 8,452 8,658 1,518 1,619 1,849 

  GOK 703 5,803 8,402 8,608 1,468 1,569 1,799 

  Loans - - - -    

  Grants - - - -    

  LOCAL AIA  50 50 50 50 50 50 50 

STATE DEPARTMENT FOR AVIATION AND AEROSPACE DEVELOPMENT  

  Gross 359 1,427 1,038 798 479 512 587 

  GOK 359 1,427 1,038 798 479 512 587 

  Loans - - - - - - - 

  Grants - - - - - - - 

  LOCAL AIA         

STATE DEPARTMENT FOR INFORMATION, COMMUNICATION, TECHNOLOGY (ICT)  AND 

DIGITAL ECONOMY  

  Gross 12,635 32,519 33,074 31,487 14,415 20,103 23,423 

  GOK 2,485 10,819 8,467 7,238 2,715 2,742 3,144 

  Loans 9,400 20,700 23,507 23,099 10,700 16,261 19,129 

  Grants - - - - - - - 

  Local AIA 750 1,000 1,100 1,150 1,000 1,100 1,150 
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   Economic 

Classification 

 Approved 

Estimates  

 Requirement   Allocation  

 2025/26   2026/27   2027/28  2028/29  2026/27   2027/28  2028/29 

STATE DEPARTMENT FOR BROADCASTING AND TELECOMMUNICATIONS  

  Gross 356 4,184 2,763 2,353 430 460 527 

  GOK 356 4,184 2,763 2,353 430 460 527 

  Loans - - - - - - - 

  Grants - - - - - - - 

  Local AIA - - - - - - - 

STATE DEPARTMENT FOR ENERGY            

  Gross 51,486 155,856 142,458 128,437 64,984 85,189 95,775 

  GOK 9,724 55,180 40,574 40,013 10,700 11,385 13,054 

  Loans 26,785 81,547 80,001 69,237 35,861 54,497 64,110 

  Grants 2,756 4,725 4,000 2,000 4,725 1,424 1,424 

  Local AIA 12,221 14,404 17,883 17,187 13,698 17,883 17,187 

STATE DEPARTMENT FOR PETROLEUM            

  Gross 5,311 9,835 10,401 11,026 9,835 10,400 11,026 

  GOK 150 80 86 98 80 86 98 

  Loans - - - - - - - 

  Grants - - - - - - - 

  Local AIA 5,161 9,755 10,315 10,928 9,755 10,315 10,928 
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Table 3.1. 5 Analysis of Programmes and Sub -Programmes (Current and Capital) Resource Requirements (KSh. 
Million)  
 

  

Approved Budget Projection (Requirements) 

2025/26 2026/27 2027/28 2028/29 

Current  Capital Total Current  Capital Total Current  Capital Total Current  Capital Total 

STATE DEPARTMENT FOR ROADS                          

Programme 1 : Road Transport                         

Sub Programme 1.1: Construction of Roads and 

Bridges 
- 35,545 35,545 - 199,568 199,568 - 194,696 194,696 - 207,469 207,469 

Sub Programme 1.2: Rehabilitation of Roads - 65,783 65,783 - 162,549 162,549 - 115,623 115,623 - 69,840 69,840 

Sub Programme 1.3: Maintenance of Roads 69,200 46,382 115,582 71,402 46,668 118,070 71,442 47,601 119,043 71,842 48,539 120,381 

Sub Programme 1.4: General Administration, 

Planning and Support Services 
2,341 2,543 4,884 3,076 4,412 7,488 3,310 4,782 8,092 3,535 5,492 9,027 

TOTAL PROGRAMME 1  71,541 150,253 221,794 74,478 413,197 487,675 74,752 362,702 437,454 75,377 331,340 406,717 

TOTAL VOTE  71,541 150,253 221,794 74,478 413,197 487,675 74,752 362,702 437,454 75,377 331,340 406,717 

STATE DEPARTMENT FOR TRANSPORT             

PROGRAMME 1: General Administration, Planning and Support Services          

SP1.1: General Administration Planning and 

Support Services 
1,628 2,404 4,032 3,813 11,749 15,562 4,014 12,602 16,616 3,944 13,405 17,349 

TOTAL PROGRAMME 1  1,628 2,404 4,032 3,813 11,749 15,562 4,014 12,602 16,616 3,944 13,405 17,349 

Programme 2 : Rail Transport             

SP 2.1: Rail Transport  608 36,509 37,117 641 53,605 54,246 754 55,396 56,150 859 55,998 56,857 

TOTAL PROGRAMME 2  608 36,509 37,117 641 53,605 54,246 754 55,396 56,150 859 55,998 56,857 

Programme 3 : Marine Transport              

Sub Programme 3.1 :Marine Transport  16 450 466 34 23,840 23,874 39 23,000 23,039 42 16,000 16,042 

TOTAL PROGRAMME 3  16 450 466 34 23,840 23,874 39 23,000 23,039 42 16,000 16,042 

Programme 4: Road Transport Safety and Regulatins            

Sub Programme 4.1 :Road Transport Safety and 

Regulation  
4,870 971 5,841 5,129 3,926 9,055 5,231 3,550 8,781 5,432 2,918 8,350 

TOTAL PROGRAMME 4  4,870 971 5,841 5,129 3,926 9,055 5,231 3,550 8,781 5,432 2,918 8,350 
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Approved Budget Projection (Requirements) 

2025/26 2026/27 2027/28 2028/29 

Current  Capital Total Current  Capital Total Current  Capital Total Current  Capital Total 

TOTAL VOTE  7,122 40,334 47,456 9,617 93,120 102,737 10,038 94,548 104,586 10,277 88,321 98,598 

STATE DEPARTMENT FOR SHIPPING &  MARITIME  AFFAIRS 

Programme 1: Shipping and Maritime Affairs            

Sub-programme 1.1 : Administrative Services 240 - 240 398 1,300 1,698 406 921 1,327 396 600 996 

Sub-programme 1.2: Shipping Affairs 242 - 242 1,913 - 1,913 2,146 - 2,146 2,228 - 2,228 

Sub-programme 1.3: Maritime Affairs 2,977 2,225 5,201 3,616 2,450 6,066 3,379 2,114 5,493 3,664 2,966 6,630 

TOTAL PROGRAMME 1  3,459 2,225 5,683 5,927 3,750 9,677 5,931 3,035 8,966 6,288 3,566 9,854 

TOTAL VOTE  3,459 2,225 5,683 5,927 3,750 9,677 5,931 3,035 8,966 6,288 3,566 9,854 

STATE DEPARTMENT FOR HOUSING              

Programme 1: Housing Development and Human Settlement           

Sub-Programme 1.1: Housing Development 2,211 7,241 9,453 2,746 6,444 9,189 2,817 2,669 5,485 2,890 2,244 5,133 

Sub-Programme  1.2: Estate Management 523 820 1,343 596 820 1,416 608 820 1,428 619 820 1,439 

Sub-Programme 1.3:  Delivery of Affordable and 

Social Housing units 
2,000 95,000 97,000 2,257 110,028 112,285 2,359 360,094 362,453 2,465 330,086 332,551 

TOTAL PROGRAMME 1  4,734 103,062 107,796 5,599 117,291 122,890 5,784 363,582 369,366 5,974 333,149 339,123 

Programme 2: Urban and Metropolitan Development            

Sub-Programme 2.1: Metropolitan Planning and 

Infrastructure Development 
967 - 967 1,061 2,630 3,691 1,088 3,156 4,244 1,125 3,629 4,755 

Sub-Programme 2.2: Urban Development and 

Planning 
807 13,667 14,474 881 20,878 21,759 880 18,095 18,975 898 3,118 4,016 

TOTAL PROGRAMME 2  1,774 13,667 15,441 1,943 23,508 25,451 1,967 21,251 23,218 2,023 6,747 8,771 

Programme 3: General Administration, Planning and Support Services          

Sub-Programme 3.1: General Administration, 

Planning and Support Services 
592 - 592 985 - 985 1,054 - 1,054 1,123 - 1,123 

TOTAL PROGRAMME3  592 - 592 985 - 985 1,054 - 1,054 1,123 - 1,123 

TOTAL VOTE  7,100 116,729 123,829 8,526 140,799 149,326 8,805 384,833 393,638 9,120 339,897 349,017 

STATE DEPARTMENT FOR PUBLIC WORKS             

P.1 PUBLIC BUIDINGS             

SP 1.1 Development and Maintenance of 

Government Buildings 
645 454 1,099 1,072 1,422 2,494 963 1,039 2,002 1,000 1,135 2,135 

SP 1.2 Public Office Accommodation - - - 83 - 83 90 - 90 96 - 96 
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Approved Budget Projection (Requirements) 

2025/26 2026/27 2027/28 2028/29 

Current  Capital Total Current  Capital Total Current  Capital Total Current  Capital Total 

SP 1.3 Design and Creative Services - - - 102 60 162 101 65 166 109 25 134 

TOTAL PROGRAMME 1  645 454 1,099 1,257 1,482 2,739 1,154 1,104 2,258 1,205 1,160 2,365 

P.2 OCEAN,RIVERS AND LAKES ECOSYSTEM INFRASTRUCTURE           

SP.2.1 Coastline Infrastructure Development 103 - 103 163 1,903 2,066 173 4,185 4,358 183 4,978 5,160 

SP.2.2 Pedestrian Access - 249 249 - 1,678 1,678 - 1,653 1,653 - 1,011 1,011 

SP.2.3 Rivers & Lakes Protection Works - - - - 660 660 - 1,320 1,320 - 1,220 1,220 

TOTAL PROGRAMME 2  103 249 352 163 4,241 4,404 173 7,158 7,330 183 7,208 7,391 

P.3 GENERAL ADMINISTRATION, PLANNING & SUPPORT SERVICES           

SP.3.1 Administration, Planning & Suppor 

Services 
355 - 355 437 - 437 463 - 463 495 - 495 

TOTAL PROGRAMME 3  355 - 355 437 - 437 463 - 463 495 - 495 

P.4 REGULATION & DEVELOPMENT OF CONSTRUCTION INDUSTRY           

SP 4.1 Regulation of the construction industry  2,479 50 2,529 2,848 50 2,898 2,967 50 3,017 3,119 50 3,169 

SP.4.2 Building Research Services 18 - 18 37 30 67 39 40 79 43 120 163 

SP 4.3  Development and Management of 

Building Standards 
91 - 91 127 50 177 132 100 232 139 120 259 

TOTAL PROGRAMME 4  2,588 50 2,638 3,011 130 3,141 3,139 190 3,329 3,301 290 3,591 

TOTAL VOTE  3,692 753 4,445 4,867 5,853 10,721 4,929 8,452 13,380 5,184 8,658 13,843 

STATE DEPARTMENT FOR AVIATION AND AEROSPACE DEVELOPMENT  

SP 1.1: Air Transport Services 13,953 331 14,284 13,032 1,066 14,097 13,346 526 13,872 13,661 598 14,259 

SP 1.2: Air Accidents Investigations Services 80 28 108 109 200 309 112 300 412 115 100 215 

SP 1.3 Space Transportation and Satelite 

Services 
- - - 273 21 294 242 100 342 171 100 271 

SP 1.4: General Administration, Planning and 

Support Services 
123 - 123 154 140 294 203 - 203 230 - 230 

TOTAL PROGRAMME 1  14,156 359 14,515 13,568 1,427 14,994 13,903 926 14,829 14,177 798 14,975 

TOTAL VOTE  14,156 359 14,515 13,568 1,427 14,994 13,903 926 14,829 14,177 798 14,975 

STATE DEPARTMENT FOR ICT AND DIGITAL ECONOMY  

Programme 1: General Administration, Planning and Support Services          

Sub -Programme 1.1: General Administration, 

Planning and Support Services 
403 - 403 788 - 788 674 - 674 713 - 713 
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Approved Budget Projection (Requirements) 

2025/26 2026/27 2027/28 2028/29 

Current  Capital Total Current  Capital Total Current  Capital Total Current  Capital Total 

TOTAL PROGRAMME 1  403 - 403 788 - 788 674 - 674 713 - 713 

Programme 2: ICT Infrastructure Development            

S.P: 2.1 ICT Infrastructure Connectivity  - 8,623 8,623 300 28,230 28,530 298 30,159 30,457 301 29,458 29,759 

S.P: 2.2 ICT Technical Support Services 1,171 3,297 4,468 151 - 151 187 - 187 181 - 181 

TOTAL PROGRAMME 2  1,171 11,920 13,091 451 28,230 28,681 486 30,159 30,645 482 29,458 29,940 

Programme 3: E-Government & Digital Economy Development           

S.P 3.1: E-Government Services 1,979 715 2,694 - - - - - - - - - 

S.P: 3.2 Data Management and Digitalization of 

Services 
- - - 377 865 1,242 394 865 1,259 418 965 1,383 

S.P: 3.3 Digital Skilling & ICT Investments - - - 2,376 - 2,376 2,604 - 2,604 2,738 - 2,738 

S.P: 3.4 Emerging Technologies, Research & 

Innovation 
- - - 1,219 - 1,219 1,624 - 1,624 1,862 - 1,862 

TOTAL PROGRAMME 3 1,979 715 2,694 3,972 865 4,837 4,621 865 5,486 5,018 965 5,983 

Programme 4: ICT Security & Data 

Protection Services 
            

S.P: 4.1 Cyber Space Management - - - 259 3,424 3,683 271 2,050 2,321 283 1,064 1,347 

S.P: 4.2 Data Protection Services - - - 1,832 - 1,832 2,155 - 2,155 2,350 - 2,350 

TOTAL PROGRAMME 4  - - - 2,091 3,424 5,515 2,426 2,050 4,476 2,633 1,064 3,697 

TOTAL VOTE  3,554 12,635 16,189 7,302 32,519 39,821 8,206 33,074 41,280 8,846 31,487 40,333 

STATE DEPARTMENT FOR BROADCASTING AND TELECOMMUNICATIONS          

Programme 1: General Administration, Planning and Support Services          

Sub-Programme 1.1: General Administration, 

Planning and Support Services 
239 - 239 631 - 631 466 - 466 525 - 525 

TOTAL PROGRAMME 1  239 - 239 631 - 631 466 - 466 525 - 525 

Programme 2: Information and Communication Services           

Sub-Programme 2.1: News and Information 

Services 
4,417 322 4,739 7,152 3,055 10,207 6,604 2,163 8,766 6,850 1,961 8,811 

Sub Programme 2.2: Brand Kenya Initiative 170 - 170 424 108 532 534 - 534 573 - 573 

Sub-Programme 2.3: ICT and Media Regulatory 

Services 
1,095 - 1,095 1,182 - 1,182 1,223 - 1,223 1,265 - 1,265 

TOTAL PROGRAMME 2  5,682 322 6,004 8,758 3,162 11,920 8,361 2,163 10,523 8,688 1,961 10,649 

Programme 3: Mass Media Skills Development            
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Approved Budget Projection (Requirements) 

2025/26 2026/27 2027/28 2028/29 

Current  Capital Total Current  Capital Total Current  Capital Total Current  Capital Total 

Sub-Programme 3.1: Mass Media Skills 

Development 
276 34 310 531 1,022 1,553 544 601 1,145 550 392 942 

TOTAL PROGRAMME 3  276 34 310 531 1,022 1,553 544 601 1,145 550 392 942 

TOTAL VOTE  6,197 356 6,553 9,920 4,184 14,104 9,370 2,763 12,134 9,763 2,353 12,116 

STATE DEPARTMENT FOR ENERGY              

Programme 1: General Administration Planning and Support Sevices 

 Sub Programme 1.1: Adminstrative Services  234 90 324 476 1,005 1,481 503 450 953 559 400 959 

 Sub Programme 1.2: Planning and Project 

Monitoring  
23 - 23 37 - 37 41 - 41 42 - 42 

 Sub Programme 1.3: Financial Services  113 190 303 125 300 425 134 370 504 183 450 633 

TOTAL PROGRAMME 1  370 280 650 638 1,305 1,943 678 820 1,498 783 850 1,633 

 Programme 2: Power Generation              

 Sub Programme 2.1: Geothermal generation  1,846 9,702 11,549 2,186 28,145 30,331 2,238 32,973 35,211 2,291 40,400 42,691 

 Sub Programme 2.2: Development of Nuclear 

Energy  
491 252 744 797 1,410 2,207 862 2,043 2,905 967 8,617 9,584 

 Sub Programme 2.3: Coal Exploration and 

Mining  
- 553 553 - 581 581 - 602 602 - 618 618 

TOTAL PROGRAMME 2  2,338 10,508 12,845 2,983 30,136 33,119 3,101 35,618 38,719 3,258 49,635 52,893 

Programme 3: Power Transmission and Distribution            

 Sub Programme 3.1:  National Grid Systems  5,388 25,559 30,947 5,639 99,697 105,336 5,642 86,346 91,988 5,857 60,151 66,008 

 Sub Programme 3.2: Rural Electrification  3,832 13,100 16,932 4,504 20,986 25,490 4,596 16,872 21,468 4,689 16,294 20,983 

TOTAL PROGRAMME 3  9,220 38,659 47,880 10,143 120,683 130,826 10,238 103,218 113,456 10,546 76,445 86,991 

Programme 4: Alternative Energy Technologies            

 Sub Programme 4.1: Alternative Energy 

Technologies  
60 2,039 2,099 112 3,732 3,844 120 2,802 2,922 124 1,507 1,631 

Total Programme 4 60 2,039 2,099 112 3,732 3,844 120 2,802 2,922 124 1,507 1,631 

TOTAL VOTE  11,988 51,486 63,474 13,876 155,856 169,732 14,136 142,458 156,594 14,711 128,437 143,148 

STATE DEPARTMENT FOR PETROLEUM             

Programme 1 : Exploration and Distribution of Oil and gas           

Sub-Programme 1.1 : Exploration of Oil and gas 58 3,647 3,705 143 7,464 7,607 121 7,813 7,934 123 8,311 8,434 

Sub-Programme 1.2 : Distribution of Oil and gas - 1,664 1,664 - 2,371 2,371 - 2,588 2,588 - 2,715 2,715 

Sub-Programme 1.3: General Administration, 

Planning & Support Services 
25,320 - 25,320 20,434 - 20,434 20,533 - 20,533 20,621 - 20,621 

TOTAL VOTE  25,378 5,311 30,689 20,577 9,835 30,412 20,654 10,401 31,055 20,744 11,026 31,770 

TOTAL SECTOR  154,186 380,442 534,628 168,658 860,541 1,029,199 170,723 1,043,192 1,213,915 174,488 945,883 1,120,370 
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Table 3.1.6: Analysis Of Programmes and Sub -Programmmes (Current and Capital) Resource Allocation (KSh. 
Million)  
 

  

Approved Budget Allocation 

2025/26 2026/27 2027/28 2028/29 

Current  Capital Total Current  Capital Total Current  Capital Total Current  Capital Total 

STATE DEPARTMENT FOR ROADS                          

Programme 1 : Road Transport                         

Sub Programme 1.1: Construction of Roads and 

Bridges 
                       

-    

               

35,545  

              

35,545  

                           

-    

                   

44,167  

             

44,167  

                      

-    

               

64,166  

                

64,166  

                           

-    

               

85,827  

                   

85,827  

Sub Programme 1.2: Rehabilitation of Roads 
                       

-    

               

65,783  

              

65,783  

                           

-    

                   

65,032  

             

65,032  

                      

-    

               

67,534  

                

67,534  

                           

-    

               

66,973  

                   

66,973  

Sub Programme 1.3: Maintenance of Roads 
               

69,200  

               

46,382  

            

115,582  

                   

71,402  

                   

46,668  

           

118,070  

              

71,442  

               

47,601  

              

119,043  

                   

71,842  

               

48,539  

                 

120,381  

Sub Programme 1.4: General Adminstration, 

Planning and Support Services 
                 

2,341  

                 

2,543  

                

4,884  

                     

2,423  

                     

2,420  

               

4,843  

                

2,527  

                 

2,484  

                  

5,011  

                     

2,730  

                 

2,627  

                     

5,357  

TOTAL PROGRAMME 1  
               

71,541  

             

150,253  

            

221,794  

                   

73,825  

                 

158,287  

           

232,112  

              

73,969  

             

181,785  

              

255,754  

                   

74,572  

             

203,966  

                 

278,538  

TOTAL VOTE  
               

71,541  

             

150,253  

            

221,794  

                   

73,825  

                 

158,287  

           

232,112  

              

73,969  

             

181,785  

              

255,754  

                   

74,572  

             

203,966  

                 

278,538  

STATE DEPARTMENT FOR TRANSPORT                          

PROGRAMME 1: General Administration, Planning and Support Services                   

SP1.1: General Administration Planning and 

Support Services 
1,628 2,404 4,032 1,714 2,711 4,425 1,881 2,936 4,817 2,217 3,023 5,240 

TOTAL PROGRAMME 1  1,628 2,404 4,032 1,714 2,711 4,425 1,881 2,936 4,817 2,217 3,023 5,240 

Programme 2 : Rail Transport             

SP 2.1: Rail Transport  608 36,509 37,117 491 48,408 48,899 730 45,804 46,534 824 45,494 46,318 

TOTAL PROGRAMME 2  608 36,509 37,117 491 48,408 48,899 730 45,804 46,534 824 45,494 46,318 

Programme 3 : Marine Transport              

Sub Programme 3.1 :Marine Transport  16 450 466 27 4,900 4,927 29 12,668 12,697 30 15,007 15,037 

TOTAL PROGRAMME 3  16 450 466 27 4,900 4,927 29 12,668 12,697 30 15,007 15,037 

Programme 4: Road Transport Safety and Regulation            

Sub Programme 4.1 :Road Transport Safety and 

Regulation  
4,870 971 5,841 4,879 931 5,810 4,982 - 4,982 5,184 - 5,184 

TOTAL PROGRAMME 4  4,870 971 5,841 4,879 931 5,810 4,982 - 4,982 5,184 - 5,184 

TOTAL VOTE  7,122 40,334 47,456 7,111 56,950 64,061 7,621 61,408 69,029 8,255 63,524 71,779 
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Approved Budget Allocation 

2025/26 2026/27 2027/28 2028/29 

Current  Capital Total Current  Capital Total Current  Capital Total Current  Capital Total 

STATE DEPARTMENT FOR SHIPPING &  MARITIME  AFFAIRS 

Programme 1: Shipping and Maritime Affairs                         

Sub-programme 1.1 : Administrative Services 240 100 340 265 100 365 291 60 351 365 79 444 

Sub-programme 1.2: Shipping Affairs 242 - 242 1,522 - 1,522 2,074 - 2,074 2,158 - 2,158 

Sub-programme 1.3: Maritime Affairs 2,977 2,225 5,201 3,164 1,251 4,415 3,238 1,434 4,672 3,585 2,485 6,070 

TOTAL PROGRAMME 1  3,459 2,325 5,783 4,951 1,351 6,302 5,603 1,494 7,097 6,109 2,564 8,673 

TOTAL VOTE  3,459 2,325 5,783 4,951 1,351 6,302 5,603 1,494 7,097 6,109 2,564 8,673 

STATE DEPARTMENT FOR HOUSING                          

Programme 1: Housing Development and Human Settlement 

Sub-Programme 1.1: Housing Development 2,211 7,241 9,453 1,852 2,904 4,756 1,925 844 2,768 2,011 119 2,129 

Sub-Programme  1.2: Estate Management 523 820 1,343 529 820 1,349 545 820 1,365 573 820 1,393 

Sub-Programme 1.3:  Delivery of Affordable and 

Social Housing units 
2,000 95,000 97,000 2,257 110,028 112,285 2,359 360,094 362,453 2,465 330,086 332,551 

TOTAL PROGRAMME 1  4,734 103,062 107,796 4,638 113,752 118,390 4,829 361,757 366,586 5,049 331,024 336,073 

Programme 2: Urban and Metropolitan Development            

Sub-Programme 2.1: Metropolitan Planning and 

Infrastructure Development 
967 - 967 417 - 417 438 - 438 487 - 487 

Sub-Programme 2.2: Urban Development and 

Planning 
807 13,667 14,474 99 19,895 19,994 107 14,882 14,989 135 884 1,018 

TOTAL PROGRAMME 2  1,774 13,667 15,441 516 19,895 20,411 545 14,882 15,426 622 884 1,505 

Programme 3: General Administration, Planning and Support Services 

Sub-Programme 3.1: General Administration, 

Planning and Support Services 
592 - 592 535 - 535 563 - 563 604 - 604 

TOTAL PROGRAMME3  592 - 592 535 - 535 563 - 563 604 - 604 

TOTAL VOTE  7,100 116,729 123,829 5,689 133,647 139,336 5,937 376,639 382,575 6,275 331,908 338,182 

STATE DEPARTMENT FOR PUBLIC WORKS                        

P.1 PUBLIC BUIDINGS                         

SP 1.1 Development and Maintenance of 

Government Buildings 
645 454 1,099 652 521 1,173 685 689 1,374 714 831 1,545 

SP 1.2 Public Office Accommodation - - - 58 - 58 63 - 63 76 - 76 

SP 1.3 Design and Creative Services - - - 43 20 63 47 41 88 63 25 88 

TOTAL PROGRAMME 1  645 454 1,099 753 541 1,294 794 730 1,525 854 856 1,709 
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Approved Budget Allocation 

2025/26 2026/27 2027/28 2028/29 

Current  Capital Total Current  Capital Total Current  Capital Total Current  Capital Total 

P.2 OCEAN,RIVERS AND LAKES ECOSYSTEM INFRASTRUCTURE  

SP.2.1 Coastline Infrastructure Development 103 - 103 98 497 595 125 225 350 144 637 781 

SP.2.2 Pedestrian Access - 249 249 - 380 380 - 454 454 - 67 67 

SP.2.3 Rivers & Lakes Protection Works - - - - 10 10 - 40 40 - - - 

TOTAL PROGRAMME 2  103 249 352 98 887 985 125 719 844 144 704 848 

P.3 GENERAL ADMINISTRATION, PLANNING & SUPPORT SERVICES           

SP.3.1 Administration, Planning & Suppor 

Services 
355 - 355 352 - 352 362 - 362 449 - 449 

TOTAL PROGRAMME 3  355 - 355 352 - 352 362 - 362 449 - 449 

P.4 REGULATION & DEVELOPMENT OF CONSTRUCTION INDUSTRY  

SP 4.1 Regulation of the construction industry  2,479 50 2,529 2,083 50 2,133 2,310 50 2,360 2,523 50 2,573 

SP.4.2 Building Research Services 18 - 18 21 15 36 22 40 62 29 120 149 

SP 4.3  Development and Management of 

Building Standards 
91 - 91 91 25 116 95 80 175 100 120 220 

TOTAL PROGRAMME 4  2,588 50 2,638 2,195 90 2,285 2,427 170 2,597 2,651 290 2,941 

TOTAL VOTE  3,692 753 4,445 3,398 1,518 4,916 3,709 1,619 5,328 4,098 1,849 5,948 

STATE DEPARTMENT FOR AVIATION AND AEROSPACE DEVELOPMENT  

P.1: AVIATION AND AEROSPACE DEVELOPMENT  

SP 1.1: Air Transport Services 13,953 331 14,284 12,959 332 13,291 13,267 386 13,653 13,595 487 14,082 

SP 1.2: Air Accidents Investigations Services 80 28 108 90 77 167 98 70 168 101 100 201 

SP 1.3 Space Transportation and Satelite Services - - - 15 - 15 - - - 26 - 26 

SP 1.4: General Administration, Planning and 

Support Services 
123 - 123 144 70 214 170 56 226 207 - 207 

TOTAL PROGRAMME 1  14,156 359 14,515 13,208 479 13,687 13,535 512 14,047 13,928 587 14,515 

TOTAL VOTE  14,156 359 14,515 13,208 479 13,687 13,535 512 14,047 13,928 587 14,515 

STATE DEPARTMENT FOR ICT & DIGITAL ECONOMY  

Programme 1: General Administration, Planning and Support Services 

Sub -Programme 1.1: General Administration, 

Planning and Support Services 
403 - 403 419 - 419 449 - 449 519 - 519 

TOTAL PROGRAMME 1  403 - 403 419 - 419 449 - 449 519 - 519 

Programme 2: ICT Infrastructure Development 

S.P: 2.1 ICT Infrastructure Connectivity  - 8,623 8,623 116 13,650 13,766 111 19,349 19,460 119 22,546 22,665 

S.P: 2.2 ICT Technical Support Services 1,171 3,297 4,468 125 - 125 126 - 126 153 - 153 

TOTAL PROGRAMME 2  1,171 11,920 13,091 241 13,650 13,891 238 19,349 19,586 272 22,546 22,818 
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Approved Budget Allocation 

2025/26 2026/27 2027/28 2028/29 

Current  Capital Total Current  Capital Total Current  Capital Total Current  Capital Total 

Programme 3: E-Government & Digital Economy Development           

S.P 3.1: E-Government Services 1,979 715 2,694 - - - - - - - - - 

S.P: 3.2 Data Management and Digitalization of 

Services 
- - - 165 383 548 184 346 530 209 409 618 

S.P: 3.3 Digital Skilling & ICT Investments - - - 1,500 - 1,500 1,848 - 1,848 2,038 - 2,038 

S.P: 3.4 Emerging Technologies, Research & 

Innovation 
- - - 229 - 229 287 - 287 341 - 341 

TOTAL PROGRAMME 3  1,979 715 2,694 1,895 383 2,278 2,319 346 2,665 2,589 409 2,998 

Programme 4: ICT Security & Data Protection Services   

S.P: 4.1 Cyber Space Management - - - 58 382 440 65 408 473 80 468 548 

S.P: 4.2 Data Protection Services - - - 941 - 941 1,153 - 1,153 1,328 - 1,328 

TOTAL PROGRAMME 4  - - - 999 382 1,381 1,218 408 1,626 1,408 468 1,876 

TOTAL VOTE  3,554 12,635 16,189 3,553 14,415 17,968 4,223 20,103 24,326 4,788 23,423 28,211 

STATE DEPARTMENT FOR BROADCASTING AND TELECOMMUNICATIONS  

Programme 1: General Administration, Planning and Support Services 

Sub-Programme 1.1: General Administration, 

Planning and Support Services 
239 - 239 252 - 252 260 - 260 269 - 269 

TOTAL PROGRAMME 1  239 - 239 252 - 252 260 - 260 269 - 269 

Programme 2: Information and Communication Services 

Sub-Programme 2.1: News and Information 

Services 
4,417 322 4,739 4,354 399 4,753 4,647 340 4,987 4,986 345 5,331 

Sub Programme 2.2: Brand Kenya Initiative 170 - 170 168 - 168 195 - 195 217 - 217 

Sub-Programme 2.3: ICT and Media Regulatory 

Services 
1,095 - 1,095 898 - 898 1,080 - 1,080 1,221 - 1,221 

TOTAL PROGRAMME 2  5,682 322 6,004 5,420 399 5,819 5,921 340 6,261 6,424 345 6,769 

Programme 3: Mass Media Skills Development 

Sub-Programme 3.1: Mass Media Skills 

Development 
276 34 310 288 31 319 316 120 436 395 182 576 

TOTAL PROGRAMME 3  276 34 310 288 31 319 316 120 436 395 182 576 

TOTAL VOTE  6,197 356 6,553 5,959 430 6,389 6,498 460 6,958 7,088 527 7,615 

STATE DEPARTMENT FOR ENERGY                          

 Programme 1: General Administration Planning and Support Services  

 Sub Programme 1.1: Administrative Services  234 90 324 247 985 1,232 275 337 612 368 400 768 
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Approved Budget Allocation 

2025/26 2026/27 2027/28 2028/29 

Current  Capital Total Current  Capital Total Current  Capital Total Current  Capital Total 

 Sub Programme 1.2: Planning and Project 

Monitoring  
23 - 23 20 - 20 21 - 21 22 - 22 

Sub Programme 1.3: Financial Services  113 190 303 118 148 266 131 179 310 175 197 372 

TOTAL PROGRAMME 1  370 280 650 385 1,133 1,518 428 516 944 565 597 1,162 

 Programme 2: Power Generation              

 Sub Programme 2.1: Geothermal generation  1,846 9,702 11,549 2,148 12,831 14,979 2,199 19,989 22,188 2,252 38,073 40,325 

 Sub Programme 2.2: Development of Nuclear 

Energy  
491 252 744 492 300 792 592 880 1,472 669 8,617 9,286 

 Sub Programme 2.3: Coal Exploration and 

Mining  
- 553 553 - 581 581 - 61 61 - - - 

TOTAL PROGRAMME 2  2,338 10,508 12,845 2,639 13,712 16,351 2,791 20,930 23,721 2,922 46,690 49,612 

Programme 3: Power Transmission and Distribution            

Sub Programme 3.1:  National Grid Systems  5,388 25,559 30,947 5,580 35,172 40,752 5,581 55,058 60,639 5,793 40,854 46,647 

Sub Programme 3.2: Rural Electrification  3,832 13,100 16,932 4,504 12,355 16,859 4,596 6,530 11,126 4,689 6,147 10,836 

TOTAL PROGRAMME 3  9,220 38,659 47,880 10,084 47,527 57,611 10,177 61,588 71,765 10,482 47,001 57,483 

Programme 4: Alternative Energy Technologies    

 Sub Programme 4.1: Alternative Energy 

Technologies  
60 2,039 2,099 72 2,612 2,684 75 2,155 2,231 88 1,487 1,575 

Total Programme 4 60 2,039 2,099 72 2,612 2,684 75 2,155 2,231 88 1,487 1,575 

TOTAL VOTE  11,988 51,486 63,474 13,180 64,984 78,164 13,472 85,189 98,661 14,056 95,775 109,831 

STATE DEPARTMENT FOR PETROLEUM                          

Programme 1 : Exploration and Distribution of Oil and gas 

Sub-Programme 1.1 : Exploration of Oil and gas 58 3,647 3,705 116 7,464 7,580 119 7,813 7,932 121 8,311 8,432 

Sub-Programme 1.2 : Distribution of Oil and gas - 1,664 1,664 - 2,371 2,371 - 2,587 2,587 - 2,715 2,715 

Sub-Programme 1.3: General Administration, 

Planning & Support Services 
25,320 - 25,320 20,275 - 20,275 20,337 - 20,337 20,487 - 20,487 

TOTAL VOTE  25,378 5,311 30,689 20,391 9,835 30,226 20,456 10,400 30,856 20,608 11,026 31,634 

TOTAL SECTOR  154,186 380,542 534,728 151,265 441,895 593,160 155,022 739,609 894,630 159,776 735,149 894,925 
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Table 3.1.7: Programmes and Sub -Programmes by Economic Classification (KSh. Million)  

Expenditure classification 

Baseline 

Estimates 

2025/26 

                   Requirement                   Allocation 

2026/27 2027/28 2028/29 2026/27 2027/28 2028/29 

Energy, Infrastructure and ICT Sector        

Current Expenditure  154,186 168,658 170,723 174,488 151,265 155,022 159,777 

Compensation to Employees 7,124 8,816 9,185 9,448 7,437 7,660 7,890 

Use of Goods and Services 5,606 9,464 10,024 10,929 3,735 4,031 5,284 

Current Transfers to Govt Agencies 116,180 128,670 130,143 132,761 119,812 122,917 126,003 

Other Recurrent 25,277 21,708 21,371 21,350 20,281 20,414 20,600 

Capital Expenditure 380,442 860,540 1,043,304 945,883 441,895 739,610 735,150 

Non-Financial Assets 125,665 223,669 463,646 421,629 164,702 420,677 400,500 

Capital Transfers to Govt Agencies 240,192 613,644 555,079 502,046 263,920 300,531 317,928 

Use of Goods and Services 14,585 23,227 24,580 22,208 13,274 18,402 16,722 

TOTAL SECTOR  534,628 1,029,199 1,214,027 1,120,370 593,160 894,632 894,927 

STATE DEPARTMENT FOR ROADS         

Current Expenditure  71,541 74,478 74,752 75,377 73,825 73,969 74,572 

Compensation to Employees 1,217 1,372 1,417 1,460 1,217 1,253 1,291 

Use of Goods and Services 473 614 649 734 486 505 665 

Current Transfers to Govt Agencies 69,832 72,467 72,639 73,153 72,102 72,169 72,591 

Other Recurrent 19 25 47 30 20 42 25 

Capital Expenditure 150,253 413,197 362,702 331,340 158,287 181,785 203,966 

Acqusition of Non-Financial Assets 713 1,282 1,432 1,742 750 802 919 

Capital Transfers to Govt Agencies 147,778 409,415 358,770 327,098 156,037 179,483 201,547 

Other Development 1,762 2,500 2,500 2,500 1,500 1,500 1,500 

TOTAL VOTE  221,794 487,675 437,454 406,717 232,112 255,754 278,538 

 Programme 1 : Road Transport         

 Current Expenditure  71,541 74,478 74,752 75,377 73,825 73,969 74,572 

 Compensation of Employees  1,217 1,372 1,417 1,460 1,217 1,253 1,291 

 Use of Goods and Services  473 614 649 734 486 505 665 

Grants & Other Transfers 69,832 72,467 72,639 73,153 72,102 72,169 72,591 

Other Recurrent 19 25 47 30 20 42 25 

 Capital Expenditure  150,253 413,197 362,702 331,340 158,287 181,785 203,966 

Acquisition of Non Financial Assets 713 1,282 1,432 1,742 750 802 919 

Capital Grants to Government Agencies 147,778 409,415 358,770 327,098 156,037 179,483 201,547 

Other Development 1,762 2,500 2,500 2,500 1,500 1,500 1,500 

 TOTAL P1  221,794 487,675 437,454 406,717 232,112 255,754 278,538 

Sub Programme 1.1: Construction of Roads and Bridges    
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Expenditure classification 

Baseline 

Estimates 

2025/26 

                   Requirement                   Allocation 

2026/27 2027/28 2028/29 2026/27 2027/28 2028/29 

 Current Expenditure  - - - - - - - 

 Compensation of Employees  - - - - - - - 

 Use of Goods and Services  - - - - - - - 

Grants & Other Transfers - - - - - - - 

Other Recurrent - - - - - - - 

 Capital Expenditure  35,545 199,568 194,696 207,469 44,167 64,166 85,827 

Acquisition of Non Financial Assets - - - - - - - 

Capital Grants to Government Agencies 35,545 199,568 194,696 207,469 44,167 64,166 85,827 

Other Development - - - - - - - 

Total Sub Programme 1.1: Construction of Roads and 

Bridges 
35,545 199,568 194,696 207,469 44,167 64,166 85,827 

 Sub Programme 1.2: Rehabilitation of Roads         

 Current Expenditure  - - - - - - - 

 Compensation of Employees  - - - -    

 Use of Goods and Services  - - - -    

Grants & Other Transfers - - - -    

Other Recurrent - - - -    

 Capital Expenditure  65,783 162,549 115,623 69,840 65,032 67,534 66,973 

Acquisition of Non Financial Assets - - - - - - - 

Capital Grants to Government Agencies 65,783 162,549 115,623 69,840 65,032 67,534 66,973 

Other Development - - - - - - - 

Total Sub Programme 1.2: Rehabilitation of Roads 65,783 162,549 115,623 69,840 65,032 67,534 66,973 

 Sub Programme 1.3: Maintenance of Roads         

 Current Expenditure  69,200 71,402 71,442 71,842 71,402 71,442 71,842 

 Compensation of Employees  - - - - - - - 

 Use of Goods and Services  - - - - - - - 

Grants & Other Transfers 69,200 71,402 71,442 71,842 71,402 71,442 71,842 

Other Recurrent - - - - - - - 

 Capital Expenditure  46,382 46,668 47,601 48,539 46,668 47,601 48,539 

Acquisition of Non Financial Assets - - - - - - - 

Capital Grants to Government Agencies 46,382 46,668 47,601 48,539 46,668 47,601 48,539 

Other Development - - - - - - - 

Total Sub Programme 1.3: Maintenance of Roads 115,582 118,070 119,043 120,381 118,070 119,043 120,381 

Sub Programme 1.4: General Adminstration, Planning and Support Services   

 Current Expenditure  2,341 3,076 3,310 3,535 2,423 2,527 2,730 

 Compensation of Employees  1,217 1,372 1,417 1,460 1,217 1,253 1,291 
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Expenditure classification 

Baseline 

Estimates 

2025/26 

                   Requirement                   Allocation 

2026/27 2027/28 2028/29 2026/27 2027/28 2028/29 

 Use of Goods and Services  473 614 649 734 486 505 665 

Grants & Other Transfers 632 1,065 1,197 1,311 700 727 749 

Other Recurrent 19 25 47 30 20 42 25 

 Capital Expenditure  2,543 4,412 4,782 5,492 2,420 2,484 2,627 

Acquisition of Non Financial Assets 713 1,282 1,432 1,742 750 802 919 

Capital Grants to Government Agencies 68 630 850 1,250 170 182 208 

Other Development 1,762 2,500 2,500 2,500 1,500 1,500 1,500 

Total Sub Programme 1.4: General Adminstration, 

Planning and Support Services 
4,884 7,488 8,092 9,027 4,843 5,011 5,357 

STATE DEPARTMENT FOR TRANSPORT         

Current expenditure 7,122 9,617 10,038 10,277 7,111 7,621 8,255 

Compensation to employees 171 213 220 227 207 213 219 

Use of goods and services 277 647 725 812 271 262 406 

Current transfers and Govt. agencies 6,638 8,717 9,046 9,188 6,598 7,102 7,585 

Other recurrent 36 40 47 50 36 45 45 

Capital expenditure 40,334 93,120 94,548 88,321 56,950 61,408 63,524 

Acquisition of Non- financial assets 155 408 320 340 - - - 

Capital Grants to Government Agencies 39,452 92,423 93,911 87,604 56,950 61,408 63,524 

Other Development 727 289 317 377 - - - 

TOTAL EXPENDITURE VOTE  47,456 102,737 104,586 98,598 64,061 69,029 71,779 

PROGRAMME 1 General Administration, Planning and Support Services 

Current Expenditure  1,628 3,813 4,014 3,944 1,714 1,881 2,217 

Compensation to Employees 144 159 164 169 158 163 168 

Use of Goods and Services 251 550 620 700 245 233 374 

Grants and Other Transfers 1,197 3,064 3,183 3,025 1,276 1,440 1,630 

Other Recurrent 36 40 47 50 36 45 45 

Capital Expenditure 2,404 11,749 12,602 13,405 2,711 2,936 3,023 

Acquisition of Non-financial Assets 33 120 150 160 - - - 

Capital Grants to Govt. Agencies 2,310 11,429 12,235 12,988 2,711 2,936 3,023 

Other Development 61 200 217 257 - - - 

Total Programme 1 4,032 15,562 16,616 17,349 4,425 4,817 5,240 

SP  1.1: Headquaters Administrative Services        

Current Expenditure  1,628 3,813 4,014 3,944 1,714 1,881 2,217 

Compensation to Employees 144 159 164 169 158 163 168 

        

Use of Goods and Services 251 550 620 700 245 233 374 

Grants and Other Transfers 1,197 3,064 3,183 3,025 1,276 1,440 1,630 
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Expenditure classification 

Baseline 

Estimates 

2025/26 

                   Requirement                   Allocation 

2026/27 2027/28 2028/29 2026/27 2027/28 2028/29 

Other Recurrent 36 40 47 50 36 45 45 

Capital Expenditure 2,404 11,749 12,602 13,405 2,711 2,936 3,023 

Acquisition of Non-financial Assets 33 120 150 160    

Capital Grants to Govt. Agencies 2,310 11,429 12,235 12,988 2,711 2,936 3,023 

Other Development 61 200 217 257    

Total SP  1.1: Headquaters Administrative Services 4,032 15,562 16,616 17,349 4,425 4,817 5,240 

Programme 2 : Rail Transport        

Current Expenditure  608 641 754 859 491 730 824 

Compensation to Employees 4 7 7 7 6 6 6 

Use of Goods and Services 15 34 37 42 15 15 16 

Grants and Other Transfers 589 600 710 810 470 709 802 

Other Recurrent - - - - - - - 

Capital Expenditure 36,509 53,605 55,396 55,998 48,408 45,804 45,494 

Acquisition of Non-financial Assets - - - - - - - 

Capital Grants to Govt. Agencies 35,909 53,605 55,396 55,998 48,408 45,804 45,494 

Other Development 600 - - - - - - 

Total Programme 2 37,117 54,246 56,150 56,857 48,899 46,534 46,318 

Sub Programme 2.1 : Rail Transport        

Current Expenditure  608 641 754 859 491 730 824 

Compensation to Employees 4 7 7 7 6 6 6 

Use of Goods and Services 15 34 37 42 15 15 16 

Grants and Other Transfers 589 600 710 810 470 709 802 

Other Recurrent -       

Capital Expenditure 36,509 53,605 55,396 55,998 48,408 45,804 45,494 

Acquisition of Non-financial Assets  
      

Capital Grants to Govt. Agencies 35,909 53,605 55,396 55,998 48,408 45,804 45,494 

Other Development 600       

Total Sub Programme 2.1 : Rail Transport 37,117 54,246 56,150 56,857 48,899 46,534 46,318 

Programme 3 : Marine Transport         

Current Expenditure  16 34 39 42 27 29 30 

Compensation to Employees 10 22 23 24 21 22 22 

Use of Goods and Services 6 12 16 18 6 7 8 

Grants and Other Transfers - - - - - - - 

Other Recurrent - - - - - - - 

Capital Expenditure 450 23,840 23,000 16,000 4,900 12,668 15,007 

Acquisition of Non-financial Assets - - - - - - - 
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Expenditure classification 

Baseline 

Estimates 

2025/26 

                   Requirement                   Allocation 

2026/27 2027/28 2028/29 2026/27 2027/28 2028/29 

Capital Grants to Govt. Agencies 450 23,840 23,000 16,000 4,900 12,668 15,007 

Other Development - - - - - - - 

Total Programme 3 466 23,874 23,039 16,042 4,927 12,697 15,037 

Sub Programme 3.1 :Marine Transport         

Current Expenditure  16 34 39 42 27 29 30 

Compensation to Employees 10 22 23 24 21 22 22 

Use of Goods and Services 6 12 16 18 6 7 8 

Grants and Other Transfers -       

Other Recurrent        

Capital Expenditure 450 23,840 23,000 16,000 4,900 12,668 15,007 

Acquisition of Non-financial Assets     
   

Capital Grants to Govt. Agencies 450 23,840 23,000 16,000 4,900 12,668 15,007 

Other Development     
   

Total Sub Programme 3.1 :Marine Transport  466 23,874 23,039 16,042 4,927 12,697 15,037 

Programme 4: Road Transport Safety and Regulation         

Current Expenditure  4,870 5,129 5,231 5,432 4,879 4,982 5,184 

Compensation to Employees 13 25 26 27 22 22 23 

Use of Goods and Services 5 51 52 52 5 7 8 

Grants and Other Transfers 4,852 5,053 5,153 5,353 4,852 4,953 5,153 

Other Recurrent - - - - - - - 

Capital Expenditure 971 3,926 3,550 2,918 931 - - 

Acquisition of Non-financial Assets 122 288 170 180 - - - 

Capital Grants to Govt. Agencies 783 3,549 3,280 2,618 931 - - 

Other Development 66 89 100 120 - - - 

Total Programme 5 5,841 9,055 8,781 8,350 5,810 4,982 5,184 

Sub Programme 4.1 :Road Transport Safety and Regulation   

Current Expenditure  4,870 5,129 5,231 5,432 4,879 4,982 5,184 

Compensation to Employees 13 25 26 27 22 22 23 

Use of Goods and Services 5 51 52 52 5 7 8 

Grants and Other Transfers 4,852 5,053 5,153 5,353 4,852 4,953 5,153 

Other Recurrent - - - - - - - 

Capital Expenditure 971 3,926 3,550 2,918 931 - - 

Acquisition of Non-financial Assets 122 288 170 180    

Capital Grants to Govt. Agencies 783 3,549 3,280 2,618 931 - - 

Other Development 66 89 100 120    

Total Sub Programme 4.1 :Road Transport Safety and 5,841 9,055 8,781 8,350 5,810 4,982 5,184 
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Expenditure classification 

Baseline 

Estimates 

2025/26 

                   Requirement                   Allocation 

2026/27 2027/28 2028/29 2026/27 2027/28 2028/29 

Regulation  

STATE DEPARTMENT FOR SHIPPING &  MARITIME  AFFAIRS 

Current Expenditure  3,459 5,927 5,931 6,288 4,951 5,603 6,109 

Compensation to Employees 165 177 182 188 170 175 180 

Use of Goods and Services 195 381 404 443 217 239 379 

Current Transfers to Govt Agencies 3,093 5,310 5,285 5,614 4,545 5,158 5,514 

Other Recurrent 6 59 60 43 19 31 35 

Capital Expenditure 2,225 3,750 3,035 3,566 1,351 1,495 2,565 

Acquisition of Non Financial Assets - 1,300 921 600 100 60 79 

Capital Grants to Government Agencies 2,225 2,450 2,114 2,966 1,251 1,435 2,486 

Other Development - - - - - - - 

TOTAL VOTE  5,683 9,677 8,966 9,854 6,302 7,097 8,673 

Programme 1: Shipping and Maritime Affairs        

Current Expenditure  3,459 5,927 5,931 6,288 4,951 5,603 6,109 

Compensation of Employees 165 177 182 188 170 175 180 

Use of Goods and Services 195 381 404 443 217 239 379 

Grants and Other Transfers 3,093 5,310 5,285 5,614 4,545 5,158 5,514 

Other Recurrent 6 59 60 43 19 31 35 

Capital Expenditure 2,225 3,750 3,035 3,566 1,351 1,495 2,565 

Acquisition of Non Financial Assets - 1,300 921 600 100 60 79 

Capital Grants to Government Agencies 2,225 2,450 2,114 2,966 1,251 1,435 2,486 

Other Development - - - - - - - 

Total Programme 1: Shipping and Maritime Affairs 5,683 9,677 8,966 9,854 6,302 7,097 8,673 

Sub-programme 1.1 : Administrative Services        

Current Expenditure  240 398 406 396 265 291 365 

Compensation of Employees 127 136 140 145 131 135 139 

Use of Goods and Services 108 207 210 212 119 131 201 

Grants and Other Transfers - - - - - - - 

Other Recurrent 5 55 56 39 15 25 25 

Capital Expenditure - 1,300 921 600 100 60 79 

Acquisition of Non Financial Assets - 1,300 921 600 100 60 79 

Capital Grants to Government Agencies - - - - - - - 

Other Development - - - - - - - 

Total Sub-programme 1.1 : Administrative Services 240 1,698 1,327 996 365 351 444 

Sub-programme 1.2: Shipping Affairs        

Current Expenditure  242 1,913 2,146 2,228 1,522 2,074 2,158 
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Expenditure classification 

Baseline 

Estimates 

2025/26 

                   Requirement                   Allocation 

2026/27 2027/28 2028/29 2026/27 2027/28 2028/29 

Compensation of Employees 32 35 36 37 33 34 35 

Use of Goods and Services 59 124 144 181 65 72 107 

Grants and Other Transfers 150 1,750 1,962 2,006 1,420 1,962 2,006 

Other Recurrent 1 4 4 4 4 6 10 

Capital Expenditure - - - - - - - 

Acquisition of Non Financial Assets        

Capital Grants to Government Agencies        

Other Development        

Total Sub-programme 1.2: Shipping Affairs 242 1,913 2,146 2,228 1,522 2,074 2,158 

Sub-programme 1.3: Maritime Affairs         

Current Expenditure  2,977 3,616 3,379 3,664 3,164 3,238 3,585 

Compensation of Employees 5 6 6 6 6 6 6 

Use of Goods and Services 28 50 50 50 33 36 71 

Grants and Other Transfers 2,943 3,560 3,323 3,608 3,125 3,196 3,508 

Other Recurrent - - - - - - - 

Capital Expenditure 2,225 2,450 2,114 2,966 1,251 1,434 2,485 

Acquisition of Non Financial Assets - - - - - - - 

Capital Grants to Government Agencies 2,225 2,450 2,114 2,966 1,251 1,435 2,486 

Other Development - - - - - - - 

Total Sub-programme 1.3: Maritime Affairs  5,201 6,066 5,493 6,630 4,415 4,672 6,070 

STATE DEPARTMENT FOR HOUSING  AND URBAN DEVELOPMENT  

Current expenditure 7,100 8,526 8,805 9,120 5,689 5,937 6,275 

Compensation to employees 2,827 3,669 3,788 3,905 2,846 2,931 3,019 

Use of goods and services 2,193 2,401 2,477 2,570 557 615 756 

Current transfers and Govt. agencies 2,000 2,257 2,359 2,465 2,257 2,359 2,465 

Other recurrent 79 200 180 180 30 32 35 

Capital expenditure 116,729 140,799 384,833 339,897 133,647 376,639 331,908 

Acquisition of Non- financial assets 93,284 113,406 357,105 328,228 111,287 353,330 323,229 

Capital Grants to Government Agencies 15,548 18,076 14,967 19 18,076 13,205 19 

Other Development 7,898 9,317 12,761 11,650 4,284 10,104 8,660 

TOTAL EXPENDITURE VOTE  123,829 149,326 393,638 349,017 139,336 382,575 338,182 

Programme 1: Housing Development and Human Settlement 

Current Expenditure  4,734 5,599 5,784 5,974 4,638 4,829 5,049 

Compensation of Employees 2,143 2,687 2,767 2,850 2,152 2,217 2,283 

Use of Goods and Services 592 650 652 653 229 253 300 

Grants And Other Transfers 2,000 2,257 2,359 2,465 2,257 2,359 2,465 

Other Recurrent  - 5 5 5 - - - 
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Expenditure classification 

Baseline 

Estimates 

2025/26 

                   Requirement                   Allocation 

2026/27 2027/28 2028/29 2026/27 2027/28 2028/29 

Capital Expenditure 103,062 117,291 363,582 333,149 113,752 361,757 331,024 

Acquisition of Non-Financial Assets 93,013 109,788 353,029 323,646 109,688 352,179 322,646 

Capital Grants to Government Agencies 3,519 419 19 19 419 19 19 

Other Development 6,530 7,085 10,535 9,485 3,646 9,560 8,360 

Total Programme 1 107,796 122,890 369,366 339,123 118,390 366,586 336,073 

Sub-Programme 1.1: Housing Development        

Current Expenditure  2,211 2,746 2,817 2,890 1,852 1,925 2,011 

Compensation of Employees 1,829 2,363 2,434 2,507 1,833 1,888 1,945 

Use of Goods and Services 383 383 383 383 19 36 66 

Grants and Other Transfers  - - - - - - - 

Other Recurrent - - - - - - - 

Capital Expenditure 7,241 6,444 2,669 2,244 2,904 844 119 

Acquisition of Non-Financial Assets 711 1,700 1,125 1,000 1,600 275 - 

Capital Grants to Government Agencies 3,519 419 19 19 419 19 19 

Other Development 3,012 4,325 1,525 1,225 886 550 100 

Total Sub-Programme 1.1 9,453 9,189 5,485 5,133 4,756 2,768 2,129 

Sub-Programme  1.2: Estate Management        

Current Expenditure  523 596 608 619 529 545 573 

Compensation of Employees 314 323 333 343 319 329 338 

Use of Goods and Services 209 268 270 271 210 217 235 

Grants And Other Transfers - - - - - - - 

Other Recurrent - 5 5 5 - - - 

Capital Expenditure 820 820 820 820 820 820 820 

Acquisition of Non-Financial Assets 685 685 685 685 685 685 685 

Capital Grants to Government Agencies - - - - - - - 

Other Development 135 135 135 135 135 135 135 

Total Sub-Programme 1.2 1,343 1,416 1,428 1,439 1,349 1,365 1,393 

Sub-Programme 1.3:  Delivery of Affordable and Social Housing units   

Current Expenditure  2,000 2,257 2,359 2,465 2,257 2,359 2,465 

Compensation of Employees - - - - - - - 

Use of Goods and Services - - - - - - - 

Grants And Other Transfers  2,000 2,257 2,359 2,465 2,257 2,359 2,465 

Other Recurrent - - - - - - - 

Capital Expenditure 95,000 110,028 360,094 330,086 110,028 360,094 330,086 

Acquisition of Non-Financial Assets 91,617 107,403 351,219 321,961 107,403 351,219 321,961 

Capital Grants to Government Agencies - - - - - - - 
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Expenditure classification 

Baseline 

Estimates 

2025/26 

                   Requirement                   Allocation 

2026/27 2027/28 2028/29 2026/27 2027/28 2028/29 

Other Development 3,383 2,625 8,875 8,125 2,625 8,875 8,125 

Total Sub-Programme 1.3 97,000 112,285 362,453 332,551 112,285 362,453 332,551 

Programme 2: Urban and Metropolitan Development        
Current Expenditure  1,774 1,943 1,967 2,023 516 545 622 

Compensation of Employees 340 361 382 396 347 358 368 

Use of Goods and Services 1,354 1,407 1,431 1,472 139 155 219 

Grants And Other Transfers  - - - - - - - 

Other Recurrent 79 175 155 155 30 32 35 

Capital Expenditure 13,667 23,508 21,251 6,747 19,895 14,882 884 

Acquisition of Non-Financial Assets 270 3,619 4,076 4,582 1,599 1,151 584 

Capital Grants to Government Agencies 12,029 17,658 14,949 - 17,658 13,187 - 

Other Development 1,368 2,232 2,226 2,165 638 544 300 

Total Programme 2  15,441 25,451 23,218 8,771 20,411 15,426 1,505 

Sub-Programme 2.1: Metropolitan Planning and Infrastructure Development  

Current Expenditure  967 1,061 1,088 1,125 417 438 487 

Compensation of Employees 253 271 289 300 258 266 274 

Use of Goods and Services 635 636 644 670 129 140 179 

Grants And Other Transfers  - - - - - - - 

Other Recurrent 79 155 155 155 30 32 35 

Capital Expenditure - 2,630 3,156 3,629 - - - 

Acquisition of Non-Financial Assets - 2,499 2,998 3,448 - - - 

Capital Grants to Government Agencies - - - - - - - 

Other Development - 132 158 181 - - - 

Total Sub-Programme 2.1 967 3,691 4,244 4,755 417 438 487 

Sub-Programme 2.2: Urban Development and Planning        

Current Expenditure  807 881 880 898 99 107 135 

Compensation of Employees 88 90 93 96 89 92 95 

Use of Goods and Services 719 771 787 802 10 15 40 

Grants and Other Transfers  - - - - - - - 

Other Recurrent - 20 - - - - - 

Capital Expenditure 13,667 20,878 18,095 3,118 19,895 14,882 884 

Acquisition of Non-Financial Assets 270 1,120 1,078 1,134 1,599 1,151 584 

Capital Grants to Government Agencies 12,029 17,658 14,949 - 17,658 13,187 - 

Other Development 1,368 2,100 2,068 1,984 638 544 300 

Total Sub-Programme 2.2 14,474 21,759 18,975 4,016 19,994 14,989 1,018 

Programme 3: General Administration, Planning and Support Services 

Current Expenditure  592 985 1,054 1,123 535 563 604 
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Expenditure classification 

Baseline 

Estimates 

2025/26 

                   Requirement                   Allocation 

2026/27 2027/28 2028/29 2026/27 2027/28 2028/29 

Compensation of Employees 344 621 639 659 346 356 367 

Use of Goods and Services 247 344 394 445 189 206 237 

Grants And Other Transfers - - - - - - - 

Other Recurrent 0 20 20 20 - - - 

Capital Expenditure - - - - - - - 

Acquisition of Non-Financial Assets - - - - - - - 

Capital Grants to Government Agencies - - - - - - - 

Other Development - - - - - - - 

Total Programme 3 592 985 1,054 1,123 535 563 604 

Sub-Programme 3.1: General Administration, Planning and Support Services  

Current Expenditure  592 985 1,054 1,123 535 563 604 

Compensation of Employees 344 621 639 659 346 356 367 

Use of Goods and Services 247 344 394 445 189 206 237 

Grants And Other Transfers  - - - - - - - 

Other Recurrent  0 20 20 20 - - - 

Capital Expenditure - - - - - - - 

Acquisition of Non-Financial Assets        

Capital Grants to Government Agencies        

Other Development        

Total Sub- Programme 3.1 592 985 1,054 1,123 535 563 604 

STATE DEPARTMENT FOR PUBLIC WORKS         

Current Expenditure  3,692 4,867 4,929 5,184 3,398 3,709 4,098 

Compensation to Employees 974 1,162 1,196 1,232 1,049.90 1,081 1,114 

Use of Goods and Services 230 645 707 776 253 294 432 

Current Transfers to Govt Agencies 2,483 2,853 2,972 3,124 2,083 2,310 2,523 

Other Recurrent 4 208 53 52 12 24 30 

Capital Expenditure 753 5,853 8,452 8,658 1,518 1,619 1,849 

Non-Financial Assets 698 5,543 8,067 8,189 1,388 1,308 1,415 

Capital Transfers to Govt Agencies 50 50 50 50 50 50 50 

Use of Goods and Services 5 260 335 419 80 262 385 

TOTAL VOTE  4,445 10,721 13,380 13,843 4,916 5,328 5,948 

P.1 PUBLIC BUIDINGS        

Current Expenditure  645 1,257 1,154 1,205 753 794 854 

Compensation of Employees 628 815 839 864 720 742 764 

Use of goods and services 16 255 286 319 28 41 75 

Grants and Other Transfers - - - - - - - 
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Expenditure classification 

Baseline 

Estimates 

2025/26 

                   Requirement                   Allocation 

2026/27 2027/28 2028/29 2026/27 2027/28 2028/29 

Other Recurrent 1 187 29 22 5 12 15 

Capital Expenditure 454 1,482 1,104 1,160 541 730 856 

Acquisition of Non financial Assets 449 1,302 909 981 501 589 711 

capital Grants to Government Agencies - - - - - - - 

Other Development 5 180 195 179 40 142 145 

Total Expenditure of P1 1,099 2,739 2,258 2,365 1,294 1,525 1,709 

SP 1.1 Development and Maintenance of Government Buildings  

Current Expenditure  645 1,072 963 1,000 652 685 714 

Compensation of Employees 628 720 741 763 632 651 670 

Use of goods and services 16 175 196 217 17 24 31 

Grants and Other Transfers -    - - - 

Other Recurrent 1 177 26 20 3 10 13 

Capital Expenditure 454 1,422 1,039 1,135 521 689 831 

Acquisition of Non financial Assets 449 1,302 909 981 501 589 711 

capital Grants to Government Agencies -    - - - 

Other Development 5 120 130 154 20 100 120 

Total Expenditure of SP 1.1 1,099 2,494 2,002 2,135 1,173 1,374 1,545 

SP 1.2 Public Office Accommodation        

Current Expenditure  - 83 90 96 58 63 76 

Compensation of Employees - 53 55 56 53 55 56 

Use of goods and services - 30 35 40 5 8 20 

Grants and Other Transfers -    
   

Other Recurrent  - - -    

Capital Expenditure - - - - - - - 

Acquisition of Non financial Assets        

capital Grants to Government Agencies        

Other Development        

Total Expenditure of SP 1.1 - 83 90 96 58 63 76 

SP 1.3 Design and Creative Services        

Current Expenditure  - 102 101 109 43 47 63 

Compensation of Employees - 42 43 45 35 36 37 

Use of goods and services - 50 55 62 6 9 24 

Grants and Other Transfers -    - - - 

Other Recurrent  10 3 2 2 2 2 

Capital Expenditure - 60 65 25 20 41 25 

Acquisition of Non financial Assets        
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Expenditure classification 

Baseline 

Estimates 

2025/26 

                   Requirement                   Allocation 

2026/27 2027/28 2028/29 2026/27 2027/28 2028/29 

capital Grants to Government Agencies        

Other Development  60 65 25 20 41 25 

Total Expenditure of SP 1.1 - 162 166 134 63 88 88 

P.2 OCEAN,RIVERS AND LAKES ECOSYSTEM INFRASTRUCTURE    

Current Expenditure  103 163 173 183 98 125 144 

Compensation of Employees 101 97 100 103 92 94 97 

Use of goods and services 2 60 65 70 3 25 40 

Grants and Other Transfers - - - - - - - 

Other Recurrent - 6 8 10 3 6 7 

Capital Expenditure 249 4,241 7,158 7,208 887 719 704 

Acquisition of Non financial Assets 249 4,241 7,158 7,208 887 719 704 

capital Grants to Government Agencies - - - - - - - 

Other Development - - - - - - - 

Total Expenditure of P2 352 3,744 6,010 6,171 975 804 848 

SP.2.1 Coastline Infrastructure Development        

Current Expenditure  103 163 173 183 98 125 144 

Compensation of Employees 101 97 100 103 92 94 97 

Use of goods and services 2 60 65 70 3 25 40 

Grants and Other Transfers - - - -    

Other Recurrent - 6 8 10 3 6 7 

Capital Expenditure - 1,903 4,185 4,978 497 225 637 

Acquisition of Non financial Assets - 1,903 4,185 4,978 497 225 637 

capital Grants to Government Agencies - - - -    

Other Development - - - -    

Total Expenditure of SP. 2.1 103 2,066 4,358 5,160 595 350 781 

SP.2.2 Pedestrian Access        

Current Expenditure  - - - - - - - 

Compensation of Employees - - - -    

Use of goods and services - - - -    

Grants and Other Transfers - - - -    

Other Recurrent - - - -    

Capital Expenditure 249 1,678 1,653 1,011 380 454 67 

Acquisition of Non financial Assets 249 1,678 1,653 1,011 380 454 68 

capital Grants to Government Agencies - - - -    

Other Development - - - -    

Total Expenditure of SP. 2.2 249 1,678 1,653 1,011 380 454 67 
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Expenditure classification 

Baseline 

Estimates 

2025/26 

                   Requirement                   Allocation 

2026/27 2027/28 2028/29 2026/27 2027/28 2028/29 

SP.2.3 Rivers & Lakes Protection Works        

Current Expenditure  - - - - - - - 

Compensation of Employees - - - -    

Use of goods and services - - - -    

Grants and Other Transfers - - - -    

Other Recurrent - - - -    

Capital Expenditure - 660 1,320 1,220 10 40 - 

Acquisition of Non financial Assets - 660 1,320 1,220 10 40 - 

capital Grants to Government Agencies - - - -    

Other Development - - - -    

Total Expenditure of SP. 2.2 - 660 1,320 1,220 10 40 - 

P.3 GENERAL ADMINISTRATION, PLANNING & SUPPORT SERVICES   

Current Expenditure  355 437 463 495 352 362 449 

Compensation of Employees 143 144 148 153 137 141 145 

Use of goods and services 205 273 294 318 211 215 296 

Grants and Other Transfers 5 5 5 5 - - - 

Other Recurrent 3 15 16 20 4 6 8 

Capital Expenditure - - - - - - - 

Acquisition of Non financial Assets - - - - - - - 

capital Grants to Government Agencies - - - - - - - 

Other Development - - - - - - - 

Total Expenditure of P.3 355 437 463 495 352 362 449 

SP.3.1 Administration, Planning & Suppor Services        

Current Expenditure  355 437 463 495 352 362 449 

Compensation of Employees 143 144 148 153 137 141 145 

Use of goods and services 205 273 294 318 211 215 296 

Grants and Other Transfers 5 5 5 5 - - - 

Other Recurrent 3 15 16 20 4 6 8 

Capital Expenditure - - - - - - - 

Acquisition of Non financial Assets - - - -    

capital Grants to Government Agencies - - - -    

Other Development - - - -    

Total Expenditure of SP. 3.1 355 437 463 495 352 362 449 

P.4 REGULATION & DEVELOPMENT OF CONSTRUCTION INDUSTRY    

Current Expenditure  2,588 3,011 3,139 3,301 2,195 2,427 2,651 

Compensation of Employees 101 106 110 113 101 104 107 
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Expenditure classification 

Baseline 

Estimates 

2025/26 

                   Requirement                   Allocation 

2026/27 2027/28 2028/29 2026/27 2027/28 2028/29 

Use of goods and services 9 57 62 69 11 13 21 

Grants and Other Transfers 2,479 2,848 2,967 3,119 2,083 2,310 2,523 

Other Recurrent - - - - - - - 

Capital Expenditure 50 130 190 290 90 170 290 

Acquisition of Non financial Assets - - - - - - - 

capital Grants to Government Agencies 50 50 50 50 50 50 50 

Other Development - 80 140 240 40 120 240 

Total Expenditure of P.4 2,638 3,141 3,329 3,591 2,285 2,597 2,941 

SP 4.1 Regulation of the construction industry         

Current Expenditure  2,479 2,848 2,967 3,119 2,083 2,310 2,523 

Compensation of Employees        

Use of goods and services        

Grants and Other Transfers 2,479 2,848 2,967 3,119 2,083 2,310 2,523 

Other Recurrent        

Capital Expenditure 50 50 50 50 50 50 50 

Acquisition of Non financial Assets - - - -    

capital Grants to Government Agencies 50 50 50 50 50 50 50 

Other Development - - - - - - - 

Total Expenditure of SP. 4.1 2,529 2,898 3,017 3,169 2,133 2,360 2,573 

SP.4.2 Building Research Services        

Current Expenditure  18 37 39 43 21 22 29 

Compensation of Employees 15 17 17 18 16 16 17 

Use of goods and services 4 20 22 25 5 6 12 

Grants and Other Transfers - - - -    

Other Recurrent - - - -    

Capital Expenditure - 30 40 120 15 40 120 

Acquisition of Non financial Assets - - - -    

capital Grants to Government Agencies - - - -    

Other Development - 30 40 120 15 40 120 

Total Expenditure of SP. 4.2 18 67 79 163 36 62 149 

SP 4.3  Development and Management of Building Standards  

Current Expenditure  91 127 132 139 91 95 100 

Compensation of Employees 86 90 92 95 85 88 91 

Use of goods and services 5 37 40 44 6 7 9 

Grants and Other Transfers - - - -    

Other Recurrent - - - -    
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Expenditure classification 

Baseline 

Estimates 

2025/26 

                   Requirement                   Allocation 

2026/27 2027/28 2028/29 2026/27 2027/28 2028/29 

Capital Expenditure - 50 100 120 25 80 120 

Acquisition of Non financial Assets - - - -    

capital Grants to Government Agencies - - - -    

Other Development - 50 100 120 25 80 120 

Total Expenditure of SP. 4.3 91 177 232 259 116 175 220 

STATE DEPARTMENT FOR AVIATION AND AEROSPACE DEVELOPMENT   

Current Expenditure  14,156 13,568 13,903 14,177 13,208 13,535 13,928 

Compensation to Employees 63 131 153 158 85 88 90 

Use of Goods and Services 148 204 254 313 167 194 314 

Current Transfers to Govt Agencies 13,926 12,981 13,275 13,527 12,921 13,210 13,457 

Other Recurrent 20 251 221 179 35 43 67 

Capital Expenditure 359 1,427 1,038 798 479 512 587 

Non-Financial Assets 28 291 456 200 77 70 100 

Capital Transfers to Govt Agencies 331 1,066 526 598 332 386 487 

Use of Goods and Services - 70 56 - 70 56 - 

TOTAL VOTE  14,515 14,994 14,941 14,975 13,687 14,047 14,515 

 Programme 1: Aviation and Aerospace Development         

 Current Expenditure  14,156 13,568 13,903 14,177 13,208 13,535 13,928 

 Compensation of Employees  63.0 131 153 158 85 88 90 

 Use of Goods and Services  147.8 204 254 313 167 194 314 

Grants & Other Transfers 13,926.0 12,981 13,275 13,527 12,921 13,210 13,457 

Other Recurrent 19.5 251 221 179 35 43 67 

 Capital Expenditure  359.0 1,427 1,038 798 479 512 587 

Acquisition of Non Financial Assets 28.0 291 456 200 77 70 100 

Capital Grants to Government Agencies 331.0 1,066 526 598 332 386 487 

Other Development - 70 56 - 70 56 - 

 TOTAL P1  14,515 14,994 14,941 14,975 13,687 14,047 14,515 

 Sub-Programme 1.1: Air Transport Services         

 Current Expenditure  13,953 13,032 13,346 13,661 12,959 13,267 13,595 

 Compensation of Employees  17 22 23 25 26 27 28 

 Use of Goods and Services  6 24 42 102 7 24 103 

Grants & Other Transfers 13,926 12,981 13,275 13,527 12,921 13,210 13,457 

Other Recurrent 4 5 6 7 5 6 7 

 Capital Expenditure  331 1,066 526 598 332 386 487 

Acquisition of Non Financial Assets - - - - - - - 

Capital Grants to Government Agencies 331 1,066 526 598 332 386 487 



 

283  

Expenditure classification 

Baseline 

Estimates 

2025/26 

                   Requirement                   Allocation 

2026/27 2027/28 2028/29 2026/27 2027/28 2028/29 

Other Development - - - - - - - 

Total Sub-Programme 1.1: Air Transport Services 14,284 14,097 13,872 14,259 13,291 13,653 14,082 

 Sub-Programme 1.2: Air Accidents Investigations Services     

 Current Expenditure  80 109 112 115 90 98 101 

 Compensation of Employees  32 51 53 54 37 39 40 

 Use of Goods and Services  48 58 59 61 53 59 61 

Grants & Other Transfers - - - - - - - 

Other Recurrent - - - - - - - 

 Capital Expenditure  28 200 300 100 77 70 100 

Acquisition of Non Financial Assets 28 200 300 100 77 70 100 

Capital Grants to Government Agencies - - - - - - - 

Other Development - - - - - - - 

Total Sub-Programme 1.2: Air Accidents Investigations 

Services 
108 309 412 215 167 168 201 

 Sub -Programme 1.3 Space Transportation and Satelite Services   

 Current Expenditure  - 273 242 171 15 - 26 

 Compensation of Employees  - 31 32 33 - - - 

 Use of Goods and Services  - 25 31 16 10 - 16 

Grants & Other Transfers - - - - - - - 

Other Recurrent - 217 179 122 5 - 10 

 Capital Expenditure  - 21 100 100 - - - 

Acquisition of Non Financial Assets - 21 100 100 - - - 

Capital Grants to Government Agencies - - - - - - - 

Other Development - - - - - - - 

Total Sub -Programme 1.3 Space Transportation and 

Satelite Services 
- 294 342 271 15 - 26 

Sub-Programme 1.4: General Administration, Planning and Support Services  

 Current Expenditure  123 154 203 230 144 170 207 

 Compensation of Employees  14 27 45 46 22 22 23 

 Use of Goods and Services  94 97 121 134 97 111 134 

Grants & Other Transfers - - - - - - - 

Other Recurrent 16 30 37 50 25 37 50 

 Capital Expenditure  - 140 112 - 70 56 - 

Acquisition of Non Financial Assets - 70 56 - - - - 

Capital Grants to Government Agencies - - - - - - - 

Other Development - 70 56 - 70 56 - 



 

284  

Expenditure classification 

Baseline 

Estimates 

2025/26 

                   Requirement                   Allocation 

2026/27 2027/28 2028/29 2026/27 2027/28 2028/29 

Total Sub-Programme 1.4: General Administration, 

Planning and Support Services 
123 294 315 230 214 226 207 

STATE DEPARTMENT FOR ICT AND DIGITAL ECONOMY  

Current Expenditure  3,554 7,302 8,206 8,846 3,553 4,223 4,788 

Compensation of Employees 526 573 575 575 542 558 575 

Use of Goods and Services 318 1,330 1,428 1,510 318 348 400 

Grants and Other Transfers 2,681 4,947 5,878 6,421 2,650 3,248 3,653 

Other Recurrent 29 452 324 341 43 68 160 

Capital Expenditure 12,635 32,519 33,074 31,487 14,415 20,103 23,423 

Acquisition of Non Financial Assets 1,591 9,641 4,641 2,727 5,352 2,236 1,489 

Capital Grants to Government Agencies 10,711 20,540 26,499 27,276 8,355 17,053 21,082 

Other Development 334 2,338 1,934 1,484 707 814 852 

TOTAL VOTE  16,189 39,821 41,280 40,333 17,968 24,326 28,211 

Programme 1: General Administration, Planning and Support Services 

Current Expenditure  403 788 674 713 419 449 519 

Compensation of Employees 222 257 264 265 238 257 265 

Use of Goods and Services 177 356 374 400 177 185 206 

Grants and Other Transfers - - - - - - - 

Other Recurrent 4 175 36 48 4 6 48 

Capital Expenditure - - - - - - - 

Acquisition of Non Financial Assets - - - - - - - 

Capital Grants to Government Agencies - - - - - - - 

Other Development - - - - - - - 

Total Programme 1: General Administration, Planning 

and Support Services 
403 788 674 713 419 449 519 

Sub -Programme 1.1: General Administration, Planning and Support Services 

Current Expenditure  403 788 674 713 419 449 519 

Compensation of Employees 222 257 264 265 238 257 265 

Use of Goods and Services 177 356 374 400 177 185 206 

Grants and Other Transfers - - - - - - - 

Other Recurrent 4 175 36 48 4 6 48 

Capital Expenditure - - - - - - - 

Acquisition of Non Financial Assets        

Capital Grants to Government Agencies        

Other Development        

Total Sub -Programme 1.1: General Administration, 403 788 674 713 419 449 519 



 

285  

Expenditure classification 

Baseline 

Estimates 

2025/26 

                   Requirement                   Allocation 

2026/27 2027/28 2028/29 2026/27 2027/28 2028/29 

Planning and Support Services 

Programme 2: ICT Infrastructure Development        

Current Expenditure  1,171 451 486 482 241 238 272 

Compensation of Employees - 150 141 135 138 131 135 

Use of Goods and Services 83 214 257 264 80 81 91 

Grants and Other Transfers 1,069 - - - - - - 

Other Recurrent 19 87 89 83 22 26 47 

Capital Expenditure 11,920 28,230 30,159 29,458 13,650 19,349 22,546 

Acquisition of Non Financial Assets 1,236 7,580 3,480 2,102 5,020 2,028 1,221 

Capital Grants to Government Agencies 10,551 19,990 25,949 26,626 8,146 16,836 20,836 

Other Development 132 660 730 730 483 485 489 

Total Programme 2: ICT Infrastructure Development 13,091 28,681 30,645 29,940 13,891 19,586 22,818 

S.P: 2.1 ICT Infrastructure Connectivity         

Current Expenditure  - 300 298 301 116 111 119 

Compensation of Employees - 120 109 102 108 99 102 

Use of Goods and Services - 150 158 165 5 7 10 

Grants and Other Transfers - - - - - - - 

Other Recurrent - 30 32 33 3 5 7 

Capital Expenditure 8,623 28,230 30,159 29,458 13,650 19,349 22,546 

Acquisition of Non Financial Assets 1,236 7,580 3,480 2,102 5,020 2,028 1,221 

Capital Grants to Government Agencies 7,255 19,990 25,949 26,626 8,146 16,836 20,836 

Other Development 132 660 730 730 483 485 489 

Total S.P: 2.1 ICT Infrastructure Connectivity  8,623 28,530 30,457 29,759 13,766 19,460 22,665 

S.P: 2.2 ICT Technical Support Services        

Current Expenditure  1,171 151 187 181 125 126 153 

Compensation of Employees - 30 31 32 30 31 32 

Use of Goods and Services 83 64 99 99 75 74 81 

Grants and Other Transfers 1,069 - - - - - - 

Other Recurrent 19 57 57 50 19 21 40 

Capital Expenditure 3,297 - - - - - - 

Acquisition of Non Financial Assets - - - -    

Capital Grants to Government Agencies 3,297 - - -    

Other Development - - - -    

Total S.P: 2.2 ICT Technical Support Services 4,468 151 187 181 125 126 153 

Programme 3: E-Government & Digital Economy Development 

Current Expenditure  1,979 3,972 4,621 5,018 1,895 2,319 2,589 



 

286  

Expenditure classification 

Baseline 

Estimates 

2025/26 

                   Requirement                   Allocation 

2026/27 2027/28 2028/29 2026/27 2027/28 2028/29 

Compensation of Employees 304 117 121 124 117 121 124 

Use of Goods and Services 58 630 662 702 54 72 85 

Grants and Other Transfers 1,612 3,115 3,723 4,071 1,709 2,096 2,325 

Other Recurrent 5 110 116 121 15 31 55 

Capital Expenditure 715 865 865 965 383 346 409 

Acquisition of Non Financial Assets 354 61 61 61 50 - - 

Capital Grants to Government Agencies 159 550 550 650 209 217 246 

Other Development 202 254 254 254 124 129 163 

Total Programme 3: E-Government & Digital Economy 

Development 
2,694 4,837 5,486 5,983 2,278 2,665 2,998 

S.P 3.1: E-Government Services        

Current Expenditure  1,979 - - - - - - 

Compensation of Employees 304 - - -    

Use of Goods and Services 58 - - -    

Grants and Other Transfers 1,612 - - -    

Other Recurrent 5 - - -    

Capital Expenditure 715 - - - - - - 

Acquisition of Non Financial Assets 354 - - -    

Capital Grants to Government Agencies 159 - - -    

Other Development 202 - - -    

Total S.P 3.1: E-Government Services 2,694 - - - - - - 

S.P: 3.2 Data Management and Digitalization of Services        

Current Expenditure  - 377 394 418 165 184 209 

Compensation of Employees - 117 121 124 117 121 124 

Use of Goods and Services - 210 221 239 43 45 45 

Grants and Other Transfers - - - - - - - 

Other Recurrent - 50 53 55 5 19 40 

Capital Expenditure - 865 865 965 383 346 409 

Acquisition of Non Financial Assets - 61 61 61 50 - - 

Capital Grants to Government Agencies - 550 550 650 209 217 246 

Other Development - 254 254 254 124 129 163 

Total S.P: 3.2 Data Management and Digitalization of 

Services 
- 1,242 1,259 1,383 548 530 618 

S.P: 3.3 Digital Skilling & ICT Investments        

Current Expenditure  - 2,376 2,604 2,738 1,500 1,848 2,038 

Compensation of Employees - - - - - - - 



 

287  

Expenditure classification 

Baseline 

Estimates 

2025/26 

                   Requirement                   Allocation 

2026/27 2027/28 2028/29 2026/27 2027/28 2028/29 

Use of Goods and Services - 270 284 298 5 15 20 

Grants and Other Transfers - 2,046 2,257 2,374 1,485 1,821 2,003 

Other Recurrent - 60 63 66 10 12 15 

Capital Expenditure - - - - - - - 

Acquisition of Non Financial Assets        

Capital Grants to Government Agencies        

Other Development        

Total S.P: 3.3 Digital Skilling & ICT Investments - 2,376 2,604 2,738 1,500 1,848 2,038 

S.P: 3.4 Emerging Technologies, Research & Innovation        

Current Expenditure  - 1,219 1,624 1,862 229 287 341 

Compensation of Employees - - - - - - - 

Use of Goods and Services - 150 158 165 6 12 20 

Grants and Other Transfers - 1,069 1,466 1,697 224 275 321 

Other Recurrent - - - - - - - 

Capital Expenditure - - - - - - - 

Acquisition of Non Financial Assets        

Capital Grants to Government Agencies        

Other Development        

Total S.P: 3.4 Emerging Technologies, Research & 

Innovation 
- 1,219 1,624 1,862 229 287 341 

Programme 4: ICT Security & Data Protection Services        

Current Expenditure  - 2,091 2,426 2,633 999 1,218 1,408 

Compensation of Employees - 49 50 52 49 50 52 

Use of Goods and Services - 130 137 143 7 10 18 

Grants and Other Transfers - 1,832 2,155 2,350 941 1,153 1,328 

Other Recurrent - 80 84 88 2 5 10 

Capital Expenditure - 3,424 2,050 1,064 382 408 468 

Acquisition of Non Financial Assets - 2,000 1,100 564 282 208 268 

Capital Grants to Government Agencies - - - - - - - 

Other Development - 1,424 950 500 100 200 200 

Total Programme 4: ICT Security & Data Protection 

Services 
- 5,515 4,476 3,697 1,381 1,626 1,876 

 S.P: 4.1 Cyber Space Management         

Current Expenditure  - 259 271 283 58 65 80 

Compensation of Employees - 49 50 52 49 50 52 

Use of Goods and Services - 130 137 143 7 10 18 



 

288  

Expenditure classification 

Baseline 

Estimates 

2025/26 

                   Requirement                   Allocation 

2026/27 2027/28 2028/29 2026/27 2027/28 2028/29 

Grants and Other Transfers - - - - - - - 

Other Recurrent - 80 84 88 2 5 10 

Capital Expenditure - 3,424 2,050 1,064 382 408 468 

Acquisition of Non Financial Assets - 2,000 1,100 564 282 208 268 

Capital Grants to Government Agencies - - - - - - - 

Other Development - 1,424 950 500 100 200 200 

Total S.P: 4.1 Cyber Space Management - 3,683 2,321 1,347 440 473 548 

S.P: 4.2 Data Protection Services        

Current Expenditure  - 1,832 2,155 2,350 941 1,153 1,328 

Compensation of Employees - - - - - - - 

Use of Goods and Services - - - - - - - 

Grants and Other Transfers - 1,832 2,155 2,350 941 1,153 1,328 

Other Recurrent - - - - - - - 

Capital Expenditure - - - - - - - 

Acquisition of Non Financial Assets        

Capital Grants to Government Agencies        

Other Development        

Total S.P: 4.2 Data Protection Services - 1,832 2,155 2,350 941 1,153 1,328 

STATE DEPARTMENT FOR BROADCASTING AND TELECOMMUNICATIONS   

Current Expenditure  6,197 9,920 9,370 9,763 5,959 6,498 7,088 

Compensation to Employees 611 794 897 924 681 702 723 

Use of Goods and Services 1,485 2,633 2,764 2,998 1,205 1,256 1,396 

Current Transfers to Govt Agencies 4,061 6,209 5,553 5,674 4,033 4,497 4,922 

Other Recurrent 40 283 156 168 40 43 47 

Capital Expenditure 356 4,184 2,763 2,353 430 460 527 

Non-Financial Assets - 300 300 200 57 50 50 

Capital Transfers to Govt Agencies 356 2,984 1,963 1,646 173 260 327 

Use of Goods and Services - 900 500 507 200 150 150 

TOTAL VOTE  6,553 14,104 12,134 12,116 6,389 6,958 7,615 

Programme 1: General Administration, Planning and Support Services  

Current Expenditure  239 631 466 525 252 260 269 

Compensation of Employees 171 214 242 249 184 189 195 

Use of Goods and Services 68 276 210 259 68 70 72 

Grants and Other Transfers - - - - - - - 

Other Reccurent 0 141 14 17 0 1 2 

Capital Expenditure - - - - - - - 



 

289  

Expenditure classification 

Baseline 

Estimates 

2025/26 

                   Requirement                   Allocation 

2026/27 2027/28 2028/29 2026/27 2027/28 2028/29 

Acquisition of Non-financial Assets - - - - - - - 

Capital Grants to Govt. Agencies - - - - - - - 

Other Development - - - - - - - 

Total for programme 1: 239 631 466 525 252 260 269 

Sub-Programme 1.1: General Administration, Planning and Support Services 

Current Expenditure  239 631 466 525 252 260 269 

Compensation of Employees 171 214 242 249 184 189 195 

Use of Goods and Services 68 276 210 259 68 70 72 

Grants and Other Transfers - - - - - - - 

Other Reccurent 0 141 14 17 0 1 2 

Capital Expenditure - - - - - - - 

Acquisition of Non-financial Assets        

Capital Grants to Govt. Agencies        

Other Development        

Total SP 1: 239 631 466 525 252 260 269 

Programme 2: Information and Communication Services   

Current Expenditure  5,682 8,758 8,361 8,688 5,420 5,921 6,424 

Compensation of Employees 440 580 655 675 497 512 528 

Use of Goods and Services 1,418 2,357 2,555 2,739 1,138 1,186 1,324 

Grants and Other Transfers 3,784 5,678 5,009 5,124 3,745 4,181 4,527 

Other Reccurent 40 143 142 151 40 42 45 

Capital Expenditure 322 3,162 2,163 1,961 399 340 345 

Acquisition of Non-financial Assets - 300 300 200 57 50 50 

Capital Grants to Govt. Agencies 322 1,962 1,363 1,254 142 140 145 

Other Development - 900 500 507 200 150 150 

Total for programme 2: 6,004 11,920 10,523 10,649 5,819 6,261 6,769 

Sub-Programme 2.1: News and Information Services        

Current Expenditure  4,417 7,152 6,604 6,850 4,354 4,647 4,986 

Compensation of Employees 440 580 655 675 497 512 528 

Use of Goods and Services 1,418 2,357 2,555 2,739 1,138 1,186 1,324 

Grants and Other Transfers 2,519 4,072 3,252 3,286 2,679 2,906 3,089 

Other Reccurent 40 143 142 151 40 42 45 

Capital Expenditure 322 3,055 2,163 1,961 399 340 345 

Acquisition of Non-financial Assets  300 300 200 57 50 50 

Capital Grants to Govt. Agencies 322 1,855 1,363 1,254 142 140 145 

Other Development  900 500 507 200 150 150 



 

290  

Expenditure classification 

Baseline 

Estimates 

2025/26 

                   Requirement                   Allocation 

2026/27 2027/28 2028/29 2026/27 2027/28 2028/29 

Total SP 2.1: 4,739 10,207 8,766 8,811 4,753 4,987 5,331 

 Sub Programme 2.2: Brand Kenya Initiative         

Current Expenditure  170 424 534 573 168 195 217 

Compensation of Employees - - - - - - - 

Use of Goods and Services - - - - - - - 

Grants and Other Transfers 170 424 534 573 168 195 217 

Other Reccurent        

Capital Expenditure - 108 - - - - - 

Acquisition of Non-financial Assets        

Capital Grants to Govt. Agencies - 108 - -    

Other Development        

Total SP 2.2: 170 532 534 573 168 195 217 

Sub-Programme 2.3: ICT and Media Regulatory Services 

Current Expenditure  1,095 1,182 1,223 1,265 898 1,080 1,221 

Compensation of Employees        

Use of Goods and Services        

Grants and Other Transfers 1,095 1,182 1,223 1,265 898 1,080 1,221 

Other Reccurent        

Capital Expenditure - - - - - - - 

Acquisition of Non-financial Assets        

Capital Grants to Govt. Agencies        

Other Development        

Total SP 2.3: 1,095 1,182 1,223 1,265 898 1,080 1,221 

Programme 3: Mass Media Skills Development        

Current Expenditure  276 531 544 550 288 316 395 

Compensation of Employees - - - - - - - 

Use of Goods and Services - - - - - - - 

Grants and Other Transfers 276 531 544 550 288 316 395 

Other Reccurent - - - - - - - 

Capital Expenditure 34 1,022 601 392 31 120 182 

Acquisition of Non-financial Assets - - - - - - - 

Capital Grants to Govt. Agencies 34 1,022 601 392 31 120 182 

Other Development - - - - - - - 

Total for programme  3 310 1,553 1,145 942 319 436 576 

Sub-Programme 3.1: Mass Media Skills Development        

Current Expenditure  276 531 544 550 288 316 395 



 

291  

Expenditure classification 

Baseline 

Estimates 

2025/26 

                   Requirement                   Allocation 

2026/27 2027/28 2028/29 2026/27 2027/28 2028/29 

Compensation of Employees - - - - - - - 

Use of Goods and Services - - - - - - - 

Grants and Other Transfers 276 531 544 550 288 316 395 

Other Reccurent        

Capital Expenditure 34 1,022 601 392 31 120 182 

Acquisition of Non-financial Assets - - - - - - - 

Capital Grants to Govt. Agencies 34 1,022 601 392 31 120 182 

Other Development  - - - - - - 

Total for SP 3.1 310 1,553 1,145 942 319 436 576 

STATE DEPARTMENT FOR ENERGY         

Current expenditure 11,988 13,876 14,136 14,711 13,180 13,472 14,056 

Compensation to employees 333 435 456 470 353 364 375 

Use of goods and services 147 466 483 542 159 190 305 

Current transfers and Govt. agencies 11,466 12,929 13,136 13,595 12,624 12,865 13,294 

Other recurrent 42 47 61 104 45 53 83 

Capital expenditure 51,486 155,856 142,458 128,437 64,984 85,189 95,775 

Acquisition of Non- financial assets 26,786 85,705 84,214 72,772 39,898 56,631 66,588 

Capital Grants to Government Agencies 23,161 66,390 56,028 54,540 22,445 27,002 28,157 

Other Development 1,539 3,761 2,216 1,125 2,641 1,556 1,030 

TOTAL EXPENDITURE VOTE  63,474 169,732 156,594 143,148 78,164 98,661 109,831 

 Programme 1: General Administration Planning and 

Support Sevices         
Current expenditure 370 638 678 783 385 428 565 

Compensation to employees 198 218 227 234 199 206 210 

Use of goods and services 133 378 394 450 143 171 274 

Current transfers and Govt. agencies - - - - - - - 

Other recurrent 40 43 57 99 43 51 80 

Capital expenditure 280 1,305 820 850 1,133 516 597 

Acquisition of Non- financial assets 280 600 820 850 428 516 597 

Capital Grants to Government Agencies - - - - - - - 

Other Development - 705 - - 705 - - 

TOTAL EXPENDITURE PROGRAMME 1  650 1,943 1,498 1,633 1,518 944 1,162 

 Sub Programme 1.1: Adminstrative Services         

Current expenditure 234 476 503 559 247 275 368 

Compensation to employees 118 141 145 150 123 127 131 

Use of goods and services 81 298 309 320 87 104 167 

Current transfers and Govt. agencies - -      



 

292  

Expenditure classification 

Baseline 

Estimates 

2025/26 

                   Requirement                   Allocation 

2026/27 2027/28 2028/29 2026/27 2027/28 2028/29 

Other recurrent 34 38 49 89 37 44 71 

Capital expenditure 90 1,005 450 400 985 337 400 

Acquisition of Non- financial assets 90 300 450 400 280 337 400 

Capital Grants to Government Agencies - -      

Other Development - 705 - - 705   

Total Sub Programme 1.1: Adminstrative Services 324 1,481 953 959 1,232 612 768 

 Sub Programme 1.2: Planning and Project Monitoring         

Current expenditure 23 37 41 42 20 21 22 

Compensation to employees 21 18 21 22 18 19 18 

Use of goods and services 2 19 20 20 2 3 4 

Current transfers and Govt. agencies - -      

Other recurrent - - - -    

Capital expenditure - - - - - - - 

Acquisition of Non- financial assets        

Capital Grants to Government Agencies        

Other Development        

Total Sub Programme 1.2: Planning and Project 

Monitoring  
23 37 41 42 20 21 22 

 Sub Programme 1.3: Financial Services         

Current expenditure 113 125 134 183 118 131 175 

Compensation to employees 58 59 61 63 59 61 62 

Use of goods and services 50 61 65 110 54 64 103 

Current transfers and Govt. agencies - - -  - - - 

Other recurrent 5 5 8 10 5 7 9 

Capital expenditure 190 300 370 450 148 179 197 

Acquisition of Non- financial assets 190 300 370 450 148 179 197 

Capital Grants to Government Agencies - - - - - - - 

Other Development - - - - - - - 

Total Sub Programme 1.3: Financial Services 303 425 504 633 266 310 372 

 Programme 2: Power Generation         
Current expenditure 2,338 2,983 3,101 3,258 2,639 2,791 2,922 

Compensation to employees 44 64 66 68 45 47 48 

Use of goods and services 2 22 23 23 2 3 4 

Current transfers and Govt agencies 2,291 2,897 3,012 3,167 2,592 2,742 2,869 

Other Recurrent 0 0 - - 0 0 0 

Capital expenditure 9,955 30,136 35,618 49,635 13,712 20,930 46,690 



 

293  

Expenditure classification 

Baseline 

Estimates 

2025/26 

                   Requirement                   Allocation 

2026/27 2027/28 2028/29 2026/27 2027/28 2028/29 

Acquisition of Non- financial assets 6,440 16,558 21,247 30,833 8,699 14,459 27,963 

Capital Grants to Government Agencies 3,974 13,505 14,297 18,727 4,940 6,410 18,727 

Other Development 94 73 74 75 73 61 - 

TOTAL EXPENDITURE PROGRAMME 2  12,292 32,538 38,117 52,275 15,770 23,660 49,612 

 Sub Programme 2.1: Geothermal generation         

Current expenditure 1,846 2,186 2,238 2,291 2,148 2,199 2,252 

Compensation to employees 44 64 66 68 45 47 48 

Use of goods and services 2 22 23 23 2 3 4 

Current transfers and Govt agencies 1,800 2,100 2,150 2,200 2,100 2,150 2,200 

Other Recurrent 0 0 - - 0 0 0 

Capital expenditure 9,702 28,145 32,973 40,400 12,831 19,989 38,073 

Acquisition of Non- financial assets 6,281 16,050 20,719 30,290 8,191 14,459 27,963 

Capital Grants to Government Agencies 3,421 12,095 12,254 10,110 4,640 5,530 10,110 

Other Development - - - -    

Total Sub Programme 2.1: Geothermal generation 11,549 30,331 35,211 42,691 14,979 22,188 40,325 

 Sub Programme 2.2: Development of Nuclear Energy         

Current expenditure 491 797 862 967 492 592 669 

Compensation to employees - - - -    

Use of goods and services - -      

Current transfers and Govt. agencies 491 797 862 967 492 592 669 

Other recurrent - - - -    

Capital expenditure 252 1,410 2,043 8,617 300 880 8,617 

Acquisition of Non- financial assets - - - -    

Capital Grants to Government Agencies 252 1,410 2,043 8,617 300 880 8,617 

Other Development - -      

Total Sub Programme 2.2: Development of Nuclear 

Energy 
744 2,207 2,905 9,584 792 1,472 9,286 

 Sub Programme 2.3: Coal Exploration and Mining         

Current expenditure - - - - - - - 

Compensation to employees        

Use of goods and services        

Current transfers and Govt. agencies        

Other recurrent        

Capital expenditure 553 581 602 618 581 61 - 

Acquisition of Non- financial assets 159 508 528 543 508 - - 

Capital Grants to Government Agencies 300 - - - -   



 

294  

Expenditure classification 

Baseline 

Estimates 

2025/26 

                   Requirement                   Allocation 

2026/27 2027/28 2028/29 2026/27 2027/28 2028/29 

Other Development 94 73 74 75 73 61 - 

Total Sub Programme 2.3: Coal Exploration and Mining 553       

 Programme 3: Power Transmission and Distribution         
Current expenditure 5,388 5,639 5,642 5,857 5,580 5,581 5,793 

Compensation to employees 44 70 72 74 51 52 54 

Use of goods and services 1 38 39 40 1 1 2 

Current transfers and Govt. agencies 9,175 10,032 10,123 10,428 10,032 10,123 10,425 

Other recurrent 0 3 3 3 0 1 1 

Capital expenditure 25,559 120,683 103,218 76,445 47,527 61,588 47,001 

Acquisition of Non- financial assets 19,212 67,539 61,487 40,632 29,763 40,996 37,571 

Capital Grants to Government Agencies 19,187 52,885 41,731 35,813 17,505 20,592 9,430 

Other Development 260 259 - - 259 - - 

TOTAL EXPENDITURE PROGRAMME 3  30,947 126,322 108,860 82,302 53,107 67,169 52,794 

 Sub Programme 3.1:  National Grid Systems         

Current expenditure 5,388 5,639 5,642 5,857 5,580 5,581 5,793 

Compensation to employees 44 70 72 74 51 52 54 

Use of goods and services 1 38 39 40 1 1 2 

Current transfers and Govt. agencies 5,343 5,528 5,528 5,739 5,528 5,527 5,736 

Other recurrent 0 3 3 3 0 1 1 

Capital expenditure 25,559 99,697 86,346 60,151 35,172 55,058 40,854 

Acquisition of Non- financial assets 18,055 63,739 61,487 40,632 29,763 40,996 37,571 

Capital Grants to Government Agencies 7,244 35,699 24,859 19,519 5,150 14,062 3,283 

Other Development 260 259 - - 259 - - 

Total Sub Programme 3.1:  National Grid Systems 30,947 105,336 91,988 66,008 40,752 60,639 46,647 

 Sub Programme 3.2: Rural Electrification         

Current expenditure 3,832 4,504 4,596 4,689 4,504 4,596 4,689 

Compensation to employees - - - - - - - 

Use of goods and services - - - - - - - 

Current transfers and Govt. agencies 3,832 4,504 4,596 4,689 4,504 4,596 4,689 

Other recurrent - -      

Capital expenditure 13,100 20,986 16,872 16,294 12,355 6,530 6,147 

Acquisition of Non- financial assets 1,157 3,800 - -    

Capital Grants to Government Agencies 11,943 17,186 16,872 16,294 12,355 6,530 6,147 

Other Development - - - -    

Total Sub Programme 3.2: Rural Electrification 16,932 25,490 21,468 20,983 16,859 11,126 10,836 

 Programme 4: Alternative Energy Technologies         
Current expenditure 60 112 120 124 72 75 88 
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Expenditure classification 

Baseline 

Estimates 

2025/26 

                   Requirement                   Allocation 

2026/27 2027/28 2028/29 2026/27 2027/28 2028/29 

Compensation to employees 47 83 91 94 58 59 63 

Use of goods and services 12 27 28 29 13 15 24 

Current transfers and Govt. agencies - - - - - - - 

Other recurrent 1 1 1 1 1 1 1 

Capital expenditure 2,039 3,732 2,802 1,507 2,612 2,155 1,487 

Acquisition of Non- financial assets 854 1,008 660 457 1,008 660 457 

Capital Grants to Government Agencies - - - - - - - 

Other Development 1,185 2,724 2,142 1,050 1,604 1,495 1,030 

TOTAL EXPENDITURE PROGRAMME 4:0  2,099 3,844 2,922 1,631 2,684 2,231 1,575 

 Sub Programme 4.1: Alternative Energy Technologies         

Current expenditure 60 112 120 124 72 75 88 

Compensation to employees 47 83 91 94 58 59 63 

Use of goods and services 12 27 28 29 13 15 24 

Current transfers and Govt. agencies - -      

Other recurrent 1 1 1 1 1 1 1 

Capital expenditure 2,039 3,732 2,802 1,507 2,612 2,155 1,487 

Acquisition of Non- financial assets 854 1,008 660 457 1,008 660 457 

Capital Grants to Government Agencies  -      

Other Development 1,185 2,724 2,142 1,050 1,604 1,495 1,030 

Total Sub Programme 4.1: Alternative Energy 

Technologies 
2,099 3,844 2,922 1,631 2,684 2,231 1,575 

STATE DEPARTMENT FOR PETROLEUM         

Current Expenditure  25,378 20,577 20,654 20,744 20,391 20,456 20,609 

Compensation to Employees 238 291 300 309 287 296 304 

Use of Goods and Services 138 144 133 231 104 127 231 

Current Transfers to Govt Agencies - - - - - - - 

Other Recurrent 25,002 20,142 20,221 20,204 20,000 20,033 20,073 

Capital Expenditure 5,311 9,835 10,401 11,026 9,835 10,400 11,026 

Non-Financial Assets 2,411 5,793 6,190 6,630 5,793 6,190 6,630 

Capital Transfers to Govt Agencies 580 250 250 250 250 250 250 

Use of Goods and Services 2,320 3,792 3,961 4,145 3,792 3,961 4,145 

TOTAL VOTE  30,689 30,412 31,055 31,770 30,226 30,857 31,635 

Programme 1 : Exploration and Distribution of Oil and gas 

Current Expenditure  25,378 20,577 20,654 20,744 20,391 20,456 20,609 

Compensation to Employees 238 291 300 309 287 296 304 

Use of Goods and Services 138 144 133 231 104 127 231 

Current Transfers to Govt Agencies - - - - - - - 
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Expenditure classification 

Baseline 

Estimates 

2025/26 

                   Requirement                   Allocation 

2026/27 2027/28 2028/29 2026/27 2027/28 2028/29 

Other Recurrent 25,002 20,142 20,221 20,204 20,000 20,033 20,073 

Capital Expenditure 5,311 9,835 10,401 11,026 9,835 10,400 11,026 

Non-Financial Assets 2,411 5,793 6,190 6,630 5,793 6,190 6,630 

Capital Transfers to Govt Agencies 580 250 250 250 250 250 250 

Use of Goods and Services 2,320 3,792 3,961 4,145 3,792 3,961 4,145 

Total Programme 1 : Exploration and Distribution of 

Oil and gas 
30,689 30,412 31,055 31,770 30,226 30,857 31,635 

Sub-Programme 1.1 : Exploration of Oil and gas        

Current Expenditure  58 143 121 123 116 119 121 

Compensation to Employees 52 111 114 117 109 113 115 

Use of Goods and Services 6 6 6 6 6 6 6 

Current Transfers to Govt Agencies -       

Other Recurrent 0 25 0 0 0 0 0 

Capital Expenditure 3,647 7,464 7,813 8,311 7,464 7,813 8,311 

Acquisition of Non-Financial Assets 1,512 4,970 5,372 5,751 4,970 5,372 5,751 

Capital grants to Government Agencies 580 250 250 250 250 250 250 

Other Development 1,555 2,244 2,191 2,310 2,244 2,192 2,310 

Total Sub-Programme 1.1 : Exploration of Oil and gas 3,705 7,607 7,934 8,434 7,580 7,932 8,432 

Sub-Programme 1.2 : Distribution of Oil and gas        

Current Expenditure  - - - - - - - 

Compensation to Employees        

Use of Goods and Services        

Current Transfers to Govt Agencies        

Other Recurrent        

Capital Expenditure 1,664 2,371 2,588 2,715 2,371 2,587 2,715 

Acquisition of Non-Financial Assets 899 823 818 880 823 818 880 

Capital grants to Government Agencies - - - - - - - 

Other Development 765 1,548 1,770 1,835 1,548 1,769 1,835 

Total Sub-Programme 1.2 : Distribution of Oil and gas 1,664 2,371 2,588 2,715 2,371 2,587 2,715 

Sub-Programme 1.3: General Administration, Planning & Support Services 

Current Expenditure  25,320 20,434 20,533 20,621 20,275 20,337 20,487 

Compensation to Employees 187 180 186 192 178 183 189 

Use of Goods and Services 131 137 126 225 97 121 225 

Current Transfers to Govt Agencies     - - - 

Other Recurrent 25,002 20,117 20,221 20,203 20,000 20,033 20,073 

Capital Expenditure - - - - - - - 
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Expenditure classification 

Baseline 

Estimates 

2025/26 

                   Requirement                   Allocation 

2026/27 2027/28 2028/29 2026/27 2027/28 2028/29 

Non-Financial Assets        

Capital Transfers to Govt Agencies        

Use of Goods and Services        

Total Sub-Programme 1.3: General Administration, 

Planning & Support Services 
25,320 20,434 20,533 20,621 20,275 20,337 20,487 
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Table 3.1.8: Analysis of Recurrent Resource Requirement VS Allocation for SAGAs (KSH. Million ) 
 

Economic Classification 

 Approved 

Estimates   Requirement   Allocation  

Remarks 

 

 2025/26   2026/27   2027/28   2028/29   2026/27   2027/28   2028/29    

STATE DEPARTMENT OF ROADS   

Kenya Urban Roads Authority (KURA)    

Gross 10,298 10,510 10,520 10,620 7,086 7,224 7,364   

AIA  10,298 10,510 10,520 10,620 7,086 7,224 7,364 Fuel Levy Receipts 

Net - - - - - - -   

Compensation of Employees 1,300 1,339 1,379 1,421 1,320 1,350 1,354   

Other Recurrent 8,998 9,171 9,141 9,199 5,766 5,874 6,010   

Insurance 98 109 110 116 100 101 102   

Utilities 23 25 28 30 24 24 25   

Rent 
    

- - -   

Subscriptions to International Organization 
    

- - -   

Subscription to Professional Bodies 
    

- - -   

Contracted Professional (Guards & Cleaners) 40 43 44 46 40 41 42   

Gratuity 20 22 24 25 21 22 23   

Others - Road Maintenance 
8,817 8,972 8,935 8,982 5,581 5,686 5,818  Road Maintenance Works for 

Urban Roads  

Kenya National Highways Authority (KeNHA)    

Gross 28,754 29,436 29,446 29,546 20,126 20,690 21,162   

AIA  28,754 29,436 29,446 29,546 20,126 20,690 21,162 Fuel Levy Receipts 

Net - - - - - - -   

Compensation of Employees 1,674 1,808 1,826 1,845 1,707 1,741 1,776   

Other Recurrent 27,081 27,628 27,620 27,701 18,419 18,949 19,386   

Insurance 205 208 209 210 206 207 209   

Utilities 24 24 24 24 24 24 24   

Rent - - - - - - -   

Subscriptions to International Organization - - - - - - -   

Subscription to Professional Bodies 6 6 6 7 6 6 7   

Contracted Professional (Guards & Cleaners) 88 89 90 91 89 90 91   

Gratuity 52 52 53 54 52 53 54   

Others - Road Maintenance 26,706 27,249 27,238 27,315 18,042 18,569 19,001 
 Road Maintenance Works- 

PBC, Routine, Periodic   

Engineers Board of Kenya (EBK)   

Gross 101 355 434 504 114 133 146   

AIA  83 96 111 121 96 111 121   

Net 18 259 323 383 18 22 25   

Compensation of Employees 113 116 118 121 113 113 113   

Other Recurrent 149 240 316 383 1 20 32   

Insurance 17 21 25 30 
   

  

Utilities 9 10 12 15 1 9 9   
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Economic Classification 

 Approved 

Estimates   Requirement   Allocation  

Remarks 

 

 2025/26   2026/27   2027/28   2028/29   2026/27   2027/28   2028/29    

Rent          

Subscriptions to International Organization 

1 1 1 1 - 1 1   Subscription to the World 

Federation Engineering 

Organization (WFEO) and  

International Engineering 

Alliance (IEA)   

Subscription to Professional Bodies 1 1 1 1 - 1 1   

Contracted Professional (Guards & Cleaners) 4 4 5 5 - 4 4   

Gratuity 6 4 4 4 - 6 6   

Others 

111 198 267 326 - 
 

12  Enginnering Standards 

Development & 

Enforcement,Accrediatation of 

Enginering 

Programmes,Registration 

Services and operational Cost  

Kenya Engineering Technology Registration Board (KETRB)   

Gross 31 160 213 257 36 45 54   

AIA  13 18 23 29 18 23 29   

Net 18 142 190 228 18 22 25   

Compensation of Employees 18 91 112 128 18 19 19   

Other Recurrent 13 68 100 129 18 26 35   

Insurance 1 1 1 1 1 1 1   

Utilities 3 4 4 4 4 4 4   

Rent 6 6 6 6 6 6 6   

Subscriptions to International Organization 
       

  

Subscription to Professional Bodies 
       

  

Contracted Professional (Guards & Cleaners) 
       

  

Gratuity 
       

  

Others 3 57 90 118 7 15 24   

Kenya Rural Roads Authority (KeRRA)   

Gross 21,970 22,848 22,858 22,958 14,690 14,984 15,283   

AIA  21,970 22,848 22,858 22,958 14,690 14,984 15,283   

Net - - - - - - -   

Compensation of Employees 2,175 2,240 2,307 2,376 2,218 2,263 2,308   

Other Recurrent 19,795 20,608 20,551 20,582 12,472 12,721 12,975   

Insurance 256 256 267 267 256 267 267   

Utilities 47 48 50 51 48 50 51   

Rent 
       

  

Subscriptions to International Organization 
       

  

Subscription to Professional Bodies 5 5 5 5 5 5 5   

Contracted Professional (Guards & Cleaners) 67 67 69 69 67 69 69   

Gratuity 125 127 130 132 127 130 132   
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Economic Classification 

 Approved 

Estimates   Requirement   Allocation  

Remarks 

 

 2025/26   2026/27   2027/28   2028/29   2026/27   2027/28   2028/29    

Others - Road Maintenance 19,295 20,104 20,030 20,057 11,968 12,201 12,450   

Kenya Roads Board   

Gross 8,294 8,607 8,617 8,717 6,766 6,903 7,042   

AIA  8,294 8,607 8,617 8,717 6,766 6,903 7,042 Fuel Levy Receipts 

Net - - - - - - -   

Compensation of Employees 732 747 762 777 747 762 777   

Other Recurrent 7,562 7,775 7,675 7,655 5,992 6,085 6,177   

Insurance 69 69 70 70 69 70 70   

Utilities 77 78 79 80 78 79 80   

Rent 79 79 79 80 79 79 80   

Subscriptions to International Organization 
       

  

Subscription to Professional Bodies 8 8 9 10 8 9 10   

Contracted Professional (Guards & Cleaners) 16 16 16 16 16 16 16   

Gratuity 42 43 43 44 43 43 44   

Others 7,270 7,481 7,378 7,355 5,699 5,789 5,877   
          

STATE DEPARTMENT FOR TRANSPORT          

Kenya Railways Corporation (KRC)   

Gross 76,087 78,083 79,198 80,283 77,953 79,197 80,275 

Additional acquired assets will 

generate increased freight 

income 

AIA  75,498 77,483 78,488 79,473 77,483 78,488 79,473   

NET 589 600 710 810 470 709 802   

Compensation to employees 4,452 5,137 5,291 5,450 5,137 5,291 5,450   

Other Recurrent 71,635 72,946 73,907 74,833 72,816 73,906 74,825   

Of which     - - -   

Insurance 107 115 118 122 115 118 122   

Utilities 20 90 95 99 90 95 99   

Rent 60 60 60 60 60 60 60   

Subscriptions to International Organization - - - - - - -   

Subscriptions to Professional Bodies - - - - - - -   

Contracted Professionals (Guards & Cleaners) 43 122 122 125 122 122 125   

Gratuity 34 34 34 34 34 34 34   

Others 71,371 72,525 73,478 74,393 72,395 73,477 74,385   

Nairobi Metropolitan Area Transport Authority (NaMATA)    

Gross 466 2,149 2,173 1,955 559 560 634   

AIA  - - - - - - -   

NET 466 2,153 2,177 1,959 559 560 634   

Compensation to employees 193 220 239 262 220 196 200   

Other Recurrent 273 1,929 1,934 1,693 339 364 434   

Of which  
 

   - -   

Insurance 19 45 47 51 45 24 24   
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Economic Classification 

 Approved 

Estimates   Requirement   Allocation  

Remarks 

 

 2025/26   2026/27   2027/28   2028/29   2026/27   2027/28   2028/29    

Utilities 2 3 3 3 3 3 3   

Rent 

53 57 59 59 

57 

55 57 

The authority relocated to a new 

office space  to accommodate all 

staff 

Subscriptions to International Organization 4 - - - -  -   

Subscriptions to Professional Bodies - - - - -  -   

Contracted Professionals (Guards & Cleaners) 21 24 26 28 24 24 26   

Gratuity 10 16 17 19 16 10 10   

Others 164 1,784 1,782 1,533 194 248 314 
 

Kenya Ports Authority (KPA)    

Gross 67,424 74,166 75,650 77,163 74,166 75,650 77,163 

Increased revenue to 

accomodate growth in 

throughput and container 

business  

AIA  67,424 74,166 75,650 77,163 74,166 75,650 77,163   

NET - 

-              

0 0 0 0 0 0 
  

Compensation to Employees 19,616 20,214 20,560 20,914 20,214 20,560 20,914 To cater for internal promotions 

Other Recurrent 47,808 53,952 55,090 56,249 53,952 55,090 56,249   

Of which for others     - - -   

Insurance 950 1,400 1,470 1,544 1,400 1,470 1,544 

To cater for additional assets e.g 

insurance of Shimoni ports and 

newly aquired equipments e.g 

cranes 

Utilities 721 812 854 895 812 854 895 Expansion of ports facilities 

Rent 23 24 25 27 24 25 27   

Subscriptions to International Organizations - - - - - - -   

Subscriptions to Professional Bodies - - - - - - -   

Contracted Guards & Cleaners Services 180 189 198 208 189 198 208   

Gratuity 7 29 30 32 29 30 32   

Others 45,927 51,498 52,513 53,543 51,498 52,513 53,543 

This is includes ports operations 

and increased cost for 

maintainance and spare parts. 

LAPSSET Corridor Development Authority (LCDA)    

Gross 686 911 1,008 1,070 706 721 749   

AIA  - - - - - - -   

NET 686 911 1,006 1,066 706 721 749   

Compensation to employees 430 468 483 500 450 453 467 
Delayed phase implementation 

of the organizational structure. 

Other Recurrent 256 443 525 570 256 268 282   

Of which      - -   

Insurance 42 44 47 49 42 46 48   
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Economic Classification 

 Approved 

Estimates   Requirement   Allocation  

Remarks 

 

 2025/26   2026/27   2027/28   2028/29   2026/27   2027/28   2028/29    

Utilities 3 5 8 10 3 5 6   

Rent 30 36 38 39 30 31 32   

Subscriptions to International Organization - - - - -     

Subscriptions to Professional Bodies - - - - -     

Contracted Professionals (Guards & Cleaners) 6 9 15 20 6 6 7   

Gratuity 8 8 10 14 8 9 10   

Others 167 341 407 438 167 171 179 

The Authority will not be able 

to effectively deliver on its core 

mandate that includes 

cordination and planning of 

implementation of LAPSSET 

Corridor Program. 

National Transport & Safety Authority (NTSA)    

GROSS 4,853 5,053 5,153 5,353 4,853 5,003 4,954   

AIA  4,653 4,853 4,953 5,153 4,853 5,003 5,153   

NET 200 200 200 200 - - 
-             

199 
  

Compensation to Employees 1,674 1,724 1,776 1,829 1,674 1,724 1,776   

Other recurrent  3,179 3,329 3,377 3,524 3,179 3,279 3,178   

Of which     - - -   

Insurance 197 203 209 215 197 206 216   

Utilities 155 160 164 169 155 162 170   

Rent 127 131 135 139 127 133 139   

Subscriptions to International Organization -    -     

Subscriptions to Professional Bodies -    -     

Contracted Professional Guards & Cleaners services 78 80 83 85 78 82 85   

Gratuity 16 16 17 18 16 17 18   

 

Others 

 

 

 

 

 

  

2,606 2,739 2,769 2,898 2,606 2,679 2,550 

This includes expenditure on 

purchase of techical materilas ( 

number plate. Logbooks), safety 

enforcement operations, 

ependiture on decentralization 

of services to Huduma Centres. 

Kenya Millenium Development Fund (KMDF ) 

GROSS 45 50 60 70 10 50 55  

AIA  - - - - - - -  

NET 45 50 60 70 10 50 55  

Compensation to Employees 11 12 13 14 10 12 13  

Other recurrent  34 38 48 56 - 38 42  

Of which         

Insurance 8 8 8 8 - 8 10  
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Economic Classification 

 Approved 

Estimates   Requirement   Allocation  

Remarks 

 

 2025/26   2026/27   2027/28   2028/29   2026/27   2027/28   2028/29    

Utilities         

Rent         

Subscriptions to International Organization         

Subscriptions to Professional Bodies         

Contracted Professional Guards & Cleaners services         

Gratuity         

Others 26 30 40 48 - 29 32  

STATE DEPARTMENT FOR SHIPPING  

Kenya Maritime Authority (KMA)    

GROSS 2,608 2,760 2,775 3,038 2,760 2,775 3,038   

AIA  2,608 2,760 2,775 3,038 2,760 2,775 3,038   

NET - - - - - - -   

Compensation to employees 593 737 751 765 737 751 765   

Other Recurrent 2,015 2,017 2,016 2,264 2,017 2,016 2,264   

Insurance Costs 75 77 81 89 77 81 89   

Utilities 37 43 49 56 43 49 56   

Rent 13 15 17 20 15 17 20   

Subscriptions to International organizations 5         

Subscriptions to Professional Bodies  6 8 9 6 8 9   

Contracted Proffessionals (guards&cleaners) 34 35 36 37 35 36 37   

Gratuity 4 7 8 9 7 8 9   

Others 1,847 1,840 1,825 2,053 1,840 1,825 2,053   

Bandari Maritime Academy (BMA)    

 Approved 

Estimates 
Requirement Allocation   

Economic  Classification          

GROSS 335 800 548 570 365 421 470   

AIA  210 240 270 300 240 270 300   

NET 125 560 278 270 125 151 170   

Compensation to employees 180 206 214 232 206 214 232   

Other Recurrent 155 594 334 338 159 207 238   

Insurance Costs 15 28 29 30 28 29 30   

Utilities 5 12 13 13 12 13 13   

Rent -    -     

Subscriptions to International organizations -    -     

Subscriptions to Professional Bodies          

Contracted guards&cleaners 25 25 26 27 25 26 27   

Gratuity 18 18 19 20 18 19 20   

Others(incudes Board Expenses) 92 511 247 248 76 120 148   

Kenya National Shipping Line (KNSL)   

 Approved 

Estimates 
Requirement Allocation   
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Economic Classification 

 Approved 

Estimates   Requirement   Allocation  

Remarks 

 

 2025/26   2026/27   2027/28   2028/29   2026/27   2027/28   2028/29    

Economic  Classification          

GROSS 150 1,750 1,962 2,006 1,420 1,962 2,006   

AIA  150 1,420 1,962 2,006 1,420 1,962 2,006   

NET - 330 - - - - -   

Compensation to employees 32 100 172 208 100 172 208   

Other Recurrent 118 1,650 1,790 1,798 1,320 1,790 1,798   

Insurance Costs 9 17 19 21 17 19 21   

Utilities 2 2 2 5 2 2 5   

Rent 20 21 24 25 21 24 25   

Subscriptions to International organizations - - - - - - -   

Subscriptions to professional bodies  - - - - - -   

Contracted guards&cleaners 3 9 10 11 9 10 11   

Gratuity 4 5 6 7 5 6 7   

Others 80 1,596 1,729 1,729 1,266 1,729 1,729   

STATE DEPARTMENT FOR HOUSING  AND URBAN DEVELOPMENT  

Affordable Housing Board (AHB)   

GROSS 1,926 2,257 2,359 2,465 2,257 2,359 2,465   

AIA  1,926 2,257 2,359 2,465 2,257 2,359 2,465   

NET - - - - - - -   

Compensation to employees 176 181 187 192 181 187 192   

Other Recurrent 1,750 2,076 2,172 2,273 2,076 2,172 2,273   

Insurance 35 55 65 75 55 65 75   

Utilities 3 3 3 3 3 3 3   

Rent 22 39 39 39 39 39 39   

Subscriptions to International organizations -    - - -   

Subscriptions to professional bodies     - - -   

Contracted Proffessionals (guards&cleaners) 4 7 7 7 7 7 7   

Gratuity -    - - -   

Others 1,686 1,971 2,057 2,148 1,971 2,057 2,148   

STATE DEPARTMENT FOR PUBLIC WORKS          

National Construction Authority (NCA)    

GROSS 2,479 2,848 2,967 3,119 2,083 2,310 2,523   

AIA  1,536 1,136 1,170 1,233 1,136 1,170 1,233   

NET 942 1,712 1,797 1,887 947 1,140 1,290   

Compensation to Employees 1,060 1,258 1,296 1,335 1,258 1,283 1,335   

Other Recurrent          

of which 1,419 1,590 1,672 1,785 825 1,027 1,188   

Insurance 116 124 126 129 116 115 129   

Utilities 8 15 9 10 9 9 10   

Rent 80 98 108 120 84 95 120   

Subscriptions to international bodies - - - - - - -   

Subscriptions to professional bodies - 5 6 6 - - -   
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Economic Classification 

 Approved 

Estimates   Requirement   Allocation  

Remarks 

 

 2025/26   2026/27   2027/28   2028/29   2026/27   2027/28   2028/29    

Contracted services- (Security and Cleaning) 25 40 42 45 25 26 45   

Gratuity 44 47 50 53 42 50 53   

Others 1,146 1,261 1,331 1,422 549 732 831   

STATE DEPARTMENT FOR AVIATION AND AEROSPACE DEVELOPMENT  

Kenya Civil Aviation Authority (KCAA)    

GROSS 13,866 12,861 13,150 13,397 12,861 13,150 13,397   

AIA  13,866 12,861 13,150 13,397 12,861 13,150 13,397   

NET 0 0 0 0 0 0 0   

Compensation to Employees 3,837 4,239 4,626 4,924 4,239 4,626 4,924   

Other Recurrent 10,029 8,622 8,524 8,473 8,622 8,524 8,473   

of which for others     - - -   

Insurance 13 32 33 34 32 33 34   

Utilities 274 346 373 393 346 373 393   

Rent 64 122 126 128 122 126 128   

Subscription to International Organization 80 86 87 89 86 87 89   

Subscription to  Professional Bodies 3 4 4 5 4 4 5   

Contracted Guards and Cleaning Services 144 156 158 163 156 158 163   

Gratuity 78 84 88 90 84 88 90   

others 9,373 7,791 7,655 7,571 7,791 7,655 7,571   

Kenya Airports Authority (KAA)    

GROSS 25,595 27,414 29,688 30,199 27,414 29,688 30,199   

AIA  25,595 27,414 29,688 30,199 27,414 29,688 30,199   

NET - - - - - - -   

Compensation to Employees 8,903 9,600 9,760 10,686 9,600 9,760 10,686   

Other Recurrent 16,692 17,814 19,928 19,513 17,814 19,928 19,513   

Of which     - - -   

Insurance 368 380 391 417 380 391 417   

Utilities 838 1,055 1,143 1,155 1,055 1,143 1,155   

Rent - - - - - - -   

Subscriptions to International Organization - - - - - - -   

Subscriptions to Professional Bodies - - -  - -    

Contracted Professional Guards & Cleaners services 710 730 750 766 730 750 766   

Gratuity 44 46 47 49 46 47 49   

Others 14,732 15,603 17,597 17,126 15,603 17,597 17,126   

STATE DEPARTMENT FOR ICT AND THE DIGITAL ECONOMY  

Information Communication Technology Authority (ICTA)    

Gross 620 846 877 914 630 753 848   

AIA  20 30 30 30 30 30 30   

NET 600 816 847 884 600 723 818   

Compensation to Employees 392 450 467 500 392 450 500   

Other Recurrent 229 396 410 414 239 303 348   

of which 
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Economic Classification 

 Approved 

Estimates   Requirement   Allocation  

Remarks 

 

 2025/26   2026/27   2027/28   2028/29   2026/27   2027/28   2028/29    

Insurance 31 65 70 70 31 55 57   

Utilities 
       

  

Rent 44 46 46 46 46 50 50   

Subscriptions to international bodies 
       

  

Subscriptions to professional bodies 
       

  

Contracted Professionals (Guards & Cleaners) 2 5 5 5 5 5 5   

Gratuity 21 39 39 39 21 39 39   

Others-Board/PDTP/e-citizen/use of goods & 

Sevices/Innovation/ Subscriptions to Professional 

Bodies 

132 241 250 254 136 154 197 

  

Konza Technopolis Development Authority (KoTDA)   

Gross 855 1,200 1,380 1,460 855 1,068 1,156   

AIA  300 300 400 450 300 400 400   

NET 555 900 980 1,010 555 668 756   

Compensation to Employees 341 358 426 450 358 426 450   

Other Recurrent 514 842 954 1,010 497 642 706   

of which 
       

  

Insurance 61 200 210 221 61 149 164   

Utilities 48 168 176 185 47 48 52   

Rent - - - - - 
  

  

Subscription to international Organization - - - - - 
  

  

Subscriptions to professional bodies - - - - - 
  

  

Contracted Professionals (Guards & Cleaners) 69 74 78 82 69 70 84   

Gratuity 30 37 39 41 30 30 37   

Others 306 363 451 482 290 345 369   

Office of the Data Protection Commissioner (ODPC)   

Gross 991 1,832 2,155 2,350 941 1,153 1,328   

AIA  100 150 200 250 150 200 250   

NET 891 1,682 1,955 2,100 791 953 1,078   

Compensation to Employees 215 323 592 622 219 324 340   

Other Recurrent 776 1,509 1,563 1,728 722 829 988   

of which     
     

Insurance 47 62 171 171 62 76 87   

Utilities 4 5 5 6 5 6 7   

Rent 73 75 139 139 75 92 105   

Subscription to international Organization - - - - - - -   

Subscriptions to Professional Bodies - - - - - - -   

Contracted Professionals (Guards & Cleaners) 3 21 21 22 21 26 29   

Gratuity 9 14 5 - 14 5 6   

Others: 641 1,332 1,222 1,390 545 625 753   

Kenya Advanced Institute of Science and Technology (Kenya-AIST)    

Gross 214 1,069 1,467 1,697 224 254 287   
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Economic Classification 

 Approved 

Estimates   Requirement   Allocation  

Remarks 

 

 2025/26   2026/27   2027/28   2028/29   2026/27   2027/28   2028/29    

AIA  3 13 21 34 13 21 34   

NET 211 1,056 1,446 1,663 211 233 253   

Compensation to Employees 54 523 729 825 65 72 78   

Other Recurrent 161 546 738 872 159 182 209   

Insurance 12 42 26 29 18 20 25   

Utilities 17 71 78 86 32 32 35   

Rent - - - -      

Subscription to international Organization - - - -      

Subscription to Professional Bodies - - - -      

Contracted Professionals (Guards & Cleaners) 28 45 50 55 30 30 35   

Gratuity - - - -      

Others 104 388 584 702 79 100 114   

STATE DEPARTMENT FOR BROADCASTING  AND TELECOMMUNICATIONS  

Kenya Yearbook Editorial Board (KYEB)    

Gross 170 424 534 573 168 195 217   

AIA  62 60 65 70 60 65 70   

NET 108 364 469 503 108 130 147   

Compensation to employees 73 99 126 133 74 77 80   

Other Recurrent 97 325 408 440 94 118 137   

of which:          

Insurance 10 16 22 25 10 11 13   

Utilities 1 1 2 2 1 2 2   

Rent 11 18 21 23 11 13 15   

Subscription to International Organasations - - - - - - -   

Subscription to Professional Bodies - - - - - - -   

Contracted Professional Services (Guards and 

cleaners) 42 96 125 150 42 44 46   

Gratuity 4 6 7 7 4 5 7   

Others 29 188 231 233 26 43 54   

Media Council of Kenya (MCK)   

Gross 1,086 1,122 1,163 1,205 886 1,069 1,209   

AIA  15 18 20 22 15 20 22   

NET 1,071 1,104 1,143 1,183 871 1,049 1,187   

Compensation of employees 295 324 357 392 324 357 392   

Other recurrent  791 798 806 813 562 712 817   

of which:          

Insurance 51 51 52 52 51 52 52   

Utilities 3 4 5 6 4 5 6   

Rent 31 35 37 39 35 37 39   

Subscription to international organasation -    -     

Subscription to professional bodies -    -     

Contracted Professional Services (Guards and 15 16 17 18 16 17 18   
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Economic Classification 

 Approved 

Estimates   Requirement   Allocation  

Remarks 

 

 2025/26   2026/27   2027/28   2028/29   2026/27   2027/28   2028/29    

cleaners) 

Gratuity -    -     

Others 691 692 695 698 456 601 702   

Media Complaints Commission (MCC)   

Gross 9 60 60 60 9 11 12   

AIA  - - - - - - -   

NET 9 60 60 60 9 11 12   

Compensation of employees - - - - - - -   

Other recurrent  9 60 60 60 9 11 12   

of which:          

Insurance - - - - - - -   

Utilities - - - - - - -   

Rent - - - - - - -   

Subscription to international organasation - - - - - - -   

Subscription to Proffesional bodies - - - - - - -   

Contracted Professional Services (Guards and 

cleaners) - - - - - - -   

Gratuity - - - - - - -   

Others 9 60 60 60 9 11 12   

Kenya Broadcasting Corporation (KBC)   

Gross 2,297 3,691 2,842 2,847 2,298 2,497 2,651   

AIA  1,331 1,332 1,334 1,335 1,332 1,334 1,335   

NET 966 2,359 1,508 1,512 966 1,163 1,316   

Compensation of employees 1,516 1,520 1,525 1,530 1,516 1,525 1,530   

Other recurrent  781 2,171 1,317 1,317 782 972 1,121   

of which:          

Insurance 17 19 21 23 17 21 23   

Utilities 156 160 162 164 156 162 164   

Rent 8 10 12 14 8 12 14   

Subscription to international organasation -    -     

Subscription to Proffesional bodies -    -     

Contracted Professional Services (Guards and 

cleaners) -    -   

  

Gratuity 26 28 30 32 26 30 32   

Others 575 1,954 1,092 1,084 576 747 888   

Kenya Institute of Mass Communication (KIMC)   

Gross 276 531 544 550 288 316 395   

AIA  80 92 80 127 92 80 127   

NET 196 439 464 423 196 236 268   

Compensation of employees 162 288 296 305 165 170 175   

Other recurrent  114 243 248 245 123 146 220   

of which:          
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Economic Classification 

 Approved 

Estimates   Requirement   Allocation  

Remarks 

 

 2025/26   2026/27   2027/28   2028/29   2026/27   2027/28   2028/29    

Insurance 12 14 14 15 12 14 15   

Utilities 14 18 18 19 14 18 19   

Rent - - - - -     

Subscription to international organasation - - - - -     

Subscription to Proffesional bodies -    -     

Contracted Professional Services (Guards and 

cleaners) 18 24 24 24 18 24 24   

Gratuity - - 5 - - 5 -   

Others 70 187 187 187 79 85 162   

National Communication Secretariat (NCS)   

Gross 222 381 410 439 381 410 439   

AIA  222 381 410 439 381 410 439   

NET - - - - - - -   

Compensation of employees 58 83 88 89 83 88 89   

Other recurrent  164 299 321 349 299 321 349   

of which:          

Insurance 12 16 18 19 16 18 19   

Utilities - - - - - - -   

Rent - - - - - - -   

Subscription to international organasation - - - - - - -   

Subscription to Professional bodies - 5 5 5 5 5 5   

Contracted Professional Services (Guards and 

cleaners) 2 3 3 4 3 3 4   

Gratuity 10 17 18 21 17 18 21   

Others 140 258 277 300 258 277 300   

STATE DEPARTMENT FOR ENERGY  

Kenya Electricity Transmission Company (KETRACO)   

GROSS 5,343 5,528 5,527 5,736 5,528 5,528 5,736   

AIA  5,343 5,528 5,528 5,736 5,528 5,528 5,736   

NET -                  0 0 

-                  

0 

-                 

0 0 0 

-                 

0   

Compensation to  Employees 1,831 1,977 2,136 2,307 1,977 1,977 2,307   

Other Recurrent 3,512 3,551 3,392 3,430 3,551 3,551 3,430   

of which     - -    

Insurance 327 340 340 340 340 340 340   

utilities 54 57 57 57 57 57 57   

Rent 55 55 55 55 55 55 55   

Subscription to international organasation - - - - - - -   

Subscription to Professional bodies - - - - - - -   

Contracted Guards and cleaning services 157 157 157 157 157 157 157   

Gratuity 28 28 28 28 28 28 28   

Others 2,891 2,913 2,754 2,792 2,913 2,913 2,792   
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Economic Classification 

 Approved 

Estimates   Requirement   Allocation  

Remarks 

 

 2025/26   2026/27   2027/28   2028/29   2026/27   2027/28   2028/29    

Geothermal Development Company  (GDC)   

GROSS 1,800 2,100 2,150 2,200 2,100 2,150 2,200   

AIA  1,800 2,100 2,150 2,200 2,100 2,150 2,200   

NET - - - - - - -   

Compensation to Employee 689 713 740 768 713 740 768   

Other recurrent  1,111 1,387 1,410 1,432 1,387 1,410 1,432   

of which  -        

Insurance 11 12 12 13 12 12 13   

utilities 9 10 10 11 10 10 11   

Rent 78 82 86 90 82 86 90   

Subsription to international organization - - - - - - -   

Subsription to Professional Bodies 7 7 7 7 7 7 7   

Contracted Professional (Guards and Cleaners) 12 12 13 13 12 13 13   

Gratuity 1 2 2 2 2 2 2   

Others 992 1,263 1,280 1,296 1,263 1,280 1,296   

Nuclear Power and Energy Agency (NuPEA)   

GROSS 491 797 862 967 492 592 669   

AIA -Internally Generated - - - - - - -   

Net 491 797 862 967 492 592 669   

Compensation to employees 329 508 569 638 329 339 349   

Other Recurrent 162 289 293 329 163 253 320   

of which 42 47 49 52 42 49 52   

Insurance 6 11 13 14 6 13 14   

Utilities 7 9 9 10 7 9 10   

Rent - - - - - - -   

Subscriptions to International Organization 2 3 3 4 2 3 4   

Board expenses 7 12 13 14 7 13 14   

Contracted Professional (Guards & Cleaners) 21 32 25 28 21 25 28   

Gratuity 77 175 181 207 78 140 216   

Others 491 797 862 967 492 592 669   

Rural Electrification and Renewable Energy Corporation (REREC)   

GROSS 3,832 4,504 4,596 4,689 4,504 4,596 4,689   

AIA  3,832 4,504 4,596 4,689 4,504 4,596 4,689   

NET - - - - - - -   

Compensation to  Employees 2,153 2,493 2,543 2,594 2,493 2,543 2,594   

Other Recurrent 1,679 2,011 2,053 2,095 2,011 2,053 2,095   

of which          

Insurance 355 451 464 478 451 464 478   

Utilities 44 45 47 48 45 47 48   

Rent 78 80 83 85 80 83 85   

Subscription to International Organizations - - - - - - -   
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Economic Classification 

 Approved 

Estimates   Requirement   Allocation  

Remarks 

 

 2025/26   2026/27   2027/28   2028/29   2026/27   2027/28   2028/29    

Subscription to Professional bodies - - - - - - -   

Contracted professional (Guards & Cleaners) 105 108 111 115 108 111 115   

Gratuity 11 11 12 12 11 12 12   

Others 1,086 1,315 1,336 1,357 1,315 1,336 1,357                          -    
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CHAPTER FOUR 

4.0 Chapter Four : Cross -Sector Linkages and  Emerging Issues/Challenges  

Energy, Infrastructure and ICT (EII) Sector is both a driver and enabler of the 

Bottom-Up Economic Transformation Agenda (BETA) and the Fourth Medium Term 

Plan (2023-2027) of Kenya Vision 2030. The Sector implements its mandate 

through creation of linkages with  other sectors namely; Agriculture, Rural and 

Urban Development (ARUD); Health; General Economic and Commercial Affairs 

(GECA); Education; Governance, Justice, Law and Order (GJLOS); Environmental 

Protection, Water and Natural Resources; Public Administration and International 

Relations (PAIR); National Security; and Social Protection, Culture and Recreation 

(SPCR).  

4.1 Linkages between the Energy, Infrastructure and ICT Sector and 

Other MTEF Sectors  

S/No.  MTEF Sector  Linkage with Energy, Infrastructure and ICT  Sector  

1.  Agriculture, Rural 

and Urban 

Development 

(ARUD) 

The Energy, Infrastructure, and ICT Sector plays a strategic 

role in advancing Agriculture, Rural, and Urban 

Development. Reliable energy access enables mechanization 

of agriculture, irrigation systems, cold storage, and Agro-

processing, which increase productivity and reduce post-

harvest losses. Infrastructure such as roads and transport 

networks connect rural farmers to markets, while water 

infrastructure supports irrigation and climate resilience. ICT 

tools, including mobile phones and internet connectivity, 

empower farmers with real -time access to market prices, 

weather forecasts, and agricultural extension services. In 

urban areas, infrastructure and ICT facilities and services 

are key for the  growing populations through improved 

housing, transportation, sanitation, and smart city 

technologies. 

 

On the other hand, growth  in the Agriculture, Rural and 

Urban Development Sector drives demand for expanded 

energy, infrastructure, and ICT services. As rural areas 

become more economically active through farming and 

agro-industries, the need for electrification, roads, and 

communication networks increases, justifying further 

investment in these sectors. Similarly, urban development, 

driven by population growth and industrialization, creates 

pressure for better transport systems, power supply, and 

digital connectivity. Moreover, increased agricultural output 

and urban consumption patterns shape energy and 

infrastructure planning, demonstrating the mutually 
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S/No.  MTEF Sector  Linkage with Energy, Infrastructure and ICT  Sector  

reinforcing relationship between these sectors. 

2.  Health  Reliable energy is essential for health facilities to function 

effectively, powering lighting, diagnostic equipment, 

refrigeration for vaccines, and life -saving medical devices. 

Adequate infrastructure such as roads and transport systems 

ensure timely access to health services, emergency care, 

and the delivery of medical supplies. ICT infrastructure 

facilities and services enhance healthcare delivery through 

telemedicine, electronic health records, mobile health 

applications, and improved data management, especially in 

remote or underserved areas. ICT strengthens SHAôs 

capacity to plan, manage, and deliver equitable and 

effective health services. 

 

Similarly, the health sector influences investment and 

planning in the energy, infrastructure, and ICT sector. 

Growing demand for quality healthcare drives the need for 

resilient infrastructure and reliable electricity in both urban 

and rural health facilities. The health sector also contributes 

to the digital transformation by adopting advanced ICT 

systems, encouraging further development of broadband 

and mobile networks. Additionally, effective healthcare 

systems support a healthy workforce, which is crucial for the 

construction, maintenance, and operation of energy and 

infrastructure projects, showing how the health sector 

underpins sustainable development across these connected 

domains. 

3.  General Economic 

and Commercial 

Affairs (GECA) 

Reliable energy and modern infrastructure are foundational 

for economic activities such as powering industries, enabling 

efficient transportation of goods, and attracting both local 

and foreign investment. ICT enhances commerce through 

digital payment systems, e-commerce platforms, online 

business registration, and improved communication 

channels, making markets more accessible and reducing the 

cost of doing business. These technological and 

infrastructural enablers create an environment that 

stimulates entrepreneurship, trade, tourism, industrialization 

and economic diversification. 

 

Equally, growth of the economic and commercial sector 

increases demand for robust energy, infrastructure, and ICT 

services. As industries expand, trade volumes rise, and new 

businesses emerge, there is greater pressure on government 
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S/No.  MTEF Sector  Linkage with Energy, Infrastructure and ICT  Sector  

and private investors to improve electricity supply, upgrade 

transport networks, and expand digital connectivity. 

Economic growth also generates revenue that can be 

reinvested into infrastructure and technology development. 

Furthermore, business and financial services drive 

innovation in ICT and energy efficiency, encouraging the 

adoption of smart grids, green infrastructure, and digital 

business solutions, demonstrating how GECA actively shapes 

the evolution of the Energy, Infrastructure & ICT Sector. 

4.  Education Reliable energy access facilitates schools to operate 

effectively by powering lighting, computers, laboratories, 

and digital learning tools. Infrastructure, including roads and 

transport systems, provides mobility and enhances access to 

educational institutions. ICT enables e-learning, access to 

digital classrooms and educational resources, which improve 

the quality and reach of education across both urban and 

rural settings. 

 

The Education Sector contributes to the growth and 

sustainability of the Energy, Infrastructure , and ICT Sector 

through skilled workforce. Education and training in Science, 

Technology, Engineering, and Mathematics (STEM) equip 

individuals with skills to design, develop and manage 

infrastructure facilities and services. Education development 

propels research, innovation and development; enhances 

technical capacity; and increases demand for emerging 

technologies and services, thereby promoting investment in 

the Sector.  

5.  Governance, 

Justice, Law and 

Order 

(GJLO) 

The Energy, Infrastructure, and ICT Sector plays a strategic 

role in strengthening the Governance, Justice, Law, and 

Order (GJLO) Sector by providing essential facilities and 

services necessary for efficient and effective service delivery.  

Reliable energy ensures uninterrupted operations in 

administration of justice, rule of law and maintenance of 

order; transport infrastructure and services, public buildings, 

and ICT enhance access to justice and governance services 

through e-governance platforms, electronic case 

management systems, surveillance, and virtual court 

proceedings, making the justice system more transparent, 

efficient, and accessible. 

 

Similarly, the GJLO Sector provides the requisite legal, 

regulatory, and security frameworks for the development 
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S/No.  MTEF Sector  Linkage with Energy, Infrastructure and ICT  Sector  

and protection of Energy, Infrastructure , and ICT facilities 

and services. Effective governance ensures the enforcement 

of contracts, protection of infrastructure investments, and 

implementation of policies that promote innovation and 

sustainability. Law and Order institutions safeguard critical 

infrastructure from threats such as vandalism and 

cyberattacks, while corruption prevention 

mechanisms/frameworks ensure that public resources 

allocated to the EII Sector are used prudently. Therefore, 

the GJLO and EII sectors are interdependent in promoting 

sustainable development and public trust. 

6.  Public 

Administration and 

International  

Relations (PAIR) 

The Public Administration and International  Relations (PAIR) 

Sector plays a vital role in  supporting EII Sector through 

Economic policy, planning, resource mobilization and public 

finance management; attracting investment s and fostering 

global partnerships; Human capital development and 

management; and inter-governmental coordination. Further, 

the PAIR Sector is critical in shaping development of policy 

and legal frameworks 

 

Similarly, PAIR sector depends on EII Sector to operate 

effectively and reach broader audiences. Reliable EII Sector 

facilities and services enable access to e-government 

services; enhance global communication, digital diplomacy 

and real-time public engagement; and facilitate international 

trade and events.  

7.  National Security National Security Sector depends on the EII Sector for 

security operations. Military and emergency response 

systems require uninterrupted energy supply, secure and 

resilient communication networks; and reliable transport 

infrastructure and services for the mobility  of personnel, 

equipment, and aid. EII Sector facilities and services are 

essential for ease of defense logistics, intelligence gathering, 

cybersecurity, command systems; and welfare of the 

National Security personnel.  

 

On the other hand, the National Security Sector protects and 

facilitates the EII Sector through policy, intelligence, and 

active defense. It safeguards critical infrastructure such as 

Exclusive Economic Zone (EEZ) and maritime boundaries 

against cyberattacks, terrorism, and sabotage, securing 

energy grids, communication systems, and transport 

networks to remain functional.  
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S/No.  MTEF Sector  Linkage with Energy, Infrastructure and ICT  Sector  

8.  Social Protection, 

Culture and 

Recreation (SPCR) 

The linkage between EII Sector with the Social Protection, 

Culture, and Recreation (SPCR) Sector promotes inclusive 

development, social well-being, and national cohesion. 

Access to welfare services, gender and Affirmative action 

initiatives, children services, culture, arts and heritage, sport 

amenities, youth affairs and creative economy, depends on 

stable energy supply, efficient infrastructure  facilities and 

services. In addition, the EII Sector provides job 

opportunities for the youth , women and people with 

disability. 

   

Similarly, SPCR Sector informs development and 

implementation of resilient and human-centered 

interventions in the EII Sector. Social protection policies and 

initiatives facilitate  equitable access to housing, transport, 

and digital services, promoting inclusion of vulnerable 

populations. Cultural institutions and recreational spaces 

shape public values, foster innovation, and promote civic 

engagement. Public feedback through social and cultural 

platforms inform infrastructure policy and planning for social 

inclusion and sustainable development. 

9.  Environmental 

Protection, Water 

and Natural 

Resources 

(EPWNR) 

EII Sector supports the Environmental Protection, Water, 

and Natural Resources (EPWNR) Sector by providing 

facilities and services for environmental management and 

monitoring tools such as remote sensing, geographic 

information systems (GIS), and smart water management 

systems help track deforestation, pollution, and water usage 

in real-time responses. Infrastructure  facilities and services 

contribute to sustainable resource utilization and climate 

resilience when designed with environmental considerations. 

 

On the other hand, EPWNR Sector regulates development of 

the EII Sector through compliance to environmental laws 

and resource management policies in order to minimize 

negative impacts of infrastructure projects . Such impacts 

include habitat destruction, water contamination, and 

carbon emissions. Environmental and social impact 

assessments and use of renewable energy and green 

infrastructure prevents environmental degradation.   
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4.2. Emerging Issues/ Challenges  

Cross-sectoral performance has been affected by the following emerging  issues/ 

challenges:  

4.2.1  Policy, Legal and Regulatory Gaps  

Inadequate policy, legal and regulatory frameworks, coupled with weak 

enforcement mechanisms hinder integrated implementation of Programmes for  

efficient and effective service delivery. 

 

4.2.2  Budget Constraints and Funding Gaps  

Limited public resources and the shrinking fiscal space lead to restricted capital 

investments, thinly spread resources and underfunding of priority programmes and 

projects. 

 

4.2.3  Fragmented Planning and Coordination  

Inadequate coordination frameworks for implementation of policies, programmes 

and projects result in duplication of efforts , disruption of services and inefficient 

resource utilization. 

  

4.2.4  Inadequate Data and Information Sharing  

Lack of interoperability framework for data sharing between sectors limits 

integrated and evidence-based decision-making. Further, varying levels of 

technological adoption across sectors lead to inadaquate system integration and 

unequal or delayed service delivery. 

 

4.2.5  Cybersecurity and Digital Threats  

Emerging Cybersecurity and Digital Threats continue to expose multiple sectors to 

cyber risks in the wake of digitalization of government services. Misuse of social 

media has led to misinformation and disinformation that may lead to national 

secruty challenges. 

 

4.2.6  Climate Change and Environmental Pressures  

Extreme weather occurences damage infrastructure assets disrupting energy supply, 

transport and communication services as well as causing delays in projects 

implementation. Non-responsive climate-resilient designs and inadequate climate 

adaptation plans increase systemic vulnerability. 

 

4.2.7  Skills Gaps and Capacity Constraints  

Shortage of multi -disciplinary professionals coupled with inadequate skills and 

competencies to develop and manage programmes resulting in weak capacity in 

programmes management. 
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4.3: Risks and Opportunities arising from the  Sectorsô Interdependencies  

S/No.  Aspect  Risks   Opportunities  

1.  Resource 
Use 

a) Inadequate budget for 
programme/projects leading to 
implementation delays and cost 
overruns.  

b) High cost of projects leading to 
unsustainable fiscal burden and 
deferred projects 

Implementation of projects 
through Public Private 
Partnership, enhanced 
development partnersô 
funding and other 
innovative financing 
mechanisms.  

2.  Policy and 
Governance 

Policy gaps due to 
inadequate/outdated Policy, Legal 
and Regulatory Frameworks 

Development of harmonized 
and integrated policies, 
laws and regulations for 
efficient and effective 
projects implementation. 

3.  Data Silos 
and Gaps 

Inadequate/f ragmented data 
sharing mechanism/framework 
between sectors limits coordinated 
responses. 

Development of 
Interoperability frameworks 
for inter -sectoral data 
acquisition and sharing.  

4.  Climate 
vulnerability 

Extreme weather events damage 
infrastructure, thus affecting 
emergency response, supply 
chains, and access to facilities and 
services. 

Development and 
implementation of g reen 
and climate-resilient 
infrastructure. 

5.  Cybersecurity 
Threats 

Exposure to cyberattacks leading 
systemic failure of e-government 
service delivery. 

Inter -sectoral collaboration 
in intelligence sharing and 
innovation. 

6.  Project and 
Contract 
Management 

Prolonged litigation/court awards 
cause projects delays and cost 
overruns.  

Litigations/court awards 
lead institutions to 
strengthen accountability 
and transparency 
frameworks. 

7.  Security Insecurity disrupts project 
implementation and free 
movement of goods and services 
thereby increasing costs, and 
endangering lives and investments. 

EII Sector facilities and 
services enhance security 
presence, spur local 
economic stability, and 
open up marginalized 
regions.  

8.  Social Vandalism of facilities and 
infrastructure  

Community engagement to 
inculcate a sense of 
ownership, increased 
surveillance, education and 
awareness 

  

4.4: Proposed Mechanism for Coordinated Response and Risk Mitigation  

a)  Integrated  Planning   

Integrated  Sector planning for coordinated and inclusive development leading to 

efficient and effective allocation and utilization of resources.  
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b)  Policy and Governance  

Development and implementation of integrated sectoral policies and frameworks for 

compliance with laws and regulations in programmes and projects.  

c)  Data Silos and Gaps  

Development and implementation of integrated data acquisition and sharing 

frameworks.  

 

d)  Climate vulnerability  

Enhanced implementation of climate resilient interventions and initiatives.  

 

e)  Cybersecurity t hreats   

Deployment of unified standards, shared threat intelligence, and secure-by-design 

systems across sectors. 

 

f)  Project and Contract Management  

Strengthen accountability and transparency frameworks in project management to 

avert litigations, pursue alternative dispute resolution mechanisms and settlement 

of awards. 

 

g)  Security  

Collaborate in a Whole of Government Security Mechanism and integrate 

community participation and involvement in the projectsô life-cycle. 
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CHAPTER FIVE  

5.0 CONCLUSION   

The Energy, Infrastructure and ICT (EII) Sector is central to Kenyaôs economic 

transformation agenda and remains a core driver of sustainable development. 

As a strategic enabler of the Bottom-Up Economic Transformation Agenda 

(BETA) and the Fourth Medium-Term Plan (MTP IV) 2023ï2027 under Vision 

2030, the Sector supports the achievement of national development priorities 

across all thematic areas. Through sustained investment in modern, reliable 

and affordable infrastructure, the Sector enhances productive capacity, 

strengthens national connectivity, and contributes to the building of a resilient 

and inclusive economy. Currently, the EII Sector is implementing 27 

programmes and 53 sub-programmes that accelerate job creation, 

industrialization, innovation and improved public service delivery through 

expansion and modernization of energy systems, transport networks and digital 

infrastructure.  

   During the FYs 2022/23, 2023/24 and 2024/25, the Sectorôs Approved Budget 

was KSh.343,766 million, KSh.462,369 million and KSh.435,854 million 

respectively. In the same period, the Sector utilized, KSh.310,830 million in FY 

2022/23 KSh.351,831 million in FY2023/2024 and KSh.401,744 million in 

FY2024/25. This translates to absorption rates of 90.4%, 76.1% and 92.1%, 

respectively. 

  The Sector has identified key priorities for implementation in the medium term. 

To effectively achieve the planned priorities, the Sector requires KSh.1,029,199 

million, KSh.1,214,027 million and KSh.1,120,371 million for 2026/27, 2027/2028 

and 2028/29 respectively. The allocation  for the same period is  KSh.593,160 

million, KSh.894,632 million and KSh.894,927 million.  

  The Sector remains commited to exercising continued prudence in the utilization 

of the allocated resources to enhance efficiency and effectiveness in service 

delivery. This will be realized through continued implementation of prioritized 

programmes and projects and strategic interventions as outlined in the Medium -

Term. Further, the Sector commits to explore and implement strategies for 

enhanced resource mobilization to supplement government funding.  The Sector 
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faces various challenges that constrain effective implementation of            

programmes and projects. These include: weak and incomplete policy and 

regulatory frameworks, limited fiscal space leading to thinly spread resources, 

fragmented planning and coordination frameworks, inadequate data sharing and 

interoperability, rising cybersecurity and digital threats, climate -related 

disruptions to infrastructure and services, and shortages of multi -disciplinary 

skills and capacity required for effective programme implementation.  
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                                                   CHAPTER SIX  

             6.0 RECOMMENDATIONS  

  The Sector recommends the following interventions for effective  

implementation of programmes in the Medium-Term: 

i. Integrated policy, legal, and regulatory frameworks : 

development, review and implementation of robust policies, legal, 

regulatory and strategies, to enhance coordination, infrastructure 

development and management, and alignment with  National priorities. 

ii. Alternative and innovative financing mechanisms : diversify 

funding sources and reduce reliance on the exchequer through initiatives 

such as Public-Private Partnerships (PPPs), green financing and 

securitization of funds. 

iii. Integrated planning and coordination: development and 

implementation of integrated land use and infrastructure master plans 

for coordinated investments and  implementation of programmes and 

projects. 

iv. Data and Informati on sharing frameworks: Development and 

implementation of data interoperability framework , standards norms and 

guidelines on data management.  

v. Deployment  of robust Cybersecurity Systems : deployment of  

cyber-security management solutions and establishment of security 

operation centres for monitoring and management of cyber security and 

digital threats. 

vi. Adoption of C limate resilient technologies : climate proofing of 

infrastructure facilities and related services in the project cycle.   

vii. Human capital management and development : targeted 

recruitment, retention  and capacity-building programmes in technical 

areas to enhance skills and competencies. 

 


